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o Effective September 2, 2003, Triaxial Management Services will no longer provide lists of certified DBES to
contractors bidding on projects or provide DBES with assistance in preparing bids for subcontracting or supplying
materials. Triaxial provided these services for contracts in Districts 01, 02, 03, 04, 05 (except San Luis Obispo and
Santa Barbara Counties), 06 (except Kern County), 09 and 10.

Contractors bidding on projects in these Districts may obtain lists of certified DBEs from the Department's Website
at http://www.dot.ca.gov/hg/bep. The Department also publishes a quarterly directory of certified firms that may be
ordered from the Publications Unit at (916) 445-3520.

Contractors bidding on projects with DBE goals in Districts 05 (San Luis Obispo and Santa Barbara Counties), 06
(Kern County), 07, 08, 11 and 12 may continue to call Padilla & Associates at the telephone numbers listed in the
Specia Provisions.

e Submission of DBE Information
Attention is directed to Section 2-1.02B, "Submission of DBE Information,” of the special provisions, regarding
submittal of the "CALTRANS BIDDER - DBE INFORMATION" form and GOOD FAITH EFFORT (GFE)
DOCUMENTATION form.

ALL bidders shall complete the "CALTRANS BIDDER - DBE INFORMATION" form included in the Proposal
and submit it WITH THE BID.

The apparent successful bidder (low bidder), the second low bidder and the third low bidder shall submit the GOOD
FAITH EFFORT (GFE) DOCUMENTATION form by THE FOURTH DAY following bid opening.

The bidder shall submit written confirmation from each DBE that the DBE is participating in the contract, and
include the confirmation with the submittal of the bid or submit it by the time specified for submittal of the GOOD
FAITH EFFORT (GFE) DOCUMENTATION form.

FAILURE TO SUBMIT THE REQUIRED DBE INFORMATION AND THE GFE DOCUMENTATION, IF
REQUIRED, BY THE TIMES SPECIFIED WILL BE GROUNDS FOR FINDING THE BID OR PROPOSAL
NONRESPONSIVE.

The provisions regarding the information and supporting documents the bidder should submit to establish the
bidder's good faith efforts to meet the DBE goal, and the "DBE Information Good Faith Efforts’ form in the
Proposal, have been enhanced for clarification.

e Award of Contract
Attention is directed to Section 3, "Award and Execution of Contract,” of the specia provisions regarding the time
in which the contract will be awarded.
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STANDARD PLANSLIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the
project plans.

A10A Abbreviations

A10B Symbols

A20A Pavement Markers and Traffic Lines, Typical Details
A20B Pavement Markers and Traffic Lines, Typical Details
A24A Pavement Markings - Arrows
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A24B
A24C
A24D
A24E
ABG2A
A62D
AG2F
RSP A73C
AB8BA
A88B
H1

H2

H3

H4

H5

H6

H7

H8

T7
RS1
RS2
R4
ES-1A
ES-1B
ES-2A
ES-2C
ES-2D

ES-3H
ES-5A
ES-5B
ES-5E
ES8
ES-13A
ES-13B

Pavement Markings - Arrows

Pavement Markings - Symbols and Numerals

Pavement Markings - Words

Pavement Markings - Words and Crosswalks

Excavation and Backfill - Miscellaneous Details

Excavation and Backfill - Concrete Pipe Culverts

Excavation and Backfill - Metal and Plastic Culverts

Delineators, Channelizers and Barricades

Curb Ramp Details

Curb Ramp Details

Planting and Irrigation - Abbreviations

Planting and Irrigation - Symbols

Planting and Irrigation Details

Planting and Irrigation Details

Planting and Irrigation Details

Planting and Irrigation Details

Planting and Irrigation Details

Planting and Irrigation Details

Construction Project Funding Identification Signs

Roadside Signs, Typical Installation Details No. 1

Roadside Signs - Wood Post, Typical Installation Details No. 2

Roadside Signs, Typical Installation Details No. 4

Signal, Lighting and Electrical Systems - Symbols and Abbreviations
Signal, Lighting and Electrical Systems - Symbols and Abbreviations
Signal, Lighting and Electrical Systems - Service Equipment

Signal, Lighting and Electrical Systems - Service Equipment Notes, Typelll Series
Signal, Lighting and Electrical Systems - Service Equipment and Typical Wiring Diagram
Type lll-A Series

Signal, Lighting and Electrical Systems— Irrigation Controller Enclosure Cabinet
Signal, Lighting and Electrical Systems - Detectors

Signal, Lighting and Electrical Systems - Detectors

Signal, Lighting and Electrical Systems - Detectors

Signal, Lighting and Electrical Systems - Pull Box Details

Signal, Lighting and Electrical Systems - Splicing Details

Signal, Lighting and Electrical Systems - Wiring Details and Fuse Ratings
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Federal Project with DBE Goals (12-01-99)
DEPARTMENT OF TRANSPORTATION

NOTICE TO CONTRACTORS

CONTRACT NO. 05-465604
05-SCr-9-15.1/15.6

Sedled proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANSFOR CONSTRUCTION
ON STATE HIGHWAY IN SANTA CRUZ COUNTY IN BEN LOMOND FROM GLEN ARBOR ROAD TO MILL
STREET

will be received at the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, CA 95814, until
2 o'clock p.m. on January 7, 2004, at which time they will be publicly opened and read in Room 0100 at the same address.
Proposal forms for thiswork are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN SANTA CRUZ COUNTY IN BEN LOMOND FROM GLEN ARBOR
ROAD TO MILL STREET

General work description: Existing highway is to be widened with asphalt concrete over aggregate base and segmental
wall, mortared rock wall, retaining wall and portland cement concrete curbs and gutters and sidewalks are to be constructed.

This project has agoal of 17 percent disadvantaged business enterprise (DBE) participation.
No prebid meeting is scheduled for this project.

THISPROJECT ISSUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE
TRANSPORTATION ASSISTANCE ACT OF 1982 ASAMENDED BY THE INTERMODAL SURFACE
TRANSPORTATION EFFICIENCY ACT OF 1991.

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or any combination of the
following Class C licenses which constitutes a mgjority of thework: C-8, C-12, C-27,

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

The Caltrans Central Region Construction Office is located at 5156 North Blackstone Avenue, Fresno, CA 93710. The
District Duty Senior for this project can be reached at (805) 549-3481, or by fax at (805) 549-3523. The Department will
consider bidder inquiries only when a completed "Bidder Inquiry" form is submitted. The "Bidder Inquiry" form is available
on the Internet at:

http://www.dot.ca.gov/dist6/construction

To the extent feasible and at the discretion of the Department, completed "Bidder Inquiry” forms submitted for
consideration will be investigated, and responses will be posted on the Internet at:

http://www.dot.ca.gov/dist6/construction
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Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS#26, Transportation Building, 1120 N Street, Sacramento,
Cdlifornia 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490. Use FAX orders to expedite orders for project
plans, special provisions and proposal forms. FAX orders must include credit card charge number, card expiration date and
authorizing signature. Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated. Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Roya Oaks Drive, Sacramento, CA 95815, Telephone No. (916) 445-3520.

Cross sections for this project are not available.

The successful bidder shall furnish a payment bond and a performance bond.

The Department of Transportation hereby notifies all bidders that it will affirmatively ensure that in any contract entered
into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in
response to thisinvitation.

The U.S. Department of Transportation (DOT) provides a toll-free "hotling" service to report bid rigging activities. Bid
rigging activities can be reported Mondays through Fridays, between 8:00 am. and 5:00 p.m., eastern time, Telephone No.
1-800-424-9071. Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use
the "hotline" to report these activities. The "hotling" is part of the DOT's continuing effort to identify and investigate
highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General. All
information will be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations. These wages
are set forth in the Genera Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations' internet web site at: http://www.dir.ca.gov. The Federal minimum wage rates for this
project as predetermined by the United States Secretary of Labor are available through the California Department of
Transportation's Electronic Project Document Distribution Site on the internet at http://hgidocl.dot.ca.gov/. Addenda to
modify the Federal minimum wage rates, if necessary, will be issued to holders of "Proposal and Contract" books. Future
effective general prevailing wage rates which have been predetermined and are on file with the California Department of
Industrial Relations are referenced but not printed in the general prevailing wage rates.

If there is a difference between the minimum wage rates predetermined by the United States Secretary of Labor and the
genera prevailing wage rates determined by the Director of the California Department of Industrial Relations for similar
classifications of labor, the Contractor and subcontractors shall pay not less than the higher wage rate. The Department will
not accept lower State wage rates not specifically included in the Federal minimum wage determinations. This includes
"helper" (or other classifications based on hours of experience) or any other classification not appearing in the Federal wage
determinations. Where Federal wage determinations do not contain the State wage rate determination otherwise available for
use by the Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum
wage rate which most closely approximates the duties of the employees in question.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering

Dated December 1, 2003

AFL
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COPY OF ENGINEER'SESTIMATE

(NOT TO BE USED FOR BIDDING PURPOSEYS)

05-
Item Item Code Item Unit of Measure | Estimated Quantity
1 071322 TEMPORARY FENCE (TYPE CL-1.8) M 35
2 071325 TEMPORARY FENCE (TYPE ESA) M 140
3 074019 PREPARE STORM WATER POLLUTION LS LUMP SUM
PREVENTION PLAN
4 074020 WATER POLLUTION CONTROL LS LUMP SUM
5 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM
)
6 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM
©)
7 120151 TEMPORARY TRAFFIC STRIPE (TAPE) M 3066
8 120165 CHANNELIZER (SURFACE MOUNTED) EA 106
9 128650 PORTABLE CHANGEABLE MESSAGE SIGN EA 2
10 128660 TEMPORARY FLASHING BEACON LS LUMP SUM
11 150206 ABANDON CULVERT EA 2
12 150605 REMOVE FENCE M 35
13 150704 REMOVE YELLOW THERMOPLASTIC TRAFFIC M 384
STRIPE
14 150710 REMOVE TRAFFIC STRIPE M 814
15 150742 REMOVE ROADSIDE SIGN EA 5
16 150806 REMOVE PIPE M 43
17 150820 REMOVE INLET EA 4
18 150828 REMOVE JUNCTION BOX EA 1
19 152316 RESET ROADSIDE SIGN (ONE POST) EA 8
20 152604 MODIFY INLET EA 1
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Item Item Code Item Unit of Measure | Estimated Quantity
21 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 1760
)
22 153246 REMOVE CONCRETE (MISCELLANEOUS) M3 32
23 160101 CLEARING AND GRUBBING LS LUMP SUM
24 190101 ROADWAY EXCAVATION M3 1870
25 190110 LEAD COMPLIANCE PLAN LS LUMP SUM
26 198001 IMPORTED BORROW M3 510
27 200001 HIGHWAY PLANTING LS LUMP SUM
)
28 200101 IMPORTED TOPSOIL M3 220
29 032184 MORTARED ROCK WALL M 125
30 204099 PLANT ESTABLISHMENT WORK LS LUMP SUM
©
31 208000 IRRIGATION SYSTEM LS LUMP SUM
)
32 208304 WATER METER LS LUMP SUM
33 032185 100MM CORRUGATED HDPE PIPE CONDUIT (TYPE | M 36
A)
34 208731 200 MM CORRUGATED HIGH DENSITY M 160
POLYETHYLENE PIPE CONDUIT
35 032186 200MM CORRUGATED HDPE PIPE CONDUIT (TYPE | M 43
A)
36 208732 250 MM CORRUGATED HIGH DENSITY M 22
POLYETHYLENE PIPE CONDUIT
37 260201 CLASS2 AGGREGATE BASE M3 1177
38 390102 ASPHALT CONCRETE (TYPE A) TONN 1900
39 032187 TEXTURED ASPHALT CONCRETE M2 160
40 394002 PLACE ASPHALT CONCRETE (MISCELLANEOUS M2 170

AREA)
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Item Item Code Item Unit of Measure | Estimated Quantity

41 394040 PLACE ASPHALT CONCRETE DIKE (TYPE A) M 17

42 394046 PLACE ASPHALT CONCRETE DIKE (TYPE D) M 7

43 394048 PLACE ASPHALT CONCRETE DIKE (TYPE E) M 25

44 510502 MINOR CONCRETE (MINOR STRUCTURE) M3 33

45 032188 SEGMENTAL RETAINING WALL M2 49

46 597401 PAINT CURB (2-COAT) M 270

47 641134 450 MM PLASTIC PIPE M 22

438 641136 600 MM PLASTIC PIPE M 440

49 707133 900 MM PRECAST CONCRETE PIPE INLET M 4

50 731502 MINOR CONCRETE (MISCELLANEOUS M3 170
CONSTRUCTION)

51 032189 INTEGRAL COLORED CONCRETE M3 11

52 731623 MINOR CONCRETE (CURB RAMP) M3 6

53 750001 MISCELLANEOUS IRON AND STEEL KG 3600

54 800701 WOOD FENCE M 35

55 820134 OBJECT MARKER (TYPE P) EA 1

56 839514 HANDRAILING LS LUMP SUM

57 840515 THERMOPLASTIC PAVEMENT MARKING M2 98

)

58 840560 THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE) | M 2100

)

59 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 184

)

60 860401 LIGHTING LS LUMP SUM

®
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Item Item Code Item Unit of Measure | Estimated Quantity
61 032190 PEDESTRIAN LIGHTING STANDARD EA 9

)

62 860640 IRRIGATION CONTROLLER ENCLOSURE CABINET | EA 1

63 860797 ELECTRIC SERVICE (IRRIGATION) LS LUMP SUM
64 861502 MODIFY SIGNAL LS LUMP SUM
©

65 994011 CONCRETE BLOCK PAVER M2 30

66 994425 BENCH EA 10

67 994901 TRASH RECEPTACLE EA 2

68 994920 BICYCLE PARKING RACK EA 2

69 995000 BUSSHELTER EA 2

70 999990 MOBILIZATION LS LUMP SUM
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

Annexed to Contract No. 05-465604

SECTION 1. SPECIFICATIONSAND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

In case of conflict between the Standard Specifications and these specia provisions, the specia provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

AMENDMENTSTO JULY 1999 STANDARD
SPECIFICATIONS

UPDATED November 06, 2003

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Specia Provisions," of the Standard Specifications. Whenever either the term "Standard Specificationsis
amended” or the term "Standard Specifications are amended" is used in the special provisions, the text or table following the
term shall be considered an amendment to the Standard Specifications. In case of conflict between such amendments and the
Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions.

SECTION 2: PROPOSAL REQUIREMENTSAND CONDITIONS

Issue Date: June 19, 2003

Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications is
amended to read:

2-1.03 Examination of Plans, Specifications, Contract, and Site of Work

»  The bidder shall examine carefully the site of the work contemplated, the plans and specifications, and the proposal
and contract forms therefor. The submission of a bid shall be conclusive evidence that the bidder has investigated and is
satisfied as to the general and local conditions to be encountered, as to the character, quality and scope of work to be
performed, the quantities of materials to be furnished and as to the requirements of the proposal, plans, specifications and the
contract.

» The submission of abid shall aso be conclusive evidence that the bidder is satisfied as to the character, quality and
quantity of surface and subsurface materials or obstacles to be encountered insofar as this information was reasonably
ascertainable from an inspection of the site and the records of exploratory work done by the Department as shown in the bid
documents, as well as from the plans and specifications made a part of the contract.

»  Where the Department has made investigations of site conditions including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material sources,
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bidders or contractors may, upon written request, inspect the records of the Department as to those investigations subject to
and upon the conditions hereinafter set forth.

*  Where there has been prior construction by the Department or other public agencies within the project limits,
records of the prior construction that are currently in the possession of the Department and which have been used by, or are
known to, the designers and administrators of the project will be made available for inspection by bidders or contractors,
upon written request, subject to the conditions hereinafter set forth. The records may include, but are not limited to, as-built
drawings, design calculations, foundation and site studies, project reports and other data assembled in connection with the
investigation, design, construction and maintenance of the prior projects.

» Inspection of the records of investigations and project records may be made at the office of the district in which the
work is situated, or in the case of records of investigations related to structure work, at the Transportation Laboratory in
Sacramento, California.

»  When alog of test borings or other record of geotechnical data obtained by the Department's investigation of surface
and subsurface conditions is included with the contract plans, it is furnished for the bidders or Contractor's information and
its use shall be subject to the conditions and limitations set forth in this Section 2-1.03.

* Insomeinstances, information considered by the Department to be of possible interest to bidders or contractors has
been compiled as "Materials Information." The use of the "Materials Information” shall be subject to the conditions and
limitations set forth in this Section 2-1.03 and Section 6-2, "Loca Materias."

e When cross sections are not included with the plans, but are available, bidders or contractors may inspect the cross
sections and obtain copies for their use, at their expense.

» When cross sections are included with the contract plans, it is expressly understood and agreed that the cross
sections do not constitute part of the contract, do not necessarily represent actual site conditions or show location, character,
dimensions and details of work to be performed, and are included in the plans only for the convenience of bidders and their
use is subject to the conditions and limitations set forth in this Section 2-1.03.

*  When contour maps were used in the design of the project, the bidders may inspect those maps, and if available,
they may obtain copiesfor their use.

» Theavailability or use of information described in this Section 2-1.03 is not to be construed in any way as a waiver
of the provisions of the first paragraph in this Section 2-1.03 and bidders and contractors are cautioned to make independent
investigations and examinations as they deem necessary to be satisfied as to conditions to be encountered in the performance
of the work and, with respect to possible local material sources, the quality and quantity of material available from the
property and the type and extent of processing that may be required in order to produce materia conforming to the
requirements of the specifications.

»  The Department assumes no responsibility for conclusions or interpretations made by a bidder or contractor based
on the information or data made available by the Department. The Department does not assume responsibility for
representation made by its officers or agents before the execution of the contract concerning surface or subsurface conditions,
unless that representation is expressly stated in the contract.

* No conclusions or interpretations made by a bidder or contractor from the information and data made available by
the Department will relieve abidder or contractor from properly fulfilling the terms of the contract.

SECTION 5: CONTROL OF WORK

Issue Date: December 31, 2001
Section 5-1.02A, "Trench Excavation Safety Plans,” of the Standard Specifications is amended to read:

5-1.02A Excavation Safety Plans

» The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to al excavations.
For al excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the design
and details of the protective systems to be provided for worker protection from the hazard of caving ground during
excavation. The detailed plan shall include any tabulated data and any design calculations used in the preparation of the plan.
Excavation shall not begin until the detailed plan has been reviewed and approved by the Engineer.

e Detaled plans of protective systems for which the Construction Safety Orders require design by a registered
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of
Cdlifornia, and shall include the soil classification, soil properties, soil design calculations that demonstrate adequate stability
of the protective system, and any other design calculations used in the preparation of the plan.

* No plan shall alow the use of a protective system less effective than that required by the Construction Safety
Orders.

» If the detailed plan includes designs of protective systems developed only from the alowable configurations and
dopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the
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Contractor intends to begin excavation. If the detailed plan includes designs of protective systems developed from tabulated
data, or designs for which design by a registered professional engineer is required, the plan shall be submitted at least 3
weeks before the Contractor intends to begin excavation.

» Attention isdirected to Section 7-1.01E, "Trench Safety.”

SECTION 9: MEASUREMENT AND PAYMENT

Issue Date: November 18, 2002
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications is amended to read:

9-1.04 NOTICE OF POTENTIAL CLAIM

* It is the intention of this section that disputes between the parties arising under and by virtue of the contract be
brought to the attention of the Engineer at the earliest possible time in order that the matters may be resolved, if possible, or
other appropriate action promptly taken.

e Disputes will not be considered unless the Contractor has first complied with specified notice or protest
requirements, including Section 4-1.03, "Changes," Section 5-1.116, "Differing Site Conditions," Section 8-1.06, "Time of
Completion," Section 8-1.07, "Liquidated Damages," and Section 8-1.10, "Utility and Non-Highway Facilities."

e For disputes arising under and by virtue of the contract, including an act or failure to act by the Engineer, the
Contractor shall provide a signed written initial notice of potential claim to the Engineer within 5 days from the date the
dispute first arose. The initia notice of potentia claim shall provide the nature and circumstances involved in the dispute
which shall remain consistent through the dispute. The initial notice of potential claim shall be submitted on Form
CEM-6201A furnished by the Department and shall be certified with reference to the California False Claims Act,
Government Code Sections 12650-12655. The Contractor shall assign an exclusive identification number for each dispute,
determined by chronological sequencing, based on the date of the dispute.

» Theexclusive identification number for each dispute shall be used on the following corresponding documents:

Initial notice of potential claim.

Supplemental notice of potential claim.

Full and final documentation of potential claim.

Corresponding claim included in the Contractor's written statement of claims.

oOw>

*  The Contractor shall provide the Engineer the opportunity to examine the site of work within 5 days from the date of
the initial notice of potential claim. The Contractor shall proceed with the performance of contract work unless otherwise
specified or directed by the Engineer.

»  Throughout the disputed work, the Contractor shall maintain records that provide a clear distinction between the
incurred direct costs of disputed work and that of undisputed work. The Contractor shall allow the Engineer access to the
Contractor's project records deemed necessary by the Engineer to evaluate the potential claim within 20 days of the date of
the Engineer's written request.

e Within 15 days of submitting the initial notice of potential claim, the Contractor shall provide a signed supplemental
notice of potential claim to the Engineer that provides the following information:

A. The complete nature and circumstances of the dispute which caused the potential claim.

B. The contract provisions that provide the basis of claim.

C. Theestimated cost of the potential claim, including an itemized breakdown of individua costs and how the estimate
was determined.

D. A timeimpact analysis of the project schedule that illustrates the effect on the scheduled completion date due to
schedule changes or disruptions where a request for adjustment of contract time is made.

* The information provided in items A and B above shall provide the Contractor's complete reasoning for additional
compensation or adjustments.

e The supplemental notice of potential claim shall be submitted on Form CEM-6201B furnished by the Department
and shall be certified with reference to the Cdifornia False Claims Act, Government Code Sections 12650-12655. The
Engineer will evaluate the information presented in the supplemental notice of potential claim and provide a written response
to the Contractor within 20 days of its receipt. If the estimated cost or effect on the scheduled completion date changes, the
Contractor shall update information in items C and D above as soon as the change is recognized and submit this information
to the Engineer.
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*  Within 30 days of the completion of work related to the potential claim, the Contractor shall provide the full and
final documentation of potential claim to the Engineer that provides the following information:

A. A detailed factual narration of events fully describing the nature and circumstances that caused the dispute,
including, but not limited to, necessary dates, locations, and items of work affected by the dispute.

B. The specific provisions of the contract that support the potential clam and a statement of the reasons these
provisions support and provide a basis for entitlement of the potentia claim.

C. When additional monetary compensation is requested, the exact amount requested calculated in conformance with
Section 9-1.03, "Force Account Payment," or Section 8-1.09, "Right of Way Delays," including an itemized
breakdown of individual costs. These costs shall be segregated into the following cost categories:

1. Labor — A listing of individuals, classifications, regular hours and overtime hours worked, dates worked, and
other pertinent information related to the requested reimbursement of labor costs.

2. Materials — Invoices, purchase orders, location of materials either stored or incorporated into the work, dates
materials were transported to the project or incorporated into the work, and other pertinent information related
to the requested reimbursement of material costs.

3. Equipment — Listing of detailed description (make, model, and serial number), hours of use, dates of use and
equipment rates. Equipment rates shall be at the applicable State rental rate as listed in the Department of
Transportation publication entitled "Labor Surcharge and Equipment Rental Rates,”" in effect when the affected
work related to the dispute was performed.

4. Other categories as specified by the Contractor or the Engineer.

A. When an adjustment of contract time is requested the following information shall be provided:

The specific dates for which contract time is being requested.

The specific reasons for entitlement to a contract time adjustment.

The specific provisions of the contract that provide the basis for the requested contract time adjustment.

A detailed time impact analysis of the project schedule. The time impact analysis shall show the effect of
changes or disruptions on the scheduled completion date to demonstrate entitlement to a contract time
adjustment.

Eal AN

B. The identification and copies of the Contractor's documents and the substance of oral communications that support
the potential claim.

» Thefull and final documentation of the potential claim shall be submitted on Form CEM-6201C furnished by the
Department and shall be certified with reference to the California False Claims Act, Government Code Sections
12650-12655.

»  Pertinent information, references, arguments, and data to support the potential claim shall be included in the full and
final documentation of potential claim. Information submitted subsequent to the full and final documentation submittal will
not be considered. Information required in the full and fina documentation of potential claim, as listed in items A to E
above, that is not applicable to the dispute may be exempted as determined by the Engineer. No full and final documentation
of potential claim will be considered that does not have the same nature and circumstances, and basis of claim as those
specified on the initial and supplemental notices of potential claim.

e The Engineer will evaluate the information presented in the full and final documentation of potential claim and
provide a written response to the Contractor within 30 days of its receipt unless otherwise specified. The Engineer's receipt
of the full and final documentation of potential claim shall be evidenced by postal receipt or the Engineer's written receipt if
delivered by hand. If the full and final documentation of potential claim is submitted by the Contractor after acceptance of
the work by the Director, the Engineer need not provide a written response.

* Provisionsin this section shall not apply to those claims for overhead costs and administrative disputes that occur
after issuance of the proposed final estimate. Administrative disputes are disputes of administrative deductions or retentions,
contract item quantities, contract item adjustments, interest payments, protests of contract change orders as provided in
Section 4-1.03A, "Procedure and Protest,” and protests of the weekly statement of working days as provided in Section
8-1.06, "Time of Completion." Administrative disputes that occur prior to issuance of the proposed final estimate shall
follow applicable requirements of this section. Information listed in the supplemental notice and full and final documentation
of potentia claim that is not applicable to the administrative dispute may be exempted as determined by the Engineer.

* Unless otherwise specified in the special provisions, the Contractor may pursue the administrative claim process
pursuant to Section 9-1.07B, "Final Payment and Claims," for any potentia claim found by the Engineer to be without merit.

» Failure of the Contractor to conform to specified dispute procedures shall constitute afailure to pursue diligently and
exhaust the administrative procedures in the contract, and is deemed as the Contractor's waiver of the potential claim and a
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waiver of the right to a corresponding claim for the disputed work in the administrative claim process in conformance with
Section 9-1.07B, "Final Payment of Claims,” and shall operate as a bar to arbitration pursuant to Section 10240.2 of the
California Public Contract Code.

Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications is amended to read:

9-1.07B Final Payment and Claims

» After acceptance by the Director, the Engineer will make a proposed final estimate in writing of the total amount
payable to the Contractor, including an itemization of the total amount, segregated by contract item quantities, extrawork and
other bases for payment, and shall also show each deduction made or to be made for prior payments and amounts to be kept
or retained under the provisions of the contract. Prior estimates and payments shall be subject to correction in the proposed
final estimate. The Contractor shall submit written approval of the proposed final estimate or a written statement of claims
arising under or by virtue of the contract so that the Engineer receives the written approval or statement of claims no later
than close of business of the thirtieth day after receiving the proposed final estimate. If the thirtieth day falls on a Saturday,
Sunday or legal holiday, then receipt of the written approval or statement of claims by the Engineer shall not be later than
close of business of the next business day. The Contractor's receipt of the proposed final estimate shall be evidenced by
postal receipt. The Engineer's receipt of the Contractor's written approval or statement of claims shall be evidenced by postal
receipt or the Engineer's written receipt if delivered by hand.

»  Onthe Contractor's approval, or if the Contractor files no claim within the specified period of 30 days, the Engineer
will issue afina estimate in writing in conformance with the proposed final estimate submitted to the Contractor, and within
30 days thereafter the State will pay the entire sum so found to be due. That fina estimate and payment thereon shall be
conclusive and binding against both parties to the contract on all questions relating to the amount of work done and the
compensation payable therefor, except as otherwise provided in Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

e |f the Contractor within the specified period of 30 days files claims, the Engineer will issue a semifinal estimate in
conformance with the proposed final estimate submitted to the Contractor and within 30 days thereafter the State will pay the
sum found to be due. The semifinal estimate and corresponding payment shall be conclusive and binding against both parties
to the contract on each question relating to the amount of work done and the compensation payabl e therefor, except insofar as
affected by the claims filed within the time and in the manner required hereunder and except as otherwise provided in
Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

» Except for claims for overhead costs and administrative disputes that occur after issuance of the proposed final
estimate, the Contractor shall only provide the following two items of information for each claim:

A. The exclusive identification number that corresponds to the supporting full and final documentation of potential
claim.
B. Thefinal amount of requested additional compensation.

» |If the final amount of requested additional compensation is different than the amount of requested compensation
included in the full and final documentation of potential claim, the Contractor shall provide in the written statement of claims
the reasons for the changed amount, the specific provisions of the contract which support the changed amount, and a
statement of the reasons the provisions support and provide a basis for the changed amount. If the Contractor's claim fails to
provide an exclusive identification number or if there is a disparity in the provided exclusive identification humber, the
Engineer will notify the Contractor of the omission or disparity. The Contractor shall have 15 days after receiving
notification from the Engineer to correct the omission or disparity. If after the 15 days has elapsed, there is still an omission
or disparity of the exclusive identification number assigned to the claim, the Engineer will assign the number. No claim will
be considered that has any of the following deficiencies:

A. Theclaim does not have the same nature, circumstances, and basis as the corresponding full and final documentation
of potential claim.

The claim does not have a corresponding full and final documentation of potential claim.

The claim was not included in the written statement of claims.

The Contractor did not comply with applicable notice or protest requirements of Sections 4-1.03, "Changes,"
5-1.116, "Differing Site Condition," 8-1.06, "Time of Completion,” 8-1.07, "Liquidated Damages," 8-1.10, "Utility
and Non-Highway Facilities," and 9-1.04, "Notice of Potential Claim."

OOw

» Administrative disputes that occur after issuance of the proposed final estimate shall be included in the Contractor's
written statement of claimsin sufficient detail to enable the Engineer to ascertain the basis and amounts of those claims.

e The Contractor shall keep full and complete records of the costs and additional time incurred for work for which a
claim for additional compensation is made. The Engineer or designated claim investigators or auditors shall have access to
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those records and any other records as may be required by the Engineer to determine the facts or contentions involved in the
claims. Failureto permit access to those records shall be sufficient cause for denying the claims.

* The written statement of claims submitted by the Contractor shall be accompanied by a notarized certificate
containing the following language:

Under the penalty of law for perjury or falsification and with specific
reference to the California False Claims Act, Government Code Section
12650 et. seq., the undersigned,

(name)
of

(title)

(company)

hereby certifies that the claim for the additional compensation and time, if
any, made herein for the work on this contract is a true statement of the
actual costs incurred and time sought, and is fully documented and supported
under the contract between parties.

Dated
/sl
Subscribed and sworn before me this day

of

(Notary Public)
My Commission
Expires

*  Failure to submit the notarized certificate will be sufficient cause for denying the claim.

» Claims for overhead type expenses or costs, in addition to being certified as stated above, shall be supported and
accompanied by an audit report of an independent Certified Public Accountant. Omission of a supporting audit report of an
independent Certified Public Accountant shall result in denial of the claim and shall operate as a bar to arbitration, as to the
claim, in conformance with the requirementsin Section 10240.2 of the California Public Contract Code. Claims for overhead
type expenses or costs shall be subject to audit by the State at its discretion. The costs of performing an audit examination
and submitting the report shall be borne by the Contractor. The Certified Public Accountant's audit examination shall be
performed in conformance with the requirements of the American Institute of Certified Public Accountants Attestation
Standards. The audit examination and report shall depict the Contractor's project and company-wide financia records and
shall specify the actual overal average daily rates for both field and home office overhead for the entire duration of the
project, and whether the costs have been properly alocated. The rates of field and home office overhead shall exclude
unallowable costs as determined in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part 31. The audit
examination and report shall determine if the rates of field and home office overhead are:

A. Allowable in conformance with the requirements in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part
31.

B. Adequately supported by reliable documentation.

C. Related solely to the project under examination.

» Costs or expenses incurred by the State in reviewing or auditing claims that are not supported by the Contractor's
cost accounting or other records shall be deemed to be damages incurred by the State within the meaning of the California
False Claims Act.

» |If the Contractor files a timely written statement of claims in response to the proposed fina estimate, the District
that administers the contract will submit a claim position letter to the Contractor by hand delivery or deposit in the U.S. mail
within 135 days of acceptance of the contract. The claim position letter will delineate the District's position on the
Contractor's claims. If the Contractor disagrees with the claim position letter, the Contractor shall submit a written
notification of its disagreement and a written request to meet with the board of review, to be received by the District not later
than 15 days after the Contractor's receipt of the claim position letter. The written notification of disagreement shall set forth
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the basis for the Contractor's disagreement and be submitted to the office designated in the claim position letter. The
Contractor's failure to provide a timely written notification of disagreement or timely written request to meet with the board
of review shall consgtitute the Contractor's acceptance and agreement with the determinations provided in the claim position
letter and with final payment pursuant to the claim position letter.

e |If the Contractor files a timely notification of disagreement with the District claim position letter and a timely
request to meet with the board of review, then the board of review, designated by the District Director to review claims that
remain in dispute, will meet with the Contractor within 45 days after receipt by the District of the notification of
disagreement.

» |f the Didtrict fails to submit a claim position letter to the Contractor within 135 days after the acceptance of the
contract and the Contractor has claims that remain in dispute, the Contractor may regquest a meeting with the board of review
designated by the District Director to review claims that remain in dispute. The Contractor's request for a meeting shall
identify the claims that remain in dispute. If the Contractor files a request for a meeting, the board of review will meet with
the Contractor within 45 days after the District receives the request for the meeting.

» Attendance by the Contractor at the board of review meeting shall be mandatory. The board of review will review
those claims and make a written recommendation thereon to the District Director. The final determination of claims, made
by the District Director, will be sent to the Contractor by hand delivery or deposit in the U.S. mail. The Engineer will then
make and issue the Engineer's final estimate in writing and within 30 days thereafter the State will pay the entire sum, if any,
found due thereon. That fina estimate shall be conclusive and binding against both parties to the contract on all questions
relating to the amount of work done and the compensation payable therefor, except as otherwise provided in Sections
9-1.03C, "Records," and 9-1.09, "Clerical Errors."

» Failure of the Contractor to conform to the specified dispute procedures shall constitute a failure to pursue diligently
and exhaust the administrative procedures in the contract and shall operate as a bar to arbitration in conformance with the
requirements in Section 10240.2 of the California Public Contract Code.

SECTION 19: EARTHWORK

Issue Date: December 31, 2001

The third paragraph of Section 19-1.02, "Preservation of Property," of the Standard Specifications is amended to read:

* In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation Safety
Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be reviewed for
adequacy of protection provided for railroad facilities, property, and traffic. These plans shall be submitted at least 9 weeks
before the Contractor intends to begin excavation requiring the protective systems. Approval by the Engineer of the detailed
plans for the protective systems will be contingent upon the plans being satisfactory to the railroad company involved.

SECTION 42: GROOVE AND GRIND PAVEMENT

Issue Date: December 31, 2001

The last sentence of the first subparagraph of the third paragraph in Section 42-2.02, "Construction," of the Standard
Specifications is amended to read:

» After grinding has been completed, the pavement shall conform to the straightedge and profile requirements
specified in Section 40-1.10, "Final Finishing."

SECTION 49: PILING
Issue Date: November 06, 2003
Thefirst paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read:
» Foundation piles of any material shall be of such length as is required to develop the nominal resistance, to obtain
the specified penetration, and to extend into the cap or footing block as shown on the plans, or specified in the specia

provisions.

The fourth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specificationsis amended to read:
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» Maodification to the specified installation methods and specified pile tip elevation will not be considered at |ocations
where tension or lateral load demands control design pile tip elevations or when the plans state that specified pile tip
elevation shall not be revised.

The sixth and seventh paragraphs in Section 49-1.03, "Determination of Length," of the Standard Specifications are
amended to read:

* Indicator compression pile load testing shall conform to the requirements in ASTM Designation: D 1143. The pile
shall sustain the first compression test load applied which is equal to the nominal resistance in compression, as shown on the
plans, with no more than 13 mm total vertical movement at the top of the pile measured relative to the top of the pile prior to
the start of compression load testing.

* Indicator tension pile load testing shall conform to the requirements in ASTM Designation: D 3689. The loading
apparatus described as "Load Applied to Pile by Hydraulic Jack(s) Acting at One End of Test Beam(s) Anchored to the Pile"
shall not be used. The pile shall sustain the first tension test load applied which is equal to the nominal resistance in tension,
as shown on the plans, with no more than 13 mm total vertical movement at the top of the pile measured relative to the top of
the pile prior to the start of tension load testing.

The ninth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read:

»  For driven piling, the Contractor shall furnish piling of sufficient length to obtain both the specified tip elevation and
nominal resistance shown on the plans or specified in the special provisions. For cast-in-drilled-hole concrete piling, the
Contractor shall construct piling of such length to develop the nominal resistance in compression and to obtain the specified
tip elevation shown on the plans or specified in the special provisions.

The tenth paragraph in Section 49-1.03, "Determination of Length,” of the Standard Specificationsis del eted.
The fourth paragraph in Section 49-1.04, "Load Test Piles," of the Standard Specifications is amended to read:

e Load test piles and anchor piles which are not to be incorporated in the completed structure shall be removed in
conformance with the provisions in Section 15-4.02, "Removal Methods," and the remaining holes shall be backfilled with
earth or other suitable material approved by the Engineer.

Thefirst paragraph in Section 49-1.05, "Driving Equipment,” of the Standard Specifications is amended to read:

» Driven piles shall be installed with impact hammers that are approved in writing by the Engineer. Impact hammers
shall be steam, hydraulic, air or diesel hammers. Impact hammers shall develop sufficient energy to drive the piles at a
penetration rate of not less than 3 mm per blow at the specified nominal resistance.

The seventh paragraph in Section 49-1.05, "Driving Equipment,” of the Standard Specificationsis amended to read:

e When necessary to obtain the specified penetration and when authorized by the Engineer, the Contractor may supply
and operate one or more water jets and pumps, or furnish the necessary drilling apparatus and drill holes not greater than the
least dimension of the pile to the proper depth and drive the piles therein. Jets shall not be used at locations where the
stability of embankments or other improvements would be endangered. In addition, for steel piles, steel shells, or steel
casings, when necessary to obtain the specified penetration or to prevent damage to the pile during installation, the Contractor
shall provide specia driving tips or heavier pile sections or take other measures as approved by the Engineer.

* The use of followers or underwater hammers for driving piles will be permitted if authorized in writing by the
Engineer. When afollower or underwater hammer is used, its efficiency shall be verified by furnishing the first pile in each
bent or footing sufficiently long and driving the pile without the use of afollower or underwater hammer.

The second paragraph in Section 49-1.07, "Driving," of the Standard Specifications is amended to read:

e Timber piles shall be fresh-headed and sgquare and when permitted by the Engineer, the heads of the piles may be
protected by means of heavy steel or wrought iron rings. During driving operations timber piling shall be restrained from
lateral movement at intervals not to exceed 6 m over the length between the driving head and the ground surface. During
driving operations, the timber pile shall be kept moving by continuous operation of the hammer. When the blow count
exceeds either 2 times the blow count required in 300 mm, or 3 times the blow count required in 75 mm for the nominal
resistance as shown on the plans, computed in conformance with the provisions in Section 49-1.08, "Pile Driving Acceptance
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Criteria," additional aids shall be used to obtain the specified penetration. These aids may include the use of water jets or
drilling, where permitted, or the use of alarger hammer employing a heavy ram striking with alow velocity.

Section 49-1.08, "Bearing Value and Penetration,” of the Standard Specifications is amended to read:

49-1.08 PILE DRIVING ACCEPTANCE CRITERIA

*  Except for piles to be load tested, driven piles shall be driven to a value of not less than the nominal resistance
shown on the plans unless otherwise specified in the specia provisions or permitted in writing by the Engineer. In addition,
when a pile tip elevation is specified, driven piles shall penetrate at least to the specified tip elevation, unless otherwise
permitted in writing by the Engineer. Pilesto be load tested shall be driven to the specified tip elevation.

e When the pile nominal resistance is omitted from the plans or the special provisions, timber piles shall be drivento a
nominal resistance of 800 kN, and steel and concrete piles shall be driven to anominal resistance of 1250 kN.

* Thenomina resistance for driven piles shall be determined from the following formulain which "R" is the nominal
resistance in kilonewtons, "E;" is the manufacturer's rating for joules of energy developed by the hammer at the observed

field drop height, and "N" is the number of hammer blows in the last 300 millimeters. (maximum value to be used for N is
100):

R.= (7* (E)Y*logo (0.83* N)) - 550

Section 49-3.01, "Description,” of the Standard Specifications is amended by deleting the fifth paragraph.
The sixth paragraph in Section 49-4.01, "Description,” of the Standard Specifications is amended to read:

» Lifting anchors used in precast prestressed concrete piles without a class designation ending in "C" (corrosion
resistant) shall be removed, and the holes filled in conformance with the provisions in Section 51-1.18A, "Ordinary Surface
Finish."

Thefirst and second paragraphs in Section 49-4.01, "Description," of the Standard Specifications are amended to read:

» Cast-in-place concrete piles shall consist of one of the following:

A. Stedl shellsdriven permanently to the required nominal resistance and penetration and filled with concrete.
B. Steel casingsinstalled permanently to the required penetration and filled with concrete.

C. Drilled holesfilled with concrete.

D. Rock sockets filled with concrete.

e The drilling of holes shall conform to the provisions in these specifications. Concrete filling for cast-in-place
concrete piles is designated by compressive strength and shall have a minimum 28-day compressive strength of 25 MPa. At
the option of the Contractor, the combined aggregate grading for the concrete shall be either the 25-mm maximum grading,
the 12.5-mm maximum grading, or the 9.5-mm maximum grading. Concrete shall conform to the provisions in Section 90,
"Portland Cement Concrete," and Section 51, "Concrete Structures.” Reinforcement shall conform to the provisions in
Section 52, "Reinforcement."

The fourth paragraph in Section 49-4.03, "Drilled Holes," of the Standard Specifications is amended to read:

» After placing reinforcement and prior to placing concrete in the drilled hole, if caving occurs or deteriorated
foundation material accumulates on the bottom of the hole, the bottom of the drilled hole shall be cleaned. The Contractor
shall verify that the bottom of the drilled hole is clean.

Thefirst and second paragraphs in Section 49-4.04, "Steel Shells," of the Standard Specifications are amended to read:

» Steel shells shall be sufficiently watertight to exclude water during the placing of concrete. The shells may be
cylindrical or tapered, step-tapered, or a combination of either, with cylindrical sections.

Thefirst paragraph in Section 49-4.05, "Inspection,” of the Standard Specifications is amended to read:
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» After being driven and prior to placing reinforcement and concrete therein, the steel shells shall be examined for
collapse or reduced diameter at any point. Any shell which isimproperly driven or broken or shows partial collapse to such
an extent as to materially decrease its nominal resistance will be rgjected. Rejected shells shall be removed and replaced, or a
new shell shall be driven adjacent to the rejected shell. Rejected shells which cannot be removed shall be filled with concrete
by the Contractor at the Contractor's expense. When a new shell is driven to replace a rejected shell, the Contractor, at the
Contractor's expense, shall enlarge the footing as determined necessary by the Engineer.

The third paragraph in Section 49-5.01, "Description," of the Standard Specificationsis amended to read:
e Steel pipe piles shal conform to the following requirements:

1. Steel pipe pilesless than 360 mm in diameter shall conform to the requirements in ASTM Designation: A 252,
Grade 2 or 3.

2. Steel pipe piles 360 mm and greater in diameter shall conform to the requirements in ASTM Designation:
A 252, Grade 3.

3. Steel pipe piles shall be of the nominal diameter and nominal wall thickness shown on the plans or specified in
the special provisions.

4. The carbon equivalency (CE) of steel for stedl pipe piles, as defined in AWSD 1.1, Section X15.1, shall not
exceed 0.45.

5. Thesulfur content of steel for steel pipe piles shall not exceed 0.05-percent.

6. Seamsin steel pipe piles shall be complete penetration welds.

The third paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read:

e The contract price paid per meter for cast-in-drilled-hole concrete piling shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in drilling holes, disposing
of material resulting from drilling holes, temporarily casing holes and removing water when necessary, furnishing and
placing concrete and reinforcement, and constructing reinforced concrete extensions, complete in place, to the required
penetration, as shown on the plans, as specified in these specifications and in the specia provisions, and as directed by the
Engineer.

The seventh paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read

» The contract unit price paid for drive pile shall include full compensation for furnishing al labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in driving timber, concrete and steel piles, driving steel shells
for cast-in-place concrete piles, placing filling materials for cast-in-place concrete piles and cutting off piles, all complete in
place to the required nominal resistance and penetration as shown on the plans and as specified in these specifications and the
specia provisions, and as directed by the Engineer.

The ninth paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read:

*  Full compensation for all jetting, drilling, providing special driving tips or heavier sections for steel piles or shells,
or other work necessary to obtain the specified penetration and nominal resistance of the piles, for predrilling holes through
embankment and filling the space remaining around the pile with sand or pea gravel, for disposing of material resulting from
jetting, drilling or predrilling holes, and for all excavation and backfill involved in constructing concrete extensions as shown
on the plans, and as specified in these specifications and the special provisions, and as directed by the Engineer shall be
considered as included in the contract unit price paid for drive pile or in the contract price paid per meter for
cast-in-drilled-hole concrete piling, and no additional compensation will be allowed therefor.

Section 49-6.02, "Payment," of the Standard Specifications is amended by adding the following paragraphs:

Full compensation for furnishing and placing additional testing reinforcement, for load test anchorages, and for cutting
off test piles, shall be considered as included in the contract price paid for piling of the type or class shown in the Engineer's
Estimate, and no additional compensation will be allowed.

No additional compensation or extension of time will be made for additional foundation investigation, installation and
testing of indicator piling, cutting off piling and restoring the foundation investigation and indicator pile sites, and review of
reguest by the Engineer
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SECTION 50: PRESTRESSING CONCRETE

Issue Date: November 18, 2002

Section 50-1.02, "Drawings," of the Standard Specifications is amended by adding the following paragraph after the
second paragraph:

» Each working drawing submittal shall consist of plans for a single bridge or portion thereof. For multi-frame
bridges, each frame shall require a separate working drawing submittal.

Section 50-1.05, "Prestressing Steel," of the Standard Specifications is amended to read:

» Prestressing steel shall be high-tensile wire conforming to the requirementsin ASTM Designation: A 421, including
Supplement |; high-tensile seven-wire strand conforming to the requirements in ASTM Designation: A 416; or uncoated
high-strength steel bars conforming to the requirements in ASTM Designation: A 722, including all supplementary
requirements. The maximum mass requirement of ASTM Designation: A 722 will not apply.

* In addition to the requirements of ASTM Designation: A 722, for deformed bars, the reduction of area shall be
determined from a bar from which the deformations have been removed. The bar shall be machined no more than necessary
to remove the deformations over alength of 300 mm, and reduction will be based on the area of the machined portion.

* In addition to the requirements specified herein, epoxy-coated seven-wire prestressing steel strand shall be grit
impregnated and filled in conformance with the requirementsin ASTM Designation: A 882/A 882M, including Supplement
[, and the following:

A. The coating material shall be on the Department's list of approved coating materials for epoxy-coated strand,
available from the Transportation Laboratory.

B. Thefilm thickness of the coating after curing shall be 381 um to 1143 um.

C. Prior to coating the strand, the Contractor shall furnish to the Transportation Laboratory a representative 230-g
sample from each batch of epoxy coating material to be used. Each sample shall be packaged in an airtight
container identified with the manufacturer's name and batch number.

D. Prior to use of the epoxy-coated strand in the work, written certifications referenced in ASTM Designation:
A 882/A 882M, including a representative load-elongation curve for each size and grade of strand to be used and a
copy of the quality control tests performed by the manufacturer, shall be furnished to the Engineer.

E. Inaddition to the requirements in Section 50-1.10, "Samples for Testing," four 1.5-m long samples of coated strand
and one 1.5-m long sample of uncoated strand of each size and reel shall be furnished to the Engineer for testing.
These samples, as selected by the Engineer, shall be representative of the material to be used in the work.

F. Epoxy-coated strand shall be cut using an abrasive saw.

G. All visible damage to coatings caused by shipping and handling, or during installation, including cut ends, shall be
repaired in conformance with the requirementsin ASTM Designation: A 882/A 882M. The patching material shall
be furnished by the manufacturer of the epoxy powder and shall be applied in conformance with the manufacturer's
written recommendations. The patching material shall be compatible with the original epoxy coating material and
shall beinert in concrete.

* All barsin any individual member shall be of the same grade, unless otherwise permitted by the Engineer.

e When bars are to be extended by the use of couplers, the assembled units shall have a tensile strength of not less
than the manufacturer's minimum guaranteed ultimate tensile strength of the bars. Failure of any one sample to meet this
requirement will be cause for rejection of the heat of bars and lot of couplers. The location of couplers in the member shall
be subject to approval by the Engineer.

»  Wires shall be straightened if necessary to produce equal stressin al wires or wire groups or parallel lay cables that
are to be stressed simultaneously or when necessary to ensure proper positioning in the ducts.

*  Where wires are to be button-headed, the buttons shall be cold formed symmetrically about the axes of the wires.
The buttons shall develop the minimum guaranteed ultimate tensile strength of the wire. No cold forming process shall be
used that causes indentations in the wire. Buttonheads shall not contain wide open splits, more than 2 splits per head, or
splits not parallel with the axis of the wire.

*  Prestressing steel shall be protected against physical damage and rust or other results of corrosion at all times from
manufacture to grouting or encasing in concrete. Prestressing steel that has sustained physical damage at any time shall be
rejected. The development of visible rust or other results of corrosion shall be cause for rejection, when ordered by the
Engineer.
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» Epoxy-coated prestressing steel strand shall be covered with an opaque polyethylene sheeting or other suitable
protective material to protect the strand from exposure to sunlight, salt spray, and weather. For stacked coils, the protective
covering shall be draped around the perimeter of the stack. The covering shall be adequately secured; however, it should
allow for air circulation around the strand to prevent condensation under the covering. Epoxy-coated strand shall not be
stored within 300 m of ocean or tidal water for more than 2 months.

» Prestressing steel shall be packaged in containers or shipping forms for the protection of the steel against physical
damage and corrosion during shipping and storage. Except for epoxy-coated strand, a corrosion inhibitor which prevents rust
or other results of corrosion, shall be placed in the package or form, or shall be incorporated in a corrosion inhibitor carrier
type packaging material, or when permitted by the Engineer, may be applied directly to the steel. The corrosion inhibitor
shall have no deleterious effect on the steel or concrete or bond strength of steel to concrete. Packaging or forms damaged
from any cause shall beimmediately replaced or restored to original condition.

» The shipping package or form shall be clearly marked with a statement that the package contains high-strength
prestressing steel, and the type of corrosion inhibitor used, including the date packaged.

»  Prestressing steel for post-tensioning which is installed in members prior to placing and curing of the concrete, and
which is not epoxy-coated, shall be continuously protected against rust or other results of corrosion, until grouted, by means
of a corrosion inhibitor placed in the ducts or applied to the stedl in the duct. The corrosion inhibitor shall conform to the
provisions specified herein.

e When steam curing is used, prestressing steel for post-tensioning shall not be installed until the steam curing is
compl eted.

»  Water used for flushing ducts shall contain either quick lime (calcium oxide) or slaked lime (calcium hydroxide) in
the amount of 0.01-kg/L. Compressed air used to blow out ducts shall be ail free.

*  When prestressing steel for post-tensioning is installed in the ducts after completion of concrete curing, and if
stressing and grouting are completed within 10 days after the installation of the prestressing steel, rust which may form
during those 10 days will not be cause for rejection of the steel. Prestressing steel installed, tensioned, and grouted in this
manner, al within 10 days, will not require the use of a corrosion inhibitor in the duct following instalation of the
prestressing steel. Prestressing steel installed as above but not grouted within 10 days shall be subject to all the requirements
in this section pertaining to corrosion protection and rejection because of rust. The requirements in this section pertaining to
tensioning and grouting within 10 days shall not apply to epoxy-coated prestressing steel strand.

e Any time prestressing steel for pretensioning is placed in the stressing bed and is exposed to the elements for more
than 36 hours prior to encasement in concrete, adequate measures shall be taken by the Contractor, as approved by the
Engineer, to protect the steel from contamination or corrosion.

» After fina fabrication of the seven-wire prestressing steel strand, no electric welding of any form shall be performed
on the prestressing steel. Whenever electric welding is performed on or near members containing prestressing steel, the
welding ground shall be attached directly to the steel being welded.

* Pretensioned prestressing steel shall be cut off flush with the end of the member. For epoxy-coated prestressing
steel, only abrasive saws shall be used to cut the steel. The exposed ends of the prestressing steel and a 25-mm strip of
adjoining concrete shall be cleaned and painted. Cleaning shall be by wire brushing or abrasive blast cleaning to remove al
dirt and residue on the metal or concrete surfaces. Immediately after cleaning, the surfaces shall be covered with one
application of unthinned zinc-rich primer (organic vehicle type) conforming to the provisions in Section 91, "Paint," except
that 2 applications shall be applied to surfaces which will not be covered by concrete or mortar. Aerosol cans shall not be
used. The paint shall be thoroughly mixed at the time of application and shall be worked into any voids in the prestressing
tendons.

The thirteenth paragraph in Section 50-1.08, "Prestressing," of the Standard Specifications is amended to read:

» Prestressing stedl in pretensioned members shall not be cut or released until the concrete in the member has attained
a compressive strength of not less than the value shown on the plans or 28 MPa, whichever is greater. In addition to these
concrete strength requirements, when epoxy-coated prestressing steel strand is used, the steel shall not be cut or released until
the temperature of the concrete surrounding the strand is less than 65°C, and falling.

Thefifth paragraph in Section 50-1.10, "Samples for Testing," of the Standard Specifications is amended to read:

e The following samples of materias and tendons, selected by the Engineer from the prestressing stedl at the plant or
jobsite, shall be furnished by the Contractor to the Engineer well in advance of anticipated use:

A. For wire or bars, one 2-m long sample and for strand, one 1.5-m long sample, of each size shall be furnished for
each heat or reel.
B. For epoxy-coated strand, one 1.5-m long sample of uncoated strand of each size shall be furnished for each redl.
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C. If the prestressing tendon is a bar, one 2-m long sample shall be furnished and in addition, if couplers are to be used
with the bar, two 1.25-m long samples of bar, equipped with one coupler and fabricated to fit the coupler, shall be
furnished.

The second paragraph in Section 50-1.11, "Payment," of the Standard Specifications is amended to read:

e The contract lump sum prices paid for prestressing cast-in-place concrete of the types listed in the Engineer's
Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing
all work involved in furnishing, placing, and tensioning the prestressing steel in cast-in-place concrete structures, completein
place, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer.

SECTION 51: CONCRETE STRUCTURES

Issue Date: April 16, 2003

The first and second paragraph in Section 51-1.06A, "Falsework Design and Drawings,” of the Standard Specifications
are amended to read:

» The Contractor shall submit to the Engineer working drawings and design calculations for falsework proposed for
use at bridges. For bridges where the height of any portion of the falsework, as measured from the ground line to the soffit of
the superstructure, exceeds 4.25 m; or where any individual falsework clear span length exceeds 4.85 m; or where provision
for vehicular, pedestrian, or railroad traffic through the falsework is made; the drawings shall be signed by an engineer who is
registered as a Civil Engineer in the State of California. Six sets of the working drawings and 2 copies of the design
calculations shall be furnished. Additional working drawings and design calculations shall be submitted to the Engineer
when specified in "Railroad Relations and Insurance” of the specia provisions.

» Thefasework drawings shal include details of the falsework erection and removal operations showing the methods
and sequences of erection and removal and the equipment to be used. The details of the falsework erection and removal
operations shall demonstrate the stability of al or any portions of the falsework during all stages of the erection and removal
operations.

The seventh paragraph in Section 51-1.06A, "Falsework Design and Drawings,” of the Standard Specifications is
amended to read:

e Inthe event that severa falsework plans are submitted simultaneously, or an additional plan is submitted for review
before the review of a previously submitted plan has been completed, the Contractor shall designate the sequence in which
the plans are to be reviewed. In such event, the time to be provided for the review of any plan in the sequence shall be not
less than the review time specified above for that plan, plus 2 weeks for each plan of higher priority which is still under
review. A falsework plan submittal shall consist of plans for a single bridge or portion thereof. For multi-frame bridges,
each frame shall require a separate falsework plan submittal.

Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is amended by adding the following
paragraphs:

» If structura composite lumber is proposed for use, the falsework drawings shall clearly identify the structural
composite lumber members by grade (E value), species, and type. The Contractor shall provide technical data from the
manufacturer showing the tabulated working stress values of the composite lumber. The Contractor shall furnish a certificate
of compliance as specified in Section 6-1.07, "Certificates of Compliance," for each delivery of structural composite lumber
to the project site.

» For falsework piles with a calculated loading capacity greater than 900 kN, the falsework piles shall be designed by
an engineer who is registered as either a Civil Engineer or a Geotechnical Engineer in the State of California, and the
calculations shall be submitted to the Engineer.

Thefirst paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read:
* The design load for falsework shall consist of the sum of dead and live vertical loads, and an assumed horizontal

load. The minimum total design load for any falsework, including members that support walkways, shall be not less than
4800 N/m? for the combined live and dead |oad regardless of slab thickness.
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The eighth paragraph in Section 51-1.06A (1), "Design Loads," of the Standard Specifications is amended to read:

* Inaddition to the minimum regquirements specified in this Section 51-1.06A, falsework for box girder structures with
internal falsework bracing systems using flexible members capable of withstanding tensile forces only, shall be designed to
include the vertical effects caused by the elongation of the flexible member and the design horizontal load combined with the
dead and live loads imposed by concrete placement for the girder stems and connected bottom slabs. Falsework comprised of
individual steel towers with bracing systems using flexible members capable of withstanding tensile forces only to resist
overturning, shall be exempt from these additional requirements.

The third paragraph in Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended to read:

*  When falsework is supported on piles, the piles shall be driven and the actual nominal resistance assessed in
conformance with the provisionsin Section 49, "Filing."

Section 51-1.06B, "Falsework Construction,” of the Standard Specifications is amended by adding the following
paragraphs;

e For falsework piles with a calculated nominal resistance greater than 1800 kN, the Contractor shall conduct dynamic
monitoring of pile driving and generate field acceptance criteria based on a wave equation analysis. These analyses shall be
signed by an engineer who is registered as a Civil Engineer in the State of California and submitted to the Engineer prior to
completion of falsework erection.

»  Prior to the placement of falsework members above the stringers, the final bracing system for the falsework shall be
installed.

Section 51-1.06C, "Removing Falsework," of the Standard Specifications is amended by adding the following paragraph:

e The falsework removal operation shall be conducted in such a manner that any portion of the falsework not yet
removed remains in a stable condition at al times.

The sixth paragraph in Section 51-1.09, "Placing Concrete," of the Standard Specificationsis amended to read:

» Vibrators used to consolidate concrete containing epoxy-coated bar reinforcement or epoxy-coated prestressing steel
shall have aresilient covering to prevent damage to the epoxy-coating on the reinforcement or prestressing steel.

The table in the ninth paragraph of Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads,” of the
Standard Specifications is amended to read:

Tensile strength, percent -15

Elongation at break, percent | -40; but not |ess than 300% total
elongation of the material
Hardness, points +10

The first sentence of the fourth paragraph in Section 51-1.17, "Finish Bridge Decks," of the Standard Specifications is
amended to read:

» The smoothness of completed roadway surfaces of structures, approach slabs and the adjacent 15 m of approach
pavement, and the top surfaces of concrete decks which are to be covered with another material, will be tested by the
Engineer with a bridge profilograph in conformance with the requirements in California Test 547 and the requirements
herein.

Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications is amended by deleting the seventh, thirteenth
and fourteenth paragraphs.

The fourteenth paragraph in Section 51-1.23, "Payment," of the Standard Specifications is amended by deleting "and
injecting epoxy in cracks".
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SECTION 52: REINFORCEMENT

Issue Date: November 06, 2003
The third paragraph in Section 52-1.04, "Inspection,” of the Standard Specifications is amended to read:

* A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall also
be furnished for each shipment of epoxy-coated bar reinforcement or wire reinforcement certifying that the coated
reinforcement conforms to the requirements in ASTM Designation: A 775/A 775M or A 884/A 884M, respectively, and the
provisions in Section 52-1.02B, "Epoxy-coated Reinforcement." The Certificate of Compliance shall include all of the
certifications specified in ASTM Designation: A 775/A 775M or A 884/A 884M respectively, and a statement that the
coating material has been prequalified by acceptance testing performed by the Valley Forge Laboratories, Inc., Devon,
Pennsylvania.

Section 52-1.07 "Placing," of the Standard Specifications is amended to read by deleting item C of the third paragraph.
Section 52-1.08 "Splicing," of the Standard Specifications is amended to read:

52-1.08 SPLICING

»  Splices of reinforcing bars shall consist of lap splices, service splices, or ultimate butt splices.

e Splicing of reinforcing bars will not be permitted at a location designated on the plans as a "No-Splice Zone." At
the option of the Contractor, reinforcing bars may be continuous at locations where splices are shown on the plans. The
location of splices, except where shown on the plans, shall be determined by the Contractor using available commercial
lengths where practicable.

» Unless otherwise shown on the plans, splices in adjacent reinforcing bars at any particular section shall be staggered.
The minimum distance between staggered lap splices or mechanical lap splices shall be the same as the length required for a
lap splice in the largest bar. The minimum distance between staggered butt splices shall be 600 mm, measured between the
midpoints of the splices along a line which is centered between the axes of the adjacent bars.

52-1.08A Lap Splicing Requirements

»  Splices made by lapping shall consist of placing reinforcing bars in contact and wiring them together, maintaining
the alignment of the bars and the minimum clearances. Should the Contractor elect to use a butt welded or mechanical splice
at alocation not designated on the plans as requiring a service or ultimate butt splice, this splice shall conform to the testing
requirements for service splice.

e Reinforcing bars shall not be spliced by lapping at locations where the concrete section is not sufficient to provide a
minimum clear distance of 50 mm between the splice and the nearest adjacent bar. The clearance to the surface of the
concrete specified in Section 52-1.07, "Placing,” shall not be reduced.

» Reinforcing bars Nos. 43 and 57 shall not be spliced by lapping.

*  Where ASTM Designations: A 615/A 615M, Grade 420 or A 706/A 706M reinforcing bars are required, the length
of lap splices shall be as follows. Reinforcing bars No. 25 or smaller shall be lapped at least 45 diameters of the smaller bar
joined; and reinforcing bars Nos. 29, 32, and 36 shall be lapped at least 60 diameters of the smaller bar joined, except when
otherwise shown on the plans.

*  Where ASTM Designation: A 615/A 615M, Grade 280 reinforcing bars are permitted, the length of lap splices shall
be as follows: Reinforcing bars No. 25 or smaller shall be lapped at least 30 diameters of the smaller bar joined; and
reinforcing bars Nos. 29, 32, and 36 shall be lapped at |east 45 diameters of the smaller bar joined, except when otherwise
shown on the plans.

e Splicesin bundled bars shall conform to the following:

A Inbundles of 2 bars, the length of the lap splice shall be the same as the length of asingle bar lap splice.
B. Inbundlesof 3 bars, the length of the lap splice shall be 1.2 times the length of asingle bar lap splice.

*  Welded wire fabric shall be lapped such that the overlap between the outermost cross wires is not less than the larger
of:

150 mm,

The spacing of the cross wires plus 50 mm, or

The numerical value of the longitudinal wire size (MW-Size Number) times 370 divided by the spacing of the
longitudinal wiresin millimeters.

oOw>
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52-1.08B Service Splicing and Ultimate Butt Splicing Requirements

» Service splices and ultimate butt splices shall be either butt welded or mechanical splices, shall be used at the
locations shown on the plans, and shall conform to the requirements of these specifications and the special provisions.

52-1.08B(1) Mechanical Splices
»  Mechanica splices to be used in the work shall be on the Department's current prequalified list before use. The
prequalified list can be obtained from the Department's internet site listed in the special provisions or by contacting the
Transportation Laboratory directly.
*  When tested in conformance with the requirements in California Test 670, the total dlip of the reinforcing bars
within the splice device after loading in tension to 200 MPa and relaxing to 20 MPa shall not exceed the values listed in the
following table. The dlip shall be measured between gage points that are clear of the splice device.

Reinforcing Bar Number Total Slip (um)
13 250
16 250
19 250
22 350
25 350
29 350
32 450
36 450
43 600
57 750

» Slip requirements shall not apply to mechanical lap splices, splices that are welded, or splices that are used on
hoops.

»  Splicing procedures shall be in conformance with the manufacturer's recommendations, except as modified in this
section. Splices shall be made using the manufacturer's standard equipment, jigs, clamps, and other required accessories.

»  Splice devices shall have a clear coverage of not less than 40 mm measured from the surface of the concrete to the
outside of the splice device. Stirrups, ties, and other reinforcement shall be adjusted or relocated, and additional
reinforcement shall be placed, if necessary, to provide the specified clear coverage to reinforcement.

»  The Contractor shall furnish the following information for each shipment of splice material in conformance with the
provisionsin Section 6-1.07, " Certificates of Compliance:"

A. Thetypeor seriesidentification of the splice material including tracking information for traceability.

B. Thebar grade and size number to be spliced.

C. A copy of the manufacturer's product literature giving complete data on the splice material and installation
procedures.

D. A statement that the splicing systems and materials used in conformance with the manufacturer's installation
procedures will develop the required tensile strengths, based on the nominal bar area, and will conform to the total
dlip requirements and the other requirements in these specifications.

E. A statement that the splice material conforms to the type of mechanical splice in the Department's current
prequalified list.

52-1.08B(2) Butt Welded Splices

»  Except for resistance butt welds, butt welded splices of reinforcing bars shall be complete joint penetration butt
welds conforming to the requirementsin AWS D 1.4, and these specifications.

»  Welders and welding procedures shall be qualified in conformance with the requirementsin AWS D 1.4.

*  Only thejoint details and dimensions as shown in Figure 3.2, "Direct Butt Joints,” of AWS D 1.4, shall be used for
making complete joint penetration butt welds of bar reinforcement. Split pipe backing shall not be used.

» Butt welds shall be made with multiple weld passes using a stringer bead without an appreciable weaving motion.
The maximum stringer bead width shall be 2.5 times the diameter of the electrode and slagging shall be performed between
each weld pass. Weld reinforcement shall not exceed 4 mm in convexity.

e Electrodes used for welding shall meet the minimum Charpy V-notch impact requirement of 27°J at —20°C.
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* For welding of bars conforming to the requirements of ASTM Designation: A 615/A 615M, Grade 280 or
Grade 420, the requirements of Table 5.2, "Minimum Preheat and Interpass Temperatures,” of AWS D 1.4 are superseded by
the following:

The minimum preheat and interpass temperatures shall be 200°C for Grade 280 bars and 300°C for Grade 420 bars.
Immediately after completing the welding, at least 150 mm of the bar on each side of the splice shall be covered by
an insulated wrapping to control the rate of cooling. The insulated wrapping shall remain in place until the bar has
cooled below 90°C.

*  When welding different grades of reinforcing bars, the electrode shall conform to Grade 280 bar requirements and
the preheat shall conform to the Grade 420 bar requirements.

* Intheevent that any of the specified preheat, interpass, and post weld cooling temperatures are not met, all weld and
heat affected zone metal shall be removed and the splice rewel ded.

* Welding shall be protected from air currents, drafts, and precipitation to prevent loss of heat or loss of arc shielding.
The method of protecting the welding area from loss of heat or loss of arc shielding shall be subject to approval by the
Engineer.

» Reinforcing bars shall not be direct butt spliced by thermite welding.

e Procedures to be used in making welded splices in reinforcing bars, and welders employed to make splices in
reinforcing bars, shall be qualified by tests performed by the Contractor on sample splices of the type to be used, before
making splices to be used in the work.

52-1.08B(3) Resistance Butt Welds
»  Shop produced resistance butt welds shall be produced by a fabricator who is approved by the Transportation
Laboratory. The list of approved fabricators can be obtained from the Department’s internet site or by contacting the
Transportation Laboratory directly.
» Before manufacturing hoops using resistance butt welding, the Contractor shall submit to the Engineer the
manufacturer's Quality Control (QC) manual for the fabrication of hoops. As a minimum, the QC manual shall include the
following:

The pre-production procedures for the qualification of material and equipment.
The methods and frequencies for performing QC procedures during production.
The cdlibration procedures and calibration frequency for al egquipment.

The welding procedure specification (WPS) for resistance welding.

The method for identifying and tracking lots.

moow>

52-1.08C Service Splice and Ultimate Butt Splice Testing Requirements

» The Contractor shall designate in writing a splicing Quality Control Manager (QCM). The QCM shal be
responsible directly to the Contractor for 1) the quality of all service and ultimate butt splicing including the inspection of
materials and workmanship performed by the Contractor and all subcontractors; and 2) submitting, receiving, and approving
all correspondence, required submittals, and reports regarding service and ultimate splicing to and from the Engineer.

 The QCM shal not be employed or compensated by any subcontractor, or by other persons or entities hired by
subcontractors, who will provide other services or materials for the project. The QCM may be an employee of the
Contractor.

» Testing on prequalification and production sample splices shall be performed at the Contractor's expense, at an
independent qualified testing laboratory. The laboratory shall not be employed or compensated by any subcontractor, or by
other persons or entities hired by subcontractors who will provide other services or materials for the project, and shall have
the following:

A. Proper facilities, including a tensile testing machine capable of breaking the largest size of reinforcing bar to be
tested with minimum lengths as shown in this section.

B. A devicefor measuring the total slip of the reinforcing bars across the splice to the nearest 25 um, that, when placed
parallel to the longitudinal axis of the bar is able to simultaneously measure movement across the splice, at
2 locations, 180 degrees apart.

C. Operators who have received formal training for performing the testing requirements of ASTM Designation: A 370
and California Test 670.

D. A record of annual calibration of testing equipment performed by an independent third party that has 1) standards
that are traceable to the National Institute of Standards and Technology, and 2) a formal reporting procedure,
including published test forms.
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» The Contractor shall provide samples for quality assurance testing in conformance with the provisions in these
specifications and the special provisions.

* Prequalification and production sample splices shall be 1) a minimum length of 1.5 meters for reinforcing bars
No. 25 or smaller, and 2 meters for reinforcing bars No. 29 or larger, with the splice located at mid-point; and 2) suitably
identified before shipment with weatherproof markings that do not interfere with the Engineer's tamper-proof markings or
seals. Splicesthat shows signs of tampering will be rejected.

» Each set or sample splice, as defined herein, shall be identified as representing either a prequalification or
production test sample splice.

»  For the purpose of production testing, a lot of either service splices or ultimate butt splices is defined as 1) 150, or
fraction thereof, of the same type of mechanical splices used for each bar size and each bar deformation pattern that is used in
the work, or 2) 150, or fraction thereof, of complete joint penetration butt welded splices, or resistance butt welded splices for
each bar size used in the work. If different diameters of hoop reinforcement are shown on the plans, separate lots shall be
used for each different hoop diameter.

*  Whenever alot of splices is rejected, the rgjected lot and subsequent lots of splices shall not be used in the work
until 1) the QCM performs a complete review of the Contractor's quality control process for these splices, 2) a written report
is submitted to the Engineer describing the cause of failure for the splices in this lot and provisions for preventing similar
failuresin future lots, and 3) the Engineer has provided the Contractor with written notification that the report is acceptable.
The Engineer shall have 3 working days after receipt of the report to provide notification to the Contractor. In the event the
Engineer fails to provide natification within the time alowed, and if, in the opinion of the Engineer, completion of the work
is delayed or interfered with by reason of the Engineer's delay in providing notification, the Contractor will be compensated
for any resulting loss, and an extension of time will be granted in the same manner as provided for in Section 8-1.09, "Right
of Way Delays."

52-1.08C(1) Splice Prequalification Report

» Before using any service splices or ultimate butt splices in the work, the Contractor shall submit a Splice
Prequalification Report. The report shall include splice material information, names of the operators who will be performing
the splicing, and descriptions of the positions, locations, equipment, and procedures that will be used in the work.

e The Splice Prequalification Report shall also include certifications from the fabricator for prequalifications of
operators and procedures based on sample tests performed no more than 2 years before submitting the report. Each operator
shall be certified by performing 2 sample splices for each bar size of each splice type that the operator will be performing in
the work. For deformation-dependent types of splice devices, each operator shall be certified by performing 2 additional
samples for each bar size and deformation pattern that will be used in the work.

» Prequdlification sample splices shall be tested by an independent qualified testing laboratory and shall conform to
the appropriate production test criteria and slip requirements specified herein. When epoxy-coated reinforcement is required,
resistance butt welded sample splices shall have the weld flash removed by the same procedure as will be used in the work,
before coating and testing. The Splice Prequalification Report shall include the certified test results for all prequalification
sample splices.

e The QCM shal review and approve the Splice Prequalification Report before submitting it to the Engineer for
approval. The Contractor shall allow 2 weeks for the review and approval of a complete report before performing any service
splicing or ultimate butt splicing in the work. In the event the Engineer fails to complete the review within the time allowed,
and in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in
completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be granted, in
the same manner as provided for in Section 8-1.09, "Right of Way Delays."

52-1.08C(2) Service Splice Test Criteria
*  Service production and quality assurance sample splices shall be tensile tested in conformance with the requirements
in ASTM Designation: A 370 and California Test 670 and shall develop a minimum tensile strength of not less than
550 M Pa.

52-1.08C(2)(a) Production Test Requirementsfor Service Splices
e Production tests shall be performed by the Contractor's independent laboratory for al service splices used in the
work. A production test shall consist of testing 4 sample splices prepared for each lot of completed splices. The samples
shall be prepared by the Contractor using the same splice material, position, operators, location, and equipment, and
following the same procedure as used in the work.
» At least oneweek before testing, the Contractor shall notify the Engineer in writing of the date when and the
location where the testing of the sampleswill be performed.
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» The 4 samples from each production test shall be securely bundled together and identified with a completed sample
identification card before shipment to the independent laboratory. The card will be furnished by the Engineer. Bundles of
samples containing fewer than 4 samples of splices shall not be tested.

» Before performing any tensile tests on production test sample splices, one of the 4 samples shall be tested for, and
shall conform to, the requirements for total slip. Should this sample not meet the total slip requirements, one retest, in which
the 3 remaining samples are tested for total slip, will be allowed. Should any of the 3 remaining samples not conform to the
total slip requirements, all splicesin the lot represented by this production test will be rejected.

» |f 3 or more sample splices from a production test conform to the provisions in this Section 52-1.08C(2), "Service
Splice Test Criteria," al splices in the lot represented by this production test will be considered acceptable, provided each of
the 4 samples develop a minimum tensile strength of not less than 420 MPa.

»  Should only 2 sample splices from a production test conform to the provisions in this Section 52-1.08C(2), "Service
Splice Test Criteria," one additional production test shall be performed on the same lot of splices. This additional production
test shall consist of testing 4 samples splices that have been randomly selected by the Engineer and removed by the
Contractor from the actual completed lot of splices. Should any of the 4 splices from this additional test fail to conform to
these provisions, all splicesin the lot represented by these production tests will be rejected.

e |If only one sample splice from a production test conforms to the provisions in this Section 52-1.08C(2), "Service
Splice Test Criteria," all splicesin the lot represented by this production test will be rejected.

e |If a production test for a lot fails, the Contractor shall repair or replace al reinforcing bars from which sample
splices were removed before the Engineer selects additional splices from this ot for further testing.

52-1.08C(2)(b) Quality Assurance Test Requirementsfor Service Splices

» For the first production test performed, and for at least one, randomly selected by the Engineer, of every
5 subsequent production tests, or portion thereof, the Contractor shall concurrently prepare 4 additional service quality
assurance sample splices. These service quality assurance sample splices shall be prepared in the same manner as specified
herein for service production sample splices.

» These 4 additional quality assurance sample splices shall be shipped to the Transportation Laboratory for quality
assurance testing. The 4 sample splices shall be securely bundled together and identified by location and contract number
with weatherproof markings before shipment. Bundles containing fewer than 4 samples of splices will not be tested. Sample
splices not accompanied by the supporting documentation required in Section 52-1.08B(1), for mechanical splices, or in
Section 52-1.08B(3), for resistance butt welds, will not be tested.

» Quality assurance testing will be performed in conformance with the requirements for service production sample
splices in Section 52-1.08C(2)(a), "Production Test Requirements for Service Splices."

52-1.08C(3) Ultimate Butt Splice Test Criteria

» Ultimate production and quality assurance sample splices shall be tensile tested in conformance with the
requirements described in ASTM Designation: A 370 and California Test 670.

* A minimum of one control bar shall be removed from the same bar as, and adjacent to, all ultimate production, and
quality assurance sample splices. Control bars shall be 1) a minimum length of one meter for reinforcing bars No. 25 or
smaller and 1.5 meters for reinforcing bars No. 29 or larger, and 2) suitably identified before shipment with weatherproof
markings that do not interfere with the Engineer's tamper-proof markings or seals. The portion of adjacent bar remaining in
the work shall also be identified with weatherproof markings that correspond to its adjacent control bar.

» Each sample splice and its associated control bar shall be identified and marked as a set. Each set shall be identified
as representing a prequalification, production, or quality assurance sample splice.

e The portion of hoop reinforcing bar, removed to obtain a sample splice and control bar, shall be replaced using a
prequalified ultimate mechanical butt splice, or the hoop shall be replaced in kind.

» Reinforcing bars, other than hoops, from which sample splices are removed, shall be repaired using ultimate
mechanical butt splices conforming to the provisions in Section 52-1.08C(1), "Splice Prequalification Report," or the bars
shall be replaced in kind. These bars shall be repaired or replaced such that no splices are located in any "No Splice Zone"
shown on the plans.

» Ultimate production and quality assurance sample splices shall rupture in the reinforcing bar either: 1) outside of
the affected zone or 2) within the affected zone, provided that the sample splice has achieved at least 95 percent of the
ultimate tensile strength of the control bar associated with the sample splice. In addition, necking of the bar shall be visibly
evident at rupture regardless of whether the bar breaks inside or outside the affected zone.

e The affected zone is the portion of the reinforcing bar where any properties of the bar, including the physical,
metallurgical, or material characteristics, have been altered by fabrication or installation of the splice.

» The ultimate tensile strength shall be determined for al control bars by tensile testing the bars to rupture, regardless
of where each sample splice ruptures. If 2 control bars are tested for one sample splice, the bar with the lower ultimate
tensile strength shall be considered the control bar.
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52-1.08C(3)(a) Production Test Requirementsfor Ultimate Butt Splices

*  Production tests shall be performed for all ultimate butt splices used in the work. A production test shall consist of
testing 4 sets of sample splices and control bars removed from each lot of completed splices, except when quality assurance
tests are performed.

« After the splices in alot have been completed, and the bars have been epoxy-coated when required, the QCM shall
notify the Engineer in writing that the splices in this lot conform to the specifications and are ready for testing. Except for
hoops, sample splices will be selected by the Engineer at the job site. Sample splices for hoops will be selected by the
Engineer either at the job site or afabrication facility.

» After notification has been received, the Engineer will randomly select the 4 sample splices to be removed from the
lot and place tamper-proof markings or seals on them. The Contractor shall select the adjacent control bar for each sample
splice bar, and the Engineer will place tamper-proof markings or seals on them. These ultimate production sample splices
and control bars shall be removed by the Contractor, and tested by an independent qualified testing laboratory.

» At least oneweek before testing, the Contractor shall notify the Engineer in writing of the date when and the
location where the testing of the samples will be performed.

* A sample splice or control bar from any set will be rejected if a tamper-proof marking or sea is disturbed before
testing.

e The 4 sets from each production test shall be securely bundled together and identified with a completed sample
identification card before shipment to the independent laboratory. The card will be furnished by the Engineer. Bundles of
samples containing fewer than 4 sets of splices shall not be tested.

» Before performing any tensile tests on production test sample splices, one of the 4 sample splices shall be tested for,
and shall conform to, the requirements for total slip. Should this sample splice not meet these requirements, one retest, in
which the 3 remaining sample splices are tested for total dlip, will be allowed. Should any of the 3 remaining sample splices
not conform to these requirements, all splicesin the lot represented by this production test will be rejected.

» If 3 or more sample splices from a production test conform to the provisions in Section 52-1.08C(3), "Ultimate Buitt
Splice Test Criteria,” all splicesin the lot represented by this production test will be considered acceptable.

»  Should only 2 sample splices from a production test conform to the provisions in Section 52-1.08C(3), "Ultimate
Butt Splice Test Criteria," one additional production test shall be performed on the same lot of splices. Should any of the
4 sample splices from this additional test fail to conform to these provisions, all splices in the lot represented by these
production tests will be rejected.

e |If only one sample splice from a production test conforms to the provisions in Section 52-1.08C(3), "Ultimate Buitt
Splice Test Criteria," all splicesin the lot represented by this production test will be rejected.

» |If aproduction test for a lot fails, the Contractor shall repair or replace al reinforcing bars from which sample
splices were removed, complete in place, before the Engineer selects additional splices from this ot for further testing.

*  Production tests will not be required on repaired splices from a lot, regardless of the type of prequalified ultimate
mechanical butt splice used to make the repair. However, should an additional production test be required, the Engineer may
select any repaired splice for the additional production test.

52-1.08C(3)(b) Quality Assurance Test Requirementsfor Ultimate Butt Splices

e For the first production test performed, and for at least one, randomly selected by the Engineer, of every
5 subsequent production tests, or portion thereof, the Contractor shall concurrently prepare 4 additional ultimate quality
assurance sample splices along with associated control bars.

e Each time 4 additional ultimate quality assurance sample splices are prepared, 2 of these quality assurance sample
splice and associated control bar sets and 2 of the production sample splice and associated control bar sets, together, shall
conform to the requirements for ultimate production sample splices in Section 52-1.08C(3)(a), "Production Test
Requirements for Ultimate Butt Splices."

 The 2remaining quality assurance sample splice and associated control bar sets, along with the 2 remaining
production sample splice and associated control bar sets shall be shipped to the Transportation Laboratory for quality
assurance testing. The 4 sets shall be securely bundled together and identified by location and contract number with
weatherproof markings before shipment. Bundles containing fewer than 4 setswill not be tested.

* Quality assurance testing will be performed in conformance with the requirements for ultimate production sample
splicesin Section 52-1.08C(3)(a), "Production Test Requirements for Ultimate Butt Splices.”

52-1.08C(3)(c) Nondestructive Splice Tests

»  When the specifications allow for welded sample splices to be taken from other than the completed lot of splices, the
Contractor shall meet the following additional requirements.

» Except for resistance butt welded splices, radiographic examinations shall be performed on 25 percent of all
complete joint penetration butt welded splices from a production lot. The size of a production lot will be a maximum of
150 splices. The Engineer will select the splices which will compose the production lot and also the splices within each
production lot to be radiographically examined.
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» All required radiographic examinations of complete joint penetration butt welded splices shall be performed by the
Contractor in conformance with the requirementsin AWS D 1.4 and these specifications.

» Before radiographic examination, welds shall conform to the requirements in Section 4.4, "Quality of Welds," of
AWSD 1.4.

e Should more than 12 percent of the splices which have been radiographically examined in any production lot be
defective, an additional 25 percent of the splices, selected by the Engineer from the same production lot, shall be
radiographically examined. Should more than 12 percent of the cumulative total of splices tested from the same production
lot be defective, al remaining splicesin the lot shall be radiographically examined.

e Additional radiographic examinations performed due to the identification of defective splices shall be at the
Contractor's expense.

» All defects shal be repaired in conformance with the requirementsin AWSD 1.4.

»  The Contractor shall notify the Engineer in writing 48 hours before performing any radiographic examinations.

»  Theradiographic procedure used shall conform to the requirementsin AWS D1.1, AWS D1.4, and the following:

Two exposures shall be made for each complete joint penetration butt welded splice. For each of the 2 exposures,
the radiation source shall be centered on each bar to be radiographed. The first exposure shall be made with the radiation
source placed at zero degrees from the top of the weld and perpendicular to the weld root and identified with a station
mark of "0." The second exposure shall be at 90 degrees to the "0" station mark and shall be identified with a station
mark of "90." When obstructions prevent a 90 degree placement of the radiation source for the second exposure, and
when approved in writing by the Engineer, the source may be rotated, around the centerline of the reinforcing bar, a
maximum of 25 degrees.

For field produced complete joint penetration butt welds, no more than one weld shall be radiographed during one
exposure. For shop produced complete joint penetration butt welds, if more than one weld is to be radiographed during
one exposure, the angle between the root line of each weld and the direction to the radiation source shall be not less than
65 degrees.

Radiographs shall be made by either X-ray or gammaray. Radiographs made by X-ray or gamma rays shall have
densities of not less than 2.3 nor more than 3.5 in the area of interest. A tolerance of 0.05 in density is allowed for
densitometer variations. Gamma rays shall be from the iridium 192 isotope and the emitting specimen shall not exceed
4.45 mm in the greatest diagonal dimension.

Theradiographic film shall be placed perpendicular to the radiation source at al times; parallel to the root line of the
weld unless source placement determines that the film must be turned; and as close to the root of the weld as possible.

The minimum source to film distance shall be maintained so as to ensure that all radiographs maintain a maximum
geometric unsharpness of 0.020 at all times, regardless of the size of the reinforcing bars.

Penetrameters shall be placed on the source side of the bar and perpendicular to the radiation source at al times.
One penetrameter shall be placed in the center of each bar to be radiographed, perpendicular to the weld root, and
adjacent to the weld. Penetrameter images shall not appear in the weld area.

When radiography of more than one weld is being performed per exposure, each exposure shall have a minimum of
one penetrameter per bar, or 3 penetrameters per exposure. When 3 penetrameters per exposure are used, one
penetrameter shall be placed on each of the 2 outermost bars of the exposure, and the remaining penetrameter shall be
placed on acentrally located bar.

An alowable weld buildup of 4 mm may be added to the total material thickness when determining the proper
penetrameter selection. No image quality indicator equivalency will be accepted. Wire penetrameters or penetrameter
blocks shall not be used.

Penetrameters shall be sufficiently shimmed using a radiographically identical material. Penetrameter image
densities shall be a minimum of 2.0 and a maximum of 3.6.

Radiographic film shall be Class 1, regardless of the size of reinforcing bars.

Radiographs shall be free of film artifacts and processing defects, including, but not limited to, streaks, scratches,
pressure marks or marks made for the purpose of identifying film or welding indications.

Each splice shall be clearly identified on each radiograph and the radiograph identification and marking system shall
be established between the Contractor and the Engineer before radiographic inspection begins. Film shall be identified
by lead numbers only; etching, flashing or writing in identifications of any type will not be permitted. Each piece of film
identification information shall be legible and shall include, as a minimum, the following information: Contractor's
name, date, name of nondestructive testing firm, initials of radiographer, contract number, part number and weld number.
The letter "R" and repair number shall be placed directly after the weld number to designate a radiograph of a repaired
weld.

Radiographic film shall be developed within a time range of one minute less to one minute more than the film
manufacturer's recommended maximum development time. Sight devel opment will not be allowed.

Processing chemistry shall be done with a consistent mixture and quality, and processing rinses and tanks shall be
clean to ensure proper results. Records of all developing processes and any chemical changes to the developing
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processes shall be kept and furnished to the Engineer upon request. The Engineer may request, at any time, that a sheet
of unexposed film be processed in the presence of the Engineer to verify processing chemical and rinse quality.

The results of all radiographic interpretations shall be recorded on a signed certification and a copy kept with the
film packet.

Technique sheets prepared in conformance with the requirements in ASME Boiler and Pressure Vessels Code,
Section V, Article 2 Section T-291 shall also contain the developer temperature, developing time, fixing duration and all
rinse times.

52-1.08D Reporting Test Results

e A Production Test Report for all testing performed on each lot shall be prepared by the independent testing
laboratory performing the testing and submitted to the QCM for review and approval. The report shall be signed by an
engineer who represents the laboratory and is registered as a Civil Engineer in the State of California. The report shall
include, as a minimum, the following information for each test: contract number, bridge number, lot number and location,
bar size, type of splice, length of mechanical splice, length of test specimen, physical condition of test sample splice and any
associated control bar, any notable defects, total measured dip, ultimate tensile strength of each splice, and for ultimate butt
splices, limits of affected zone, location of visible necking area, ultimate tensile strength and 95 percent of this ultimate
tensile strength for each control bar, and a comparison between 95 percent of the ultimate tensile strength of each control bar
and the ultimate tensile strength of its associated splice.

» The QCM must review, approve, and forward each Production Test Report to the Engineer for review before the
splices represented by the report are encased in concrete. The Engineer will have 3 working days to review each Production
Test Report and respond in writing after a complete report has been received. Should the Contractor elect to encase any
splices before receiving notification from the Engineer, it is expressly understood that the Contractor will not be relieved of
the responsibility for incorporating material in the work that conforms to the requirements of the plans and specifications.
Material not conforming to these requirements will be subject to rejection. Should the Contractor elect to wait to encase
splices pending notification by the Engineer, and in the event the Engineer fails to complete the review and provide
notification within the time allowed, and if, in the opinion of the Engineer, the work is delayed or interfered with by reason of
the Engineer's delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of
time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays."

*  Quality assurance test results for each bundle of 4 sets or 4 samples of splices will be reported in writing to the
Contractor within 3 working days after receipt of the bundle by the Transportation Laboratory. In the event that more than
one bundle is received on the same day, 2 additional working days shall be allowed for providing test results for each
additional bundle received. A test report will be made for each bundle received. Should the Contractor elect to encase
splices before receiving notification from the Engineer, it is expressly understood that the Contractor will not be relieved of
the responsibility for incorporating material in the work that conforms to the requirements of the plans and specifications.
Material not conforming to these requirements will be subject to rejection. Should the Contractor elect to wait to encase
splices pending notification by the Engineer, and in the event the Engineer fails to complete the review within the time
allowed, and in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's
delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be
granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays."

SECTION 55: STEEL STRUCTURES

Issue Date: December 31, 2001

Section 55-3.14, "Bolted Connections,” of the Standard Specifications is amended by adding the following after the ninth
paragraph:

» If atorque multiplier is used in conjunction with a calibrated wrench as a method for tightening fastener assemblies
to the required tension, both the multiplier and the wrench shall be calibrated together as a system. The same length input
and output sockets and extensions that will be used in the work shall also be included in the calibration of the system. The
manufacturer's torque multiplication ratio shall be adjusted during calibration of the system, such that when this adjusted ratio
ismultiplied by the actual input calibrated wrench reading, the product is a calculated output torque that is within 2 percent of
the true output torque. When this system is used in the work to perform any installation tension testing, rotational capacity
testing, fastener tightening, or tension verification, it shall be used, intact as calibrated.

The sixth paragraph of Section 55-4.02, "Payment," of the Standard Specifications is amended to read:
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o If aportion or al of the structural steel is fabricated more than 480 air line kilometers from both Sacramento and
Los Angeles, additional shop inspection expenses will be sustained by the State. Whereas it is and will be impracticable and
extremely difficult to ascertain and determine the actual increase in these expenses, it is agreed that payment to the
Contractor for furnishing the structural steel from each fabrication site located more than 480 air line kilometers from both
Sacramento and Los Angeles will be reduced $5000 or by an amount computed at $0.044 per kilogram of structural steel
fabricated, whichever is greater, or in the case of each fabrication site located more than 4800 air line kilometers from both
Sacramento and Los Angeles, payment will be reduced $8000 or by $0.079 per kilogram of structural steel fabricated,
whichever is greater.

SECTION 56: SIGNS

Issue Date: December 31, 2001
Section 56-1.01, "Description,” of the Standard Specifications is amended by deleting the third paragraph.

The sixth through the thirteenth paragraphs in Section 56-1.03, "Fabrication,” of the Standard Specifications are
amended to read:

» High-strength bolted connections, where shown on the plans, shall conform to the provisions in Section 55-3.14,
"Bolted Connections,” except that only fastener assemblies consisting of a high-strength bolt, nut, hardened washer, and
direct tension indicator shall be used.

e High-strength fastener assemblies, and any other bolts, nuts, and washers attached to sign structures shall be zinc-
coated by the mechanical deposition process.

e An alternating snugging and tensioning pattern for anchor bolts and high-strength bolted splices shall be used. Once
tensioned, high-strength fastener components and direct tension indicators shall not be reused.

»  For bolt diameters less than 10 mm, the diameter of the bolt hole shall be not more than 0.80-mm larger than the
nominal bolt diameter. For bolt diameters greater than or equal to 10 mm, the diameter of the bolt hole shall be not more
than 1.6 mm larger than the nominal bolt diameter.

*  Sign structures shall be fabricated into the largest practical sections prior to galvanizing.

» Ribbed sheet metal panels for box beam closed truss sign structures shall be fastened to the truss members by cap
screws or bolts as shown on the plans, or by 4.76 mm stainless steel blind rivets conforming to Industrial Fasteners Institute,
Standard IFI-114, Grade 51. The outside diameter of the large flange rivet head shall be not less than 15.88 mm in diameter.
Web splices in ribbed sheet metal panels may be made with similar type blind rivets of a size suitable for the thickness of
material being connected.

e Spalling or chipping of concrete structures shall be repaired by the Contractor at the Contractor's expense.

»  Overhead sign supports shall have an aluminum identification plate permanently attached near the base, adjacent to
the traffic side on one of the vertical posts, using either stainless steel rivets or stainless steel screws. As a minimum, the
information on the plate shall include the name of the manufacturer, the date of manufacture and the contract number.

SECTION 59: PAINTING

Issue Date: December 31, 2001

Section 59-2.01, "General," of the Standard Specifications is amended by adding the following paragraphs after the first
paragraph:

*  Unless otherwise specified, no painting Contractors or subcontractors will be permitted to commence work without
having the following current "SSPC: The Society for Protective Coatings' (formerly the Steel Structures Painting Council)
certifications in good standing:

A. For cleaning and painting structural stedl in the field, certification in conformance with the requirements in
Qualification Procedure No. 1, "Standard Procedure For Evaluating Painting Contractors (Field Application to
Complex Industrial Structures)" (SSPC-QP 1).

B. For removing paint from structura steel, certification in conformance with the reguirements in Qualification
Procedure No. 2, "Standard Procedure For Evaluating Painting Contractors (Field Removal of Hazardous Coatings
from Complex Structures)" (SSPC-QP 2).

C. For cleaning and painting structural steel in a permanent painting facility, certification in conformance with the
requirements in Qualification Procedure No. 3, "Standard Procedure For Evaluating Qualifications of Shop Painting
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Applicators' (SSPC-QP 3). The AISC's Sophisticated Paint Endorsement (SPE) quality program will be considered
equivalent to SSPC-QP 3.

The third paragraph of Section 59-2.03, "Blast Cleaning,” of the Standard Specifications is amended to read:

e Exposed steel or other metal surfaces to be blast cleaned shall be cleaned in conformance with the requirements in
Surface Preparation Specification No. 6, "Commercial Blast Cleaning," of the "SSPC: The Society for Protective Coatings."
Blast cleaning shall leave all surfaces with a dense, uniform, angular anchor pattern of not less than 35 pum as measured in
conformance with the requirementsin ASTM Designation: D 4417.

Thefirst paragraph of Section 59-2.06, "Hand Cleaning," of the Standard Specificationsis amended to read:

» Dirt, loose rust and mill scale, or paint which is not firmly bonded to the surfaces shall be removed in conformance
with the requirements in Surface Preparation Specification No. 2, "Hand Tool Cleaning,” of the "SSPC: The Society for
Protective Coatings." Edges of old remaining paint shall be feathered.

The fourth paragraph of Section 59-2.12, "Painting," of the Standard Specifications is amended to read:

» Thedry film thickness of the paint will be measured in place with a calibrated Type 2 magnetic film thickness gage
in conformance with the requirements of specification SSPC-PA?2 of the "SSPC: The Society for Protective Coatings."

SECTION 75: MISCELLANEOUSMETAL

Issue Date: December 31, 2001

The table in the tenth paragraph of Section 75-1.02, "Miscellaneous Iron and Steel," of the Standard Specifications is
amended to read:
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The table in the eighteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications

is amended to read:

Materia

Specification

Steel bars, plates and
shapes

ASTM Designation: A 36/A 36M or A 575,
A 576 (AlSI or M Grades 1016 through 1030
except Grade 1017)

Steel fastener components for general applications:

Bolts and studs

ASTM Designation: A 307

Headed anchor bolts

ASTM Designation: A 307, Grade B, including
S1 supplementary requirements

Nonheaded anchor
bolts

ASTM Designation: A 307, Grade C, including
S1 supplementary requirements and S1.6 of
AASHTO Designation: M 314 supplementary
requirements

or AASHTO Designation: M 314, Grade 36 or
55, including S1 supplementary reguirements

High-strength  bolts
and studs, threaded
rods, and nonheaded

ASTM Designation: A 449, Type 1

anchor bolts
Nuts ASTM Designation: A 563, including
Appendix X1*
Washers ASTM Designation: F 844
Components of high-strength stedl fastener assemblies for use in structural
sted joints:
Bolts ASTM Designation: A 325, Type 1

Tension control bolts

ASTM Designation

- F1852, Typel

Nuts

ASTM Designation
Appendix X1*

: A 563, including

Hardened washers ASTM Designation: F 436, Type 1, Circular,

including S1 supplementary requirements
Direct tension | ASTM Designation: F 959, Type 325,
indicators zinc-coated

Stainless sted fasteners (A

lloys 304 & 316) for general applications:

Bolts, screws, studs,
threaded rods, and
nonheaded  anchor
bolts

ASTM Designation: F 593 or F 738M

Nuts

ASTM Designation: F 594 or F 836M

Washers

ASTM Designation: A 240/A 240M and
ANSI B 18.22M

Carbon-steel castings

ASTM Designation: A 27/A 27M, Grade 65-35
[450-240], Class 1

Malleable iron castings

ASTM Designation: A 47, Grade 32510 or
A 47M, Grade 22010

Gray iron castings

ASTM Designation: A 48, Class 30B

Ductile iron castings

ASTM Designation: A 536, Grade 65-45-12

Cast iron pipe Commercial quality

Steel pipe Commercial quality, welded or extruded
Other parts for general Commercial quality

applications

* Zinc-coated nuts that wi

[l be tightened beyond snug or wrench tight shall

be furnished with a dyed dry lubricant conforming to Supplementary

Requirement S2in AST

M Designation: A 563.
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Sustained Tension
Stud Diameter Test Load
(millimeters) (kilonewtons)
29.01-33.00 137.9
23.01-29.00 79.6
21.01-23.00 64.1
* 18.01-21.00 22.2
15.01-18.00 18.2
12.01-15.00 14.2
9.01-12.00 9.34
6.00-9.00 4.23
*  Maximum stud diameter permitted for mechanical expansion
anchors.

The table in the nineteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Ultimate
Stud Diameter Tensile Load
(millimeters) (kilonewtons)
30.01-33.00 1121
27.01-30.00 88.1
23.01-27.00 71.2
20.01-23.00 51.6
16.01-20.00 32.0
14.01-16.00 294
12.00-14.00 18.7

The table in the twenty-second paragraph of Section 75-1.03, "Miscellaneous Bridge Meta," of the Standard
Specifications is amended to read:

Installation Torque Values, (newton meters)

Shell Type | Integral Stud Type Resin Capsule
Mechanica Mechanica Anchors
Stud Diameter | Expansion Expansion and
(millimeters) Anchors Anchors Cast-in-Place Inserts
29.01-33.00 — — 540
23.01-29.00 — — 315
21.01-23.00 — — 235
18.01-21.00 110 235 200
15.01-18.00 45 120 100
12.01-15.00 30 65 40
9.01-12.00 15 35 24
6.00-9.00 5 10 —

SECTION 83: RAILINGSAND BARRIERS

Issue Date: June 13, 2002

The ninth paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:

» Thegrades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir
or No. 1 timbers Southern yellow pine. Wood posts and blocks shall be graded in conformance with the provisions in
Section 57-2, "Structural Timber," of the Standard Specifications, except allowances for shrinkage after mill cutting shall in
no case exceed 5 percent of the American Lumber Standards minimum sizes, at the time of installation.
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The eleventh paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:

*  Wood posts and blocks shall be pressure treated after fabrication in conformance with the provisions in Section 58,
"Preservative Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coa tar
solution, creosote petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal
copper arsenate, or ammoniacal copper zinc arsenate. In addition to the preservatives listed above, Southern yellow pine may
also be pressure treated with chromated copper arsenate. When other than one of the creosote processes is used, blocks shall
have a minimum retention of 6.4 Kg/m?, and need not be incised.

SECTION 85: PAVEMENT MARKERS

Issue Date: May 16, 2003

The second through fifth paragraphs in Section 85-1.03, "Sampling, Tolerances and Packaging," of the Standard
Specifications are amended to read:

Sampling
»  Twenty markers selected at random will constitute a representative sample for each lot of markers.
* Thelot size shal not exceed 25000 markers.

Tolerances

e Three test specimens will be randomly selected from the sample for each test and tested in conformance with these
specifications. Should any one of the 3 specimens fail to conform with the requirements in these specifications, 6 additional
specimens will be tested. The failure of any one of these 6 specimens shall be cause for rejection of the entire lot or shipment
represented by the sample.

* The entire sample of retroreflective pavement markers will be tested for reflectance. The failure of 10 percent or
more of the original sampling shall be cause for rejection.

Section 85-1.04, "Non-Reflective Pavement Markers," of the Standard Specifications is amended to read:

85-1.04 Non-Reflective Pavement Markers

* Non-reflective pavement markers (Types A and AY) shall be, at the option of the Contractor, either ceramic or
plastic conforming to these specifications.

» The top surface of the marker shall be convex with a gradua change in curvature. The top, bottom and sides shall
be free of objectionable marks or discoloration that will affect adhesion or appearance.

» The bottom of markers shall have areas of integraly formed protrusions or indentations, which will increase the
effective bonding surface area of adhesive. The bottom surface of the marker shall not deviate more than 1.5 mm from a flat
surface. The areas of protrusion shall have faces parallel to the bottom of the marker and shall project approximately one mm
from the bottom.

The second through fourth paragraphs of Section 85-1.04A, "Non-Reflective Pavement Markers (Ceramic)," of the
Standard Specifications are deleted.

The table in the fifth paragraph in Section 85-1.04A, "Non-Reflective Pavement Markers (Ceramic),” of the Standard
Specifications is amended to read:

Testing
» Testsshall be performed in conformance with the requirementsin California Test 669.
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Test Test Description Requirement
a | Bond strength 4.8 MPa, min.
b | Glazethickness 180 um, min.
c Hardness 6 Moh, min.
d Luminance factor, Type A, white markers only, 75, min.

glazed surface
e | Ydlownessindex, Type A, white markers only, 7, max.
glazed surface
f Color-yellow, Type AY, yellow markers only. Pass
The chromaticity coordinates shall be within a
color box defined in CTM 669
g Compressive strength 6700 N, min.
h | Water absorption 2.0 %, max.
i Artificial weathering, 500 hours exposure, 20, max.
yellowness index

Section 85-1.04B, "Non-Reflective Pavement Markers (Plastic),” of the Standard Specifications is amended to read:

85-1.04B Non-Reflective Pavement Markers (Plastic)

» Plastic non-reflective pavement markers TypesA and AY shal be, at the option of the Contractor, either
polypropylene or acrylonitrile-butadiene-styrene (ABS) plastic type.

» Plastic markers shall conform to the testing requirements specified in Section 85-1.04A, "Non-Reflective Pavement
Markers (Ceramic)," except that Tests a, b, ¢, and h shall not apply. The plastic markers shall not be coated with substances
that interfere with the ability of the adhesive bonding to the marker.

The sixth and seventh paragraphs in Section 85-1.05, "Retroreflective Pavement Markers," of the Standard
Specifications are amended to read:

Testing
* Testsshall be performed in conformance with the requirementsin California Test 669.

Test Description Requirement
Bond strength? 3.4 MPa, min.
Compressive strengthP 8900 N, min.
Abrasion resistance, marker must meet the Pass

respective specific intensity minimum

requirements after abrasion.

Water Soak Resistance No delamination of the body

or lens system of the marker

nor loss of reflectance
Specific Intensity

Reflectance Clear | Ydlow Red
0° Incidence Angle, min. 3.0 15 0.75
20° Incidence Angle, min. 1.2 0.60 0.30
After one year field evaluation 0.30 0.15 0.08

a Failure of the marker body or filler material prior to reaching 3.4 MPashall constitute a
failing bond strength test.

b Deformation of the marker of more than 3 mm at aload of less than 8900 N or
delamination of the shell and the filler material of more than 3 mm regardless of the load
required to break the marker shall be cause for rejection of the markers as specified in
Section 85-1.03, "Sampling, Tolerances and Packaging.”

» Pavement markers to be placed in pavement recesses shall conform to the above requirements for retroreflective
pavement markers except that the minimum compressive strength requirement shall be 5338 N.

The eighth paragraph of Section 85-1.05, "Retrorelective Pavement Markers' of the Standard Specificationsis deleted.

Contract No. 05-465604
34



The eighth paragraph in Section 85-1.06, "Replacement," of the Standard Specifications is amended to read:
»  Epoxy adhesive shall not be used to apply non-reflective plastic pavement markers.

SECTION 86: SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS

Issue Date: June 19, 2003
The seventh paragraph of Section 86-2.03, "Foundations," of the Standard Specificationsis amended to read:

e Formsshall betrue to line and grade. Tops of foundations for posts and standards, except specia foundations, shall
be finished to curb or sidewalk grade or as directed by the Engineer. Forms shall be rigid and securely braced in place.
Conduit ends and anchor bolts shall be placed in proper position and to proper height, and anchor bolts shall be held in place
by means of rigid top and bottom templates. The bottom template shall be made of steel. The bottom template shall provide
proper spacing and alignment of the anchor bolts near their bottom embedded end. The bottom template shall be installed
before placing footing concrete. Anchor bolts shall not be installed more than 1:40 from vertical.

Section 86-2.03, "Foundations,”" of the Standard Specificationsis amended by deleting the eighth paragraph.
The twelfth paragraph of Section 86-2.03, "Foundations,” of the Standard Specifications is amended to read:

e Plumbing of the standards shall be accomplished by adjusting the leveling nuts before placing the mortar or before
the foundation is finished to final grade. Shims, or other similar devices shall not be used for plumbing or raking of posts,
standards or pedestals. After final adjustments of both top nuts and leveling nuts on anchorage assemblies have been made,
firm contact shall exist between all bearing surfaces of the anchor bolt nuts, washers, and the base plate.

Thefirst paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is amended
to read:

e Standards for traffic signals and lighting, and steel pedestals for cabinets and other similar equipment, shall be
located as shown on the plans. Bolts, nuts and washers, and anchor bolts for use in signal and lighting support structures
shall conform to the provisions in Section 55-2, "Materials." Except when bearing-type connections or dipbases are
specified, high-strength bolted connections shall conform to the provisions in Section 55-3.14, "Bolted Connections."
Welding, nondestructive testing (NDT) of welds, and acceptance and repair criteriafor NDT of steel members shall conform
to the requirements of AWS D1.1 and the contract special provisions.

The second paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is
amended to read:

» On each lighting standard except Typel, one rectangular corrosion resistant metal identification tag shall be
permanently attached above the hand hole, near the base of the standard, using stainless stedl rivets. On each signa pole
support, two corrosion resistant metal identification tags shall be attached, one above the hand hole near the base of the
vertical standard and one on the underside of the signal mast arm near the arm plate. Asa minimum, the information on each
identification tag shall include the name of the manufacturer, the date of manufacture, the identification number as shown on
the plans, the contract number, and a unique identification code assigned by the fabricator. This number shall be traceable to
a particular contract and the welds on that component, and shall be readable after the support structure is coated and installed.
The lettering shall be aminimum of 7 mm high. The information may be either depressed or raised, and shall be legible.

The fourth paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts' of the Standard Specifications is
amended to read:

» Ferrous metal parts of standards, with shaft length of 4.6 m and longer, shall conform to the details shown on the
plans, the provisionsin Section 55, "Steel Structures,” except as otherwise noted, and the following requirements:

Except as otherwise specified, standards shall be fabricated from sheet steel of weldable grade having a minimum
yield strength, after fabrication, of 276 MPa.

Certified test reports which verify conformance to the minimum yield strength requirements shall be submitted to
the Engineer. The test reports may be the mill test reports for the as-received steel or, when the as-received steel has a
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lower yield strength than required, the Contractor shall provide supportive test data which provides assurance that the
Contractor's method of cold forming will consistently increase the tensile properties of the steel to meet the specified
minimum Yyield strength. The supportive test data shall include tensile properties of the steel after cold forming for
specific heats and thicknesses.

When a single-ply 8-mm thick pole is specified, a 2-ply pole with equivalent section modulus may be substituted.

Standards may be fabricated of full-length sheets or shorter sections. Each section shall be fabricated from not more
than 2 pieces of sheet steel. Where 2 pieces are used, the longitudinal welded seams shall be directly opposite one
another. When the sections are butt-welded together, the longitudinal welded seams on adjacent sections shall be placed
to form continuous straight seams from base to top of standard.

Butt-welded circumferential joints of tubular sections requiring CJP groove welds shall be made using a metal
sleeve backing ring inside each joint. The sleeve shall be 3-mm nominal thickness, or thicker, and manufactured from
steel having the same chemical composition as the steel in the tubular sections to be joined. When the sections to be
joined have different specified minimum yield strengths, the steel in the sleeve shall have the same chemical composition
as the tubular section having the higher minimum yield strength. The width of the metal sleeve shall be consistent with
the type of NDT chosen and shall be a minimum width of 25 mm. The sleeve shall be centered at the joint and be in
contact with the tubular section at the point of the weld at time of fit-up.

Welds shall be continuous.

The weld metal at the transverse joint shall extend to the sleeve, making the sleeve an integral part of the joint.

During fabrication, longitudinal seams on vertical tubular members of cantilevered support structures shall be
centered on and along the side of the pole that the pole plate is located. Longitudinal seams on horizontal tubular
members, including signal and luminaire arms, shall be within +/-45 degrees of the bottom of the arm.

The longitudinal welds in steel tubular sections may be made by the electric resistance welding process.

Longitudinal seam welds shall have 60 percent minimum penetration, except that within 150 mm of circumferential
welds, longitudinal seam welds shall be CJP groove welds. In addition, longitudinal seam welds on lighting support
structures having telescopic pole segment splices shall be CJP groove welds on the female end for a length on each end
equal to the designated slip fit splice length plus 150 mm.

Exposed circumferential welds, except fillet and fatigue-resistant welds, shall be ground flush (-0, +2mm) with the
base metal prior to galvanizing or painting.

Circumferential welds and base plate-to-pole welds may be repaired only one time without written permission from
the Engineer.

Exposed edges of the plates that make up the base assembly shall be finished smooth and exposed corners of the
plates shall be broken unless otherwise shown on the plans. Shafts shall be provided with slip-fitter shaft caps.

Flatness of surfaces of 1) base plates that are to come in contact with concrete, grout, or washers and leveling nuts 2)
plates in high-strength bolted connections, 3) plates in joints where cap screws are used to secure luminaire and signal
arms, and 4) plates used for breakaway slip base assemblies shall conform to the requirements of ASTM A6.

Standards shall be straight, with a permissive variation not to exceed 25 mm measured at the midpoint of a 9-m or
11-m standard and not to exceed 20 mm measured at the midpoint of a 5-m through 6-m standard. Variation shall not
exceed 25 mm at a point 4.5 m above the base plate for Type 35 and Type 36 standards.

Zinc-coated nuts used on fastener assemblies having a specified preload (obtained by specifying a prescribed
tension, torque value, or degree of turn) shall be provided with a colored lubricant that is clean and dry to the touch. The
color of the lubricant shall be in contrast to the zinc coating on the nut so that the presence of the lubricant is visually
obvious. In addition, either the lubricant shall be insoluble in water, or fastener components shall be shipped to the job
site in a sealed container.

No holes shall be made in structural members unless the holes are shown on the plans or are approved in writing by
the Engineer.

Standards with an outside diameter of 300 mm or less shall be round. Standards with an outside diameter greater
than 300 mm shall be round or multisided. Multisided standards shall have a minimum of 12 sides which shall be
convex and shall have a minimum bend radius of 100 mm.

Mast arms for standards shall be fabricated from material as specified for standards, and shall conform to the
dimensions shown on the plans.

The cast steel option for slip bases shall be fabricated from material conforming to the requirements in ASTM
Designation: A 27/A 27M, Grade 70-40. Other comparable material may be used if written permission is given by the
Engineer. The casting tolerances shall be in conformance with the Steel Founder's Society of America recommendations
(green sand molding).

One casting from each lot of 50 castings or less shall be subject to radiographic inspection, in conformance with the
requirements in ASTM Designation: E 94. The castings shall comply with the acceptance criteria severity level 3 or
better for the types and categories of discontinuities in conformance with the requirements in ASTM Designations:
E 186 and E 446. If the one casting fails to pass the inspection, 2 additional castings shall be radiographed. Both of
these castings shall pass the inspection or the entire lot of 50 will be rejected.
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Material certifications, consisting of physical and chemical properties, and radiographic films of the castings shall be
filed at the manufacturer's office. These certifications and films shall be available for inspection upon request.

High-strength bolts, nuts and flat washers used to connect slip base plates shall conform to the requirements in
ASTM Designation: A 325 or A 325M and shall be galvanized in conformance with the provisions in Section 75-1.05,
"Galvanizing."

Plate washers shall be fabricated by saw cutting and drilling steel plate conforming to the requirements in AISI
Designation: 1018, and be galvanized in conformance with the provisions in Section 75-1.05, "Galvanizing." Prior to
galvanizing, burrs and sharp edges shall be removed and holes shall be chamfered sufficiently on each side to allow the
bolt head to make full contact with the washer without tension on the bolt.

High-strength cap screws shown on the plans for attaching arms to standards shall conform to the requirements in
ASTM Designation: A 325, A 325M or ASTM Designation: A 449, and shall comply with the mechanical requirements
in ASTM Designation: A 325 or A 325M after galvanizing. The cap screws shall be galvanized in conformance with
the provisions in Section 75-1.05, "Galvanizing." The threads of the cap screws shall be coated with a colored lubricant
that is clean and dry to the touch. The color of the lubricant shall be in contrast to the color of the zinc coating on the cap
screw so that presence of the lubricant is visually obvious. In addition, either the lubricant shall be insoluble in water, or
fastener components shall be shipped to the job site in a sealed container.

Unless otherwise specified, bolted connections attaching signal or luminaire arms to poles shall be considered slip
critical. Galvanized faying surfaces on plates on luminaire and signal arms and matching plate surfaces on poles shall be
roughened by hand using a wire brush prior to assembly and shall conform to the requirements for Class C surface
conditions for slip-critical connections in "Specification for Structural Joints Using ASTM A 325 or A 490 Bolts," a
specification approved by the Research Council on Structural Connections (RCSC) of the Engineering Foundation. For
faying surfaces required to be painted, the paint shall be an approved type, brand, and thickness that has been tested and
approved according to the RCSC Specification as a Class B coating.

Samples of fastener components will be randomly taken from each production lot by the Engineer and submitted,
along with test reports required by appropriate ASTM fastener specifications, for QA testing and evaluation. Sample
sizes for each fastener component shall be as determined by the Engineer.

The seventh paragraph of 86-2.04, "Standards, Steel Pedestals and Posts" of the Standard Specifications is amended to
read:

* To avoid interference of arm plate-to-tube welds with cap screw heads, and to ensure cap screw heads can be turned
using conventional installation tools, fabricators shall make necessary adjustments to details prior to fabrication and properly
locate the position of arm tubes on arm plates during fabrication.

Section 86-8.01, "Payment," of the Standard Specifications is amended by adding the following paragraph after the first
paragraph:

» If aportion or al of the poles for signal, lighting and electrical systems pursuant to Standard Specification Section
86, "Signals, Lighting and Electrical Systems,” is fabricated more than 480 air line kilometers from both-Sacramento and Los
Angeles, additional shop inspection expenses will be sustained by the State. Whereas it is and will be impracticable and
extremely difficult to ascertain and determine the actual increase in such expenses, it is agreed that payment to the Contractor
for furnishing such items from each fabrication site located more than 480 air line kilometers from both Sacramento and Los
Angeles will be reduced $5000; in addition, in the case where a fabrication site is located more than 4800 air line kilometers
from both Sacramento and Los Angeles, payment will be reduced an additional $3000 per each fabrication site ($8000 total
per site).

SECTION 88: ENGINEERING FABRIC
Issue Date: January 15, 2002
Section 88-1.02, "Pavement Reinforcing Fabric," of the Standard Specifications is amended to read:

» Pavement reinforcing fabric shall be 100 percent polypropylene staple fiber fabric material, needle-punched,
thermally bonded on one side, and conform to the following:
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Specification Requirement
Weight, grams per square meter
ASTM Designation: D 5261 140
Grab tensile strength
(25-mm grip), kilonewtons, min. in each direction

ASTM Designation: D 4632 0.45
Elongation at break, percent min.

ASTM Designation: D 4632 50
Asphalt retention by fabric, grams per square meter. (Residual Minimum)

ASTM Designation: D 6140 900

Note: Weight, grab, elongation and asphalt retention are based on Minimum Average
Roall Value (MARV)

SECTION 90: PORTLAND CEMENT CONCRETE

Issue Date: June 19, 2003
Section 90, "Portland Cement Concrete," of the Standard Specifications is amended to read:

SECTION 90: PORTLAND CEMENT CONCRETE
90-1 GENERAL

90-1.01 DESCRIPTION

e Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures
if used, and water, proportioned and mixed as specified in these specifications.

e The Contractor shall determine the mix proportions for concrete in conformance with these specifications. Unless
otherwise specified, cementitious material shall be a combination of cement and mineral admixture. Cementitious material
shall be either:

1. "TypelP(MS) Modified" cement; or
2. A combination of "Type Il Modified" portland cement and mineral admixture; or
3. A combination of Type V portland cement and mineral admixture.

* Typelll portland cement shall be used only as alowed in the special provisions or with the approval of the
Engineer.

e Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.

e Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.

e Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.

»  Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.

* Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise
specified in these specifications or the special provisions.

*  Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of
cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:
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Use Cementitious Material Content
(kg/m3)

Concrete designated by compressive strength:

Deck slabs and slab spans of bridges 400 min., 475 max.

Roof sections of exposed top box culverts 400 min., 475 max.

Other portions of structures 350 min., 475 max.
Concrete not designated by compressive strength:

Deck slabs and slab spans of bridges 400 min.

Roof sections of exposed top box culverts 400 min.

Prestressed members 400 min.

Seal courses 400 min.

Other portions of structures 350 min.
Concrete for precast members 350 min., 550 max.

Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be
designated by compressive strength. |If the plans show a 28-day compressive strength that is 28 MPa or greater, an additional
14 days will be allowed to obtain the specified strength. The 28-day compressive strengths shown on the plans that are
25 MPaor less are shown for design information only and are not a requirement for acceptance of the concrete.

e Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength
shown on the plans or specified in the special provisions.

» Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

» Compliance with cementitious material content requirements will be verified in conformance with procedures
described in California Test 518 for cement content. For testing purposes, mineral admixture shall be considered to be
cement. Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material
content.

e |If any concrete has a cementitious material, portland cement, or mineral admixture content that is less than the
minimum required, the concrete shall be removed. However, if the Engineer determines that the concrete is structurally
adequate, the concrete may remain in place and the Contractor shall pay to the State $0.55 for each kilogram of cementitious
material, portland cement, or mineral admixture that is less than the minimum required. The Department may deduct the
amount from any moneys due, or that may become due, the Contractor under the contract. The deductions will not be made
unless the difference between the contents required and those actually provided exceeds the batching tolerances permitted by
Section 90-5, "Proportioning." No deductions will be made based on the results of California Test 518.

*  Therequirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete.

90-2 MATERIALS

90-2.01 CEMENT

e Unless otherwise specified, cement shall be either "Type IP (MS) Modified" cement, "Typell Modified" portland
cement or Type V portland cement.

e "TypelP (MS) Modified" cement shal conform to the requirements for TypelP (MS) cement in ASTM
Designation: C 595, and shall be comprised of an intimate and uniform blend of Typell cement and not more than
35 percent by mass of mineral admixture. The type and minimum amount of mineral admixture used in the manufacture of
"Type P (MS) Modified" cement shall be in conformance with the provisions in Section 90-4.08, "Required Use of Mineral
Admixtures.”

"Typell Modified" portland cement shall conform to the requirements for Typell portland cement in ASTM
Designation: C 150.

* In addition, "TypelP (MS) Modified" cement and "Typell Modified" portland cement shall conform to the
following requirements:

A. The cement shall not contain more than 0.60-percent by mass of alkalies, calculated as the percentage of Na,O plus
0.658 times the percentage of K,O, when determined by either direct intensity flame photometry or by the atomic
absorption method. The instrument and procedure used shall be qualified as to precision and accuracy in
conformance with the requirementsin ASTM Designation: C 114;

B. The autoclave expansion shall not exceed 0.50-percent; and

C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527,
shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent, except that
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when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam
cured concrete products, the mortar shall not contract in air more than 0.053 percent.

* Typelll and TypeV portland cements shall conform to the requirements in ASTM Designation: C 150 and the
additional requirements listed above for "Type |l Modified" portland cement, except that when tested in conformance with
Cdlifornia Test 527, mortar containing Type |11 portland cement shall not contract in air more than 0.075 percent.

e Cement used in the manufacture of cast-in-place concrete for exposed surfaces of like elements of a structure shall
be from the same cement mill.

e Cement shall be protected from exposure to moisture until used. Sacked cement shall be piled to permit access for
tally, inspection, and identification of each shipment.

» Adequate facilities shall be provided to assure that cement meeting the provisions specified in this Section 90-2.01
shall be kept separate from other cement in order to prevent any but the specified cement from entering the work. Safe and
suitable facilities for sampling cement shall be provided at the weigh hopper or in the feed line immediately in advance of the
hopper, in conformance with California Test 125.

» |If cement is used prior to sampling and testing as provided in Section 6-1.07, "Certificates of Compliance," and the
cement is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the cement manufacturer
or supplier of the cement. If the cement is used in ready-mixed concrete or in precast concrete products purchased as such by
the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product.

e Cement furnished without a Certificate of Compliance shall not be used in the work until the Engineer has had
sufficient time to make appropriate tests and has approved the cement for use.

90-2.02 AGGREGATES

e Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous material.

e Natural aggregates shall be thoroughly and uniformly washed before use.

» The Contractor, at the Contractor's expense, shall provide safe and suitable facilities, including necessary splitting
devices for obtaining samples of aggregates, in conformance with California Test 125.

e Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water
content provided in Section 90-6.06, "Amount of Water and Penetration.”

* Adggregates shal have not more than 10 percent loss when tested for soundness in conformance with the
requirements in California Test 214. The soundness requirement for fine aggregate will be waived, provided that the
durability index, Dy, of the fine aggregate is 60, or greater, when tested for durability in conformance with California
Test 229.

e |f theresults of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet the
requirements specified for "Operating Range' but all meet the "Contract Compliance" requirements, the placement of
concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next
material to be used in the work will comply with the requirements specified for "Operating Range."

» |f theresults of either or both the Cleanness Vaue and coarse aggregate grading tests do not meet the requirements
specified for "Contract Compliance,”" the concrete that is represented by the tests shall be removed. However, if the Engineer
determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the
State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented
by these tests and left in place. The Department may deduct the amount from any moneys due, or that may become due, the
Contractor under the contract.

» If the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements
specified for "Contract Compliance,” the concrete which is represented by the tests shall be removed. However, if the
Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay
to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for al other concrete for the concrete
represented by these tests and left in place. The Department may deduct the amount from any moneys due, or that may
become due, the Contractor under the contract.

» The 2 preceding paragraphs apply individually to the "Contract Compliance" requirements for coarse aggregate and
fine aggregate. When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance" requirements,
both paragraphs shall apply. The payments specified in those paragraphs shal be in addition to any payments made in
conformance with the provisionsin Section 90-1.01, "Description."

«  No single Cleanness Value, Sand Equivalent or aggregate grading test shall represent more than 250 m® of concrete
or one day's pour, whichever is smaller.

*  When the source of an aggregate is changed, the Contractor shall adjust the mix proportions and submit in writing to
the Engineer a copy of the mix design before using the aggregates.
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90-2.02A Coarse Aggregate

» Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, crushed air-cooled iron blast furnace slag or
combinations thereof. Crushed air-cooled blast furnace slag shall not be used in reinforced or prestressed concrete.
» Coarse aggregate shall conform to the following quality requirements:

Cdifornia
Tests Test Requirements
Lossin Los Angeles Rattler (after 500 211 45% max.
revolutions)
Cleanness Vaue
Operating Range 227 75 min.
Contract Compliance 227 71 min.

* Inlieu of the above Cleanness VValue requirements, a Cleanness Value "Operating Range" limit of 71, minimum, and
a Cleanness Value "Contract Compliance” limit of 68, minimum, will be used to determine the acceptability of the coarse
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value
of not less than 82 when tested by California Test 227; and

2. prequalification tests performed in conformance with the requirements in California Test 549 indicated that the
aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not
greater than 105 percent, based on concrete.

90-2.02B Fine Aggregate

» Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination
thereof. Manufactured sand shall be well graded.

» Fineaggregate shall conform to the following quality requirements:

Cdlifornia
Test Test Requirements
Organic Impurities 213 Satisfactory®
Mortar Strengths Relative to Ottawa Sand 515 95%, min.
Sand Equivalent:
Operating Range 217 75, min.
Contract Compliance 217 71, min.

a Fine aggregate developing a color darker than the reference standard color
solution may be accepted if it is determined by the Engineer, from mortar
strength tests, that a darker color is acceptable.

e Inlieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71 minimum and a
Sand Equivalent "Contract Compliance" limit of 68 minimum will be used to determine the acceptability of the fine
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivaent
value of not less than 82 when tested by California Test 217; and

2. prequalification tests performed in conformance with California Test 549 indicated that the aggregate would develop
a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 105 percent,
based on concrete.

90-2.03 WATER

* In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be
free from oil and shall not contain more than 1000 parts per million of chlorides as Cl, when tested in conformance with
Cdlifornia Test 422, nor more than 1300 parts per million of sulfates as SO,4, when tested in conformance with California
Test 417. In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from ail
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and shall not contain more than 650 parts per million of chlorides as Cl, when tested in conformance with California
Test 422, nor more than 1300 parts per million of sulfates as SO,, when tested in conformance with California Test 417. In
no case shall the water contain an amount of impurities that will cause either: 1) a change in the setting time of cement of
more than 25 percent when tested in conformance with the requirements in ASTM Designation: C 191 or ASTM
Designation: C 266 or 2) areduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in
conformance with the requirements in ASTM Designation: C 109, when compared to the results obtained with distilled
water or deionized water, tested in conformance with the requirementsin ASTM Designation: C 1009.

* Innon-reinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from oil
and shall not contain more than 2000 parts per million of chlorides as Cl, when tested in conformance with Cdifornia
Test 422, or more than 1500 parts per million of sulfates as SO,, when tested in conformance with California Test 417.

* In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to
cause discoloration of the concrete or produce etching of the surface.

* Water reclaimed from mixer wash-out operations may be used in mixing concrete. The water shall not contain
coloring agents or more than 300 parts per million of alkalis (N&,O + 0.658 K,0) as determined on the filtrate. The specific
gravity of the water shall not exceed 1.03 and shall not vary more than £0.010 during a day's operations.

90-2.04 ADMIXTURE MATERIALS
*  Admixture materials shall conform to the requirementsin the following ASTM Designations:

Chemical Admixtures—ASTM Designation: C 494.

Air-entraining Admixtures—ASTM Designation: C 260.

Calcium Chloride—ASTM Designation: D 98.

Mineral Admixtures—Coal fly ash; raw or calcined natural pozzolan as specified in ASTM Designation: C 618;
silica fume conforming to the requirements in ASTM Designation: C 1240, with reduction of mortar expansion of
80 percent, minimum, using the cement from the proposed mix design.

oow>»

» Unless otherwise specified in the special provisions, mineral admixtures shall be used in conformance with the
provisionsin Section 90-4.08, "Required Use of Mineral Admixtures."

90-3 AGGREGATE GRADINGS

90-3.01 GENERAL

« Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary
aggregate nominal sizes that the Contractor proposes to furnish. If a primary coarse aggregate or the fine aggregate is
separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the proposed
proportions of each individual size, combined mathematically to indicate one proposed gradation. The proposed gradation
shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each of the sieve
sizes used in determining the end result.

* The Engineer may waive, in writing, the gradation reguirements in this Section 90-3.01 and in Sections 90-3.02,
"Coarse Aggregate Grading," 90-3.03, "Fine Aggregate Grading,” and 90-3.04, "Combined Aggregate Gradings," if, in the
Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed.

»  Gradations proposed by the Contractor shall be within the following percentage passing limits:

Primary Aggregate Nominal Size | Sieve Size Limits of Proposed Gradation
37.5-mm x 19-mm 25-mm 19-41
25-mm X 4.75-mm 19-mm 52-85
25-mm x 4.75-mm 9.5-mm 15-38
12.5-mm x 4.75-mm 9.5-mm 40-78
9.5-mm x 2.36-mm 9.5-mm 50- 85
Fine Aggregate 1.18-mm 55-75
Fine Aggregate 600-pum 34 - 46
Fine Aggregate 300-pm 16- 29

»  Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new
gradations before their intended use.
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90-3.02 COARSE AGGREGATE GRADING
»  Thegrading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate:

Percentage Passing Primary Aggregate Nominal Sizes
37.5-mm x 19-mm 25-mm x 4.75-mm 12.5-mm x 4.75-mm 9.5-mm x 2.36-mm

Operating| Contract | Operating| Contract | Operating| Contract |Operating| Contract
Sieve Sizes| Range | Compliance| Range | Compliance| Range |Compliance| Range | Compliance
50-mm 100 100 — — — — — —
37.5-mm 88-100 85-100 100 100 — — — —
25-mm X+ 18 X+25 88-100 86-100 — — — —
19-mm 0-17 0-20 X +15 X +22 100 100 — —
12.5-mm — — — — 82-100 80-100 100 100
9.5-mm 0-7 0-9 X 15 X+22 X+15 X+22 X+15 X +20
4.75-mm — — 0-16 0-18 0-15 0-18 0-25 0-28
2.36-mm — — 0-6 0-7 0-6 0-7 0-6 0-7

e Inthe abovetable, the symbol X isthe gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

e Coarse aggregate for the 37.5-mm, maximum, combined aggregate grading as provided in Section 90-3.04,
"Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes. Each primary aggregate
nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the
grading requirements for that particular primary aggregate nominal size.

*  When the 25-mm, maximum, combined aggregate grading as provided in Section 90-3.04, "Combined Aggregate
Gradings," isto be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the combined
material shall conform to the grading requirements for the 25-mm x 4.75-mm primary aggregate nominal size.

90-3.03 FINE AGGREGATE GRADING
» Fineaggregate shall be graded within the following limits:

Percentage Passing
Sieve Sizes Operating Range Contract Compliance
9.5-mm 100 100
4.75-mm 95-100 93-100
2.36-mm 65-95 61-99
1.18-mm X+10 X+13
600-pum Xx9 X+12
300-um X+6 X+9
150-pum 2-12 1-15
75-um 0-8 0-10

» Inthe abovetable, the symbol X isthe gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

» In addition to the above required grading anaysis, the distribution of the fine aggregate sizes shall be such that the
difference between the total percentage passing the 1.18-mm sieve and the total percentage passing the 600-pum sieve shall be
between 10 and 40, and the difference between the percentage passing the 600-pm and 300-pum sieves shall be between 10
and 40.

» Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material
conforms to the grading requirements specified in this Section 90-3.03.

90-3.04 COMBINED AGGREGATE GRADINGS

» Combined aggregate grading limits shall be used only for the design of concrete mixes. Concrete mixes shall be
designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined
aggregates as specified herein. Within these limitations, the relative proportions shall be as ordered by the Engineer, except
as otherwise provided in Section 90-1.01, "Description.”
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*  The combined aggregate grading, except when otherwise specified in these specifications or the special provisions,

shall be either the 37.5-mm, maximum grading, or the 25-mm, maximum grading, at the option of the Contractor.

Grading Limits of Combined Aggregates

Percentage Passing
Sieve Sizes 37.5-mm Max. 25-mm Max. 12.5-mm Max. 9.5-mm Max.

50-mm 100 — — —
37.5-mm 90-100 100 — —
25-mm 50-86 90-100 — —
19-mm 45-75 55-100 100 —
12.5-mm — — 90-100 100
9.5-mm 38-55 45-75 55-86 50 - 100
4.75-mm 30-45 35-60 45-63 45 - 63
2.36-mm 23-38 27-45 35-49 35-49
1.18-mm 17-33 20-35 25-37 25-37
600-pum 10-22 12-25 15-25 15-25
300-um 4-10 5-15 5-15 5-15
150-um 1-6 1-8 1-8 1-8
75-um 0-3 0-4 0-4 0-4

» Changes from one grading to another shall not be made during the progress of the work unless permitted by the
Engineer.

90-4 ADMIXTURES
90-4.01 GENERAL

e Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in
this Section 90-4 and the special provisions. Admixtures shall be used when specified or ordered by the Engineer and may be
used at the Contractor's option as provided herein.

e Chemica admixtures and air-entraining admixtures containing chlorides as Cl in excess of one percent by mass of
admixture, as determined by California Test 415, shall not be used in prestressed or reinforced concrete.

e Cacium chloride shall not be used in concrete except when otherwise specified.

» Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same
source and of the same percentage.

e Admixtures shall be uniform in properties throughout their use in the work. Should it be found that an admixture as
furnished is not uniform in properties, its use shall be discontinued.

» |f more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects
of al admixtures used will be realized.

90-4.02 MATERIALS
e Admixture materials shall conform to the provisions in Section 90-2.04, "Admixture Materials."

90-4.03 ADMIXTURE APPROVAL

*  No admixture brand shall be used in the work unlessit is on the Department's current list of approved brands for the
type of admixture involved.

e Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits
to the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the
admixture complies with the requirements in the appropriate ASTM Designation and these specifications. The sample shall
be sufficient to permit performance of al required tests. Approva of admixture brands will be dependent upon a
determination as to compliance with the requirements, based on the certified test results submitted, together with tests the
Department may elect to perform.

*  When the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture
brands, the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6-1.07,
"Certificates of Compliance,” certifying that the admixture furnished is the same as that previously approved. If apreviously
approved admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the
Engineer has had sufficient time to make the appropriate tests and has approved the admixture for use. The Engineer may
take samples for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance.
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» If amineral admixture is delivered directly to the site of the work, the Certificate of Compliance shall be signed by
the manufacturer or supplier of the mineral admixture. If the mineral admixture is used in ready-mix concrete or in precast
concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of
the concrete or product.

90-4.04 REQUIRED USE OF CHEMICAL ADMIXTURESAND CALCIUM CHLORIDE

*  When the use of a chemical admixture or calcium chloride is specified, the admixture shall be used at the dosage
specified, except that if no dosage is specified, the admixture shall be used at the dosage normally recommended by the
manufacturer of the admixture.

e Cacium chloride shall be dispensed in liquid, flake, or pellet form. Calcium chloride dispensed in liquid form shall
conform to the provisions for dispensing liquid admixtures in Section 90-4.10, "Proportioning and Dispensing Liquid
Admixtures."

90-4.05 OPTIONAL USE OF CHEMICAL ADMIXTURES

* The Contractor will be permitted to use TypeA or F, water-reducing; TypeB, retarding; or TypeD or G,
water-reducing and retarding admixtures as described in ASTM Designation: C 494 to conserve cementitious material or to
facilitate any concrete construction application subject to the following conditions:

A. When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material
content specified or ordered may be reduced by a maximum of 5 percent by mass, except that the resultant
cementitious material content shall be not less than 300 kilograms per cubic meter; and

B. When areduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in
determining approval of the admixture.

» Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM
Designation: C 494, may be used in portland cement concrete. Inclusion in the mix design submitted for approval will not
be required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the
portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer.

90-4.06 REQUIRED USE OF AIR-ENTRAINING ADMIXTURES

*  When air-entrainment is specified or ordered by the Engineer, the air-entraining admixture shall be used in amounts
to produce a concrete having the specified air content as determined by California Test 504.

90-4.07 OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES

*  When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an
air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air
content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value
exceeds 5.5 percent. If the Contractor electsto use an air-entraining admixture in concrete for pavement, the Contractor shall
so indicate at the time the Contractor designates the source of aggregate as provided in Section 40-1.015, "Cement Content."

90-4.08 REQUIRED USE OF MINERAL ADMIXTURES

» Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material.

* The calcium oxide content of mineral admixtures shall not exceed 10 percent and the available akali, as sodium
oxide equivalent, shall not exceed 1.5 percent when determined in conformance with the requirementsin ASTM Designation:
C618.

e The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the
minimum cementitious material content requirements specified in Section 90-1.01, "Description,” or Section 90-4.05,
"Optional Use of Chemical Admixtures," and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content;

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1.  When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix;
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2. When the calcium oxide content of a mineral admixture is greater than 2 percent, the amount of mineral
admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in
the mix;

3. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total
amount of cementitious material to be used in the mix

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix. Where Section 90-1.01, "Description," specifies a maximum cementitious content in
kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the
specified maximum cementitious material content.

90-4.09 BLANK

90-4.10 PROPORTIONING AND DISPENSING LIQUID ADMIXTURES

e Chemica admixtures and air-entraining admixtures shall be dispensed in liquid form. Dispensers for liquid
admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.
Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within £5 percent of
the prescribed quantity for each batch. Dispensers shall be located and maintained so that the graduations can be accurately
read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to
discharge. Each measuring unit shall be clearly marked for the type and quantity of admixture.

» Each liquid admixture dispensing system shall be equipped with a sampling device consisting of avalve located in a
safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer.

» If more than one liquid admixture is used in the concrete mix, each liquid admixture shall have a separate
measuring unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at
high concentrations and do not interfere with the effectiveness of each other. When air-entraining admixtures are used in
conjunction with other liquid admixtures, the air-entraining admixture shall be the first to be incorporated into the mix.

e When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall
operate automatically with the batching control equipment. The dispensers shall be equipped with an automatic warning
system in good operating condition that will provide avisible or audible signal at the point at which proportioning operations
are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by
more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of
concrete.

» Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be
arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that
air-entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of the
air content of the concrete can be maintained.

«  Liquid admixtures requiring dosages greater than 2.5 L/m® shall be considered to be water when determining the
total amount of free water as specified in Section 90-6.06, "Amount of Water and Penetration.”

e Special admixtures, such as "high range" water reducers that may contribute to a high rate of slump loss, shall be
measured and dispensed as recommended by the admixture manufacturer and as approved by the Engineer.

90-4.11 STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES

* Minera admixtures shall be protected from exposure to moisture until used. Sacked material shall be piled to permit
access for tally, inspection and identification for each shipment.

e Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept
separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.
Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line
immediately in advance of the hopper.

» Minera admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement
weigh hoppers, and charging and discharging mechanismsin ASTM Designation: C 94, in Section 90-5.03, "Proportioning,”
and in this Section 90-4.11.

*  When concrete is completely mixed in stationary paving mixers, the mineral admixture shall be weighed in a
separate weigh hopper conforming to the provisions for cement weigh hoppers and charging and discharging mechanisms in
Section 90-5.03A, "Proportioning for Pavement,” and the mineral admixture and cement shall be introduced simultaneously
into the mixer proportionately with the aggregate. If the mineral admixture is not weighed in a separate weigh hopper, the
Contractor shall provide certification that the stationary mixer is capable of mixing the cement, admixture, aggregates and
water uniformly prior to discharge. Certification shall contain the following:
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A. Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive
strength test cylinders of concrete taken within the last one-third of the concrete discharged from a single batch from
the stationary paving mixer. Strength tests and cylinder preparation will be in conformance with the provisions of
Section 90-9, "Compressive Strength;"

B. Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third
is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one-third of the
concrete discharged from a single batch from the stationary paving mixer. Strength tests and cylinder preparation
will bein conformance with the provisions of Section 90-9, "Compressive Strength;" and

C. The mixer rotation speed and time of mixing prior to discharge that are required to produce a mix that meets the
requirements above.

90-5 PROPORTIONING

90-5.01 STORAGE OF AGGREGATES

e Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size
shall be avoided and also that the various sizes shall not become intermixed before proportioning.

e Aggregates shall be stored or stockpiled and handled in a manner that shall prevent contamination by foreign
materials. In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the
contract and that furnish concrete to the project shall conform to the following:

A. Intermingling of the different sizes of aggregates shall be positively prevented. The Contractor shall take the
necessary measures to prevent intermingling. The preventive measures may include, but are not necessarily limited
to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and

B. Contamination of aggregates by contact with the ground shall be positively prevented. The Contractor shall take the
necessary measures to prevent contamination. The preventive measures shall include, but are not necessarily limited
to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete, asphalt
concrete, or cement treated material.

* Inplacing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant,
any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in
any size of aggregate at the weigh hopper failing to meet the grading requirements, shall be discontinued. Any method of
handling aggregates that results in excessive breakage of particles shall be discontinued. The use of suitable devices to
reduce impact of falling aggregates may be required by the Engineer.

90-5.02 PROPORTIONING DEVICES

» Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in
Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02. In addition, automatic weighing systems shall
comply with the requirements for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement."
Automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates,
cement, and mineral admixture for one batch of concrete is a single operation of aswitch or starter.

» Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem
necessary to ensure their accuracy.

* Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.
When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by
more than the tolerances specified herein.

e Equipment for cumulative weighing of aggregate shall have a zero tolerance of +£0.5 percent of the designated total
batch mass of the aggregate. For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance
shall be £0.5 percent of the individual batch mass designated for each size of aggregate. Equipment for cumulative weighing
of cement and mineral admixtures shall have a zero tolerance of +0.5 percent of the designated total batch mass of the cement
and mineral admixture. Equipment for weighing cement or mineral admixture separately shall have a zero tolerance of
+0.5 percent of their designated individual batch masses. Equipment for measuring water shall have a zero tolerance of
+0.5 percent of its designated mass or volume.

* The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the
following:

A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.
Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses; and
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B. Cement shall be within 1.0 percent of its designated batch mass. When weighed individually, mineral admixture
shall be within 1.0 percent of its designated batch mass. When mineral admixture and cement are permitted to be
weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total
for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses; and

C. Water shall be within 1.5 percent of its designated mass or volume.

e Each scale graduation shall be approximately 0.001 of the total capacity of the scale. The capacity of scales for
weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially
available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above,
except that no scale shall be required having a capacity of less than 500 kg, with 0.5-kg graduations.

90-5.03 PROPORTIONING

» Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and
combining them with cement, mineral admixture, and water as provided in these specifications. Aggregates shall be
proportioned by mass.

» Atthetime of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to
the point of mixing. In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent
of its saturated, surface-dry mass.

»  Should separate supplies of aggregate material of the same size group, but of different moisture content or specific
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made
from one supply exclusively and the materials therein completely exhausted before starting upon ancther.

e Bulk "TypelP (MS) Modified" cement shall be weighed in an individual hopper and shall be kept separate from the
aggregates until the ingredients are released for discharge into the mixer.

»  Bulk cement and mineral admixture may be weighed in separate, individual weigh hoppers or may be weighed in the
same weigh hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the
mixer. If the cement and mineral admixture are weighed cumulatively, the cement shall be weighed first.

*  When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from all other weigh
systems. Each weigh system shall be equipped with a hopper, alever system, and an indicator to constitute an individual and
independent material weighing device. The cement and the mineral admixture shall be discharged into the mixer
simultaneously with the aggregate.

e The scales and weigh hoppers for bulk weighing cement, mineral admixture, or cement plus mineral admixture shall
be separate and distinct from the aggregate weighing equipment.

e For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following
combinations:

A. Separate boxes and separate scale and indicator for weighing each size of aggregate.
B. Single box and scaleindicator for all aggregates.
C. Single box or separate boxes and automatic weighing mechanism for all aggregates.

* In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck
agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer. The equipment shall be
weighed at the Contractor’ s expense on scales designated by the Engineer.

90-5.03A Proportioning for Pavement

* Adggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be
proportioned by mass by means of automatic proportioning devices of approved type conforming to these specifications.

» The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will
indicate, on areadily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of
0.5 percent by mass of the fine aggregate.

e The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and
the discharge gates are closed. The interlock shall permit no part of the batch to be discharged until al aggregate hoppers and
the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses that are
within the tolerances specified in Section 90-5.02, "Proportioning Devices."

*  When interlocks are required for cement and mineral admixture charging mechanisms and cement and mineral
admixtures are weighed cumulatively, their charging mechanisms shall be interlocked to prevent the introduction of mineral
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admixture until the mass of cement in the cement weigh hopper is within the tolerances specified in Section 90-5.02,
"Proportioning Devices."

»  Thedischarge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall
be designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the aggregate
as directed by the Engineer.

»  When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow
of each size of aggregate as directed by the Engineer.

» Materia discharged from the several bins shall be controlled by gates or by mechanical conveyors. The means of
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can
discharge at atime, and so that the weigh box cannot be tripped until the required quantity from each of the several bins has
been deposited therein. Should a separate weigh box be used for each size of aggregate, al may be operated and discharged
simultaneously.

*  When the discharge from the several binsis controlled by gates, each gate shall be actuated automatically so that the
required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

» The automatic weighing system shall be designed so that al proportions required may be set on the weighing
controller at the sametime.

90-6 MIXING AND TRANSPORTING

90-6.01 GENERAL

» Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not
exceeding 0.25 m* may be mixed by hand methods in conformance with the provisions in Section 90-6.05, "Hand-Mixing."

*  Equipment having components made of auminum or magnesium aloys that would have contact with plastic
concrete during mixing, transporting, or pumping of portland cement concrete shall not be used.

» Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed
cement, mineral admixture, or cement plus mineral admixture.

» Uniformity of concrete mixtures will be determined by differences in penetration as determined by California
Test 533, or lump as determined by ASTM Designation: C 143, and by variations in the proportion of coarse aggregate as
determined by California Test 529.

e« When the mix design specifies a penetration value, the difference in penetration, determined by comparing
penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 10 mm. When
the mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed
concrete from the same batch or truck mixer load, shall not exceed the values given in the table below. Variation in the
proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the
same batch or truck mixer load and the difference between the 2 results shall not exceed 100 kg per cubic meter of concrete.

Average Slump Maximum Permissible Difference
L ess than 100-mm 25-mm
100-mm to 150-mm 38-mm
Greater than 150-mm to 225-mm 50-mm

» The Contractor, at the Contractor's expense, shall furnish samples of the freshly mixed concrete and provide
satisfactory facilities for obtaining the samples.

90-6.02 MACHINE MIXING

» Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be
operated uniformly at the mixing speed recommended by the manufacturer. Mixers and agitators that have an accumulation
of hard concrete or mortar shall not be used.

» The temperature of mixed concrete, immediately before placing, shal be not less than 10°C or more than 32°C.
Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits. Neither
aggregates nor mixing water shall be heated to exceed 65°C. If iceis used to cool the concrete, discharge of the mixer will
not be permitted until all iceis melted.

» The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and
aggregates. All water shall bein the drum by the end of the first one-fourth of the specified mixing time.

e Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of
cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or
hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture.
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» Paving and stationary mixers shall be operated with an automatic timing device. The timing device and discharge
mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified
mixing time has elapsed.

» Thetotal elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of
mixing shall not exceed 30 minutes.

e Thesize of batch shall not exceed the manufacturer's guaranteed capacity.

e When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good
operating condition at jobsite batching plants and stationary mixers. The batch counters shall indicate the exact number of
batches proportioned and mixed.

e Concrete shall be mixed and delivered to the jobsite by means of one of the following combinations of operations:

A. Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators
or in non-agitating hauling equipment (central-mixed concrete).

Mixed partialy in a stationary mixer, and the mixing completed in atruck mixer (shrink-mixed concrete).

Mixed completely in atruck mixer (transit-mixed concrete).

Mixed completely in a paving mixer.

OOw

e Agitators may be truck mixers operating at agitating speed or truck agitators. Each mixer and agitator shall have
attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the
equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed
concrete and the speed of rotation of the mixing drum or blades.

*  Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number
of revolutions of the drum or blades may readily be verified.

*  When shrink-mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be
transferred to a truck mixer and all requirements for transit-mixed concrete shall apply. No credit in the number of
revolutions at mixing speed shall be allowed for partial mixing in a central plant.

90-6.03 TRANSPORTING MIXED CONCRETE

* Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed
designated by the manufacturer of the equipment as agitating speed, or in non-agitating hauling equipment, provided the
consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement and
consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in
Section 90-6.01, "Genera ."

e Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed
concrete in athoroughly mixed and uniform mass during hauling.

» Bodies of non-agitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part
thereof, will not occur at any time.

»  Concrete hauled in open-top vehicles shall be protected during hauling against rain or against exposure to the sun for
more than 20 minutes when the ambient temperature exceeds 24°C.

* No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery
point, unless authorized by the Engineer. If the Engineer authorizes additional water to be incorporated into the concrete, the
drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is
commenced.

» Therate of discharge of mixed concrete from truck mixer-agitators shall be controlled by the speed of rotation of the
drum in the discharge direction with the discharge gate fully open.

e When atruck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed
within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement
to the aggregates. Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete
is 30°C or above, the time allowed may be less than 1.5 hours.

*  When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be
completed within one hour after the addition of the cement to the aggregates. Under conditions contributing to quick
stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time between the introduction of
cement to the aggregates and discharge shall not exceed 45 minutes.

» Each load of concrete delivered at the jobsite shall be accompanied by a weighmaster certificate showing the mix
identification number, non-repeating load number, date and time at which the materials were batched, the total amount of
water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is
charged with cement. This weighmaster certificate shall also show the actual scale masses (kilograms) for the ingredients
batched. Theoretical or target batch masses shall not be used as a substitute for actual scale masses.
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Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be
submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 90 mm diskette with a
capacity of at least 1.4 megabytes. Captured data, for the ingredients represented by each batch shall be "line feed, carriage
return” (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by
these specifications.

e The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actua
batch masses or measurements for a load of concrete provided that both certificates are imprinted with the same
non-repeating load number that is unique to the contract and delivered to the jobsite with the load.

 Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01,
"M easurement of Quantities."

90-6.04 TIME OR AMOUNT OF MIXING

e Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients,
except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch
isreleased. Transfer timein multiple drum mixers shall not be counted as part of the required mixing time.

* The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor
structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the
requirements of the following paragraph shall apply.

» Therequired mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be not
less than 50 seconds or more than 5 minutes.

e The minimum required revolutions at the mixing speed for transit-mixed concrete shall not be less than that
recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to
consistently produce concrete conforming to the provisions for uniformity in Section 90-6.01, "General ."

90-6.05 HAND-MIXING

«  Hand-mixed concrete shall be made in batches of not more than 0.25 m* and shall be mixed on a watertight, level
platform. The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and the
fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth. On this mixture shall
be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then sufficient clean
water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the
carriers or forms.

90-6.06 AMOUNT OF WATER AND PENETRATION

e The amount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined
by Cdlifornia Test 533 or the Slump of the concrete as determined by ASTM Designation: C 143 is within the "Nominal"
values shown in the following table. When the penetration or slump of the concrete is found to exceed the nominal values
listed, the mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal
range shown. Batches of concrete with a penetration or lump exceeding the maximum values listed shall not be used in the
work. When TypeF or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and
the slump shall not exceed 225 mm after the chemical admixtures are added.

Type of Work Nominal Maximum

Penetration Slump Penetration Slump

(mm) (mm) (mm) (mm)
Concrete Pavement 0-25 — 40 —
Non-reinforced concrete facilities 0-35 — 50 —

Reinforced concrete structures

Sections over 300-mm thick 0-35 — 65 —
Sections 300-mm thick or less 0-50 — 75 —
Concrete placed under water — 150-200 — 225
Cast-in-place concrete piles 65-90 130-180 100 200

«  The amount of free water used in concrete shall not exceed 183 kg/m®, plus 20 kg for each required 100 kg of

cementitious material in excess of 325 kg/m®.

* The term free water is defined as the total water in the mixture minus the water absorbed by the aggregates in

reaching a saturated surface-dry condition.
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*  Where there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration
and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing
to increase the cementitious material content per cubic meter of concrete. The increase in water and cementitious material
shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter. The cost of
additional cementitious material and water added under these conditions shall be at the Contractor’'s expense and no
additional compensation will be allowed therefor.

e The equipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added
can be measured accurately. Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent
of the quantity of water required to be added to the mix for any position of the mixer. Tanks used to measure water shall be
designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made
rapidly in one operation without dribbling. All equipment shall be arranged so as to permit checking the amount of water
delivered by discharging into measured containers.

90-7 CURING CONCRETE

90-7.01 METHODSOF CURING
*  Newly placed concrete shall be cured by the methods specified in this Section 90-7.01 and the special provisions.

90-7.01A Water Method

»  The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after
the concrete has been placed.

e When acuring medium consisting of cotton mats, rugs, carpets, or earth or sand blankets is to be used to retain the
moisture, the entire surface of the concrete shall be kept damp by applying water with a nozzle that so atomizes the flow that
amist and not a spray is formed, until the surface of the concrete is covered with the curing medium. The moisture from the
nozzle shall not be applied under pressure directly upon the concrete and shall not be allowed to accumulate on the concrete
in a quantity sufficient to cause aflow or wash the surface. At the expiration of the curing period, the concrete surfaces shall
be cleared of al curing mediums.

*  When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of
the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified in the preceding
paragraph, until the concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water
for aperiod of not less than 7 days.

90-7.01B Curing Compound Method

»  Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound.
»  Curing compounds to be used shall be as follows:

1. Pigmented curing compound conforming to the requirementsin ASTM Designation: C 309, Type 2, Class B, except
the resin type shall be poly-alpha-methylstyrene.

Pigmented curing compound conforming to the requirementsin ASTM Designation: C 309, Type 2, Class B.
Pigmented curing compound conforming to the requirementsin ASTM Designation: C 309, Type 2, Class A.
Non-pigmented curing compound conforming to the requirementsin ASTM Designation: C 309, Type 1, Class B.
Non-pigmented curing compound conforming to the requirementsin ASTM Designation: C 309, Type 1, ClassA.
Non-pigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation: C 309,
Type 1-D, Class A.

ok wN

» The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the
Transportation Laboratory.

» Thelossof water for each type of curing compound, when tested in conformance with the requirementsin California
Test 534, shall not be more than 0.15-kg/m? in 24 hours.

»  The curing compound to be used will be specified el sewhere in these specifications or in the special provisions.

e When the use of curing compound is required or permitted elsewhere in these specifications or in the special
provisions and no specific kind is specified, any of the curing compounds listed above may be used.

«  Curing compound shall be applied at anominal rate of 3.7 m?/L, unless otherwise specified.

«  Atany point, the application rate shall be within 1.2 m?/L of the nominal rate specified, and the average application
rate shall be within 0.5 m?/L of the nominal rate specified when tested in conformance with the requirements in California
Test 535. Runs, sags, thin areas, skips, or holidays in the applied curing compound shall be evidence that the application is
not satisfactory.
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e Curing compounds shall be applied using power operated spray equipment. The power operated spraying
equipment shall be equipped with an operational pressure gage and a means of controlling the pressure. Hand spraying of
small and irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer,
may be permitted.

e The curing compound shall be applied to the concrete following the surface finishing operation, immediately before
the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear. In the event
of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90-7.01A,
"Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started;
however, the compound shall not be applied over any resulting freestanding water. Should the film of compound be
damaged from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in
the case of pavement, the damaged portion shall be repaired immediately with additional compound.

» At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment
uniformly dispersed throughout the vehicle. A paddle shall be used to loosen all settled pigment from the bottom of the
container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle.

» Agitation shal not introduce air or other foreign substance into the curing compound.

e The manufacturer shal include in the curing compound the necessary additives for control of sagging, pigment
settling, leveling, de-emulsification, or other requisite qualities of a satisfactory working material. Pigmented curing
compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and
does not become granular or curdled. Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the
complete and easy vertical penetration of a paddle. Settled pigment shall be easily redispersed, with minimum resistance to
the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the proper
consistency.

e Curing compounds shall remain sprayable at temperatures above 4°C and shall not be diluted or altered after
manufacture.

»  The curing compound shall be packaged in clean 1040-L totes, 210-L barrels

or 19-L pails shall be supplied from a suitable storage tank located at the jobsite. The containers shall comply with
"Title 49, Code of Federal Regulations, Hazardous Materials Regulations.” The 1040-L totes and the 210-L barrels shall
have removable lids and airtight fasteners. The 19-L pails shall be round and have standard full open head and bail. Lids
with bungholes shall not be permitted. Settling or separation of solids in containers, except tanks, must be completely
redispersed with low speed mixing prior to use, in conformance with these specifications and the manufacturer's
recommendations. Mixing shall be accomplished either manually by use of a paddie or by use of a mixing blade driven by a
drill motor, at low speed. Mixing blades shall be the type used for mixing paint. On site storage tanks shall be kept clean and
free of contaminants. Each tank shall have a permanent system designed to completely redisperse settled material without
introducing air or other foreign substances.

»  Stedl containers and lids shall be lined with a coating that will prevent destructive action by the compound or
chemical agents in the air space above the compound. The coating shall not come off the container or lid as skins.
Containers shall befilled in amanner that will prevent skinning. Plastic containers shall not react with the compound.

» Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume, date
of manufacture, and volatile organic compound (VOC) content. The label shall also warn that the curing compound
containing pigment shall be well stirred before use. Precautions concerning the handling and the application of curing
compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety
Orders and Genera Industry Safety Orders of the State of California.

e Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and
regulations concerning air pollution control in the State of California.

*  When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load. The
invoice shall contain the same information as that required herein for container labels.

e Curing compound will be sampled by the Engineer at the source of supply or at the jobsite or at both locations.

»  Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year. The
Engineer may require additional testing before use to determine compliance with these specifications if the compound has not
been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory.

e Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the
Transportation Laboratory.

90-7.01C Waterproof Membrane Method

»  The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that
amist and not a spray is formed, until the concrete has set, after which the curing membrane shall be placed. The curing
membrane shall remain in place for a period of not less than 72 hours.
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»  Sheeting materia for curing concrete shall conform to the requirementsin AASHTO Designation: M 171 for white
reflective materials.

» The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire
concrete surface. Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.
Thejoint seams shall have a minimum lap of 100 mm.

e The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means
satisfactory to the Engineer.

e Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the
broken or damaged portions shall be immediately repaired with new sheets properly cemented into place.

e Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render
them unfit for curing the concrete shall not be used.

90-7.01D Forms-In-Place M ethod

e Formed surfaces of concrete may be cured by retaining the forms in place. The forms shall remain in place for a
minimum period of 7 days after the concrete has been placed, except that for members over 0.5-m in least dimension the
forms shall remain in place for aminimum period of 5 days.

» Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the
curing period. Cracksin the forms and cracks between the forms and the concrete shall be resealed by methods subject to the
approva of the Engineer.

90-7.02 CURING PAVEMENT

* The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or
curing compound method using curing compound (1) or (2) as the Contractor may elect. Should the side forms be removed
before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured. If the
pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have
been disturbed by sawing operations shall be restored by spraying with additional curing compound.

»  Curing shall commence as soon as the finishing process provided in Section 40-1.10, "Fina Finishing," has been
completed. The method selected shall conform to the provisions in Section 90-7.01, "Methods of Curing."

e When the curing compound method is used, the compound shall be applied to the entire pavement surface by
mechanical sprayers. Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for
continual agitation of the curing compound during the time of application. The spray shall be adequately protected against
wind, and the nozzles shall be so oriented or moved mechanically transversely as to result in the minimum specified rate of
coverage being applied uniformly on exposed faces. Hand spraying of small and irregular areas, and areas inaccessible to
mechanical spraying equipment, in the opinion of the Engineer, will be permitted. When the ambient air temperature is
above 15°C, the Contractor shall fog the surface of the concrete with a fine spray of water as specified in Section 90-7.01A,
"Water Method." The surface of the pavement shall be kept moist between the hours of 10:00 a.m. and 4:30 p.m. on the day
the concrete is placed. However, the fogging done after the curing compound has been applied shall not begin until the
compound has set sufficiently to prevent displacement. Fogging shall be discontinued if ordered in writing by the Engineer.

90-7.03 CURING STRUCTURES

* Newly placed concrete for cast-in-place structures, other than highway bridge decks, shall be cured by the water
method, the forms-in-place method, or, as permitted herein, by the curing compound method, in conformance with the
provisionsin Section 90-7.01, "Methods of Curing."

* The curing compound method using a pigmented curing compound may be used on concrete surfaces of
construction joints, surfaces that are to be buried underground, and surfaces where only Ordinary Surface Finish is to be
applied and on which a uniform color is not required and that will not be visible from a public traveled way. If the
Contractor elects to use the curing compound method on the bottom slab of box girder spans, the curing compound shall be
curing compound (1).

» Thetop surface of highway bridge decks shall be cured by both the curing compound method and the water method.
The curing compound shall be curing compound (1).

»  Concrete surfaces of minor structures, as defined in Section 51-1.02, "Minor Structures,” shall be cured by the water
method, the forms-in-place method or the curing compound method.

*  When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces
being cured by the curing compound method or by the forms-in-place method, until the Engineer determines that a cooling
effect is no longer required. Application of water for this purpose will be paid for as extra work as provided in Section
4-1.03D, "ExtraWork."
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90-7.04 CURING PRECAST CONCRETE MEMBERS

» Precast concrete members shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing." Curing shall be provided for the minimum time specified for each method or until the concrete reaches
its design strength, whichever isless. Steam curing may also be used for precast members and shall conform to the following
provisions:

A. After placement of the concrete, members shall be held for a minimum 4-hour presteaming period. If the ambient
air temperature is below 10°C, steam shall be applied during the presteaming period to hold the air surrounding the
member at atemperature between 10°C and 32°C.

B. To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as
possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets.

C. Enclosures for steam curing shall alow free circulation of steam about the member and shall be constructed to
contain the live steam with a minimum moisture loss. The use of tarpaulins or similar flexible covers will be
permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and
moisture.

D. Steam at the jets shall be at low pressure and in a saturated condition. Steam jets shall not impinge directly on the
concrete, test cylinders, or forms. During application of the steam, the temperature rise within the enclosure shall
not exceed 22°C per hour. The curing temperature throughout the enclosure shall not exceed 65°C and shall be
maintained at a constant level for a sufficient time necessary to develop the required transfer strength. Control
cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is
representative of the average temperature of the enclosure.

E. Temperature recording devices that will provide an accurate, continuous, permanent record of the curing
temperature shall be provided. A minimum of one temperature recording device per 60 m of continuous bed length
will be required for checking temperature.

F. Members in pretension beds shall be detensioned immediately after the termination of steam curing while the
concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 15°C until the
stressis transferred to the concrete.

G. Curing of precast concrete will be considered completed after termination of the steam curing cycle.

90-7.05 CURING PRECAST PRESTRESSED CONCRETE PILES

* Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in
Section 90-7.04, "Curing Precast Concrete Members," except that piles with a class designation ending in C (corrosion
resistant) shall be cured as follows:

A. Pilesshall be either steam cured or water cured. If water curing is used, the piles shall be kept continuously wet by
the application of water in conformance with the provisions in Section 90-7.01A, "Water Method."

B. If steam curing is used, the steam curing provisions in Section 90-7.04, "Curing Precast Concrete Members," shall
apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days,
including the holding and steam curing periods.

90-7.06 CURING SLOPE PROTECTION

» Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing."

»  Concreted-rock slope protection shall be cured in conformance with any of the methods specified in Section
90-7.01, "Methods of Curing," or with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of water
every 2 hours during the daytime for a period of 3 days.

90-7.07 CURING MISCELLANEOUS CONCRETE WORK

»  Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90-7.01B, "Curing
Compound Method."

e Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete
areas shall be cured in conformance with any of the methods specified in Section 90-7.01, "Methods of Curing."

»  Shotcrete shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the
methods provided in Section 90-7.01, "Methods of Curing."

» Mortar and grout shall be cured by keeping the surface damp for 3 days.

»  After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall be
cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in Section
90-7.01, "Methods of Curing."
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90-8 PROTECTING CONCRETE

90-8.01 GENERAL

e In addition to the provisions in Section 7-1.16, "Contractor's Responsibility for the Work and Materials," the
Contractor shall protect concrete as provided in this Section 90-8.

e Concrete shall not be placed on frozen or ice-coated ground or subgrade nor on ice-coated forms, reinforcing steel,
structural steel, conduits, precast members, or construction joints.

» Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to
damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection
against damage.

» Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and
replaced by the Contractor at the Contractor's expense.

90-8.02 PROTECTING CONCRETE STRUCTURES

»  Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 7°C
for 72 hours after placing and at not less than 4°C for an additional 4 days. When required by the Engineer, the Contractor
shall submit awritten outline of the proposed methods for protecting the concrete.

90-8.03 PROTECTING CONCRETE PAVEMENT

» Pavement concrete shall be maintained at a temperature of not less than 4°C for 72 hours. When required by the
Engineer, the Contractor shall submit awritten outline of the proposed methods for protecting the concrete.

»  Except as provided in Section 7-1.08, "Public Convenience," the Contractor shall protect concrete pavement against
construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise
damage the surface. Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt
mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special
provisions or permitted by the Engineer.

e When ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings shall
be constructed for the convenience of public traffic. The material and work necessary for the construction of the crossings,
and their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work involved and if
there are no contract items for the work involved, payment for pavement crossings will be made by extrawork as provided in
Section 4-1.03D, "Extra Work.". Where public traffic will be required to cross over the new pavement, Typelll portland
cement may be used in concrete, if permitted in writing by the Engineer. The pavement may be opened to traffic as soon as
the concrete has developed a modulus of rupture of 3.8 MPa. The modulus of rupture will be determined by California
Test 523.

» No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a
period of 10 days has elapsed after the concrete has been placed, nor before the concrete has developed a modulus of rupture
of at least 3.8 MPa. Concrete that fails to attain a modulus of rupture of 3.8 MPa within 10 days shall not be opened to traffic
until directed by the Engineer.

e Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40-1.08B,
"Weakened Plane Joints."

»  When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the
pavement after a modulus of rupture of 2.4 MPa has been attained, provided that:

A. Unit pressure exerted on the pavement by the paver shall not exceed 135 kPa;

B. Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent
protective material, so that the pavement is not damaged; and

C. No part of the track shall be closer than 0.3-m from the edge of pavement.

* Incase of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement
shall be immediately discontinued.

e Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above
shall be repaired by the Contractor at the Contractor's expense.

»  The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at
the Contractor's expense, shall furnish the material and whatever labor the Engineer may require.
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90-9 COMPRESSIVE STRENGTH

90-9.01 GENERAL

» Concrete compressive strength requirements consist of a minimum strength that shall be attained before various
loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of
28 days or at the age otherwise allowed in Section 90-1.01, "Description.” The various strengths required are specified in
these specifications or the special provisions or are shown on the plans.

»  The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete
sampled in conformance with the requirements of California Test 539. Test cylinderswill be molded and initialy field cured
in conformance with California Test 540. Test cylinders will be cured and tested after receipt at the testing laboratory in
conformance with the requirements of California Test 521. A strength test shall consist of the average strength of 2 cylinders
fabricated from material taken from a single load of concrete, except that, if any cylinder should show evidence of improper
sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the
remaining cylinder.

* When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of
Cadlifornia Test 540. The compressive strength of concrete determined for these purposes will be evaluated on the basis of
individual tests.

* When concrete is designated by 28-day compressive strength rather than by cementitious material content, the
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders
cured in conformance with Method 1 of California Test 540. |f the result of a single compressive strength test at the
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the
Contractor shall, at the Contractor’'s expense, make corrective changes, subject to approva of the Engineer, in the mix
proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for
each in-place cubic meter of concrete represented by the deficient test. If the result of a single compressive strength test at
the maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the
specified strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each in
place cubic meter of concrete represented by the deficient test. In addition, such corrective changes shall be made when the
compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain
the required compressive strength at the maximum age specified or allowed. Concrete represented by a single test that
indicates a compressive strength of less than 85 percent of the specified 28-day compressive strength will be rejected in
conformance with the provisionsin Section 6-1.04, "Defective Materias."

» |f thetest result indicates that the compressive strength at the maximum curing age specified or allowed is below the
specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made,
unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength. If the test result indicates a
compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test
will be rejected, unless the Contractor, at the Contractor’ s expense, obtains and submits evidence acceptable to the Engineer
that the strength and quality of the concrete placed in the work are acceptable. If the evidence consists of tests made on cores
taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation:
C 42

«  No single compressive strength test shall represent more than 250 m”.

*  When aprecast concrete member is steam cured, the compressive strength of the concrete will be determined from
test cylinders that have been handled and stored in conformance with Method 3 of California Test 540. The compressive
strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of
production. When the concrete is designated by 28-day compressive strength rather than by cementitious material content,
the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28-day compressive
strength provided that strength is reached in not more than the maximum number of days specified or alowed after the
member is cast.

*  When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing
equipment, and procedures proposed for use will be required prior to placement of the concrete. Prequalification shall be
accomplished by the submission of acceptable certified test dataor trial batch reports by the Contractor. Prequalification data
shall be based on the use of materials, mix proportions, mixing egquipment, procedures, and size of batch proposed for use in
the work.

» Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less
than 95 percent of specified strength. Strength tests included in the data shall be the most recent tests made on concrete of
the proposed mix design and al shall have been made within one year of the proposed use of the concrete.

Contract No. 05-465604
57



e Triad batch test reports, in order to be acceptable, shall indicate that the average compressive strength of
5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have
a strength less than the specified strength at the maximum age specified or allowed. Data contained in the report shall be
from trial batches that were produced within one year of the proposed use of specified strength concrete in the project.
Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified
for the concrete without reduction due to tolerances.

» Tests shall be performed in conformance with either the appropriate California Test methods or the comparable
ASTM test methods. Equipment employed in testing shall be in good condition and shall be properly calibrated. If the tests
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the testsin
order to witness the test procedures.

» Thecertified test data and trial batch test reports shall include the following information:

Date of mixing.

Mixing equipment and procedures used.

The size of batch in cubic meters and the mass, type, and source of all ingredients used.
Penetration of the concrete.

The air content of the concrete if an air-entraining admixture is used.

The age at time of testing and strength of all concrete cylinders tested.

mmoow»

» Certified test data and trial batch test reports shall be signed by an official of the firm that performed the tests.

*  When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of
alower quality is required and the concrete will be paid for as the type or class of concrete required at that location.

* After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use,
additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the
Engineer, could result in a strength of concrete below that specified.

» The Contractor’s attention is directed to the time required to test trial batches and the Contractor shall be responsible
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.

e When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete
members, the mix proportions of the concrete shall be determined by the Contractor, and atrial batch and prequalification of
the materials, mix proportions, mixing equipment, and procedures will not be required.

90-10 MINOR CONCRETE

90-10.01 GENERAL

»  Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor
concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein.

» The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing
the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained.

90-10.02 MATERIALS
*  Minor concrete shall conform to the following requirements:

90-10.02A Cementitious M aterial
*  Cementitious material shall conform to the provisionsin Section 90-1.01, "Description."

90-10.02B Aggregate

» Aggregate shall be clean and free from del eterious coatings, clay balls, roots, and other extraneous materials.

» The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in
the minor concrete. After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading,
unless a change is authorized in writing by the Engineer.

» The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished. The
maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger than
37.5 mm or smaller than 19 mm.

» The Engineer may waive, in writing, the gradation requirements in this Section 90-10.02B, if, in the Engineer's
opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed.
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90-10.02C Water

e Water used for washing, mixing, and curing shall be free from ail, salts, and other impurities that would discolor or
etch the surface or have an adverse affect on the quality of the concrete.

90-10.02D Admixtures
e The use of admixtures shall conform to the provisionsin Section 90-4, "Admixtures.”

90-10.03 PRODUCTION

» Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and
discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and
uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized
standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute,
AASHTO, or the Department.

e The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01,
"Description.”

» The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06,
"Amount of Water and Penetration." Additional mixing water shall not be incorporated into the concrete during hauling or
after arrival at the delivery point, unless authorized by the Engineer.

» Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is till plastic and
before stiffening occurs. An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than
250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature
of concrete of more than 32°C will be considered conditions contributing to the quick stiffening of concrete. The Contractor
shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted.

e Therequired mixing timein stationary mixers shall be not less than 50 seconds or more than 5 minutes.

e The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that
recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed
concrete.

» Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer. The weighmaster certificate
shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or
agitators, the time the mixing cycle started.

* A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall be
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified.

90-10.04 CURING MINOR CONCRETE
e Curing minor concrete shall conform to the provisionsin Section 90-7, "Curing Concrete.”

90-10.05 PROTECTING MINOR CONCRETE

* Protecting minor concrete shall conform to the provisions in Section 90-8, "Protecting Concrete," except the
concrete shall be maintained at a temperature of not less than 4°C for 72 hours after placing.

90-10.06 MEASUREMENT AND PAYMENT

» Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections
of these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the
plans, or indicated by contract item in the Engineer's Estimate.

90-11 MEASUREMENT AND PAYMENT

90-11.01 MEASUREMENT

e Portland cement concrete will be measured in conformance with the provisions specified in the various sections of
these specifications covering construction requiring concrete.

 When it is provided that concrete will be measured at the mixer, the volume in cubic meters shall be computed as
the total mass of the batch in kilograms divided by the density of the concrete in kilograms per cubic meter. The total mass
of the batch shall be calculated as the sum of al materials, including water, entering the batch. The density of the concrete
will be determined in conformance with the requirementsin California Test 518.
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90-11.02 PAYMENT

» Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of
these specifications covering construction requiring concrete.

*  Full compensation for furnishing and incorporating admixtures required by these specifications or the special
provisions will be considered as included in the contract prices paid for the concrete involved and no additional compensation
will be allowed therefor.

» Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not
required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be
paid for as extrawork as provided in Section 4-1.03D, "Extra Work."

e Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of
Chemical Admixtures," or Section 90-4.07, "Optional Use of Air-entraining Admixtures,” or should the Contractor request
and obtain permission to use other admixtures for the Contractor’ s benefit, the Contractor shall furnish those admixtures and
incorporate them into the concrete at the Contractor’ s expense and no additional compensation will be allowed therefor.

END OF AMENDMENTS

SECTION 2. PROPOSAL REQUIREMENTSAND CONDITIONS
2-1.01 GENERAL

The bidder's attention is directed to the provisionsin Section 2, "Proposal Requirements and Conditions," of the Standard
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the Proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors,” of the Standard Specifications, each proposal shall have listed therein the portion of work that will
be performed by each subcontractor listed.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of
Transportation, Central Region Construction, P.O. Box 12616, Fresno, CA 93778, so that the request is received by the
Department by close of business on the fourth day, not including Saturdays, Sundays and legal holidays, following bid
opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal. Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in
the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts. Failure by the contractor to carry out these requirements is a material breach of
this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.
Each subcontract signed by the bidder must include this assurance.

2-1.015 FEDERAL LOBBYING RESTRICTIONS

Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower
tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or
Congress in connection with the awarding of any Federa-aid contract, the making of any Federal grant or loan, or the
entering into of any cooperative agreement.

If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract,
the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid
documents.

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency isincluded in
the Proposal. Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard
Formisaso included in the Proposal. Signing the Proposal shall constitute signature of the Certification.

The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any
lower-tier contracts exceeding $100,000. All disclosure forms, but not certifications, shall be forwarded from tier to tier until
received by the Engineer.

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar
quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information
contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors. An event
that materially affects the accuracy of the information reported includes:
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A. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to
influence a covered Federal action; or

B. A changein the person(s) or individual(s) influencing or attempting to influence a covered Federa action; or,

C. A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered
Federal action.

2-1.02 DISADVANTAGED BUSINESS ENTERPRI SE (DBE)

This project is subject to Part 26, Title49, Code of Federal Regulations entitled "Participation by Disadvantaged
Business Enterprises in Department of Transportation Financial Assistance Programs.”" The Regulations in their entirety are
incorporated herein by this reference.

Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged
Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following
meatters:

A. A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant
regulations promulgated pursuant thereto.

B. A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
vendor of material or supplies, or as atrucking company.

C. A DBE bidder, not bidding as ajoint venture with a non-DBE, will be required to document one or a combination of
the following:

1. Thehidder will meet the goal by performing work with its own forces.

2. The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking
companies.

3. Thebidder, prior to bidding, made adequate good faith efforts to meet the goal.

D. A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces. The DBE joint
venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.
The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form
required in the Section entitled " Submission of DBE Information™ of these special provisions.

E. A DBE must perform a commercialy useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

F. DBEs must be certified by the California Unified Certification Program (CUCP). It isthe contractor’s responsibility
to confirm that the firm is DBE certified as of the date of bid opening. Listings of DBEs certified by the CUCP are
available from the following sources:

1. The Department’s DBE Directory, which is published quarterly. This Directory may be obtained from the
Department of Transportation, Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks
Drive, Sacramento, California 95815, Telephone: (916) 445-3520.

2. The Department’ s web site at http://www.dot.ca.gov/hg/bep.

3. Theorganizations listed in the Section entitled "DBE Goal for this Project” of these special provisions.

G. Credit for materials or supplies purchased from DBEs will be as follows:

1. If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE manufacturer is afirm that operates or maintains a factory or
establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the
contract and of the general character described by the specifications.

2. If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE regular dealer is a firm that owns, operates, or maintains a
store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general
character described by the specifications and required under the contract are bought, kept in stock, and regularly
sold or leased to the public in the usual course of business. To be a DBE regular dealer, the firm must be an
established, regular business that engages, as its principal business and under its own name, in the purchase and
sale or lease of the products in question. A person may be a DBE regular dealer in such bulk items as
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petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of
business as provided in this paragraph G.2. if the person both owns and operates distribution equipment for the
products. Any supplementing of regular dealers own distribution equipment shall be by a long-term lease
agreement and not on an ad hoc or contract-by-contract basis. Packagers, brokers, manufacturers
representatives, or other persons who arrange or expedite transactions are not DBE regular dealers within the
meaning of this paragraph G.2.

Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor aregular dealer will
be limited to the entire amount of fees or commissions charged for assistance in the procurement of the
materials and supplies, or fees or transportation charges for the delivery of materials or supplies required on a
job site, provided the fees are reasonable and not excessive as compared with fees charged for similar services.

H. Credit for DBE trucking companies will be as follows:

1

The DBE must be responsible for the management and supervision of the entire trucking operation for which it
is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting
the DBE goal.

The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the
contract.

The DBE receives credit for the total value of the transportation services it provides on the contract using trucks
its owns, insures, and operates using driversit employs.

The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.
The DBE who leases trucks from another DBE receives credit for the total value of the transportation services
the lessee DBE provides on the contract.

The DBE may aso lease trucks from a non-DBE firm, including an owner-operator. The DBE who leases
trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease
arrangement. The DBE does not receive credit for the total value of the transportation services provided by the
lessee, since these services are not provided by a DBE.

For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over
the truck. This does not preclude the leased truck from working for others during the term of the lease with the
consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck. Leased
trucks must display the name and identification number of the DBE.

I. Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and
may result in termination of the contract or other appropriate remedy for a breach of this contract.
J. Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs.

2-1.02A DBE GOAL FOR THISPROJECT
The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this

project:

Disadvantaged Business Enterprise (DBE): 17 percent

Bidders may use the services of the following firms to contact interested DBEs. These firms are available to assist DBES
in preparing bids for subcontracting or supplying materials.

The following firms may be contacted for projects in the following locations;
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Districts 04, 05 (except San Luis Obispo
and Santa Barbara Counties),

06 (except Kern County) and 10: Districts 08 and 11:
See the Department's DBE database at: Padilla& Associates
http://www.dot.ca.gov/hg/bep/ - San Diego

2725 Congress Street, Suite 1D
San Diego, CA 92110
Telephone: (619) 725-0843
FAX No.: (619) 725-0854

Districts 07, 08, and 12;
in San Luis Obispo and Santa Barbara Counties

in District 05; and in Kern County in District 06: Districts 01, 02, 03 and 09:
Padilla& Associates See the Department's DBE database at:
- Commerce http://www.dot.ca.gov/hg/bep/

5675 East Telegraph Rd., Suite A-260
Commerce, CA 90040

Telephone: (323) 728-8847

FAX No.: (323) 728-8867

2-1.02B SUBMISSION OF DBE INFORMATION

All bidders shall complete the "CALTRANS BIDDER - DBE INFORMATION" form included in the Proposal and
submit it WITH THE BID.

Failure to submit the "CALTRANS BIDDER - DBE INFORMATION" form with the bid will be grounds for finding the
bid nonresponsive.

The bidder shall submit written confirmation from each DBE that the DBE is participating in the contract, and include
the confirmation with the submittal of the bid or submit it by the time specified for submittal of the GOOD FAITH EFFORT
(GFE) DOCUMENTATION form. A copy of a DBE's quote will serve as written confirmation that the DBE is participating
in the contract.

Where the bidder has not met the designated DBE goal, it must submit good faith efforts (GFE) documentation to
establish that, prior to the bid, it made adequate good faith efforts to meet the goal .

Bidders are cautioned that even though their "CALTRANS BIDDER - DBE INFORMATION" form indicates they will
meet the stated DBE goal, they should also submit their GFE documentation within the time specified herein, to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The apparent successful bidder (low bidder), the second low bidder and the third low bidder shall complete and submit
the GOOD FAITH EFFORT (GFE) DOCUMENTATION form, if they have not met the goal, to the Department of
Transportation, 1120 N Street, Room 0200, M S #26, Sacramento, California 95814 so the information is received by the
Department no later than 4:00 p.m. ON THE FOURTH DAY, not including Saturdays, Sundays and legal holidays, following
bid opening. GFE documentation sent by U.S. Postal Service certified mail with return receipt and certificate of mailing and
mailed on or before the third day, not including Saturdays, Sundays and legal holidays, following bid opening will be
accepted even if it isreceived after the fourth day following bid opening. Other bidders need not submit GFE documentation
unless requested to do so by the Department. When a request is made by the Department, the GFE documentation of the
other bidders shall be received by the Department within 4 days of the request, not including Saturdays, Sundays and legal
holidays, unless alater time is authorized by the Department.

If it is determined that GFE documentation is needed to determine a bidder's eligibility for award, failure of the bidder to
have submitted the GFE documentation by the time specified herein will be grounds for finding the bid or proposal
nonresponsive.

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or
material needs consistent with the available DBES to meet the goal for DBE participation.

The bidder's "CALTRANS BIDDER - DBE INFORMATION" form shall include the names, addresses and phone
numbers of DBE firms that will participate, with a complete description of work or supplies to be provided by each, and the
dollar value of each DBE transaction. When 100 percent of a contract item of work is not to be performed or furnished by a
DBE, a description of the exact portion of that work to be performed or furnished by that DBE shall be included in the DBE
information, including the planned location of that work. The work that a DBE prime contractor has committed to
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performing with its own forces as well as the work that it has committed to be performed by DBE subcontractors, suppliers
and trucking companies will count toward the goal.

The bidder's good faith effort (GFE) documentation shall establish that good faith efforts to meet the DBE goal have
been made.

In order to establish the bidder's good faith efforts to meet the DBE goal, the bidder should include the following
information and supporting documents, as necessary:

A. Items of work the bidder has made available to DBE firms. Identify those items of work the bidder might otherwise
perform with its own forces and those items that have been broken down into economically feasible units to
facilitate DBE participation. For each item listed, show the dollar value and percentage of the total contract. It is
the bidder's responsibility to demonstrate that sufficient work to meet the goal was made available to DBE firms.

B. The names of certified DBEs and the dates on which they were solicited to bid on the project. Include the items of
work offered. Describe the methods used for following up initial solicitations to determine with certainty if the
DBEs were interested, and the dates of the follow-up. Attach supporting documents such as copies of letters,
memos, facsimiles sent, telephone logs, telephone billing statements, and other evidence of solicitation. Bidders are
reminded to solicit certified DBEs through all reasonable and available means and provide sufficient time to allow
DBEsto respond.

C. For each item of work made available, the DBES that provided quotes, the selected firm and its status as a DBE, the
price quote for each firm, and the name, address and telephone number for each firm. If the firm selected for the
itemis not a DBE, provide the reasons for the selection.

D. The names and dates of each publication in which arequest for DBE participation for the project was placed by the
bidder. Attach copies of the published advertisements.

E. The names of agencies, including the firms listed in Section 2-1.02A, "DBE Goal for this Project,” and the dates on
which they were contacted to provide assistance in contacting, recruiting and using DBE firms. If the agencies were
contacted in writing, provide copies of supporting documents.

F. Descriptions of the efforts made to provide interested DBEs with adequate information about the plans,
specifications and requirements of the contract to assist them in responding to a solicitation. Where the bidder has
provided information, identify the name of the DBE assisted, the nature of the information provided, and date of
contact. Provide copies of supporting documents, as appropriate.

G. Descriptions of any and al efforts made to assist interested DBES in obtaining bonding, lines of credit, insurance,
necessary equipment, supplies, and materials (excluding supplies and equipment which the DBE subcontractor
purchases or |eases from the prime contractor or its affiliate). Where such assistance was provided by the bidder,
identify the name of the DBE assisted, nature of the assistance offered, and date. Provide copies of supporting
documents, as appropriate.

H. Any additional datato support a demonstration of good faith efforts.

SECTION 3. AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract,” of the Standard
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be made within 30 days after the opening of the proposals if the apparent
lowest bidder has met the goal for DBE participation. The award of the contract, if it be awarded, will be made within 60
days after the opening of the proposals if the apparent lowest bidder has not met the goal for DBE participation but has
claimed good faith efforts to do so. These periods will be subject to extension for such further periods as may be agreed upon
in writing between the Department and the bidders concerned. The award, if made, will be to the lowest responsible bidder
whose proposal complies with all the requirements prescribed and who has met the goa for DBE participation or has
demonstrated, to the satisfaction of the Department, adequate good faith efforts to do so. Meeting the goal for DBE
participation or demonstrating, to the satisfaction of the Department, adequate good faith efforts to do so is a condition for
being eligible for award of contract.

The contract shall be executed by the successful bidder and shall be returned, together with the contract bonds, to the
Department so that it is received within 10 days, not including Saturdays, Sundays and legal holidays, after the bidder has
received the contract for execution. Failure to do so shall be just cause for forfeiture of the proposal guaranty. The executed
contract documents shall be delivered to the following address. Department of Transportation MS 43, Attn: Office Engineer,
1727 30th Street, Sacramento, CA 95816.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder. The
purpose of the form is to facilitate the collection of taxpayer identification data. The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds. For the purposes of the form, payee
shall be deemed to mean the successful bidder. The form is not to be completed for subcontractors or suppliers. Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 31
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percent of payments due the contractor and penalties of up to $20,000. This retention of payments for failure to complete the
"Payee Data Record" form isin addition to any other retention of payments due the Contractor.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Sections 8-1.03, "Beginning of Work," 8-1.06, "Time of Completion," 8-1.07,
"Liquidated Damages," and 20-4.08, "Plant Establishment Work," of the Standard Specifications and these special
provisions.

The Contractor shall furnish the Engineer with a statement from the vendor that the order for the electrical materials, bus
shelter, bicycle parking racks, benches and trash receptacles required for this contract has been received and accepted by the
vendor; and the statement shall be furnished within 15 calendar days after the contract has been approved by the Attorney
General, or the attorney appointed and authorized to represent the Department of Transportation. The statement shall give
the date that the electrical materials, bus shelter, bicycle racks, benchs and trash receptacles will be shipped. If the Contractor
has the necessary materials on hand, the Contractor will not be required to furnish the vendor's statement.

The work (except plant establishment work) shall be diligently prosecuted to completion before the expiration of
120 WORKING DAY S beginning on the thirtieth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $ 1,550.00 per day, for each and every calendar day's delay
in finishing the work (except plant establishment work) in excess of the number of working days prescribed above.

The Contractor shall diligently prosecute all work (including plant establishment) to completion before the expiration of
870 WORKING DAY S beginning on the date that work begins, or beginning on the thirtieth calendar day after approval of
the contract, whichever comes first.

The Contractor shall pay to the State of California the sum of $600 per day, for each and every calendar day's delay in
completing the work in excess of the number of working days prescribed above.

In no case will liquidated damages of more than $1,550.00 per day be assessed.

SECTION 5. GENERAL
SECTION 5-1. MISCELLANEOUS

5-1.01 PLANSAND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings
shall be submitted to: Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA
95816, Telephone 916 227-8252.

5-1.011 EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

Attention is directed to "Differing Site Conditions' of these specia provisions regarding physical conditions at the site
which may differ from those indicated in "Materials Information,” log of test borings or other geotechnical information
obtained by the Department's investigation of site conditions.

5-1.012 DIFFERING SITE CONDITIONS

Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications.

During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from
those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed
and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of
the Engineer shall be deemed to have been accepted by the Contractor as correct. The notice of potential claim shall set forth
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information
obtained by the Contractor, including but not limited to additional geotechnical data. The notice of potential claim shall be
accompanied by the Contractor's certification that the following were made in preparation of the bid: a review of the
contract, areview of the "Materials Information," areview of the log of test borings and other records of geotechnical datato
the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above
ground at the site. Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential
claim, shall be submitted to the Engineer in an expeditious manner.
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5-1.013 LINESAND GRADES

Attention is directed to Section 5-1.07, "Lines and Grades," of the Standard Specifications.
Stakes or marks will be set by the Engineer in conformance with the requirements in Chapter 12, "Construction
Surveys," of the Department's Surveys Manual.

5-1.015 LABORATORY

When a reference is made in the specifications to the "Laboratory,” the reference shall mean Division of Engineering
Services - Materials Engineering and Testing Services and Division of Engineering Services - Geotechnical Services of the
Department of Transportation, or established laboratories of the various Districts of the Department, or other laboratories
authorized by the Department to test materials and work involved in the contract. When a reference is made in the
specifications to the "Transportation Laboratory,” the reference shall mean Division of Engineering Services - Materials
Engineering and Testing Services and Division of Engineering Services - Geotechnical Services, located at 5900 Folsom
Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.017 CONTRACT BONDS

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these specia provisions.
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the
contract.

5-1.019 COST REDUCTION INCENTIVE

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.

Prior to preparing a written cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss
the proposal in concept. Items of discussion will aso include permit issues, impact on other projects, impact on the project
schedule, peer reviews, overall merit of the proposal, and review times required by the Department and other agencies.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a
reduction in contract time, 50 percent of that contract time reduction shall be credited to the State by reducing the contract
working days, not including plant establishment. Attention is directed to "Beginning of Work, Time of Completion and
Liquidated Damages' of these special provisions regarding the working days.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a
reduction in traffic congestion or avoids traffic congestion during construction, 60 percent of the estimated net savings in
construction costs attributable to the cost reduction proposal will be paid to the Contractor. In addition to the requirementsin
Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications, the Contractor shall provide detailed comparisons
of the traffic handling between the existing contract and the proposed change, and estimates of the traffic volumes and
congestion.

5-1.02 LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM

(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination,” of
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard
California Nondiscrimination Construction Contract Specifications" set forth therein. The specifications are applicable to all
nonexempt State construction contracts and subcontracts of $5000 or more.

5-1.022 PAYMENT OF WITHHELD FUNDS

Payment of withheld funds shall conform to Section 9-1.065, "Payment of Withheld Funds" of the Standard
Specifications and these special provisions.

Funds withheld from progress payments to ensure performance of the contract that are eligible for payment into escrow
or to an escrow agent pursuant to Section 10263 of the California Public Contract Code do not include funds withheld or
deducted from payment due to failure of the Contractor to fulfill a contract requirement.

5-1.03 INTEREST ON PAYMENTS
Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and
claim payments as follows:
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A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extrawork bill. To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications. An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.

D. Therate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum. Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.04 PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisionsin Section 7-1.09,
"Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A. Excavations—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavationslessthan 0.3-m deep.

3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in
diameter.

4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

5. Excavationsin side slopes, where the slope is steeper than 1:4 (vertical:horizontal).

6. Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety,” of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic. Thetemporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane. If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications. Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used. Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be
used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.
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Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit) Work Areas

(Kilometers Per Hour)
Over 72 (45 Miles Per Hour) Within 1.8 m of atraffic lane but not on atraffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of atraffic lane but not on atraffic lane

The lane closure provisions of this section shall not apply if the work areais protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of atraffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way. The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

Full compensation for conforming to the provisions in this section "Public Safety,” including furnishing and installing
temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05 TESTING

Testing of materials and work shall conform to the provisions in Section 6-3, "Testing," of the Standard Specifications
and these special provisions.

Whenever the provisions of Section 6-3.01, "General," of the Standard Specifications refer to tests or testing, it shall
mean tests to assure the quality and to determine the acceptability of the materials and work.

The Engineer will deduct the costs for testing of materials and work found to be unacceptable, as determined by the tests
performed by the Department, and the costs for testing of material sources identified by the Contractor which are not used for
the work, from moneys due or to become due to the Contractor. The amount deducted will be determined by the Engineer.

5-1.06 REMOVAL OF ASBESTOSAND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe. The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered aright of way delay and
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

5-1.07 YEAR 2000 COMPLIANCE

This contract is subject to Y ear 2000 Compliance for automated devices in the State of California.

Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or
create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999. The year 2000 is
recognized and processed as a leap year. The product shall operate accurately in the manner in which the product was
intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the
provisionsin Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished
for the project.

5-1.075 BUY AMERICA REQUIREMENTS
Attention is directed to the "Buy America’ requirements of the Surface Transportation Assistance Act of 1982 (Section
165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and the
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regulations adopted pursuant thereto. In conformance with the law and regulations, all manufacturing processes for steel and
iron materials furnished for incorporation into the work on this project shall occur in the United States; with the exception
that pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used in the
domestic manufacturing process for such steel and iron materials. The application of coatings, such as epoxy coating,
galvanizing, painting, and other coatings that protect or enhance the value of stedl or iron materials shall be considered a
manufacturing process subject to the "Buy America requirements.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of the
Standard Specifications shall be furnished for sted and iron materials. The certificates, in addition to certifying that the
materials comply with the specifications, shall specificaly certify that all manufacturing processes for the materials occurred
in the United States, except for the above exceptions.

The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if
the total combined cost of the materials used does not exceed one-tenth of one percent (0.1 percent) of the total contract cost
or $2500, whichever is greater. The Contractor shall furnish the Engineer acceptable documentation of the quantity and
value of the foreign steel and iron prior to incorporating the materials into the work.

5-1.08 SUBCONTRACTOR AND DBE RECORDS

The Contractor shall maintain records showing the name and business address of each first-tier subcontractor. The
records shall aso show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE
trucking company, regardless of tier. The records shall show the date of payment and the total dollar figure paid to all of
these firms. DBE prime contractors shall also show the date of work performed by their own forces along with the
corresponding dollar value of the work.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer. The form shall
be furnished to the Engineer within 90 days from the date of contract acceptance. $10,000 will be withheld from payment
until the Form CEM-2402 (F) is submitted. The amount will be returned to the Contractor when a satisfactory Form CEM-
2402 (F) is submitted.

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid
to DBE trucking companies listed in the Contractor's DBE information. This monthly documentation shall indicate the
portion of the revenue paid to DBE trucking companies which is claimed toward DBE participation. The Contractor shall
also obtain and submit documentation to the Engineer showing the amount paid by DBE trucking companies to al firms,
including owner-operators, for the leasing of trucks. The DBE who leases trucks from a non-DBE is entitled to credit only
for the fee or commission it receives as aresult of the lease arrangement. The records must confirm that the amount of credit
claimed toward DBE participation conforms with Section 2-1.02, "Disadvantaged Business Enterprise,”" of these special
provisions.

The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name,
Cdlifornia Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all
trucks used during that month for which DBE participation will be claimed. This documentation shall be submitted on Form
CEM-2404 (F).

5-1.083 DBE CERTIFICATION STATUS

If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the
Contractor in writing with the date of decertification. If a subcontractor becomes a certified DBE during the life of the
project, the subcontractor shall notify the Contractor in writing with the date of certification. The Contractor shall furnish the
written documentation to the Engineer.

Upon completion of the contract, Form CEM-2403 (F) indicating the DBE's existing certification status shall be signed
and certified correct by the Contractor. The certified form shall be furnished to the Engineer within 90 days from the date of
contract acceptance.

5-1.086 PERFORMANCE OF DBE SUBCONTRACTORSAND SUPPLIERS

The DBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DBE Information,"
and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to
be certified DBEs, shal perform the work and supply the materials for which they are listed, unless the Contractor has
received prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to use other forces or sources of materials may be requested for the following reasons:

A. The listed DBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when such written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of such subcontractor's or supplier's written bid, is presented by the Contractor.
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The listed DBE becomes bankrupt or insolvent.

The listed DBE fails or refuses to perform the subcontract or furnish the listed materials.

The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DBE subcontractor

fails or refuses to meet the bond requirements of the Contractor.

E. Thework performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance
with the plans and specifications, or the subcontractor is substantialy delaying or disrupting the progress of the
work.

F. Itwould bein the best interest of the State.

OOw

The Contractor shall not be entitled to any payment for such work or material unlessit is performed or supplied by the
listed DBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.09 SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, and Section 2,
"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract,” of these specia provisions.

Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project. This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DL SE/Debar.html.

The provisions in the third paragraph of Section 8-1.01, "Subcontracting,” of the Standard Specifications, that the
Contractor shall perform with the Contractor's own organization contract work amounting to not less than 50 percent of the
original contract price, is not changed by the Federal Aid requirement specified under "Required Contract Provisions Federal-
Aid Construction Contracts' in Section 14 of these special provisions that the Contractor perform not less than 30 percent of
the original contract work with the Contractor's own organization.

Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract
Provisions Federal-Aid Construction Contracts' in Section 14 of these special provisions. This requirement shall be enforced
asfollows:

A. Noncompliance shall be corrected. Payment for subcontracted work involved will be withheld from progress
payments due, or to become due, until correction is made. Failure to comply may result in termination of the
contract.

In conformance with the Federal DBE regulations Sections 26.53(f)(1) and 26.53(f)(2) Part 26, Title 49 CFR:

A. The Contractor shall not terminate for convenience a DBE subcontractor listed in response to Section 2-1.02B,
"Submission of DBE Information," and then perform that work with its own forces, or those of an affiliate without
the written consent of the Department, and

B. If a DBE subcontractor is terminated or fails to complete its work for any reason, the Contractor will be required to
make good faith efforts to substitute another DBE subcontractor for the original DBE subcontractor, to the extent
needed to meet the contract goal .

The requirement in Section 2-1.02, "Disadvantaged Business Enterprise (DBE)," of these specia provisions that DBEs
must be certified on the date bids are opened does not apply to DBE substitutions after award of the contract.

5-1.10 PROMPT PROGRESSPAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of
the Business and Professions Code concerning prompt payment to subcontractors.

5-1.102 PROMPT PAYMENT OF WITHHELD FUNDSTO SUBCONTRACTORS

The Contractor shall return al moneys withheld in retention from the subcontractor within 30 days after receiving
payment for work satisfactorily completed, even if the other contract work is not completed and has not been accepted in
conformance with Section 7-1.17, "Acceptance of Contract,” of the Standard Specifications. This requirement shall not be
construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient subcontract
performance or noncompliance by a subcontractor.
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5-1.103 RECORDS

The Contractor shall maintain cost accounting records for the contract pertaining to, and in such a manner asto provide a
clear distinction between, the following six categories of costs of work during the life of the contract:

A. Direct costs of contract item work.
B. Direct costs of changes in character in conformance with Section 4-1.03C, "Changes in Character of Work," of the
Standard Specifications.

C. Direct costs of extrawork in conformance with Section 4-1.03D, "ExtraWork," of the Standard Specifications.

D. Direct costs of work not required by the contract and performed for others.

E. Direct costs of work performed under a notice of potential claim in conformance with the provisions in Section
9-1.04, "Notice of Potential Claim," of the Standard Specifications.

F. Indirect costs of overhead.

Cost accounting records shall include the information specified for daily extra work reports in Section 9-1.03C,
"Records," of the Standard Specifications. The requirements for furnishing the Engineer completed daily extra work reports
shall only apply to work paid for on aforce account basis.

The cost accounting records for the contract shall be maintained separately from other contracts, during the life of the
contract, and for a period of not less than 3 years after the date of acceptance of the contract. If the Contractor intendsto file
clams against the Department, the Contractor shall keep the cost accounting records specified above until complete
resolution of all claims has been reached.

5-1.11 PARTNERING

The State will promote the formation of a "Partnering" relationship with the Contractor in order to effectively complete
the contract to the benefit of both parties. The purpose of this relationship is to maintain a cooperative communication and to
mutually resolve conflicts at the lowest responsible management level.

The Contractor may request the formation of a "Partnering” relationship by submitting a request in writing to the
Engineer after approval of the contract. If the Contractor's request for "Partnering” is approved by the Engineer, scheduling
of a"Partnering Workshop," selecting the "Partnering” facilitator and workshop site, and other administrative details shall be
as agreed to by both parties. If agreed to by the parties, additional "Partnering Workshops' will be conducted as needed
throughout the life of the contract.

The costs involved in providing the "Partnering Workshop" facilitator and workshop site will be borne equally by the
State and the Contractor. The division of cost will be made by determining the cost in providing the "Partnering Workshop"
facilitator and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or
Other Specia Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups
will be allowed.

All other costs associated with "Partnering Workshops" will be borne separately by the party incurring the costs, such as
wages and travel expenses, and no additional compensation will be allowed therefor.

The establishment of a "Partnering” relationship will not change or modify the terms and conditions of the contract and
will not relieve either party of the legal requirements of the contract.

5-1.12 AREASFOR CONTRACTOR'SUSE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements,” of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow othersto occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements. Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such aress.

5-1.13 PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance,” of the Standard
Specifications and these special provisions.
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For the purpose of making partiad payments pursuant to Section 9-1.06, "Partial Payments" of the Standard
Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum
value of the contract item of work which will be recognized for progress payment purposes:

A. Clearing and Grubbing  $15,000

After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard
Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment
purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the
contract.

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered
for inclusion in the payment as materials furnished but not incorporated in the work:

A. Pedestrian Lighting Standards
B. Bus Shelter

C. Bench

D. Irrigation System

5-1.14 SOUND CONTROL REQUIREMENTS

Sound control shall conform to the provisions in Section 7-1.01l, "Sound Control Requirements,” of the Standard
Specifications and these special provisions.

The noise level from the Contractor's operations, between the hours of 9:00 p.m. and 6:00 am., shall not exceed 86 dbA
at a distance of 15 m. This requirement shall not relieve the Contractor from responsibility for complying with local
ordinances regulating noise level.

The noise level requirement shall apply to the equipment on the job or related to the job, including but not limited to
trucks, transit mixers or transient equipment that may or may not be owned by the Contractor. The use of loud sound signals
shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid
for the various contract items of work involved and no additional compensation will be allowed therefor.

5-1.15 FIRE PLAN

The Contractor shall cooperate with local fire prevention authorities in eliminating hazardous fire conditions and shall
implement the following fire plan under the direction of the Engineer:

A. The Contractor shall be responsible for:

1. obtaining the phone number of the nearest fire suppression agency and providing this phone number to the
Engineer as afirst order of work,

2. immediately reporting to the nearest fire suppression agency fires occurring within the limits of the project,

3. preventing project personnel from setting open fires not part of the work, unless the Engineer determines that
the fire hazard is negligible,

4. preventing the escape of fires caused directly or indirectly as a result of project operations and extinguishing
thesefires.

B. Except for motor trucks, truck tractors, buses and passenger vehicles, the Contractor shall equip all hydro-carbon
fueled engines, both stationary and mobile, including motorcycles, with spark arresters that meet United States
Forest Service Standards as specified in the Forest Service Spark Arrester Guide and shall maintain the spark
arresters in good operating condition. Spark arresters are not required by the State Department of Forestry or the
United States Forest Service on equipment powered by properly maintained exhaust-driven turbo-charged engines or
when equipped with scrubbers with properly maintained water levels. The Forest Service Spark Arrester Guide is
available at the District Offices of the Department of Transportation.

C. Toilets shal have a metal receptacle, at least 150 mm in diameter by 200 mm deep, half-filled with sand for ashes
and discarded smokes, and within easy reach of anyone utilizing the facility.

D. Equipment service areas, parking areas and gas and oil storage areas shall be located so that there is no flammable
material within aradius of at least 15 m of these areas. Small mobile or stationary engine sites shall be cleared of
flammable materia for aradius of at least 4.6 m from the engine.

E. The Contractor shall furnish each piece of equipment with the following:
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1. one shovel and one fully charged fire extinguisher UL rated at 4 B:C or more on each truck, personnel vehicle
tractor, grader or other heavy equipment,

2. oneshovel and one back-pack 20-L water-filled tank with pump for each welder,

3. one shovel or one chemical pressurized fire extinguisher, fully charged, for each gasoline-powered tool,
including but not limited to chain saws, soil augers, rock drills, etc. The required fire tools shall, at no time, be
farther than 8 m from the point of operation of the power tool. Fire extinguishers shall be of the type and size
required by the California Public Resource Code, Section 4431, and the California Administrative Code, Title
14, Section 1234,

4. shovelsshal besize"O" or larger and shall be not lessthan 1.2 min length.

F. The Contractor shall furnish a pickup truck and driver that will be available for fire control during working hours
and as specified herein.

1. Thetruck shal be equipped with 2 shovels, and 2 back-pack 20-L water-filled tanks with pumps, or other fire
tools substituted on a one to one basis at the option of the Contractor and approved by the Engineer.
2. Inaddition to being available at the site of the work, the truck and operator shall patrol the area of construction
for not less than one-half hour after the shutdown of the work.Full compensation for conforming to the
provisions herein shall be considered as included in the prices paid for the various contract items of work and no separate
payment will be made therefor.

5-1.16 ENVIRONMENTALLY SENSITIVE AREA

Attention is directed to the designated Environmentally Sensitive Areas (ESAS) shown on the plans. The exact location
of the boundaries of ESAs will be determined by the Engineer and shall be clearly delineated by the placement of temporary
fence (Type ESA) as specified in these special provisions.

V ehicle access, storage or transport of materials or equipment, or other project related activities are prohibited within the
boundaries of ESAs.

The Contractor shall repair, or perform work to mitigate, damage or impacts to ESAs caused by the Contractor's
operations, at the Contractor's expense. If the Engineer determines repairs or mitigation work will be performed by others, or
if mitigation fees are assessed the Department, deductions from moneys due or to become due the Contractor will be made
for the repair or mitigation costs.

Attention is directed to "Archaeological Monitor" of these specia provisions regarding the presence of archaeological
monitors.

The Contractor shall attend a mandatory construction coordination meeting with the Engineer, and archaeologist monitor
to specifically discuss the Environmentally Sensitive Areas. The meeting shall be scheduled in advance of commencing
construction operations in order to comply with other requirements specified herein. The meeting shall be between 8:00 AM
and 3:00 PM, Monday through Friday, except legal holidays. The Contractor shall submit the request for the meeting with
the Engineer and archaeologist monitor in writing not less than five calendar days in advance of the meeting. The purpose of
the meeting will be:

1) To have the Engineer inform the Contractor in the field of the archaeological resources located within or
adjacent to the project work area.
2) To have the Engineer inform the Contractor in the field of the ESAs related to those resources.

5-1.17 ARCHAEOLOGICAL MONITOR

Archaeological monitoring is required for construction operations on Mill Street. A Department of Transportation
archeologist or their designee will perform such monitoring.

If during any subsurface disturbance or pavement removal, human skeletal remains are encountered, the Contractor's
construction activities, within ten meters, shall be halted immediately and shall not be resumed until permitted in writing by
the Engineer. All provisions of the Health and Safety Code 7054 and 7050.5 and the Public Resources Code 5097.9 through
5097.99 shall be followed. The California Public Resources Code Sections 5097.98 and 5097.99 require protection of Native
American remains which my be found and outline procedures for handling any burials found.

Should archaeological remains of an otherwise unanticipated archaeological nature be uncovered, the archaeological
monitor, in consultation with the Engineer or his representative, can stop the work in the area of discovery until the
significance of the find can be evaluated. If, in the opinion of the Engineer, the Contractor's operations are delayed or
interfered with by reason of such archaeological monitoring, or an unanticipated archeological discovery, the State shall
compensate the Contractor for such delays to the extent provided in Section 8-1.09 "Right of Way delays," of the Standard
Specifications”.
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Excavation within the areas requiring archeological monitoring shall be performed, as staging permits, in a continuous
operation on successive working days in order to minimize the time required for such monitoring. The Contractor shall
notify the Engineer in writing at least five working days prior to scheduling work that would require such monitoring. The
Engineer shall make arrangements for the archaeological monitor - to be present. Monitoring will continue until the Engineer
has deemed that it is no longer needed.

Full compensation for conforming to the above requirements shall be considered as included in the contract prices paid
for the various items of work and no additional compensation will be allowed therefore,

Any additional excavation or work required of the Contractor by the monitoring team will be paid for as extra work as
provided in Section 4-1.03D of the Standard Specifications.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 SUBSTITUTION OF NON-METRIC MATERIALSAND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the United States Standard Measures which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:

A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the
metric materials and products specified or detailed on the plans.

B. Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
equal to or better than the materials and products specified or detailed on the plans. The burden of proof as to the
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
information as required by the Engineer. The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer's decision will befinal.

C. When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the specia provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include alist of substitutions
to be made and contract items involved. In addition, for a change in design or details, the Contractor shall submit
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications. The plans and working drawings shall be submitted at least 7 days before the
Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
ASTM Designation: A 325M

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm X thread pitch inch
M16 x 2 5/8
M20x 2.5 3/4
M?22 x 2.5 7/8
M24 x 3 1
M27 x 3 1-1/8
M30x 3.5 1-1/4
M36 x 4 1-1/2
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SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT
ASTM Designation: A 82

METRIC SIZE SHOWL\J ON THE PLANS

SIZE TO BE SUBSTITUTED

mm inch2 x 100

MW9 W14

MW10 W1.6

MW13 W2.0

MW15 W2.3

MW19 W2.9

MW20 W3.1

MW22 W3.5

MW?25 W3.9, except W3.5in pilesonly
MW26 W4.0

MW30 W4.7

MW32 W5.0

MW35 W54

MW40 W6.2

MW45 W6.5

MW50 W7.8

MW55 W8.5, except W8.0 in piles only
MW60 W9.3

MW?70 W10.9, except W11.0in piles only
MW80 Wi12.4

MW90 W14.0
MW100 W15.5

SUBSTITUTION TABLE FOR BAR REINFORCEMENT

METRIC BAR DESIGNATION
NUMBER'! SHOWN ON THE PLANS

BAR DESIGNATION

NUMBER? TO BE SUBSTITUTED

10 3
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18

'Bar designation numbers approximate the number of millimeters of the nominal diameter of the

bars.

“Bar numbers are based on the number of eighths of an inch included in the nominal diameter of

the bars.

No adjustment will be required in spacing or total number of reinforcing bars due to a difference

in minimum yield strength between metric and non-metric bars.
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SUBSTITUTION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation: A 307 or AASHTO
Designation: M 314, Grade 36 or 55), and
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation: A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm inch
6or6.35 1/4
8or7.94 5/16
10 or 9.52 3/8
11or11.11 7/16
13 or 12.70 1/2
14 or 14.29 9/16
16 or 15.88 5/8
19 or 19.05 3/4
22 or 22.22 7/8
24, 25, or 25.40 1
29 or 28.58 1-1/8
32 or 31.75 1-1/4
35 or 34.93 1-3/8
38 or 38.10 1-1/2
44 or 44.45 1-3/4
51 or 50.80 2
57 or 57.15 2-1/4
64 or 63.50 2-1/2
70 or 69.85 2-3/4
76 or 76.20 3
83 or 82.55 3-1/4
89 or 88.90 3-1/2
95 or 95.25 3-3/4
102 or 101.60 4
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL

UNCOATED HOT AND COLD ROLLED SHEETS

HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)

METRIC THICKNESS GAGE TOBE METRIC THICKNESS GAGE TOBE
SHOWN ON THE PLANS SUBSTITUTED SHOWN ON THE PLANS SUBSTITUTED

mm inch mm inch

7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4,94 0.1943 2.753 0.1084
455 0.1793 2.372 0.0934
418 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
152 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 00269 || 0 e e
0.61 00239 || 0 e s
0.53 00209 || @ e e
0.45 00179 || 0 e e
0.42 00164 || 00 e e
0.38 00149 || 0 e e
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SUBSTITUTION TABLE FOR WIRE

METRIC THICKNESS WIRE THICKNESS
SHOWN ON THE PLANS TOBE SUBSTITUTED GAGE NO.
mm inch
6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4,88 0.192 6
450 0.177 7
411 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
157 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20
SUBSTITUTION TABLE FOR PIPE PILES
METRIC SIZE SIZE
SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm inch x inch
PP 360 x 4.55 NPS 14 x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP 360 x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500
PP460x T NPS18x T"
PP508 x T NPS20x T"
PP559 x T NPS22x T"
PP610X T NPS24 x T"
PP 660 x T NPS26 x T"
PP711x T NPS28x T"
PP762x T NPS30x T"
PP813x T NPS32x T"
PP 864 x T NPS34x T"
PP914x T NPS36x T"
PP965x T NPS38x T"
PP 1016 x T NPS40x T"
PP 1067 x T NPS42x T"
PP1118x T NPS44 x T"
PP1219x T NPS48 x T"
PP 1524 x T NPS60x T"

The thickness in millimeters (T) represents an exact conversion
of the thickness in inches (T").
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SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER

METRIC MINIMUM METRIC MINIMUM NOMINAL
DRESSED DRY, DRESSED GREEN, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS TOBE SUBSTITUTED
mm X mm mm X mm inch x inch
19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4
140x140 143x143 6X6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12

SUBSTITUTION TABLE FOR NAILS AND SPIKES

METRIC COMMON NAIL, METRIC BOX NAIL, METRIC SPIKE, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS SHOWN ON THE TOBE
PLANS SUBSTITUTED
Length, mm Length, mm Length, mm Penny-weight
Diameter, mm Diameter, mm Diameter, mm
50.80 50.80 6d
2.87 2.51
63.50 63.50 8d
3.33 2.87
76.20 76.20 76.20 10d
3.76 3.25 4.88
82.55 82.55 82.55 12d
3.76 3.25 4.88
88.90 88.90 88.90 16d
4.11 3.43 5.26
101.60 101.60 101.60 20d
4.88 3.76 5.72
114.30 114.30 114.30 30d
5.26 3.76 6.20
127.00 127.00 127.00 40d
5.72 411 6.68
139.70 50d
7.19
152.40 60d
7.19
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SUBSTITUTION TABLE FOR IRRIGATION

COMPONENTS
METRIC NOMINAL
WATER METERS, TRUCK SIZE
LOADING STANDPIPES, TOBE SUBSTITUTED

VALVES, BACKFLOW
PREVENTERS, FLOW
SENSORS, WYE
STRAINERS, FILTER
ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE
IRRIGATION SUPPLY
LINES
SHOWN ON THE PLANS
DIAMETER NOMINAL (DN)

mm inch
15 1/2
20 3/4
25 1
32 1-1/4
40 1-1/2
50 2
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to
the metric designations shown on the plans and in conformance with the requirements in ASTM Designation: A 6/A 6M,

Annex 2, will be alowed.

8-1.02 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance,”" of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included on the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the

requirements of the Standard Specifications.
Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the

manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to

perform.
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PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

A. Apex, Model 921AR (100 mm x 100 mm)

B. Avery Dennison (formerly Stimsonite), Models C88 (100 mm x 100 mm), 911 (100 mm x 100 mm) and 953
(70 mm x 114 mm)

C. Ray-O-Lite, Modd "AA" ARS (100 mm x 100 mm)

D. 3M Series 290 (89 mm x 100 mm)

E. 3M Series 290 PSA, with pressure sensitive adhesive pad (89 mm x 100 mm)
Retror eflective With Abrasion Resistant Surface (ARS)
(for recessed applications only)

A. Avery Dennison (formerly Stimsonite), Model 948 (58 mm x 119 mm)

B. Avery Dennison (formerly Stimsonite), Model 944SB (51 mm x 100 mm)*

C. Ray-O-Lite, Model 2002 (58 mm x 117 mm)

D. Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*
*For use only in 114 mm wide (older) recessed slots
Non-Reflective, 100 mm Round

A. Alpine Products, "D-Dot" and "ANR" (ABS)

B. Apex Universal (Ceramic)

C. Apex Universa, Models 929 (ABS) and 929PP (Polypropylene)

D. Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)

E. Glowlite (Ceramic)

F. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)

G. Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)

H. Novabrite Models Cdot (White) Cdot-y (Y ellow), Ceramic

I.  Novabrite Models Adot-w (White) Adot-y (Yellow), (ABS)

J.  Novabrite Models Pdot-w (White) Pdot-y (Y ellow), Polypropylene

K. Road Creations, Model RCB4NR (Acrylic)

L. ThreeD Traffic Works TD10000 (ABS), TD10500 (Polypropylene)

M. Zumar Industries, "Titan TM40A" (ABS)

PAVEMENT MARKERS, TEMPORARY TYPE

Temporary MarkersFor Long Term Day/Night Use (6 months or less)
Apex Universal, Model 924 (100 mm x 100 mm)

Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm x 100 mm)
Road Creations, Model R41C (100 mm x 100 mm)

Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

oOoOw>»

Temporary MarkersFor Short Term Day/Night Use (14 days or less)

(For sedl coat or chip seal applications, clear protective covers are required)
A. Apex Universal, Model 932
B. Bunzl Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat)
C. Hi-Way Safety, Inc., Model 1280/1281

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "DeltaLine XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 5730

3M, "Stamark" Series 420 (For transverse application only)

OTMUO®p
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Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

Advanced Traffic Marking, Series 200
Brite-Line, Series 100
Garlock Rubber Technologies, Series 2000
P.B. Laminations, Aztec, Grade 102
Swarco Industries, "Director-2"
Trelleborg Industri, R140 Series
3M, Series 620 "CR", and Series A750
3M, Series A145, Removable Black Line Mask
(Black Tape: for use only on Asphalt Concrete Surfaces)
Advanced Traffic Marking Black "Hide-A-Ling"
(Black Tape: for use only on Asphalt Concrete Surfaces)
J.  Brite-Line"BTR" Black Removable Tape
(Black Tape: for use only on Asphalt Concrete Surfaces)
K. Trelleborg Industri, RB-140
(Black Tape: for use only on Asphalt Concrete Surfaces)

IOMmMoUo®m»

Preformed Thermoplastic (Heated in place)

A. Avery Dennison, "Hotape"
B. Hint Trading, "Premark," "Premark 20/20 Flex," and "Premark 20/20 Flex Plus’

Ceramic Surfacing Laminate, 150 mm x 150 mm
A. Safeline Industries/Highway Ceramics, Inc.

CLASS1DELINEATORS
One Piece Driveable Flexible Type, 1700 mm

Bunzl Extrusion, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Models HWD1-66 and CGD1-66

J. Miller Industries, Model IMI-375 (with soil anchor)

Mmoo >

Special Use Type, 1700 mm

Bunzl Extrusion, Model FG 560 (with 450 mm U-Channel base)

Carsonite, "Survivor" (with 450 mm U-Channel base)

Carsonite, Roadmarker CRM-375 (with 450 mm U-Channel base)

FlexStake, Model 604

GreenLine Models HWDU and CGD (with 450 mm U-Channel base)

Impact Recovery Model D36, with #105 Driveable Base

Safe-Hit with 200 mm pavement anchor (SH248-GP1)

Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

IOMMOO®m

Surface Mount Type, 1200 mm

Bent Manufacturing Company, Masterflex Model MF-180EX-48
Carsonite, "Super Duck 11"

FlexStake, Surface Mount, Models 704 and 754 TM

Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
Three D Traffic Works "Channelflex" 1D No. 522248W

moow>»

CHANNELIZERS
Surface Mount Type, 900 mm

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
Bunzl Extrusion, Flexi-Guide Models FG300LD and FG300UR

Carsonite, " Super Duck" (Flat SDF-436, Round SDR-336)

Carsonite, "Super Duck 11" Model SDCF203601MB "The Channelizer"

FlexStake, Surface Mount, Models 703 and 753 TM
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ZrRe-IEM

A.
B.
C.

GreenLine, Model SMD-36

Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36
Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base
Repo, Models 300 and 400

Safe-Hit, Guide Post, Model SH236SMA

The Line Connection, "Dura-Post" Model DP36-3 (Permanent)

The Line Connection, "Dura-Post" Model DP36-3C (Temporary)

. Three D Traffic Works "Channelflex" ID No. 522053W

L ane Separation System

Bunzl "Flexi-Guide (FG) 300 Curb System"
Qwick Kurb, "Klemmfix Guide System"
Recycled Technology, Inc. "Safe-Lane System"

CONICAL DELINEATORS, 1070 mm
(For 700 mm Traffic Cones, see Standard Specifications)

Mmoo w»

Bent Manufacturing Company "T-Top"

Plastic Safety Systems "Navigator-42"

Radiator Specialty Company "Enforcer"

Roadmaker Company " Stacker"

TrafFix Devices "Grabber"

Three D Traffic Works "Ringtop" TD7000, ID No. 742143

OBJECT MARKERS

mTmoow»
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Type"K", 450 mm

Bunzl, Model FG318PE

Carsonite, Model SMD 615

FlexStake, Model 701 KM

Repo, Models 300 and 400

Safe-Hit, Model SH718SMA

The Line Connection, Model DP21-4K

Type"K-4" /" Q" Object Markers, 600 mm

Bent Manufacturing "Masterflex" Model MF-360-24
Bunzl Extrusion, Model FG324PE

Carsonite, Super Duck |1

FlexStake, Model 701KM

Repo, Models 300 and 400

Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3 WA
The Line Connection, Model DP21-4Q

Three D Traffic Works"Q" Marker, ID No. 531702wW

CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS

OTMUO®>
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Impactable Type

ARTUK, "FB"

Bunzl Extrusion, Models PCBM-12 and PCBM-T12

Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM 100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR

Sun-Lab Technology, "Safety Guide Light Model TM-5"

Three D Traffic Works "Roadguide” 9304 Series, ID No. 903176 (One-Way), ID No. 903215 (Two-Way)

Non-Impactable Type
ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
V ega Molded Products, Models GBM and JD
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METAL BEAM GUARD RAIL POST MARKERS
(For use to the left of traffic)

A. Bunzl Extrusion, "Mini" (75 mm x 254 mm)

B. Creative Building Products, "Dura-Bull, Model 11201"
C. Duraflex Corp., "Railrider"

CONCRETE BARRIER DELINEATORS, 400 mm

(For useto the right of traffic)

A. Bunzl Extrusion, Model PCBM T-16

B. Safe-Hit, Model SH216RBM

C. Sun-Lab Technology, "Safety Guide Light, Model TM16," (75 mm x 300 mm)

D. Three D Traffic Works "Roadguide” ID No. 904364 (White), ID No. 904390 (Y ellow)

CONCRETE BARRIER-MOUNTED MINI-DRUM (260 mm x 360 mm x 570 mm)
A. Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR

(Applied vertically. Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)
A. Bunzl Extrusion, PCBM S-36

B. Sun-Lab Technology, "Safety Guide Light, Model SM12," (75 mm x 300 mm)

GUARD RAILING DELINEATOR
(Place top of reflective element at 1200 mm above plane of roadway)
Wood Post Type, 686 mm

Bunzl Extrusion, FG 427 and FG 527

Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

J. Miller Model IMI1-375G

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100 Series, ID No. 510476

OTMUO®P

Steel Post Type
A. Carsonite, Model CFGR-327 with CFGRBK 300 Mounting Bracket

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (Formerly Stimsonite, Series 6200) (For rigid substrate devices only)
Avery Dennison WR-6100 Series

Nippon Carbide, Flexible Ultralite Grade (ULG) |1

Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating

3M, High Intensity

IoMmMUow>

Traffic Cones, 330 mm Sleeves
Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

>

Traffic Cones, 100 mm and 150 mm Sleeves

Nippon Carbide, Flexible Ultralite Grade (ULG) |1

Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight”
3M Series 3840

oOw>
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Barrelsand Drums

Avery Dennison WR-6100

Nippon Carbide, Flexible Ultralite Grade (ULG) |1

Reflexite, "Conformalight”, " Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810

Barricades: Typel, Medium-Intensity (Typically Enclosed L ens, Glass-Bead Element)

American Decal, Adcolite
Avery Dennison, T-1500 and T-1600 series
3M Engineer Grade, Series 3170

Barricades: Typell, Medium-High-Intensity (Typically Enclosed L ens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Kiwalite Typell
Nikkalite 1800 Series

Signs: Typell, Medium-High-Intensity (Typically Enclosed L ens, Glass-Bead Element)
Avery Dennison, T-2500 Series

Kiwalite, Typell

Nikkalite 1800 Series

Signs: Typelll, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500 and T-5500A Series
Nippon Carbide, Nikkalite Brand Ultralite Grade Il
3M Series 3870

Signs: TypelV, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series (Formerly Stimsonite Series 6200)
Nippon Carbide, Crystal Grade, 94000 Series

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive
Avery Dennison, WU-6014

Novabrite LLC, "Econobrite"

Reflexite "Vinyl"

Reflexite "SuperBright"

Reflexite "Marathon"

3M Series RS34 (Orange) and RS20 (Fluorescent orange)

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

3M LDP Series 3924 (Fluorescent Red/Orange)
3M LDP Series 3970

Signs: Type VI, Super-High-Intensity (Typically Unmetallized Microprismatic Element)
Avery Dennison, T-7500 Series

Signs: Typel X, Very-High-Intensity (Typically Unmetallized Microprismatic Element)
3M VIP Series 3981 Diamond Grade (Fluorescent yellow)

3M VIP Series 3983 Diamond Grade (Fluorescent yellow/Green)
3M VIP Series 3990 Diamond

SPECIALTY SIGNS

A.
B.

All Sign Products, STOP Sign (All Plastic), 750 mm
Relexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

SIGN SUBSTRATE
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Fiberglass Reinfor ced Plastic (FRP)

Fiber-Brite

Sequentia, "Polyplate"

Inteplast Group "InteCel" (13 mm for Post-Mounted CZ Signs, 1200 mm or |ess)
Aluminum Composite

A. Alcan Composites "Dibond Material, 2 mm" (for temporary construction signs only)
B. Mitsubishi Chemical America, Alpolic 350 (for temporary construction signs only)

o>

8-1.03 STATE-FURNISHED MATERIALS

Attention is directed to Section 6-1.02, "State-Furnished Materials," of the Standard Specifications and these special
provisions.
The following materials will be furnished to the Contractor:

A. Padlocks for backflow preventer assembly enclosures, walk gates, and irrigation controller enclosure cabinets.

The Contractor shall notify the Engineer not less than 48 hours before State-furnished material is to be picked up by the
Contractor. A full description of the material and the time the material will be picked up shall be provided.

SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

References to Section 90-2.01, "Portland Cement," of the Standard Specifications shall mean Section 90-2.01, "Cement,"
of the Standard Specifications.

Mineral admixture shall be combined with cement in conformance with the provisionsin Section 90-4.08, "Required Use
of Mineral Admixtures," of the Standard Specifications for the concrete materials specified in Section 56-2, "Roadside
Signs," of the Standard Specifications.

The requirements of Section 90-4.08, "Required Use of Minera Admixture,” of the Standard Specifications shall not
apply to Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications.

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced
amount of mineral admixture in the total amount of cementitious material to be used. A source of aggregate will be
considered for addition to the approved list if the producer of the aggregate submits to the Transportation Laboratory certified
test results from a qualified testing laboratory that verify the aggregate complies with the requirements. Prior to starting the
testing, the aggregate test shall be registered with the Department. A registration humber can be obtained by calling (916)
227-7228. The registration number shall be used as the identification for the aggregate sample in correspondence with the
Department. Upon request, a split of the tested sample shall be provided to the Department. Approval of aggregate will
depend upon compliance with the specifications, based on the certified test results submitted, together with any replicate
testing the Department may elect to perform. Approval will expire 3 years from the date the most recent registered and
evaluated sample was collected from the aggregate source.

Qualified testing laboratories shall conform to the following requirements:

A. Laboratories performing ASTM Designation: C 1293 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on all tests
of the previous 2 sets of concrete samples.

B. Laboratories performing ASTM Designation: C 1260 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the
shrinkage and soundness tests of the previous 2 sets of pozzolan samples.

Aggregates on the list shall conform to one of the following requirements:

A. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or

B. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent.
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The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum
cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05, "Optional Use of
Chemical Admixtures,” of the Standard Specifications and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
materia content.

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious materia to be
used in the mix.

2. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass, and any of the
aggregates used are not listed on the approved list as specified in these special provisions, then the amount of
mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious materia to be
used in the mix.

3. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass and the fine and
coarse aggregates are listed on the approved list as specified in these special provisions, then the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious materia to be
used in the mix.

4. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used, the amount of minera admixture shall not be less than
10 percent by mass of the total amount of cementitious material to be used in the mix.

5. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used and the fine and coarse aggregates are listed on the approved
list as specified in these specia provisions, then the amount of mineral admixture shall not be less than
7 percent by mass of the total amount of cementitious material to be used in the mix.

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix. Where Section 90-1.01, "Description,” of the Standard Specifications specifies a
maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per
cubic meter shall not exceed the specified maximum cementitious material content.

SECTION 8-3. WELDING

8-3.01 WELDING

GENERAL

Flux core welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to
perform welding for this project.

Wherever reference is made to the following AWS welding codesin the Standard Specifications, on the plans, or in these
special provisions, the year of adoption for these codes shall be aslisted:

AWS Code Y ear of Adoption
D1.1 2000
D14 1998
D15 1995
D1.5 (metric only) 1996

Requirements of the AWS welding codes shall apply unless specified otherwise in the Standard Specifications, on the
plans, or in these special provisions. Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations
ANSI/AWS or ANSI/AASHTO/AWS.

Sections 6.1.2 through 6.1.4.3 of AWSD 1.1, Sections7.1.1 and 7.1.2 of AWSD 1.4, and Sections6.1.1.1 through
6.1.3.3 of AWS D 1.5 are replaced with the following:

Quality Control (QC) shall be the responsibility of the Contractor. As a minimum, the Contractor shall perform
inspection and testing of each weld joint prior to welding, during welding, and after welding as specified in this section and
as necessary to ensure that materials and workmanship conform to the requirements of the contract documents.
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The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection, testing,
and quality related matters for all welding.

Quality Assurance (QA) isthe prerogative of the Engineer. The QA Inspector is the duly designated person who acts for
and on behalf of the Engineer.

The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship, and
shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with the requirements in
AWS QC1, "Standard and Guide for Qualification of Welding Inspectors."”

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as an
AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QC1, "Standard and
Guide for Qualification of Welding Inspectors,” or has equivalent qualifications. The QC Inspector shall monitor the
Assistant QC Inspector's work, and shall be responsible for signing all reports.

When the term "Inspector” is used without further qualification, it shall refer to the QC Inspector.

Section 6.14.6, "Personnel Qualification,” of AWSD 1.1, Section 7.7.6, "Personnel Qualification,” of AWSD 1.4, and
Section 6.1.3.4, "Personnel Qualification,” of AWS D 1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified and certified in conformance with the requirements
of the American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and the Written
Practice of the NDT firm. The Written Practice of the NDT firm shall meet or exceed the guidelines of the ASNT
Recommended Practice No. SNT-TC-1A. Only individuals who are 1) certified as an NDT Level Il, or 2) Level 1l
technicians who hold a current ASNT Level |1l certificate in that discipline and are authorized and certified to perform the
work of Level Il technicians, shall perform NDT, review the results, and prepare the written reports.

Section 6.5.4, " Scope of Examination,” of AWS D 1.1 and Section 7.5.4 of AWS D 1.4 are replaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, and the
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code
and the approved welding procedure specification (WPS) are met.

Section 6.5.4 of AWS D 1.5 isreplaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, and the
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code
and the approved WPS are met. The QC Inspector shall examine the work to make certain that it meets the requirements of
Sections 3 and 9.21. The size and contour of all welds shall be measured using suitable gages. Visual inspection for cracks
in welds and base metal, and for other discontinuities should be aided by strong light magnifiers, or such other devices as
may be helpful. Acceptance criteria different from those specified in this code may be used when approved by the Engineer.

Section 6.6.5, "Nonspecified Nondestructive Testing Other Than Visual," of AWSD 1.1, Section 6.6.5 of AWSD 1.4
and Section 6.6.5 of AWS D 1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or
NDT specified in the AWS welding codes, in the Standard Specifications, or in these special provisions. Additional NDT
required by the Engineer, will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard
Specifications. Should any welding deficiencies be discovered by this additional NDT, the cost of the testing will not be paid
for as extrawork but shall be at the Contractor's expense.

Required repair work to correct welding deficiencies, whether discovered by the required visual inspection or NDT, or
by additional NDT directed by the Engineer, and any associated delays or expenses caused to the Contractor by performing
these repairs, shall be at the Contractor's expense.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT
personnel to specified levels by retests or other means.

A sufficient number of QC Inspectors shall be provided to ensure continuous inspection when any welding is being
performed. Continuous inspection, as a minimum, shall include (1) having QC Inspectors continually present on the shop
floor or project site when any welding operation is being performed, and (2) having a QC Inspector within such close
proximity of all welding operations so that inspections by the QC Inspector of each operation, at each welding location, shall
not lapse for a period exceeding 30 minutes.
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Inspection and approval of al joint preparations, assembly practices, welding techniques, and the performance of each
welder, welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for each day that
welding is performed. The QC Inspector shall confirm and document compliance with the requirements of the AWS code
criteria and the requirements of these special provisions on all weld joints before welding, during welding, and after the
completion of each weld.

When joint details that are not prequalified by the applicable AWS codes are proposed for usein the work, welders using
these details shall perform a qualification test plate using the approved WPS variables and the joint detail to be used in
production. The test plate shall be the maximum thickness to be used in production. The test plate shall be mechanically or
radiographically tested as directed by the Engineer. Mechanical and radiographic testing and acceptance criteria shall be as
specified in the applicable AWS codes.

The period of effectiveness for awelder's or welding operator's qualification shall be a maximum of 3 years for the same
weld process, welding position, and weld type. A valid qudification at the beginning of work on a contract will be
acceptable for the entire period of the contract, as long as the welder's work remains satisfactory.

PAYMENT

Full compensation for conforming to the requirements of this section shall be considered as included in the contract
prices paid for the various items of work involved and no additional compensation will be allowed therefor.

SECTION 9. (BLANK)
SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.00 CONSTRUCTION PROJECT INFORMATION SIGNS

Before any major physical construction work readily visible to highway users is started on this contract, the Contractor
shall furnish and erect 1 Type 1 Construction Project Information signs at the locations designated by the Engineer.

The signs and overlays shall be of atype and material consistent with the estimated time of completion of the project and
shall conform to the details shown on the plans.

The sign letters, border and the Department's construction logos shall conform to the colors (non-reflective) and details
shown on the plans, and shall be on a white background (non-reflective). The colors blue and orange shall conform to PR
Color Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance Chart.

The sign message to be used for fund types shall consist of the following, in the order shown:

FEDERAL HIGHWAY TRUST FUNDS
STATE HIGHWAY FUNDS
SANTA CRUZ COUNTY TRANSPORTATION FUNDS
The sign message to be used for type of work shall consist of the following;:

HIGHWAY IMPROVEMENT

The sign message to be used for the Y ear of Completion of Project Construction will be furnished by the Engineer. The
Contractor shall furnish and install the "Y ear" sign overlay within 10 working days of notification of the year date to be used.

The letter sizes to be used shall be as shown on the plans. The information shown on the signs shall be limited to that
shown on the plans.

The signs shall be kept clean and in good repair by the Contractor.

Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in
conformance with the provisionsin Section 7-1.13 of the Standard Specifications.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project
information signs shall be considered as included in the contract lump sum price paid for construction area signs and no
additional compensation will be allowed therefor.
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10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

No parking or operation of vehicles or equipment and no storage of materials will be permitted within the dripline of oak
or redwood trees.

Attention is directed to "Bus Shelter", "Trash Receptacle”, "Bicycle Parking Rack", "Bench" and "Pedestrian Light" of
these special provisions regarding various shipping time allowances.

Attention is directed to "Earthwork™ of these special provisions regarding a ISA certified arborist being present during
earthwork operationsin vicinity of trees.

Reconstruction of the storm drain at Ben Lomond River Park shall be done between May 1 and May 31, or between
September 6 and October 1. The Contractor shall not enter the riverbed and no construction debris shall enter the riverbed.
The Contractor shall submit a plan for the proposed construction at the wall for review and approval by the Engineer. Four
weeks prior to construction in the park, the Contractor shall notify Gretchen Iliff, Santa Cruz County Parks Department
Maintenance Manager at (831) 454-7908.

If the chain link fence along the retaining wall at Ben Lomond River Park is removed for reconstruction of the storm
drain, the fence shall be replaced during non-working hours.

Attention is directed to "Fire Plan" of these special provisions regarding cooperating with local fire prevention
authorities and implementing the fire plan established for this project.

Attention is directed to "Environmentally Sensitive Ared’ and "Temporary Fence (Type ESA)" of these specia
provisions. Prior to beginning work, the boundaries of the Environmentally Sensitive Areas (ESA) shall be clearly delineated
inthefield. The boundaries shall be delineated by the installation of temporary fence (Type ESA).

Attention is directed to "Water Pollution Control" of these special provisions regarding the submittal and approval of the
Storm Water Pollution Plan prior to performing work having potential to cause water pollution.

The uppermost layer of new pavement shall not be placed until all underlying conduits and loop detectors have been
installed.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation™" of these special provisions and to
the stage construction sheets of the plans.

The work shall be performed in conformance with the stages of construction shown on the plans. Nonconflicting work
in subsequent stages may proceed concurrently with work in preceding stages, provided satisfactory progressis maintained in
the preceding stages of construction.

In each stage, after completion of the preceding stage, the first order of work shall be the removal of existing pavement
delineation as directed by the Engineer. Pavement delineation removal shall be coordinated with new delineation so that lane
lines are provided at all times on traveled ways open to public traffic.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be
replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by
the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement
delineation. The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines,
limit lines, crosswalks and other pavement markings. The Contractor's list of reference points shall be submitted to the
Engineer for review and approval prior to disturbing the new pavement delineation. Full compensation for referencing
existing pavement delineation shall be considered as included in the contract prices paid for new pavement delineation and no
additional compensation will be allowed therefor.

Prior to applying asphalt concrete (Type A), the Contractor shall cover all manholes, valve and monument covers, grates,
or other exposed facilities located within the area of application, using a plastic or oil resistant construction paper secured to
the facility being covered by tape or adhesive. The covered facilities shall be referenced by the Contractor, with a sufficient
number of control points to relocate the facilities after the asphalt concrete (Type A) has been placed. After completion of
the asphalt concrete (Type A) operation, all covers shall be removed and disposed of in a manner satisfactory to the Engineer.
Full compensation for covering manholes, valve and monument covers, grates, or other exposed facilities, referencing, and
removing temporary cover shall be considered as included in the contract price paid per tonne for asphalt concrete (Type A),
and no additional compensation will be allowed therefor.

At the end of each working day if adifference in excess of 45 mm maximum exists between the elevation of the existing
pavement and the elevation of excavations within 2.4 m of the traveled way, material shall be placed and compacted against
the vertical cuts adjacent to the traveled way. During excavation operations, native material may be used for this purpose;
however, once placing of the structural section commences, structural material shall be used. The material shall be placed to
the level of the elevation of the top of existing pavement and tapered at a slope of 1:4 (vertical:horizontal) or flatter to the
bottom of the excavation. Treated base shall not be used for the taper. Full compensation for placing the material on a 1:4
slope, regardless of the number of times the material is required, and subsegquent removing or reshaping of the material to the
lines and grades shown on the plans shall be considered as included in the contract price paid for the materials involved and
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no additional compensation will be allowed therefor. No payment will be made for material placed in excess of that required
for the structural section.

Not less than 60 days prior to planting the plants, the Contractor shall furnish the Engineer a statement from the vendor
that the order for the plants required for this contract, including inspection plants, has been received and accepted by the
vendor. The statement from the vendor shall include the names, sizes, and quantities of plants ordered and the anticipated
date of delivery.

The Contractor shall place orders for replacement plants with the vendor at the appropriate time so that the roots of the
replacement plants are not in aroot-bound condition.

Attention is directed to "lrrigation Systems Functional Test" of these special provisions, regarding restrictions for
planting operations.

Unless otherwise shown on the plans or specified in these special provisions, conduits to beinstalled by the open trench
method for water line crossovers and sprinkler control crossovers shall be installed prior to the instalation of other pipe
supply lines. Contractor shall coordinate trenching prior to final pavement overlay.

Attention is directed to Section 20-5.027B, "Wiring Plans and Diagrams,” of the Standard Specifications regarding
submittal of working drawings.

Attention is directed to "lrrigation Controller Enclosure Cabinet" of these special provisions regarding preinstalling
irrigation components in the irrigation controller enclosure cabinet prior to field installation.

10-1.02 WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution,” of the Standard
Specifications and these special provisions.

This project lies within the boundaries of the Central Coast Regional Water Quality Control Board (RWQCB).

The State Water Resources Control Board (SWRCB) has issued a permit to the Department which governs storm water
and non-storm water discharges from its properties, facilities and activities. The Department's Permit is entitled: "Order No.
99-06-DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination System (NPDES) Permit, Storm Water
Permit and Waste Discharge Requirements (WDRs) for the State of California, Department of Transportation Properties,
Facilities, and Activities." Copies of the Department's Permit are available for review from the SWRCB, Storm Water Permit
Unit, 1001 "I" Street, P.O. Box 1977, Sacramento, California 95812-1977, Telephone: (916) 341-5254, and may aso be
obtained from the SWRCB Internet website at: http://www.swrch.ca.gov/stormwtr/caltrans.html.

The Department's Permit references and incorporates by reference the current Statewide General Permit issued by the
SWRCB entitled "Order No. 99-08-DWQ, National Pollutant Discharge Elimination System (NPDES) General Permit No.
CAS000002, Waste Discharge Requirements (WDRs) for Discharges of Storm Water Associated with Construction
Activity," which regulates discharges of storm water and non-storm water from construction activities disturbing 0.4-hectare
or more of soil in a common plan of development. Sampling and analysis requirements as specified in SWRCB Resolution
No. 2001-46 are added to the Statewide General Permit. Copies of the Statewide General Permit and modifications thereto
are available for review from the SWRCB, Storm Water Permit Unit, 1001 "I" Street, P.O. Box 1977, Sacramento, California
95812-1977, Telephone: (916) 341-5254 and may aso be obtained from the SWRCB Internet website at:
http://www.swrch.ca.gov/stormwtr/construction.html.

The NPDES permit that regulate this project, as referenced above, are hereafter collectively referred to asthe "Permits.”

This project shall conform to the Permits and modifications thereto. The Contractor shall maintain copies of the Permits
at the project site and shall make the Permits available during construction.

The Permits require the preparation of a Storm Water Pollution Prevention Plan (SWPPP). The SWPPP shall be
prepared in conformance with the requirements of the Permits, the Department's "Storm Water Pollution Prevention Plan
(SWPPP) and Water Pollution Control Program (WPCP) Preparation Manual," and the Department's " Construction Site Best
Management Practices (BMPs) Manual," including addenda to those permits and manuals issued up to and including the date
of advertisement of the project. These manuals are hereinafter referred to, respectively, as the "Preparation Manua" and the
"Construction Site BMPs Manual," and collectively, as the "Manuals." Copies of the Manuals may be obtained from the
Department of Transportation, Material Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive,
Sacramento, California 95815, Telephone: (916) 445-3520, and may also be obtained from the Department's I nternet website
at: http://lwww.dot.ca.gov/hg/construc/stormwater/stormwater1.htm.

The Contractor shall know and fully comply with applicable provisions of the Permits and all modifications thereto, the
Manuals, and Federal, State, and local regulations and regquirements that govern the Contractor's operations and storm water
and non-storm water discharges from both the project site and areas of disturbance outside the project limits during
construction. Attention is directed to Sections 7-1.01, "Laws to be Observed," and 7-1.12, "Indemnification and Insurance,”
of the Standard Specifications.
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The Permits shall apply to storm water and certain permitted non-storm water discharges from areas outside the project
site which are directly related to construction activities for this contract including, but not limited to, asphalt batch plants,
material borrow areas, concrete plants, staging areas, storage yards and access roads. The Contractor shall comply with the
Permits and the Manuals for those areas and shall implement, inspect and maintain the required water pollution control
practices. The Engineer shall be alowed full access to these areas during construction to assure Contractor's proper
implementation of water pollution control practices. Installing, inspecting and maintaining water pollution control practices
on areas outside the highway right of way not specifically arranged and provided for by the Department for the execution of
this contract, will not be paid for.

The Contractor shall be responsible for penalties assessed or levied on the Contractor or the Department as a result of the
Contractor's failure to comply with the provisions in this section "Water Pollution Control" including, but not limited to,
compliance with the applicable provisions of the Permits, the Manuas, and Federal, State and local regulations and
requirements as set forth therein.

Pendlties as used in this section, "Water Pollution Control," shall include fines, penalties and damages, whether
proposed, assessed, or levied against the Department or the Contractor, including those levied under the Federal Clean Water
Act and the State Porter-Cologne Water Quality Control Act, by governmental agencies or as a result of citizen suits.
Penalties shall also include payments made or costs incurred in settlement for alleged violations of the Permits, the Manuals,
or applicable laws, regulations, or requirements. Costs incurred could include sums spent instead of penalties, in mitigation
or to remediate or correct violations.

RETENTION OF FUNDS

Notwithstanding any other remedies authorized by law, the Department may retain money due the Contractor under the
contract, in an amount determined by the Department, up to and including the entire amount of Penalties proposed, assessed,
or levied as a result of the Contractor's violation of the Permits, the Manuals, or Federal or State law, regulations or
requirements. Funds may be retained by the Department until final disposition has been made as to the Penalties. The
Contractor shall remain liable for the full amount of Penalties until such time as they are finally resolved with the entity
seeking the Pendlties.

Retention of funds for failure to conform to the provisions in this section, "Water Pollution Control," shall be in addition
to the other retention amounts required by the contract. The amounts retained for the Contractor's failure to conform to
provisions in this section will be released for payment on the next monthly estimate for partia payment following the date
when an approved SWPPP has been implemented and maintained, and when water pollution has been adequately controlled,
as determined by the Engineer.

When a regulatory agency identifies a failure to comply with the Permits and modifications thereto, the Manuals, or
other Federal, State or local requirements, the Department may retain money due the Contractor, subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract. Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. If the Department has retained funds, and it is subsequently determined that the State is not subject to the entire
amount of the Costs and Liabilities assessed or proposed in connection with the matter for which the retention was
made, the Department shall be liable for interest on the amount retained for the period of the retention. The interest
rate payable shall be 6 percent per annum.

During the first estimate period that the Contractor fails to conform to the provisions in this section, "Water Pollution
Control," the Department may retain an amount equal to 25 percent of the estimated value of the contract work performed.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.
The Contractor and the Department shall provide copies of correspondence, notices of violation, enforcement actions or
proposed fines by regulatory agencies to the requesting regulatory agency.

STORM WATER POLLUTION PREVENTION PLAN PREPARATION, APPROVAL AND AMENDMENTS

As part of the water pollution control work, a Storm Water Pollution Prevention Plan (SWPPP) is required for this
contract. The SWPPP shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications,
the requirements in the Manual s, the requirements of the Permits, and these specia provisions. Upon the Engineer's approval
of the SWPPP, the SWPPP shall be considered to fulfill the provisionsin Section 7-1.01G, "Water Pollution," of the Standard
Specifications for development and submittal of a Water Pollution Control Program.
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No work having potential to cause water pollution, shall be performed until the SWPPP has been approved by the
Engineer. Approval shall not constitute a finding that the SWPPP complies with applicable requirements of the Permits, the
Manuals and applicable Federal, State and local laws, regulations, and requirements.

The Contractor shall designate a Water Pollution Control Manager. The Water Pollution Control Manager shall be
responsible for the preparation of the SWPPP and required modifications or amendments, and shall be responsible for the
implementation and adequate functioning of the various water pollution control practices employed. The Contractor may
designate different Water Pollution Control Managers to prepare the SWPPP and to implement the water pollution control
practices. The Water Pollution Control Managers shall serve as the primary contact for issues related to the SWPPP or its
implementation. The Contractor shall submit to the Engineer a statement of qualifications, describing the training, previous
work history and expertise of the individual selected by the Contractor to serve as Water Pollution Control Manager. The
Water Pollution Control Manager shall have a minimum of 24 hours of formal storm water management training or
certification as a Certified Professional in Erosion and Sediment Control (CPESC). The Engineer will reject the Contractor's
submission of a Water Pollution Control Manager if the submitted qualifications are deemed to be inadequate.

The SWPPP shall apply to the areas within and those outside of the highway right of way that are directly related to
construction operations including, but not limited to, asphalt batch plants, material borrow areas, concrete plants, staging
areas, storage yards, and access roads.

The SWPPP shall incorporate water pollution control practices in the following categories:

Soil stabilization.

Sediment control.

Wind erosion control.

Tracking controal.

Non-storm water management.

Waste management and materials pollution control.
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The SWPPP shal include, but not be limited to, the items described in the Manuals, Permits and related information
contained in the contract documents. The SWPPP shall also include a copy of the following: Notification of Construction.

The Contractor shall develop and include in the SWPPP the Sampling and Anaysis Plan(s) as required by the Permits,
and modifications thereto, and as required in " Sampling and Analytical Regquirements” of this section.

The Contractor shall develop a Water Pollution Control Schedule that describes the timing of grading or other work
activities that could affect water pollution. The Water Pollution Control Schedule shall be updated by the Contractor to
reflect changes in the Contractor's operations that would affect the necessary implementation of water pollution control
practices.

The Contractor shall complete the "Construction Site BMPs Consideration Checklist" presented in the Preparation
Manual and shall incorporate water pollution control practices into the SWPPP. Water pollution control practices include the
"Minimum Requirements" and other Contractor-selected water pollution control practices from the "Construction Site BMPs
Consideration Checklist" and the "Project-Specific Minimum Requirements' identified in the Water Pollution Control Cost
Break-Down of this section.

Within 20 working days after the approval of the contract, the Contractor shall submit 3 copies of the draft SWPPP to the
Engineer. The Engineer will have 10 working days to review the SWPPP. |f revisions are required, as determined by the
Engineer, the Contractor shall revise and resubmit the SWPPP within 10 working days of receipt of the Engineer's comments.
The Engineer will have 10 working days to review the revisions. Upon the Engineer's approval of the SWPPP, 4 approved
copies of the SWPPP, incorporating the required changes, shall be submitted to the Engineer. In order to allow construction
activities to proceed, the Engineer may conditionally approve the SWPPP while minor revisions are being completed. In the
event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of
the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be
compensated for resulting losses, and an extension of time will be granted, in the same manner as provided for in Section 8-
1.09, "Right of Way Delays," of the Standard Specifications.

The Contractor shall prepare an amendment to the SWPPP when there is a change in construction activities or operations
which may affect the discharge of pollutants to surface waters, ground waters, municipal storm drain systems, or when the
Contractor's activities or operations violate a condition of the Permits, or when directed by the Engineer. Amendments shall
identify additional water pollution control practices or revised operations, including those areas or operations not identified in
the initially approved SWPPP. Amendments to the SWPPP shall be prepared and submitted for review and approval within a
time approved by the Engineer, but in no case longer than the time specified for the initial submittal and review of the
SWPPP. At a minimum, the SWPPP shall be amended annually and submitted to the Engineer 25 days prior to the defined
rainy season.

Contract No. 05-465604
93



The Contractor shall keep one copy of the approved SWPPP and approved amendments at the project site. The SWPPP
shall be made available upon request by a representative of the Regional Water Quality Control Board, State Water
Resources Control Board, United States Environmental Protection Agency, or the local storm water management agency.
Requests by the public shall be directed to the Engineer.

COST BREAK-DOWN

The Contractor shall include a Water Pollution Control Cost Break-Down in the SWPPP which itemizes the contract
lump sum for water pollution control work. The Contractor shall use the Water Pollution Control Cost Break-Down provided
in this section as the basis for the cost break-down submitted with the SWPPP. The Contractor shall use the Water Pollution
Control Cost Break-Down to identify items, quantities and values for water pollution control work, excluding Temporary
Water Pollution Control Practices for which there are separate bid items. The Contractor shall be responsible for the
accuracy of the quantities and values used in the cost break-down submitted with the SWPPP. Partial payment for the item of
water pollution control will not be made until the Water Pollution Control Cost Break-Down is approved by the Engineer.

Line itemsindicated in the Water Pollution Control Cost Break-Down in this section with a specified Estimated Quantity
shall be considered "Project-Specific Minimum Requirements." The Contractor shall incorporate Project-Specific Minimum
Requirements with Contractor-designated quantities and values into the Water Pollution Control Cost Break-Down submitted
with the SWPPP.

Line items indicated in the Water Pollution Control Cost Break-Down in this section without a specified Estimated
Quantity shall be considered by the Contractor for selection to meet the applicable "Minimum Reguirements” as defined in
the Manuals, or for other water pollution control work as identified in the "Construction Site BMPs Consideration Checklist"
presented in the Preparation Manual. In the Water Pollution Control Cost Break-Down submitted with the SWPPP, the
Contractor shall list only those water pollution control practices selected for the project, including quantities and values
required to complete the work for those items.

The sum of the amounts for the items of work listed in the Water Pollution Control Cost Break-Down shall be equal to
the contract lump sum price bid for water pollution control. Overhead and profit shall be included in the individual items
listed in the cost break-down.

WATER POLLUTION CONTROL COST BREAK-DOWN
Contract No. 05 465604

ESTIMATED

ITEM ITEM DESCRIPTION UNIT QUANTITY VALUE | AMOUNT
SS-3 | Hydraulic Mulch M2
SS4  |Hydroseeding M2
SS5 | Soail Binders M2
SS6 | Straw Mulch M2
SS.7 Geotextiles, Plastic Covers & Erosion M2

Control BlanketsMats
SS-8 | Wood Mulching M2
SS9 |Earth Dikes/Drainage Swales & Lined M

Ditches
SS10 Outl_et Protection/Velocity Dissipation EA

Devices
SS-12 | Streambank Stabilization LS
SC-1 |Silt Fence M
SC-4 | Check Dam EA
SC-5 |Fiber Ralls
SC-6 |Gravel Bag Berm
SC-7 | Street Sweeping and Vacuuming LS
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ITEM ITEM DESCRIPTION UNIT EQSJLI\I/\IIAJ.E{D VALUE | AMOUNT
SC-8 |Sandbag Barrier M
SC-9 | Straw Bale Barrier M
SC-10 |[Storm Drain Inlet Protection EA
WE-1 |Wind Erosion Control LS
NS-1 |Water Conservation Practices LS
NS-2 |Dewatering Operations EA
NS-3 |Paving and Grinding Operations LS
T e I
NS-7 |Potable Water/Irrigation LS
NS-8 |Vehicleand Equipment Cleaning LS
NS-9 [Vehicleand Equipment Fueling LS
NS-10 |Vehicle and Equipment Maintenance LS
NS-11 |Pile Driving Operations LS
NS-12 |Concrete Curing LS
NS-13 |Material and Equipment Use over Water LS
NS-14 | Concrete Finishing LS
NS-15 [ Structure Demoalition/Removal Over or LS
Adjacent to Water
WM-1 |Materia Delivery and Storage LS
WM-2 |Material Use LS
WM-3 | Stockpile Management LS
WM-4 | Spill Prevention and Control LS
WM-5 | Solid Waste Management LS
WM-6 |Hazardous Waste Management LS
WM-7 | Contaminated Soil Management LS
WM-8 | Concrete Waste Management LS
WM-9 | Sanitary/Septic Waste Management LS
WM-10 | Liquid Waste Management LS
TOTAL
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Adjustments in the items of work and quantities listed in the approved cost break-down shall be made when required to
address amendments to the SWPPP, except when the adjusted items are paid for as extra work.

No adjustment in compensation will be made to the contract lump sum price paid for water pollution control due to
differences between the quantities shown in the approved cost break-down and the quantities required to complete the work
as shown on the approved SWPPP. No adjustment in compensation will be made for ordered changes to correct SWPPP
work resulting from the Contractor's own operations or from the Contractor's negligence.

The approved cost break-down will be used to determine partial payments during the progress of the work and as the
basis for calculating the adjustment in compensation for the item of water pollution control due to increases or decreases of
guantities ordered by the Engineer. When an ordered change increases or decreases the quantities of an approved cost break-
down item, the adjustment in compensation will be determined in the same manner specified for increases and decreases in
the quantity of a contract item of work in conformance with the provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications. If an ordered change requires a new item which is not on the approved cost
break-down, the adjustment in compensation will be determined in the same manner specified for extrawork in conformance
with Section 4-1.03D, "ExtraWork," of the Standard Specifications.

If requested by the Contractor and approved by the Engineer, changes to the water pollution control practiceslisted in the
approved cost break-down, including addition of new water pollution control practices, will be allowed. Changes shall be
included in the approved amendment of the SWPPP. If the requested changes result in a net cost increase to the lump sum
price for water pollution control, an adjustment in compensation will be made without change to the water pollution control
item. The net cost increase to the water pollution control item will be paid for as extrawork as provided in Section 4-1.03D,
"ExtraWork," of the Standard Specifications.

SWPPP IMPLEMENTATION

Unless otherwise specified, upon approval of the SWPPP, the Contractor shall be responsible throughout the duration of
the project for installing, constructing, inspecting, maintaining, removing, and disposing of the water pollution control
practices specified in the SWPPP and in the amendments. Unless otherwise directed by the Engineer, the Contractor's
responsibility for SWPPP implementation shall continue throughout temporary suspensions of work ordered in conformance
with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. Requirements for
installation, construction, inspection, maintenance, removal, and disposal of water pollution control practices shall conform
to the requirements in the Manuals and these special provisions.

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved SWPPP or amendments,
the deficiency shall be corrected immediately unless requested by the Contractor and approved by the Engineer in writing,
but shall be corrected prior to the onset of precipitation. If the Contractor fails to correct the identified deficiency by the date
agreed or prior to the onset of precipitation, the project shall be in nonconformance with this section, "Water Pollution
Control." Attention is directed to Section 5-1.01, "Authority of Engineer," of the Standard Specifications, and to "Retention
of Funds" of this section for possible nonconformance penalties.

If the Contractor fails to conform to the provisions of this section, "Water Pollution Control," the Engineer may order the
suspension of construction operations until the project complies with the requirements of this section.

Implementation of water pollution control practices may vary by season. The Construction Site BMPs Manua and these
specia provisions shall be followed for control practice selection of year-round, rainy season and non-rainy season water
pollution control practices.

Y ear-Round Implementation Requirements

The Contractor shall have a year-round program for implementing, inspecting and maintaining water pollution control
practices for wind erosion control, tracking control, non-storm water management, and waste management and materials
pollution control.

The National Weather Service weather forecast shall be monitored and used by the Contractor on a daily basis. An
alternative weather forecast proposed by the Contractor may be used if approved by the Engineer. If precipitation is
predicted, the necessary water pollution control practices shall be deployed prior to the onset of the precipitation.

Disturbed soil areas shall be considered active whenever the soil disturbing activities have occurred, continue to occur or
will occur during the ensuing 21 days. Non-active areas shall be protected as prescribed in the Construction Site BMPs
Manual within 14 days of cessation of soil disturbing activities or prior to the onset of precipitation, whichever occursfirst.

The Contractor shall implement, maintain and inspect the following temporary sediment control practices on a
year-round basis. The listed practices shall remain in place until their use is no longer needed, as determined by the
Engineer.
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Rainy Season | mplementation Requirements

Soil stabilization and sediment control practices shall be provided throughout the rainy season, defined as between
October 15 and April 15.

An implementation schedule of required soil stabilization and sediment control practices for disturbed soil areas shall be
completed no later than 20 days prior to the beginning of each rainy season. The implementation schedule shall identify the
soil stabilization and sediment control practices and the dates when the implementation will be 25 percent, 50 percent and
100 percent complete, respectively. For construction activities beginning during the rainy season, the Contractor shall
implement applicable soil stabilization and sediment control practices.

Throughout the defined rainy season, the active disturbed soil area of the project site shall be not more than 2 hectares.
The Engineer may approve, on a case-by-case basis, expansions of the active disturbed soil area limit. Soil stabilization and
sediment control materials shall be maintained on site sufficient to protect disturbed soil areas. A detailed plan for the
mobilization of sufficient labor and equipment shall be maintained to deploy the water pollution control practices required to
protect disturbed soil areas prior to the onset of precipitation.

Non-Rainy Season | mplementation Requirements

The non-rainy season shall be defined as days outside the defined rainy season. The Contractor's attention is directed to
the Construction Site BMPs Manual for soil stabilization and sediment control implementation requirements on disturbed soil
areas during the non-rainy season. Disturbed soil areas within the project shall be protected in conformance with the
requirements in the Construction Site BMPs Manua with an effective combination of soil stabilization and sediment control.

MAINTENANCE

To ensure the proper implementation and functioning of water pollution control practices, the Contractor shall regularly
inspect and maintain the construction site for the water pollution control practices identified in the SWPPP. The construction
site shall be inspected by the Contractor as follows:

Prior to aforecast storm.

After a precipitation event which causes site runoff.

At 24 hour intervals during extended precipitation events.

Routinely, a minimum of once every two weeks outside of the defined rainy season.
Routinely, a minimum of once every week during the defined rainy season.
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The Contractor shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation
Manual or an aternative inspection checklist provided by the Engineer. One copy of each site inspection record shall be
submitted to the Engineer within 24 hours of completing the inspection.

REPORTING REQUIREMENTS
Report of Discharges, Noticesor Orders

If the Contractor identifies discharges into surface waters or drainage systems in a manner causing, or potentialy
causing, a condition of pollution, or if the project receives a written notice or order from a regulatory agency, the Contractor
shall immediately inform the Engineer. The Contractor shall submit a written report to the Engineer within 7 days of the
discharge event, notice or order. The report shall include the following information:

A. Thedate, time, location, nature of the operation, and type of discharge, including the cause or nature of the notice or
order.

B. Thewater pollution control practices deployed before the discharge event, or prior to receiving the notice or order.

C. The date of deployment and type of water pollution control practices deployed after the discharge event, or after
receiving the notice or order, including additional measures installed or planned to reduce or prevent reoccurrence.

D. Animplementation and maintenance schedule for affected water pollution control practices.

Report of First-Time Non-Storm Water Discharge

The Contractor shall notify the Engineer at least 3 days in advance of first-time non-storm water discharge events,
excluding exempted discharges. The Contractor shall notify the Engineer of the operations causing non-storm water
discharges and shall obtain field approval for first-time non-storm water discharges. Non-storm water discharges shall be
monitored at first-time occurrences and routinely thereafter.
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Annual Certifications

By June 15 of each year, the Contractor shall complete and submit an Annual Certification of Compliance, as contained
in the Preparation Manual, to the Engineer.

SAMPLING AND ANALYTICAL REQUIREMENTS

The Contractor is required to implement specific sampling and analytical procedures to determine whether BMPs
implemented on the construction site are:
A. preventing pollutants that are known or should be known by permittees to occur on construction sites that are not
visually detectable in storm water discharges, to cause or contribute to exceedances of water quality objectives, and
B. preventing further impairment by sediment in storm waters discharged into water bodies listed as impaired due to
sediment, siltation or turbidity.

Sediment and Tur bidity

The project discharges directly into San Lorenzo River, a water body listed as impaired due to sedimentation and
siltation and turbidity pursuant to Clean Water Act, Section 303(d), and has the potential to discharge storm water containing
sediment. The project SWPPP shall contain a Sampling and Analysis Plan (SAP) that describes the sampling and analysis
strategy and schedule to be implemented on the project for monitoring sedimentation and siltation and turbidity in the 303(d)
listed water body in conformance with this section. The SAP shall comply with pertinent requirements of the Permits,
including modifications thereto, and shall be prepared in conformance with the Department's Guidance Manual: Stormwater
Monitoring Protocols (July 2000). The Guidance Manua is available on the Department's Internet site at:
http://www.dot.ca.gov/hg/env/stormwater/special /index.htm.

The SAP shall identify the locations where point sources from the construction site discharge directly into the 303(d)
listed water body, and the locations of run-on to the project with the potential to combine with runoff that discharges directly
from the construction site to the 303(d) listed water body. The discharge and run-on locations shall be shown on the SWPPP
Water Pollution Control Drawings.

The SAP shall identify a sampling schedule that specifies that water quality samples for the parameter shall be collected
during the first two hours of discharge from rain events during daylight hours (sunrise to sunset), and shall be collected
regardless of the time of year, status of the construction site, or day of the week. A maximum of four sampling events are
required within a 30-day period. A minimum of 72 hours of dry weather shall occur between rain events to distinguish
separate rain events.

The SAP shall identify sampling locations for collecting water quality samples and the rationale for their selection. A
sampling location shall be designated (1) upstream of direct discharges from the construction site, (2) immediately
downstream from the last point of direct discharge from the construction site, and (3) immediately down gradient of run-on
point(s) to the right of way. Sampling locations shall be shown on the SWPPP Water Pollution Control Drawings. Only
trained personnel shall collect water quality samples and shall be identified in the SAP. Quadlifications of designated
sampling personnel shall describe training and experience, and shall be included in the SWPPP. The SAP shall state the
sampling preparation and collection procedures, quality assurance/quality control, sample labeling procedures, sample
collection documentation, sample shipping and chain of custody procedures, sample numbering system, and reference the
construction site health and safety plan.

The SAP shall specify that for discharges to 303(d) water bodies listed as impaired due to Sedimentation/Siltation, water
quality samples will be analyzed for both Settleable Solids in conformance with the requirements of EPA Test Method 160.5
or equivalent method and Total Suspended Solids in conformance with EPA Test Method 160.2 or equivalent method, or for
Suspended Sediment Concentration in conformance with the requirements in ASTM Designation D3977-97. For discharges
to 303(d) water bodies listed as impaired due to Turbidity, the SAP shall specify that water quality samples will be analyzed
for turbidity in conformance with the requirements in EPA Test Method 180.1 or equivalent method. For samples analyzed
in the field by sampling personnel, collection, analysis, and equipment calibration shall be in conformance with the
Manufacturer's specifications. For samples that will be analyzed by a laboratory, sampling, preservation, and analysis shall
be performed by a State-certified laboratory in conformance with the requirements in 40 CFR 136. The SAP shall identify
the specific State-certified laboratory, sample containers, preservation requirements, holding times, and analysis method to be
used. A list of State-certified laboratories that are approved by the Department is available at the following Internet site:
http://www.dhs.ca.gov/ps/lgelap/html/lablist_county.htm.

Non-Visible Pollutants

The project has the potential to discharge non-visible pollutants in storm water from the construction site. The project
SWPPP shall contain a Sampling and Analysis Plan (SAP) that describes the sampling and analysis strategy and schedule to
be implemented on the project for monitoring non-visible pollutants in conformance with this section.
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The SAP shall identify potential non-visible pollutants that are known or should be known to occur on the construction
site associated with the following: (1) construction materials, wastes or operations; (2) known existing contamination due to
historical site usage; or (3) application of soil amendments, including soil stabilization products, with the potential to alter pH
or contribute toxic pollutants to storm water. Planned material and waste storage areas, locations of known existing
contamination, and areas planned for application of soil amendments shall be shown on the SWPPP Water Pollution Control
Drawings.

The SAP shall identify a sampling schedule for collecting a sample down gradient from the applicable non-visible
pollutant source and a sufficiently large uncontaminated control sample during the first two hours of discharge from rain
events during daylight hours which result in a sufficient discharge for sample collection. If run-on occurs onto the
non-visible pollutant source, a run-on sample that is immediately down gradient of the run-on to the Department's right of
way shall be collected. A minimum of 72 hours of dry weather shall occur between rain events to distinguish separate rain
events.

The SAP shall state that water quality sampling will be triggered when any of the following conditions are observed
during the required storm water inspections conducted before or during arain event:

A. Materials or wastes containing potential non-visible pollutants are not stored under watertight conditions.

B. Materials or wastes containing potential non-visible pollutants are stored under watertight conditions, but (1) a
breach, leakage, malfunction, or spill is observed; and (2) the leak or spill has not been cleaned up prior to the rain
event; and (3) there isthe potential for discharge of non-visible pollutants to surface waters or drainage system.

C. Construction activities, such as application of fertilizer, pesticide, herbicide, methyl methacrylate concrete sealant,
or non-pigmented curing compound have occurred during arain event or within 24 hours preceding arain event, and
there is the potential for discharge of pollutants to surface waters or drainage system.

D. Soil amendments, including soil stahilization products, with the potential to alter pH levels or contribute toxic
pollutants to storm water runoff have been applied, and there is the potential for discharge of pollutants to surface
waters or drainage system (unless independent test data are available that demonstrate acceptable concentration
levels of non-visible pollutants in the soil amendment).

E. Storm water runoff from an area contaminated by historical usage of the site is observed to combine with storm
water, and there is the potential for discharge of pollutants to surface waters or drainage system.

The SAP shall identify sampling locations for collecting down gradient and control samples, and the rationale for their
selection. The control sampling location shall be selected where the sample does not come into contact with materials,
wastes or areas associated with potential non-visible pollutants or disturbed soil areas. Sampling locations shall be shown on
the SWPPP Water Pollution Control Drawings. Only trained personnel shall collect water quality samples and be identified
in the SAP. Qualifications of designated sampling personnel shall describe training and experience, and shall be included in
the SWPPP. The SAP shall state monitoring preparation, sample collection procedures, quality assurance/quality control,
sample labeling procedures, sample collection documentation, sample shipping and chain of custody procedures, sample
numbering system, and reference the construction site health and safety plan.

The SAP shall identify the analytical method to be used for analyzing down gradient and control samples for potential
non-visible pollutants on the project. For samples analyzed in the field by sampling personnel, collection, analysis, and
equipment calibration shall be in conformance with the Manufacturer's specifications. For samples that will be analyzed by a
laboratory, sampling, preservation, and analysis shall be performed by a State-certified laboratory in conformance with 40
CFR 136. The SAP shal identify the specific State-certified laboratory, sample containers, preservation requirements,
holding times, and analysis method to be used. A list of State-certified laboratories that are approved by the Department is
available at the following internet site: http://www.dhs.ca.gov/ps/ls/elap/html/lablist_county.htm.

Analytical Resultsand Evaluation

The Contractor shall submit a hard copy and electronic copy of water quality analytica results and quality
assurance/quality control data to the Engineer within 5 days of sampling for field analyses and within 30 days for laboratory
analyses. Analytica results shall be accompanied by an evauation from the Contractor to determine if down gradient
samples show elevated levels of the tested parameter relative to levelsin the control sample. If down gradient or downstream
samples, as applicable, show increased levels, the Contractor will assess the BMPs, site conditions, and surrounding
influences to determine the probable cause for the increase. As determined by the assessment, the Contractor will repair or
modify BMPs to address increases and amend the SWPPP as necessary. Electronic results (in one of the following file
formats: .xls, .txt, .csv, .dbs, or .mdb) shall have at a minimum the following information: sample identification number,
contract number, constituent, reported value, method reference, method detection limit, and reported detection limit. The
Contractor shall document sample collection during rain events.

Water quality sampling documentation and analytical results shall be maintained with the SWPPP on the project site
until a Notice of Completion has been submitted and approved.
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If construction activities or knowledge of site conditions change, such that discharges or sampling locations change, the
Contractor shall amend the SAP in conformance with this section, "Water Pollution Control."

PAYMENT

The contract lump sum price paid for prepare storm water pollution prevention plan shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in developing, preparing,
obtaining approval of, revising, and amending the SWPPP, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

Attention is directed to Section 9-1.06, "Partial Payments,” and Section 9-1.07, "Payment After Acceptance,” of the
Standard Specifications. Payments for prepare storm water pollution prevention plan will be made as follows:

A. After the SWPPP has been approved by the Engineer, 75 percent of the contract item price for prepare storm water
pollution prevention plan will be included in the monthly partial payment estimate.

B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract,” of
the Standard Specifications, payment for the remaining 25 percent of the contract item price for prepare storm water
pollution prevention plan will be made in conformance with the provisionsin Section 9-1.07.

The contract lump sum price paid for water pollution control shall include full compensation for furnishing al labor,
materials, tools, equipment, and incidentals, and for doing al the work involved in installing, constructing, removing, and
disposing of water pollution control practices, including non-storm water management, and waste management and materials
pollution water pollution control practices, except those for which there is a contract item of work as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

Storm water sampling and analysis will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the
Standard Specifications. No payment will be made for the preparation, collection, analysis, and reporting of storm water
samples required where appropriate BMPs are not implemented prior to arain event, or if afailure of aBMP is not corrected
prior to arain event.

For items identified on the approved Water Pollution Control Cost Break-Down, the cost of maintaining the temporary
water pollution control practices shall be divided equally by the State and the Contractor as follows:

Soil Stabilization

Temporary water pollution control practices except:
SS-1 Scheduling
SS-2 Preservation of Existing Vegetation

Sediment Control

Temporary water pollution control practices except:
SC-7 Street Sweeping and Vacuuming

Wind Erosion Control
No sharing of maintenance costs will be allowed.

Tracking Control
TC-1 Stabilized Construction Entrance/Exit.

Non-Storm Water M anagement
No sharing of maintenance costs will be allowed.

Waste Management & Materials Pollution Control
No sharing of maintenance costs will be allowed.

The division of cost will be made by determining the cost of maintaining water pollution control practices in
conformance with the provisions in Section 9-1.03, "Force Account Payment," of the Standard Specifications and paying to
the Contractor one-half of that cost. Cleanup, repair, removal, disposal, improper installation, and replacement of water
pollution control practices damaged by the Contractor's negligence, shall not be considered as included in the cost for
performing maintenance.
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The provisions for sharing maintenance costs shall not relieve the Contractor from the responsibility for providing
appropriate maintenance on items with no shared maintenance costs.

Full compensation for non-shared maintenance costs of water pollution control practices, as specified in this section,
"Water Pollution Control," shall be considered as included in the contract lump sum price paid for water pollution control and
no additional compensation will be allowed therefor.

Water pollution control practices for which there is a contract item of work, will be measured and paid for as that
contract item of work.

10-1.03 TEMPORARY FENCE

Temporary fence shall be furnished, constructed, maintained, and later removed as shown on the plans, as specified in
these special provisions and as directed by the Engineer.

Except as otherwise specified in this section, temporary fence shall conform to the plan details and the specifications for
permanent fence of similar character as provided in Section 80, "Fences," of the Standard Specifications.

Used materials may be installed provided the used materials are good, sound and are suitable for the purpose intended, as
determined by the Engineer.

Materials may be commercial quality provided the dimensions and sizes of the materials are equal to, or greater than, the
dimensions and sizes shown on the plans or specified herein.

Posts shall be either metal or wood at the Contractor's option.

Galvanizing and painting of steel items will not be required.

Treating wood with awood preservative will not be required.

Concrete footings for metal posts will not be required.

Temporary fence that is damaged during the progress of the work shall be repaired or replaced by the Contractor at the
Contractor's expense.

When no longer required for the work, as determined by the Engineer, temporary fence shall be removed. Removed
facilities shall become the property of the Contractor and shall be removed from the site of the work, except as otherwise
provided in this section.

Removed temporary fence materials that are not damaged may be constructed in the permanent work provided the
materials conform to the requirements specified for the permanent work and such materials are new when used for the
temporary fence.

Holes caused by the removal of temporary fence shall be backfilled in conformance with the provisions in the second
paragraph of Section 15-1.02, "Preservation of Property," of the Standard Specifications.

The various types and kinds of temporary fence will be measured and paid for in the same manner specified for
permanent fence of similar character as provided in Section 80, "Fences," of the Standard Specifications.

Full compensation for maintaining, removing, and disposing of temporary fence shall be considered as included in the
contract prices paid per meter for the various types of temporary fence and no additional compensation will be allowed
therefor.

10-1.04 TEMPORARY FENCE (TYPE ESA)

Temporary fence (Type ESA) shall be furnished, installed, maintained, and later removed in conformance with the
details shown on the plans, as specified in these specia provisions and as directed by the Engineer.

MATERIALS

Used materials may be installed provided the used materials conform to these special provisions. Materials for
temporary fence (Type ESA) shall conform to the following:

High Visibility Fabric

High visibility fabric shall be machine produced mesh manufactured from polypropylene or polyethylene and shall be
orange in color. High visibility fabric may be virgin or recycled polymer materials, or a combination of virgin and recycled
polymer materials. No virgin or recycled polymer materials shall contain biodegradable filler materials that degrade the
physical or chemical characteristics of the finished fabric. High visibility fabric shall be fully stabilized ultraviolet (UV)
resistant. High visibility fabric shall be a minimum of 1.22 m in width with a maximum mesh opening of 50 mm x 50 mm.
High visibility fabric shall be furnished in one continuous width and shall not be spliced to conform to the specified width
dimension.
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Posts
Posts for temporary fence (Type ESA) shall be of one of the following:

A. Posts shall be fir or pine, a minimum of 38 mm x 50 mm in size, and a minimum 1.6 m in length. One end of the
post shall be pointed. Posts shall not be treated with wood preservative.

B. Posts shall be sted and have a"U", "T", "L" or other cross sectional shape that resists failure by lateral loads. Steel
posts shall have a minimum mass per length of 1.1 kg/m and a minimum length of 1.6 m. One end of the steel post
shall be pointed and the other end shall have a high visibility colored top.

Fasteners
Fasteners for attaching high visibility fabric to the posts shall be asfollows:

A. The high visihility fabric shall be attached to wooden posts with commercia quality nails or staples, or as
recommended by the manufacturer or supplier, as determined by the Engineer.

B. Tiewire or locking plastic fasteners shall be used for attaching the high visibility fabric to steel posts. Maximum
spacing of tie wire or fasteners shall be 600 mm along the length of the steel post.

INSTALLATION
Temporary fence (Type ESA) shall beinstalled as follows:

A. Posts shall be driven into the soil aminimum of 400 mm. Posts shall be spaced at 2-m centers minimum and shall at
all times support the fence in avertical, upright position.

B. Temporary fence (Type ESA) shall be constructed prior to any clearing and grubbing work and a sufficient distance
from protected plants to enclose all of the foliage canopy and not encroach upon visible roots of the plants.

C. Temporary fence (Type ESA) shall be located to be unobstructed from view, as determined by the Engineer.

When no longer required for the work, as determined by the Engineer, temporary fence (Type ESA) shall be removed.
Removed temporary fence (Type ESA) shall become the property of the Contractor and shall be removed from the site of the
work, except when reused as provided in this section.

Holes caused by the removal of temporary fence (Type ESA) shall be backfilled in conformance with the provisions in
the second paragraph of Section 15-1.02, "Preservation of Property,” of the Standard Specifications.

MAINTENANCE

Temporary fence (Type ESA) that is damaged during the progress of the work shall be repaired or replaced by the
Contractor the same day the damage occurred.

MEASUREMENT AND PAYMENT

Temporary fence (Type ESA) shall be measured in the manner specified for permanent fences in Section 80, "Fences,"
of the Standard Specifications.

The contract price paid per meter for temporary fence (Type ESA) shall include full compensation for furnishing all
labor, materials, tools, equipment and incidentals, and for doing all the work involved in constructing temporary fence (Type
ESA) complete in place, including maintenance and removal and disposal of materials, as specified in these special
provisions, and as directed by the Engineer.

10-1.05 PRESERVATION OF PROPERTY

Attention is directed to Section 7-1.11, "Preservation of Property,” of the Standard Specifications and these special
provisions.

Existing trees, shrubs and other plants, that are not to be removed as shown on the plans or specified in these special
provisions, and are injured or damaged by reason of the Contractor's operations, shall be replaced by the Contractor. The
minimum size of tree replacement shall be 610 mm box and the minimum size of shrub replacement shall be No. 15
container. Replacement ground cover plants shall be from flats and shall be planted 300 mm on center. Replacement
planting shall conform to the requirements in Section 20-4.07, "Replacement,” of the Standard Specifications. The
Contractor shall water replacement plants in conformance with the provisionsin Section 20-4.06, "Watering," of the Standard
Specifications.
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Damaged or injured plants shall be removed and disposed of outside the highway right of way in conformance with the
provisionsin Section 7-1.13 of the Standard Specifications. At the option of the Contractor, removed trees and shrubs may be
reduced to chips. The chipped material shall be spread within the highway right of way at locations designated by the
Engineer.

Replacement planting of injured or damaged trees, shrubs, and other plants shall be completed prior to the start of the
plant establishment period. Replacement planting shall conform to the provisions in Section 20-4.05, "Planting," of the
Standard Specifications. Replacement plants shall be maintained in accordance with 20-4.08, "Plant Establishment” of the
Standard Specification and these special provisions.

10-1.06 DAMAGE REPAIR

Attention is directed to Section 7-1.16, "Contractor's Responsibility for the Work and Materials," and Section 7-1.165,
"Damage by Storm, Flood, Tsunami or Earthquake," of the Standard Specifications and these special provisions.

When as a result of freezing conditions (as defined herein) during the plant establishment period, plants have died or, in
the opinion of the Engineer, have deteriorated to a point beyond which the plants will not mature as typical examples of their
species, the Engineer may direct replacement of the affected plants. The total cost of ordered plant replacement work will be
paid for as extrawork as provided in Section 4-1.03D of the Standard Specifications. A freezing condition, for the purpose
of this specification, occurs when the temperature at or near the affected area has been officially recorded below 0°C and
plants have been killed or damaged to the degree described above.

When, as a result of drought conditions (as defined herein) during the plant establishment period, plants have died or, in
the opinion of the Engineer, have deteriorated to a point beyond which the plants will not mature as typical examples of their
species, the Engineer may direct replacement of the affected plants. The total cost of ordered plant replacements, after water
has been restricted or stopped, will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.
Restriction or shutoff of available water shall not relieve the Contractor from performing other contract work. A drought
condition occurs when the Department, or its supplier, restricts or stops delivery of water to the Contractor to the degree that
plants have died or deteriorated as described above.

When the provisions in Section 7-1.165, "Damage by Storm, Flood, Tsunami or Earthquake," of the Standard
Specifications are applicable, the provisions above for payment of costs for repair of damage due to rain, freezing conditions
and drought shall not apply.

10-1.07 RELIEF FROM MAINTENANCE AND RESPONSIBILITY

The Contractor may be relieved of the duty of maintenance and protection for those items not directly connected with
plant establishment work in conformance with the provisions in Section 7-1.15, "Relief From Maintenance and
Responsibility," of the Standard Specifications. Water pollution control, maintain existing planted areas, maintain existing
irrigation facilities, transplant trees, and transplant palm trees shall not be relieved of maintenance.

10-1.08 PROGRESS SCHEDULE (CRITICAL PATH METHOD)

The Contractor shall submit to the Engineer practicable critical path method (CPM) progress schedules in conformance
with these special provisions. Whenever the term "schedule" is used in this section it shall mean CPM progress schedule.
The provisions in Section 8-1.04, "Progress Schedule,” of the Standard Specifications shall not apply.

DEFINITIONS
The following definitions shall apply to this section:

A. ACTIVITY.—A task, event or other project element on a schedule that contributes to completing the project.
Activities have a description, start date, finish date, duration and one or more logic ties.

B. BASELINE SCHEDULE.—The initial schedule representing the Contractor's work plan on the first working day of
the project.

C. CONTRACT COMPLETION DATE.—The current extended date for completion of the contract shown on the
weekly statement of working days furnished by the Engineer in conformance with the provisions in Section 8-1.06,
"Time of Completion,” of the Standard Specifications.

D. CRITICAL PATH.—Thelongest continuous chain of activities for the project that has the least amount of total float
of al chains. In general, adelay on the critical path will extend the scheduled completion date.

E. CRITICAL PATH METHOD (CPM).—A network based planning technique using activity durations and the
rel ationships between activities to mathematically cal culate a schedule for the entire project.

F. DATA DATE.—The day after the date through which a schedule is current. Everything occurring earlier than the
data date is"as-built" and everything on or after the data date is "planned.”

G. FLOAT.—The difference between the earliest and latest allowable start or finish times for an activity.
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H. MILESTONE.—AnN event activity that has zero duration and is typically used to represent the beginning or end of a
certain stage of the project.

I. NEAR CRITICAL PATH.—A chain of activities with total float exceeding that of the critical path but having no
more than 10 working days of total float.

J.  SCHEDULED COMPLETION DATE.—The planned project finish date shown on the current accepted schedule.

K. TOTAL FLOAT.—The amount of time that an activity or chain of activities can be delayed before extending the
scheduled completion date.

L. UPDATE SCHEDULE.—A current schedule developed from the baseline or subsequent schedule through regular
monthly review to incorporate as-built progress and any planned changes.

GENERAL REQUIREMENTS

The Contractor shall submit to the Engineer baseline, monthly update and final update schedules, each consistent in all
respects with the time and order of work requirements of the contract. The project work shall be executed in the sequence
indicated on the current accepted schedule.

Schedules shall show the order in which the Contractor proposes to carry out the work with logical links between time-
scaled work activities, and calculations made using the critical path method to determine the controlling operation or
operations. The Contractor is responsible for assuring that all activity sequences are logical and that each schedule shows a
coordinated plan for complete performance of the work.

The Contractor shall produce schedules using computer software and shall furnish compatible software for the Engineer's
exclusive possession and use. The Contractor shall furnish network diagrams and schedule data as parts of each schedule
submittal.

Schedules shall include, but not be limited to, applicable activities that show the following:

A. Project characteristics, salient features, or interfaces, including those with outside entities, that could affect time of
completion.

Project start date, scheduled completion date and other milestones.

Work performed by the Contractor, subcontractors and suppliers.

Submittal development, delivery, review and approval, including those from the Contractor, subcontractors and
suppliers.

Procurement, delivery, installation and testing of materials, plants and equipment.

Testing and settlement periods.

Utility notification and relocation.

Erection and removal of falsework and shoring.

Major traffic stage switches.

Finishing roadway and final cleanup.
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Schedul e activities shall include the following:

A clear and legible description.

Start and finish dates.

A duration of not less than one working day, except for event activities, and not more than 20 working days, unless
otherwise authorized by the Engineer.

At least one predecessor and one successor activity, except for project start and finish milestones.

Required constraints.

mo Ow>»

The Engineer's review and acceptance of schedules shall not waive any contract requirements and shall not relieve the
Contractor of any obligation thereunder or responsibility for submitting complete and accurate information. Schedules that
are rejected shall be corrected by the Contractor and resubmitted to the Engineer within 5 working days of notification by the
Engineer, at which time a new review period of one week will begin.

Errors or omissions on schedules shall not relieve the Contractor from finishing all work within the time limit specified
for completion of the contract. If, after a schedule has been accepted by the Engineer, either the Contractor or the Engineer
discover that any aspect of the schedule has an error or omission, it shall be corrected by the Contractor on the next update
schedule.
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COMPUTER SOFTWARE

The Contractor shall submit to the Engineer for approval a description of proposed software before delivery. The
software shall be the current version of Primavera SureTrak Project Manager for Windows, or equal, and shall be compatible
with Windows NT (version 4.0) operating system. If software other than SureTrak is proposed, it shall be capable of
generating files that can be imported into SureTrak.

The Contractor shall furnish schedule software and all original software instruction manuals to the Engineer with
submittal of the baseline schedule. The schedule software will be returned to the Contractor within 4 weeks of submittal of
the final update schedule. The State will compensate the Contractor in conformance with the provisions in Section 4-1.03,
"Extra Work," of the Standard Specifications for replacement of software which is damaged, lost or stolen after delivery to
the Engineer.

NETWORK DIAGRAMS, REPORTSAND DATA
The Contractor shall include the following for each schedule submittal:

A. Two setsof originally plotted, time-scaled network diagrams.
B. One 1.44-megabyte 90 mm (3.5 inch) floppy diskette containing the schedule data.

The time-scaled network diagrams shall conform to the following;:

Show a continuous flow of information from left to right.

Be based on early start and early finish dates of activities.

Clearly show the primary paths of criticality using graphical presentation.

Be prepared on B-size sheets, 280 mm x 430 mm (11 inch x 17 inch), or larger size.
Include atitle block and atimeline on each page.

moow»

BASELINE SCHEDULE

The Contractor shall submit to the Engineer a baseline schedule within 20 working days of approval of the contract. The
Contractor shall allow 3 weeks for the Engineer's review after the baseline schedule and all support data are submitted.
Beginning the week the baseline schedule is first submitted, the Contractor shall meet with the Engineer weekly to discuss
and resolve schedule issues until the baseline schedule is accepted.

The baseline schedule shall include the entire scope of work and shall show how the Contractor plans to complete all
work contemplated. The baseline schedule shall show the activities that define the critical path. Multiple critical paths and
near-critical paths shall be kept to aminimum. A total of not more than 50 percent of the baseline schedule activities shall be
critical or near critical, unless otherwise authorized by the Engineer.

The baseline schedule shall not extend beyond the number of working days originally provided in these specia
provisions. The baseline schedule shall have a data date of the first working day of the contract and not include any
completed work to date. The baseline schedule shall not attribute negative float or negative lag to any activity.

UPDATE SCHEDULE

The Contractor shall submit an update schedule and meet with the Engineer to review contract progress, on or before the
first day of each month, beginning one month after the baseline schedule is accepted. The Contractor shall allow 2 weeks for
the Engineer's review after the update schedule and all support data are submitted, except that the review period shall not start
until any previous month's required schedule is accepted. Update schedules that are not accepted or rejected within the
review period will be considered accepted by the Engineer.

The update schedule shall have a data date of the twenty-first day of the month or other date established by the Engineer.
The update schedule shall show the status of work actually completed to date and the work yet to be performed as planned.
In addition, the update schedule shall show any proposed schedule modifications including adding or deleting activities or
changing activity constraints, durations or logic. The Contractor shall state in writing the reasons for any changes to
activities and the critical path that result in a delay to the scheduled completion date compared to the previous accepted
schedule.

FINAL UPDATE SCHEDULE

The Contractor shall submit a final update, as-built schedule with actual start and finish dates for the activities, within
30 days after completion of contract work. The Contractor shall provide awritten certificate with this submittal signed by the
Contractor's project manager and an officer of the company stating, "To my knowledge and belief, the enclosed final update
schedule reflects the actual start and finish dates of the actual activities for the project contained herein." An officer of the
company may delegate in writing the authority to sign the certificate to a responsible manager.
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RETENTION

The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each
estimate period in which the Contractor fails to submit an acceptable schedule conforming to the requirements of these
specia provisions as determined by the Engineer. Schedule retentions will be released for payment on the next monthly
estimate for partial payment following the date that acceptable schedules are submitted to the Engineer or as otherwise
specified herein. Upon completion of all contract work and submittal of the final update schedule and certification, any
remaining retained funds associated with this section, "Progress Schedule (Critical Path Method)", will be released for
payment. Retentions held in conformance with this section shall be in addition to other retentions provided for in the
contract. No interest will be due the Contractor on retention amounts.

PAYMENT

Full compensation for the required schedules and software shall be considered as included in the contract prices paid for
the various items of work involved, and no additional compensation will be allowed therefor.

10-1.09 OBSTRUCTIONS

Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway
Facilities," of the Standard Specifications and these specia provisions.

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface
installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work
close to any underground pipeline, conduit, duct, wire or other structure. Regional notification centers include, but are not
limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600

It is anticipated that the following utility facilities will be relocated prior to the dates shown:

Utility Location Date
PG&E Streetlight "CL1" Station 148+95 left 10/1/03
PG&E Joint Utility Pole "CL1" Station 149+60 left 10/1/03
PG&E Guy Pole "MILL1" Station 0+40 right 10/1/03

The following utility facilities will be adjusted to grade during the progress of the contract. The Contractor shall notify
the Engineer, in writing, prior to doing work in the vicinity of the facility. The utility facility will be adjusted to grade within
the listed working days, as defined in Section 8-1.06, "Time of Completion,” of the Standard Specifications, after the
notification is received by the Engineer:

Utility Location Working Days
PG& E Junction Box "CL1 Station 146+95 right 10
PG& E Junction Box "CL1 Station 148+40 right 10
COMCAST Cable Junction Box "CL1 Station 148+40 right 10
SBC Junction Box "CL1" Station 148+40 right 10
PG& E Junction Box "CL1" Station 148+60 right 10
COMCAST Cable Junction Box "CL1" Station 148+60 right 10
SBC Telephone Vaults "CL1" Station 148+95 right 10

10-1.10 DUST CONTROL

Dust control shall conform to the provisions in Section 10, "Dust Control," of the Standard Specifications and these
special provisions.

Attention is directed to "Water Conservation” of these specia provisions regarding the use of a dust palliative to control
dust.
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10-1.11 MOBILIZATION
Mobilization shall conform to the provisionsin Section 11, "Mobilization," of the Standard Specifications.

10-1.12 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have
been in common use for many years. The devices shall be known to be crashworthy by crash testing, crash testing of similar
devices, or years of demonstrable safe performance. Category 1 traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
traffic control devices. Self-certification shall be provided by the manufacturer or Contractor and shall include the following:
date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of project
limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of
certifying person; and an indication of which Category 1 traffic control devices will be used on the project. The Contractor
may obtain a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not
expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous. Category 2 traffic
control devicesinclude: barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA)
Acceptable Crashworthy Category 2 Hardware for Work Zones list. Thislist is maintained by FHWA and can be located at
the following internet address: http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. The Department
maintains a secondary list at the following internet address: http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdf.htm.

Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may continue
to be used until they complete their useful service life or until January 1, 2003, whichever comesfirst. Category 2 devicesin
use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name of the
manufacturer by the start of the project. The label shall be readable. After January 1, 2003, all Category 2 devices without a
label shall not be used on the project.

If requested by the Engineer, the Contractor shall provide awritten list of Category 2 devices to be used on the project at
least 5 days prior to beginning any work using the devices. For each type of device, the list shall indicate the FHWA
acceptance letter number and the name of the manufacturer.

Full compensation for providing self-certification for crashworthiness of Category 1 traffic control devices and for
providing alist of Category 2 devices used on the project and labeling Category 2 devices as specified shall be considered as
included in the prices paid for the various contract items of work requiring the use of the Category 1 or Category 2 traffic
control devices and no additional compensation will be allowed therefor.

10-1.13 CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these
special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials' of these special
provisions. Type Il retroreflective sheeting shall not be used on construction area sign panels.

Attention is directed to "Construction Project Information Signs* of these special provisions regarding the number and
type of construction project information signs to be furnished, erected, maintained, and removed and disposed of.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts. The
regional notification centersinclude, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600
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Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

The Contractor may be required to cover certain signs during the progress of the work. Signs that are no longer required
or that convey inaccurate information to the public shall be immediately covered or removed, or the information shall be
corrected. Coversfor construction area signs shall be of sufficient size and density to completely block out the complete face
of the signs. The retroreflective face of the covered signs shall not be visible either during the day or at night. Covers shall
be fastened securely so that the signs remain covered during inclement weather. Covers shall be replaced when they no
longer cover the signs properly.

10-1.14 MAINTAINING TRAFFIC

Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety” of these special provisions
and these specia provisions. Nothing in these special provisions shall be construed as relieving the Contractor from the
responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure” of these special
provisions.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way including any section closed to
public traffic.

The Contractor shall, prior to the beginning of paving operations, post all streets that are to be worked upon with
approved "No Parking-Tow Away" signs at 33 meter intervals. These signs shall also state the day of the week and hours of
no parking.

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be
closed with fluorescent traffic cones or portable delineators placed on ataper in advance of the parked vehicles or equipment
and along the edge of the pavement at 7.5 m intervals to a point not less than 7.5 m past the last vehicle or piece of
equipment. A minimum of 9 cones or portable delineators shall be used for the taper. A C23 (Road Work Ahead) or C24
(Shoulder Work Ahead) sign shall be mounted on a portable sign stand with flags. The sign shall be placed where designated
by the Engineer.

A minimum of one paved traffic lane, not less than 3.3 m wide, shall be open for use by public traffic in each direction of
travel.

No work that interferes with public traffic shall be performed between 6:00 am. and 9:00, am. except work required
under Sections 7-1.08 and 7-1.09.

Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic." Except
work required under Sections 7-1.08 and 7-1.09, work that interferes with public traffic shall be performed only during the
hours shown for lane closures.

Designated legal holidays are: January 1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be adesignated lega holiday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor if, in the opinion of the Engineer, public traffic
will be better served and the work expedited. These deviations shall not be adopted by the Contractor until the Engineer has
approved the deviationsin writing. Other modifications will be made by contract change order.
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Chart No. 1
Two-L ane Conventional Highway L ane Requirements

Location:SCr-9-15.1/15.6 KP

am. | p.m.

FROM HOUR TO HOUR 121 234567 891011121 2 3456 7 8 9101112
Mondays through Thursdays R|R|R[R|R|R R|R[R|R|R|R R [R|R|R

Fridays RIR|R|R|R[R RIR[R|R

Saturdays

Sundays R|R|R

Day before designated legal holiday| R[R|R|[R|R|R

Designated legal holidays

L egend:
R | A minimum of one paved traffic lane, not less than 3.3 m wide, shall be open for use by public traffic.
(Reversing Contral).

No work that interferes with public traffic will be allowed

REMARKS: Maximum length of lance closure is 1.6 km with 1.6 km open between lane closures, inclusive of
all highway work in the area. Maximum delay is 15 minutes. Monitor delays and queue length and adjust hours
and operations as heeded. Should closure permitted at any time.

Access shall be maintained to businesses and residents.

10-1.15 CLOSURE REQUIREMENTSAND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these specia provisions and these special
provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes,
within asingle traffic control system.

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,
defined as Friday noon through the following Friday noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect. The Contractor
shall use the Closure Schedule request forms furnished by the Engineer. Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal. The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in
writing, at least 3 working days in advance of a planned closure. Approval of amendments to the Closure Schedule will be at
the discretion of the Engineer.

The Contractor shall confirm, in writing, al scheduled closures by no later than 8:00 am. 3 working days prior to the
date on which the closure is to be made. Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2
working days prior to the date on which the closureis to be made. Closures not confirmed or approved will not be allowed.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for
the following working day.

CONTINGENCY PLAN

The Contractor shall prepare a contingency plan for reopening closures to public traffic. The Contractor shall submit the
contingency plan for a given operation to the Engineer within one working day of the Engineer's request.
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LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. The Contractor shall not
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that
future closures will be reopened to public traffic at the specified time. The Engineer will have 2 working days to accept or
reject the Contractor's proposed work plan. The Contractor will not be entitled to any compensation for the suspension of
work resulting from the late reopening of closures.

COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and
if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisionsin Section 8-1.09:

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
any compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule, any delay to the Contractor's schedule due to removal of the closure will be considered aright of way delay within
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance
with the provisionsin Section 8-1.09.

10-1.16 CONSTRUCTION ZONE ENHANCED ENFORCEMENT

Construction zone enhanced enforcement will be provided by the State as directed by the Engineer and in conformance
with these special provisions. Construction zone enhanced enforcement shall consist of the presence of the Cdlifornia
Highway Patrol (CHP) within and near the limits of construction to control the movement of public traffic within the work
zone.

Construction zone enhanced enforcement will be required at times deemed appropriate by the Engineer.

The Contractor shall submit a schedule to the Engineer at least 15 days prior to the performance of work requiring
construction zone enhanced enforcement. The schedule shall include all activities requiring construction zone enhanced
enforcement and the estimated hours of CHP support required for each activity. The work shall be performed within the
number of hours allocated for CHP support.

The Contractor may request additional CHP support for other times and in support of other work activities. The
Contractor shall bear the costs and expenses for additional CHP support. The CHP shall be compensated at an agreed rate of
$55.00 per hour per CHP Officer. The agreed rate shall be considered full compensation for each hour, or portion thereof,
that a CHP Officer is performing construction area enhanced enforcement. There will be no markup applied to any expenses
connected with CHP support. The costs and expenses for requested additional CHP support will be deducted from moneys
due to the Contractor.

The Engineer shall make all arrangements with the CHP for scheduled and requested additional construction zone
enhanced enforcement.

CHP support shall be scheduled in compliance with the provisions in "Closure Requirements and Conditions' of these
specia provisions. The Contractor will be notified in writing of assigned CHP support when the Contractor is informed of
the approval of requested closures.

Cancellations with less than the 36-hour written notice may result in charges from the CHP. The Contractor shall bear
any costs and expenses resulting from cancellations with less than the 36 hour written notice, except cancellations due to
weather or circumstances beyond the control of the Contractor, as determined by the Engineer. The CHP shal be
compensated not less than $50.00 per hour and no greater than 4 hours of overtime pay per CHP Officer scheduled to
participate in the construction zone enhancement enforcement that is cancelled. The costs and expenses incurred for late
cancellations will be deducted from moneys due or that may become due the Contractor.

The presence of the California Highway Patrol will not relieve the Contractor of responsibility of providing for the safety
of the public in conformance with the requirements in Section 7-1.09, "Public Safety," nor relieve the Contractor from the
responsibility for damage in conformance with the requirements in Section 7-1.12, "Responsibility for Damage," of the
Standard Specifications.
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10-1.17 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans, the
provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under
"Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions.

The provisionsin this section will not relieve the Contractor from the responsibility to provide additional devices or take
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety,” of the Standard
Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

When lane closures are made for work periods only, at the end of each work period, components of the traffic control
system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed
from the traveled way and shoulder. If the Contractor so elects, the components may be stored at selected centra locations
designated by the Engineer within the limits of the highway right of way.

One-way traffic shall be controlled through the project in conformance with the plan entitled "Traffic Control System for
Lane Closure on Two Lane Conventional Highways' and these special provisions.

Utilizing a pilot car will be at the option of the Contractor. If the Contractor elects to use a pilot car, the cones shown
along the centerline on the plan need not be placed. The pilot car shall have radio contact with personnel in the work area.
The maximum speed of the pilot car through the traffic control zone shall be 40 kilometers per hour (25 mph).

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor
(except for flagging costs), materials (including signs), tools, equipment, and incidentals, and for doing all the work involved
in placing, removing, storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic
control system and for furnishing and operating the pilot car, (including driver, radios, other equipment, and labor required),
as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer. Flagging costswill be paid for as provided in Section 12-2.02, "Flagging Costs," of the Standard Specifications.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system. Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary. The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment,” of the Standard Specifications for increased work and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extrawork.

10-1.18 TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these specia provisions. Nothing in these
specia provisions shall be construed as reducing the minimum standards specified in the Manual of Traffic Controls
published by the Department or as relieving the Contractor from the responsibilities specified in Section 7-1.09, "Public
Safety," of the Standard Specifications.

GENERAL

Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be
in place prior to opening the traveled way to public traffic. Laneline or centerline pavement delineation shall be provided at
all times for traveled ways open to public traffic. On multilane roadways (freeways and expressways) edgeline delineation
shall be provided at al times for traveled ways open to public traffic.

The Contractor shall perform the work necessary to establish the alignment of temporary pavement delineation,
including required lines or marks. Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose
material. Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary
pavement delineation. Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern
of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers, including underlying adhesive, and removable traffic tape which are applied to the final
layer of surfacing or existing pavement to remain in place or which conflicts with a subsequent or new traffic pattern for the
area shall be removed when no longer required for the direction of public traffic, as determined by the Engineer.
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TEMPORARY LANELINE AND CENTERLINE DELINEATION

Whenever lanelines or centerlines are obliterated and temporary pavement delineation to replace the lines is not shown
on the plans, the minimum laneline and centerline delineation to be provided for that area shall be temporary pavement
markers placed at longitudinal intervals of not more than 7.3 m. The temporary pavement markers shall be the same color as
the laneline or centerline the pavement markers replace. Temporary pavement markers shall be, at the option of the
Contractor, one of the temporary pavement markers listed for short term day/night use (14 days or less) or long term
day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation Materials' of these special provisions.
The temporary pavement markers shall be placed in conformance with the manufacturer's instructions. Temporary pavement
markers for long term day/night use (6 months or less) shall be cemented to the surfacing with the adhesive recommended by
the manufacturer, except epoxy adhesive shall not be used to place the temporary pavement markers in areas where removal
of the temporary pavement markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary pavement markers listed for short term
day/night use (14 days or less), shall be placed on longitudinal intervals of not more than 7.3 m and shall be used for a
maximum of 14 days on lanes opened to public traffic. Prior to the end of the 14 days the permanent pavement delineation
shall be placed. If the permanent pavement delineation is not placed within the 14 days, the Contractor shall replace the
temporary pavement markers and provide additional temporary pavement delineation and shall bear the cost thereof. The
additional temporary pavement delineation to be provided shall be equivalent to the pattern specified for the permanent
pavement delineation for the area, as determined by the Engineer.

Where "no passing” centerline pavement delineation is obliterated, the following "no passing” zone signing shall be
installed prior to opening the lanes to public traffic. C18 (ROAD CONSTRUCTION AHEAD) or C23 (ROAD WORK
AHEAD) signs shall be installed from 300 m to 600 m ahead of "no passing” zones. R63 (DO NOT PASS) signs shall be
installed at the beginning and at every 600-m interval within "no passing” zones. For continuous zones longer than 3 km,
W71 (NEXT MILES) signs shall be installed beneath the C18 or C23 signs installed ahead of "no passing” zones.
R64 (PASS WITH CARE) signs shall be installed at the end of "no passing" zones. The exact location of "no passing" zone
signing will be as determined by the Engineer and shall be maintained in place until permanent "no passing" centerline
pavement delineation has been applied. The signing for "no passing” zones, shall be removed when no longer required for
the direction of public traffic. The signing for "no passing" zones shall conform to the provisions in "Construction Area
Signs' of these specia provisions, except for payment.

Full compensation for furnishing, placing, maintaining, and removing the temporary pavement markers (including
underlying adhesive, layout (dribble) lines to establish alignment of temporary pavement markers or used for temporary
laneline and centerline delineation and signing specified for "no passing” zones) for those areas where temporary laneline and
centerline delineation is not shown on the plans and for providing equivalent patterns of permanent traffic lines for those
areas when required, shall be considered as included in the contract prices paid for the items of work that obliterated the
laneline and centerline pavement delineation and no separate payment will be made therefor.

The quantity of channelizers used as temporary edgeline delineation will not be included in the quantity of channelizers
to be paid for. Full compensation for furnishing, placing, maintaining and removing temporary edgeline delineation for those
areas where temporary edgeline delineation is not shown on the plans shall be considered as included in the contract prices
paid for the items of work that obliterated the edgeline pavement delineation and no separate payment will be made therefor.

TEMPORARY TRAFFIC STRIPE (TAPE)

Temporary traffic stripe consisting of removable traffic stripe tape shall be applied at the locations shown on the plans.
The temporary traffic stripe tape shall be complete in place at the location shown prior to opening the traveled way to public
traffic.

Removable traffic stripe tape shall be the temporary removable traffic stripe tape listed in "Prequalified and Tested
Signing and Delineation Materials' of these specia provisions.

Removable traffic stripe tape shall be applied in conformance with the manufacturer's installation instructions and shall
be rolled slowly with arubber tired vehicle or roller to ensure complete contact with the pavement surface. Traffic stripe tape
shall be applied straight on tangent alignment and on a true arc on curved alignment. Traffic stripe tape shall not be applied
when the air or pavement temperature is less than 10°C, unless the installation procedures to be used are approved by the
Engineer, prior to beginning installation of the tape.

When removable traffic stripe tape is specified for temporary left edgeline delineation, temporary pavement markers
placed at longitudinal intervals of not more than 1.8 m may be used in place of the temporary traffic stripe tape. Temporary
pavement markers shall be one of the types of temporary pavement markers listed for long term day/night use (6 months or
less) in "Prequalified and Tested Signing and Delineation Materials' of these specia provisions. When temporary pavement
markers are used in place of tape, payment for those temporary pavement markers will be made on the basis of the theoretical
length of the temporary traffic stripe (tape) required for the left edgeline which the temporary pavement markers replace.
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MEASUREMENT AND PAYMENT

Temporary traffic stripe (tape) will be measured and paid for by the meter, measured along the line of the stripe, with
deductions for gaps in broken traffic stripes. Double and 200-mm temporary traffic stripes, shown on the plans as tape, will
be measured as 2 temporary traffic stripes (tape). Temporary pavement marking (tape) will be measured and paid for by the
square meter for actual area of the pavement marking that receives tape.

The contract price paid per meter for temporary traffic stripe (tape) shal include full compensation for furnishing all
labor, materias, tools, equipment, and incidentals, and for doing all the work involved in applying, maintaining and
removing temporary traffic stripe tape, complete in place, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

10-1.19 PORTABLE CHANGEABLE MESSAGE SIGN

One portable changeable message signs shall be furnished, placed, operated, and maintained for each lane closure at
those locations designated by the Engineer in conformance with the provisions in Section 12, "Construction Area Traffic
Control Devices," of the Standard Specifications and these special provisions.

Attention is directed to "Maintaining Traffic" of these special provisions regarding the use of the portable changeable
message signs.

All portable changeable message signs shall be paid for by alump sum basis.

The contract unit price paid for portable changeable message sign shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing al the work involved in furnishing, placing, operating,
maintaining, repairing, replacing, transporting from location to location, and removing the portable changeable message
signs, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.20 TEMPORARY FLASHING BEACON SYSTEM

Temporary flashing beacon (TFB) system shall be constructed as units and shall consist of installing, maintaining, and
removing TFB system in conformance with the details shown on the plans, the provisions in "Maintaining Traffic" of these
specia provisions, the provisions in Section 86, "Signals, Lighting and Electrical Systems," of the Standard Specifications,
and these special provisions.

TFB system shall be installed as shown on the plans at each end of pavement and shall be relocated during the progress
of the work so that the systems are located at all ends of pavement at the end of each work shift.

The provisions in this section shall not relieve the Contractor from the responsibility to provide additional devices or
take measures as may be necessary to conform to the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

Materials and equipment to be used in the TFB system shall be either new or used suitable for the intended use.

Sign panels to be installed on the TFB system shall be stationary mounted construction area signs conforming to the
provisionsin "Construction Area Signs" of these special provisions.

Standards for TFB system units shall be wood posts. Wood posts shall be the sizes shown on the plans and shall
conform to the provisions in Section 56-2.02B, "Wood Posts," and Section 56-2.03, "Construction,” of the Standard
Specifications and shall beinstalled as shown on the plans for roadside signs.

Photoel ectric units shall be mounted at the top of the wood post.

OPERATION

The TFB system shall operate at nominal 120 VAC.
Unless otherwise directed by the Engineer, the system shall be operated on a continuous 24-hour basis during periods
that public traffic is directed to travel on unpaved areas or on unfinished pavement.

MAINTAINING TFB SYSTEM

Maintaining the TFB system shall be the sole responsibility of the Contractor.

If components in the TFB system are damaged, displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the origina location or to an alternate location designated by the
Engineer.

CONDUCTORSAND WIRING

Conductors for direct burial shall be Type UF cable of the size and humber of conductors required. Conductor size shall
be No. 12, minimum.
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Where conductors are to be placed across paved areas, the conductors shall be suspended at least 7.6 m above the
roadway or may be placed in sawed slots as provided for inductive loop detectors.

When no longer required, conductors in sawed slots shall be abandoned in place.

At the option of the Contractor, conductors to be placed outside of paved areas shall be placed by one of the following
methods:

A. Direct Burial. Conductors shall be installed at a minimum depth of 600 mm below grade.

B. Placed in Buried Conduit. Conductors shall be installed in either Type 1, Type 2 or Type 3 conduit. Type 1 and
Type 2 conduit shall be buried a minimum depth of 300 mm below grade. Type 3 conduit shall be buried a
minimum depth of 450 mm below grade.

C. Suspended from Wood Poles. Suspended conductors shall have a minimum clearance at any point of 3 m. Portions
of conductor installed on the face of wood poles shall be placed in either Type 3 or Type 4 conduit between the
point 3 m above grade at the pole and the pull box. Conduit between pole and pull box shall be buried a minimum
depth of 450 mm below grade.

Conductors to be placed across structures shall be placed in a Type 1, Type 2 or Type 3 conduit. The conduit shall be
installed on the outside face of the railing and secured by a method determined by the Engineer.

BONDING AND GROUNDING

The TFB system shall be mechanically and electrically secure to form a continuous system effectively grounded by the
cable grounding conductor.

Generator neutral grounding shall conform to the provisions for multiple service points in Section 86-2.10, "Bonding and
Grounding," of the Standard Specifications.

FUSED SPLICE CONNECTOR

A fused splice connector shall be installed in the pull box adjacent to each TFB unit. Where conductors are run
overhead, the fused splice connector shall be installed in the line side of the flashing beacon control assembly conductors and
shall not be placed in the flashing beacon control assembly enclosure.

GENERATOR

The Contractor shall furnish and install a generator system to operate the TFB system. The generator system shall
consist of at least two 120V, 60 Hz, 1.5kW, minimum, continuous duty generators. Generators may be powered by
gasoling, liquid petroleum gas (LPG) or diesel engines operating at approximately 1800 revolutions per minute. Engines
shall be provided with automatic oil feed. Generator system shall be equipped to provide automatic start-stop operation, with
12 V starting system. Generator output circuit shall have overcurrent protection with 15 A maximum setting.

Operation shall be such that a single generator will operate and service the TFB system. In the event of afailure to
supply voltage for the TFB system, the second generator shall start automatically and transfer the TFB system load upon
reaching operating voltage.

Fuel storage shall be sufficient for periods of time during which the generator system will be operated unattended.

Engines shall be equipped with approved spark arresters.

SERVICE

At the option of the Contractor, commercial power, if available, may be used to energize the TFB system. Service shall
be 120 V(ac), 60 Hz. Power sources shall be protected in locked enclosures. The Engineer shall be provided with keysto al
locks.

The use of power from private parties, other than a direct connection to a utility company service point, will not be
permitted.

Electrical power shall not be used from existing highway facilities, except when approved in writing by the Engineer.

The Contractor shall make the arrangements with the utility company to provide service. The cost to provide
commercia power shall be at the expense of the Contractor.

PAYMENT

The contract lump sum price paid for temporary flashing beacon shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing, placing, operating,
maintaining, repairing, replacing, and disposing of the TFB system, complete in place, as shown on the plans, as specified in
the Standard Specifications and these special provisions, and as directed by the Engineer.
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Full compensation for relocating the TFB system during the progress of the work, regardiess of the number of times the
TFB system is required, shall be considered as included in the contract lump sum price paid for temporary flashing beacon
and no separate payment will be made therefor.

Full compensation for furnishing, installing, maintaining, and disposing of construction area signs for the TFB system
shall be considered as included in the contract lump sum price paid for construction area signs and no additional
compensation will be allowed therefor.

10-1.21 CHANNELIZER

Channelizers shall conform to the provisionsin Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Channelizers shall conform to the provisions in "Prequalified and Tested Signing and Delineation Materials' of these
special provisions.

When no longer required for the work as determined by the Engineer, channelizers and underlying adhesive used to
cement the channelizer bases to the pavement shall be removed. Removed channelizers and adhesive shall become the
property of the Contractor and shall be removed from the site of work.

10-1.22 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer. The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety"of these special provisions.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 4.6 m or more from alane carrying public traffic and the temporary crash cushion
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed. When no longer
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

At the Contractor's option, the modules for usein sand filled temporary crash cushions shall be either Energite Il Inertial
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energitelll and Fitch Inertial Modules, manufactured by Energy Absorption Systems,
Inc., One East Wacker Drive, Chicago, IL 60601-2076. Telephone 1-312-467-6750,
FAX 1-800-770-6755

1. Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento,
CA 95828. Telephone 1-800-884-8274, FAX 1-916-387-9734

2. Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim,
CA 92805. Telephone 1-800-222-8274, FAX 1-714-937-1070

B. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San
Clemente, CA 92672. Telephone 1-949 361-5663, FAX 1-949 361-9205

1. Distributor (North): United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112.
Telephone 1-408 287-4303, FAX 1-408 287-1929

2. Distributor (South): Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach,
CA 93448. Telephone 1-800-559-7080, FAX 1-805 929-5786

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects. The modules need not be new. Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized. If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty

tape.
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Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
kilograms for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of
commercial quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and supporting pallets
or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 3.6 m of the traveled way. The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash cushion
modules shall not be installed in the permanent work.

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety” of these specia
provisions will not be measured nor paid for.

10-1.23 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities," of the Standard Specifications and these special provisions.

ABANDON CULVERT

Existing culverts, where shown on the plans to be abandoned, shall be abandoned in place or, at the option of the
Contractor, the culverts shall be removed and disposed of. Resulting openings into existing structures that are to remain in
place shall be plugged with commercia quality concrete containing not less than 300 kg of cement per cubic meter.

Abandoning culvertsin place shall conform to the following:

A. Culverts that intersect the side slopes shall be removed to a depth of not less than one meter measured normal to the
plane of the finished side slope, before being abandoned.

B. Culverts 300 mm in diameter and larger, shall, at the Contractor's option, be backfilled with either sand, controlled
low strength material or slurry cement backfill conforming to the provisions in Section 19-3.062, "Slurry Cement
Backfill," of the Standard Specifications by any method acceptable to the Engineer that completely fills the pipe.
Sand backfill material shall be clean, free draining, and free from roots and other del eterious substances.

C. The ends of culverts shall be securely closed by a 150 mm thick tight fitting plug or wall of commercial quality
concrete.

Culverts shall not be abandoned until their use is no longer required. The Contractor shall notify the Engineer in
advance of any intended culvert abandonment.

If the Contractor elects to remove and dispose of a culvert which is specified to be abandoned, as provided herein,
backfill specified for the pipe will be measured and paid for in the same manner asif the culvert has been abandoned in place.

Backfill will be measured by the cubic meter determined from the dimensions of the culverts to be abandoned.

Full compensation for concrete plugs, pipe removal, structure excavation, and backfill (including sand, controlled low
strength material or slurry cement backfill) shall be considered as included in the contract unit price paid for abandon culvert
and no additional compensation will be allowed therefor.

REMOVE WOOD FENCE
Existing wood fence, where shown on the plans to be removed, shall be removed and disposed of .

REMOVE PAVEMENT MARKER

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation as
determined by the Engineer, shall be removed and disposed of.

Full compensation for removing and disposing of pavement markers and underlying adhesive shall be considered as
included in the contract price paid per tonne for asphalt concrete (Type A) and no separate payment will be made therefor.
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REMOVE TRAFFIC STRIPE

Traffic stripe shall be removed at the locations shown on the plans and as directed by the Engineer.

Attention is directed to "Water Pollution Control" of these special provisions.

Waste from removal of yellow thermoplastic traffic stripe contains lead chromate in average concentrations greater than
or equal to 350 mg/kg and less than 1000 mg/kg Total Lead. Y ellow thermoplastic traffic stripe exist in the centerline stripe.
Residue produced when yellow thermoplastic are removed may contain heavy metals in concentrations that exceed thresholds
established by the California Health and Safety Code and may produce toxic fumes when heated.

The removed yellow thermoplastic shall be disposed of at a Class1 disposal facility or a Class2 disposal facility
permitted by the Regiona Water Quality Control Board in conformance with the requirements of the disposal facility
operator within 90 days after accumulating 100 kg of residue and dust. The Contractor shall make necessary arrangements
with the operator of the disposal facility to test the yellow thermoplastic residue as required by the facility and these special
provisions. Testing shall include, at a minimum, (1) Total Lead and Chromium by EPA Method 7000 series and (2) Soluble
Lead and Chromium by California Waste Extraction Test. From the first 3360 L of waste or portion thereof, if less than
3360 L of waste are produced, a minimum of four randomly selected samples shall be taken and analyzed. From each
additional 840 L of waste or portion thereof, if less than 840 L are produced, a minimum of one additional random sample
shall be taken and analyzed. The Contractor shall submit the name and location of the disposal facility and analytical
laboratory along with the testing requirements to the Engineer not less than 5 days prior to the start of removal of yellow
thermoplastic and yellow painted traffic stripe and pavement marking. The analytical laboratory shall be certified by the
Department of Health Services Environmental Laboratory Accreditation Program. Test results shall be provided to the
Engineer for review prior to signing a waste profile as requested by the disposal facility, prior to issuing an EPA
identification number, and prior to allowing removal of the waste from the site.

The Contractor shall prepare a project specific Lead Compliance Plan to prevent or minimize worker exposure to lead
while handling removed yellow thermoplastic residue. Attention is directed to Title 8, California Code of Regulations,
Section 1532.1, "Lead," for specific Cal-OSHA requirements when working with lead.

The Lead Compliance Plan shall contain the elements listed in Title8, California Code of Regulations,
Section 1532.1(e)(2)(B). Before submission to the Engineer, the Lead Compliance Plan shall be approved by an Industrial
Hygienist certified in Comprehensive Practice by the American Board of Industrial Hygiene. The Plan shall be submitted to
the Engineer at least 7 days prior to beginning removal of yellow thermoplastic.

Prior to removing yellow thermoplastic traffic stripe , personnel who have no prior training, including State personnel,
shall complete a safety training program provided by the Contractor that meets the requirements of Title 8, California Code
of Regulations, Section 1532.1, "Lead," and the Contractor's Lead Compliance Program.

Personal protective equipment, training, and washing facilities required by the Contractor's Lead Compliance Plan shall
be supplied to State personnel by the Contractor. The number of State personnel will be 2.

Where grinding or other methods approved by the Engineer are used to remove yellow thermoplastic, the removed
residue, including dust, shall be contained and collected immediately. Sweeping equipment shall not be used. Collection
shall be by a high efficiency particulate air (HEPA) filter equipped vacuum attachment operated concurrently with the
removal operations or other equally effective methods approved by the Engineer. The Contractor shall submit awritten work
plan for the removal, storage, and disposal of yellow thermoplastic to the Engineer for approval not less than 15 days prior to
the start of the removal operations. Removal operations shall not be started until the Engineer has approved the work plan.

The removed yellow thermoplastic traffic stripe residue shall be stored and labeled in covered containers. Labels shall
conform to the provisions of Title 22, California Code of Regulations, Sections 66262.31 and 66262.32. Labels shal be
marked with date when the waste is generated, the words "Hazardous Waste", composition and physical state of the waste
(for example, asphalt grindings with thermoplastic or paint), the word "Toxic", the name and address of the Engineer, the
Engineer's telephone number, contract number, and Contractor or subcontractor. The containers shall be a type approved by
the United States Department of Transportation for the transportation and temporary storage of the removed residue. The
containers shall be handled so that no spillage will occur. The containers shall be stored in a secured enclosure at a location
within the project limits until disposal, as approved by the Engineer.

If the yellow thermoplastic traffic stripe residue is transported to a Class 1 disposal facility, a manifest shall be used, and
the transporter shall be registered with the California Department of Toxic Substance Control. The Engineer will obtain the
United States Environmental Protection Agency ldentification Number and sign all manifests as the generator within
2 working days of receiving sample test results and approving the test methods.

The Contractor shall assume that the yellow paint removed is not regulated under the Federal Resource Conservation and
Recovery Act (RCRA). Additional disposal costs for removal residue regulated under RCRA, as determined by test results
required by the disposal facility, will be paid for as extrawork as provided in Section 4-1.03D, "Extra Work," of the Standard
Specifications.

Nothing in these special provisions shall relieve the Contractor of the Contractor's responsibilities as specified in
Section 7-1.09, "Public Safety," of the Standard Specifications.
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The contract lump sum price paid for Lead Compliance Plan shall include full compensation for furnishing al labor,
materials, tools, equipment, and incidentals and for doing al the work involved in preparing the Lead Compliance Plan,
including paying the Certified Industrial Hygienist, and for providing personnel protective equipment, training, air
monitoring, and medical surveillance, as specified in the Standard Specifications and these special provisions, and as directed
by the Engineer.

Full compensation for providing a written work plan for the removal, storage, and disposal of yellow thermoplastic
traffic stripe shall be considered as included in the contract items paid per meter for remove yellow thermoplastic traffic
stripe and remove yellow painted traffic stripe or per square meter for remove yellow thermoplastic pavement marking and
yellow painted pavement marking and no separate payment will be made therefor.

REMOVE DRAINAGE FACILITY

Existing culverts and inlets, , where any portion of these structures is within one meter of the grading plane in excavation
areas, or within 0.3-m of origina ground in embankment areas, or where shown on the plans to be removed, shall be
completely removed and disposed of .

REMOVE JUNCTION BOX
Existing junction box, at those locations shown on the plans to be removed, shall be removed and disposed of.

REMOVE ROADSIDE SIGN

Existing roadside signs, at those locations shown on the plans to be removed, shall be removed and disposed of.

Two business sign panels shown on the plans shall be salvaged and shall become the property of the business owner.

Existing roadside signs shall not be removed until replacement signs have been installed or until the existing signs are no
longer required for the direction of public traffic, unless otherwise directed by the Engineer.

Full compensation for salvaging sign panels shall be considered as included in the contract unit price paid for remove
roadside sign and no separate payment will be made therefor.

RESET ROADSIDE SIGN

Existing roadside signs, where shown on the plans to be reset, shall be removed and reset.
Each roadside sign shall be reset on the same day that the sign is removed.
Two holes shall be drilled in each existing post as required to provide the breakaway feature shown on the plans.

MODIFY INLET

Existing pipe inlets and concrete drainage inlets shall be modified as shown on the plans.

Portions of existing drainage inlets shown on the plans to be removed shall be removed in such a manner so as not to
damage the portion that remains.

The contract price paid per unit for modify inlet shall include full compensation for furnishing all labor, materials, toals,
equipment, and incidentals, and for doing all the work involved in modifying inlets, including removing portions of inlets,
bar reinforcing steel, concrete and structure excavation and structure backfill, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

COLD PLANE ASPHALT CONCRETE PAVEMENT

Existing asphalt concrete pavement shall be cold planed at the locations and to the dimensions shown on the plans.

Planing asphalt concrete pavement shall be performed by the cold planing method. Planing of the asphalt concrete
pavement shall not be done by the heater planing method.

Cold planing machines shall be equipped with a cutter head not less than 750 mm in width and shall be operated so that
no fumes or smoke will be produced. The cold planing machine shall plane the pavement without requiring the use of a
heating device to soften the pavement during or prior to the planing operation.

The depth, width, and shape of the cut shall be as shown on the typical cross sections or as designated by the Engineer.
The final cut shall result in a uniform surface conforming to the typical cross sections. The outside lines of the planed area
shall be neat and uniform. Planing asphalt concrete pavement operations shall be performed without damage to the surfacing
toremainin place.

Planed widths of pavement shall be continuous except for intersections at cross streets where the planing shall be carried
around the corners and through the conform lines. Following planing operations, a drop-off of more than 45 mm will not be
allowed between adjacent lanes open to public traffic.
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Where transverse joints are planed in the pavement at conform lines no drop-off shall remain between the existing
pavement and the planed area when the pavement is opened to public traffic. If asphalt concrete has not been placed to the
level of existing pavement before the pavement is to be opened to public traffic a temporary asphalt concrete taper shall be
constructed. Asphalt concrete for temporary tapers shall be placed to the level of the existing pavement and tapered on a
slope of 1:30 (Vertical: Horizontal) or flatter to the level of the planed area.

Asphalt concrete for temporary tapers shall be commercial quality and may be spread and compacted by any method that
will produce a smooth riding surface. Temporary asphalt concrete tapers shall be completely removed, including the removal
of loose material from the underlying surface, before placing the permanent surfacing. The removed material shall be
disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

Operations shall be scheduled so that not more than 7 days shall elapse between the time when transverse joints are
planed in the pavement at the conform lines and the permanent surfacing is placed at the conform lines.

The material planed from the roadway surface, including material deposited in existing gutters or on the adjacent
traveled way, shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications. Removal operations of cold planed material shall be concurrent
with planing operations and follow within 15 m of the planer, unless otherwise directed by the Engineer.

Cold plane asphalt concrete pavement will be measured by the square meter. The quantity to be paid for will be the
actual area of surface cold planed irrespective of the number of passes required to obtain the depth shown on the plans.

The contract price paid per square meter for cold plane asphalt concrete pavement shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing asphalt
concrete surfacing and disposing of planed material, including furnishing the asphalt concrete for and constructing,
maintaining, removing, and disposing of temporary asphalt concrete tapers, as specified in the Standard Specifications and
these special provisions and as directed by the Engineer.

REMOVE CONCRETE

Concrete, where shown on the plans to be removed, shall be removed.

The wood portion of the bus shelter shall be salvaged intact. The Contractor shall notify the Ben Lomond Fire Chief,
telephone (831)336-5495, a minimum of 48 hours prior to hauling salvaged material to the Ben Lomond Fire Station.

Concrete removed shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

Concrete removed at the following locations will be measured and paid for by the cubic meter, measured before and
during removal operations:

A. Sidewalk, curb and gutter along Route 9.

Other concrete to be removed will not be measured nor paid for as remove concrete. Attention is directed to Section 16,
"Clearing and Grubbing," and Section 19-1.04, "Removal and Disposal of Buried Man-Made Objects," of the Standard
Specifications.

Full compensation for remove benches, bus shelter, bicycle parking rack and trash cans shall be considered as included
in the contract price paid per cubic meter for remove concrete and no additional compensation will be allowed therefor.

Where no joint exists between concrete to be removed and concrete to remain in place, the concrete shall be cut on a neat
line to a minimum depth of 50 mm with a power driven saw before the concrete is removed.

Where concrete has been removed outside the roadway prism, the backfilled areas shall be graded to drain and blend in
with the surrounding terrain.

10-1.24 CLEARING AND GRUBBING

Clearing and grubbing shall conform to the provisions in Section 16, "Clearing and Grubbing," of the Standard
Specifications and these special provisions.

V egetation shall be cleared and grubbed only within the excavation and embankment slope lines.

At locations where there is no grading adjacent to a bridge or other structure, clearing and grubbing of vegetation shall
be limited to 1.5 m outside the physical limits of the bridge or structure.

Existing vegetation outside the areas to be cleared and grubbed shall be protected from injury or damage resulting from
the Contractor's operations.

Activities controlled by the Contractor, except cleanup or other required work, shall be confined within the graded areas
of the roadway.

Nothing herein shall be construed as relieving the Contractor of the Contractor's responsibility for final cleanup of the
highway as provided in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications.
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10-1.25 EARTHWORK

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special
provisions.

Earthwork in the vicinity of trees shall be observed by a | SA certified arborist.

When tree roots are encountered during earthwork operations, excavation shall be done by hand.

Attention is directed to "Prune Existing Plants" of these special provisions regarding root pruning.

Surplus excavated material shall become the property of the Contractor and shall be disposed of in conformance with the
provisionsin Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Where a portion of the existing surfacing is to be removed, the outline of the area to be removed shall be cut on a neat
line with a power-driven saw to a minimum depth of 50 mm before removing the surfacing. Full compensation for cutting
the existing surfacing shall be considered as included in the contract price paid per cubic meter for roadway excavation and
no additional compensation will be allowed therefor.

Reinforcement or metal attached to reinforced concrete rubble placed in embankments shall not protrude above the
grading plane. Prior to placement within 0.6-m below the grading plane of embankments, reinforcement or metal shall be
trimmed to no greater than 20 mm from the face of reinforced concrete rubble. Full compensation for trimming
reinforcement or metal shall be considered as included in the contract prices paid per cubic meter for the types of excavation
shown in the Engineer's estimate, or the contract prices paid for furnishing and placing imported borrow or embankment
material, as the case may be, and no additional compensation will be allowed therefor.

Imported borrow will be measured and paid for by the cubic meter and the quantity to be paid for will be computed in
the following manner:

A. Thetota quantity of embankment will be computed in conformance with the provisions for roadway excavation in
Section 19-2.08, "Measurement,” of the Standard Specifications, on the basis of the planned or authorized cross
section for embankments as shown on the plans and the measured ground surface.

B. The Contractor, at the Contractor's option, may compact the ground surface on which embankment is to be
constructed before placing any embankment thereon. |f the compaction results in an average subsidence exceeding
75 mm, the ground surface will be measured after completion of the compaction. The Engineer shall be allowed the
time necessary to compl ete the measurement of an area before placement of embankment is started in that area.

10-1.26 CONTROLLED LOW STRENGTH MATERIAL

Controlled low strength material shall consist of a workable mixture of aggregate, cementitious materials, and water and
shall conform to the provisions for slurry cement backfill in Section 19-3.062, "Slurry Cement Backfill," of the Standard
Specifications and these special provisions.

At the option of the Contractor, controlled low strength material may be used as structure backfill for pipe culverts,
except that controlled low strength material shall not be used as structure backfill for aluminum and auminum-coated
culverts nor for culverts having a diameter or span greater than 6.1 m.

When controlled low strength material is used for structure backfill, the width of the excavation shown on the plans may
be reduced so that the clear distance between the outside of the pipe and the side of the excavation, on each side of the pipe,
isaminimum of 300 mm. This minimum may be reduced to 150 mm when the height of cover is less than or equal to 6.1 m
or the pipe diameter or span is less than 1050 mm.

Controlled low strength material in new construction shall not be permanently placed higher than the basement soil. For
trenches in existing pavements, permanent placement shall be no higher than the bottom of the existing pavement permeable
drainage layer. If adrainage layer does not exist, permanent placement in existing pavements shall be no higher than 25 mm
below the bottom of the existing asphalt concrete surfacing or no higher than the top of base below the existing portland
cement concrete pavement. The minimum height that controlled low strength material shall be placed, relative to the culvert
invert, is 0.5 diameter or 0.5 height for rigid culverts and 0.7 diameter or 0.7 height for flexible culverts.

When controlled low strength material is proposed for use, the Contractor shall submit a mix design and test data to the
Engineer for approval prior to excavating the trench for which controlled low strength material is proposed for use. The test
data and mix design shall provide for the following:

A. A 28-day compressive strength between 345 kPa and 690 kPa for pipe culverts having a height of cover of 6.1 m or
less and a minimum 28-day compressive strength of 690 kPafor pipe culverts having a height of cover greater than
6.1m. Compressive strength shall be determined in conformance with the requirements in ASTM
Designation: D 4832.

B. When controlled low strength material is used as structure backfill for pipe culverts, the sections of pipe culvert in
contact with the controlled low strength material shall conform to the requirements of Chapter 850 of the Highway
Design Manual using the minimum resistivity, pH, chloride content, and sulfate content of the hardened controlled
low strength material. Minimum resistivity and pH shall be determined in conformance with the requirements of
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Cdlifornia Test 643. The chloride content shall be determined in conformance with the requirements of California
Test 422 and the sulfate content shall be determined in conformance with the requirements of California Test 417.

C. Cement shall be any type of portland cement conforming to the requirements in ASTM Designation: C 150; or any
type of blended hydraulic cement conforming to the requirements in ASTM Designation: C 595M or the physical
requirementsin ASTM Designation; C 1157M. Testing of cement will not be required.

D. Admixtures may be used in conformance with the provisions in Section 90-4, "Admixtures," of the Standard
Specifications. Chemical admixtures containing chlorides as Cl in excess of one percent by mass of admixture, as
determined in conformance with the requirements of California Test 415, shall not be used. If an air-entraining
admixture is used, the maximum air content shall be limited to 20 percent. Mineral admixtures shall be used at the
Contractor's option.

Materials for controlled low strength material shall be thoroughly machine-mixed in a pugmill, rotary drum or other
approved mixer. Mixing shall continue until the cementitious material and water are thoroughly dispersed throughout the
material. Controlled low strength material shall be placed in the work within 3 hours after introduction of the cement to the
aggregates.

When controlled low strength material is to be placed within the traveled way or otherwise to be covered by paving or
embankment materials, the material shall achieve a maximum indentation diameter of 76 mm prior to covering and opening
to public traffic.  Penetration resistance shall be measured in conformance with the requirements in ASTM
Designation: D 6024.

Controlled low strength material used as structure backfill for pipe culverts will be considered structure backfill for
compensation purposes.

10-1.27 IRRIGATION CROSSOVERS

Irrigation crossovers shall conform to the provisionsin Section 20-5, "Irrigation Systems," of the Standard Specifications
and these special provisions.

Conduits shall be placed in open trenches in conformance with the provisions in Section 20-5.03B, "Conduit for
Irrigation Crossovers," of the Standard Specifications.

Conduits shall be corrugated high density polyethylene (CHDPE) pipe. Corrugated high density polyethylene pipe shall
conform to the requirements in ASTM Designation: F 405 or F 667, or AASHTO Designation: M 252 or M 294 and shall be
Type S. Couplings and fittings shall be as recommended by the pipe manufacturer.

Water line crossovers shall conform to the provisions in Section 20-5.03C, "Water Line Crossovers,” of the Standard
Specifications.

Sprinkler control crossovers shall conform to the provisions in Section 20-5.027D, "Sprinkler Control Crossovers," of
the Standard Specifications.

Installation of pull boxes shall conform to the provisions in Section 20-5.0271, "Conductors, Electrical Conduit and Pulll
Boxes," of the Standard Specifications. When no conductors are installed in electrical conduits, pull boxes for irrigation
crossovers shall be installed on a foundation of compacted soil.

10-1.28 IMPORTED TOPSOIL

Imported topsoil shall conform to the provisionsin Section 20-2, "Materials," and Section 20-3, "Erosion Control," of the
Standard Specifications.

10-1.29 AGGREGATE BASE

Aggregate base shall be Class 2 and shall conform to the provisions in Section 26, "Aggregate Bases," of the Standard
Specifications and these special provisions.

The restriction that the amount of reclaimed material included in Class 2 aggregate base not exceed 50 percent of the
total volume of the aggregate used shall not apply. Aggregate for Class 2 aggregate base may include reclaimed glass.
Aggregate base incorporating reclaimed glass shall not be placed at locations where surfacing will not be placed over the
aggregate base.

10-1.30 ASPHALT CONCRETE

Asphalt concrete shall be Type A and shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard
Specifications and these special provisions.

Asphalt concrete binder shall be Grade AR-4000 or AR-8000 as determined by the Engineer except that binder for dike
shall be AR-16000.

The amount of asphalt binder used in asphalt concrete placed in dikes, gutters, gutter flares, overside drains and aprons at
the ends of drainage structures shall be increased one percent by mass of the aggregate over the amount of asphalt binder
determined for usein asphalt concrete placed on the traveled way.
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The asphalt content of the asphalt mixture will be determined in conformance with the requirements in California
Test 379, or in conformance with the requirementsin California Test 382.

Paint binder (tack coat) shall be applied to existing surfaces to be surfaced and between layers of asphalt concrete, except
when eliminated by the Engineer.

Paint binder (tack coat) shall be, at the option of the Contractor, either slow-setting asphaltic emulsion, rapid-setting
asphaltic emulsion or paving asphalt. Slow-setting asphaltic emulsion and rapid-setting asphaltic emulsion shall conform to
the provisions in Section 39-4.02, "Prime Coat and Paint Binder (Tack Coat)," and the provisions in Section 94, “Asphaltic
Emulsions,”" of the Standard Specifications. When paving asphalt is used for paint binder, the grade will be determined by
the Engineer. Paving asphalt shall conform to the provisions in Section 39-4.02, "Prime Coat and Paint Binder (Tack Coat),"
and the provisionsin Section 92, "Asphalts,”" of the Standard Specifications.

Paint binder (tack coat) shall be applied in the liter per square meter range limits specified for the surfaces to receive
asphalt concrete in the tables below. The exact application rate within the range will be determined by the Engineer.

Application Rates for Paint Binder (Tack Coat) on
Asphalt Concrete (except Open Graded) and on Portland Cement
Concrete Pavement (PCCP)
Type of surface to receive paint binder (tack coat) Paving Agphalt
L/m

Dense, compact surfaces, between layers, and on 0.05-0.10
PCCP
Open textured, or dry, aged surfaces 0.10-0.25

When asphaltic emulsion is used as paint binder (tack coat), asphalt concrete shall not be placed until the applied
asphaltic emulsion has completely changed color from brown to black.

The miscellaneous areas to be paid for at the contract price per square meter for place asphalt concrete (miscellaneous
area), in addition to the prices paid for the materias involved, shall be limited to : asphalt concrete sidewalks and asphalt
concrete driveways.

Aggregate for asphalt concrete dikes shall be in conformance with the provisions for 9.5-mm Maximum grading in
Section 39-2.02, "Aggregate,” of the Standard Specifications.

If the Contractor selects the batch mixing method, asphalt concrete shall be produced by the automatic batch mixing
method in conformance with the provisions in Section 39-3.03A(2), "Automatic Proportioning,” of the Standard
Specifications.

If the finished surface of the asphalt concrete on Route 9 traffic lanes does not meet the specified surface tolerances, the
surfacing shall be brought within tolerance by either (1) abrasive grinding (with fog seal coat on the areas which have been
ground), (2) removal and replacement or (3) placing an overlay of asphalt concrete. The method will be selected by the
Engineer. The corrective work shall be at the Contractor's expense.

If abrasive grinding is used to bring the finished surface to the specified surface tolerances, additional grinding shall be
performed, as necessary, to extend the area ground in each lateral direction so that the lateral limits of grinding are at a
constant offset from, and paralel to, the nearest lane line or pavement edge, and in each longitudinal direction so that the
grinding begins and ends at lines normal to the pavement centerline, within any ground area. Ground areas shall be neat
rectangular areas of uniform surface appearance. Abrasive grinding shall conform to the provisionsin the first paragraph and
the last 4 paragraphs in Section 42-2.02, "Construction," of the Standard Specifications.

In addition to the provisions in Section 39-5.01, "Spreading Equipment,” of the Standard Specifications, asphalt paving
equipment shall be equipped with automatic screed controls and a sensing device or devices.

When placing asphalt concrete to the lines and grades established by the Engineer, the automatic controls shall control
the longitudinal grade and transverse slope of the screed. Grade and slope references shall be furnished, installed, and
maintained by the Contractor. Should the Contractor elect to use a ski device, the minimum length of the ski device shall be
9m. Theski device shal be arigid one piece unit and the entire length shall be utilized in activating the sensor.

When placing the initial mat of asphalt concrete on existing pavement, the end of the screed nearest the centerline shall
be controlled by a sensor activated by a ski device not less than 9 m long. The end of the screed farthest from centerline shall
be controlled manually.

When paving contiguously with previously placed mats, the end of the screed adjacent to the previoudly placed mat shall
be controlled by a sensor that responds to the grade of the previously placed mat and will reproduce the grade in the new mat
within a3-mm tolerance. The end of the screed farthest from the previously placed mat shall be controlled in the same way it
was controlled when placing the initial mat.

Should the methods and equipment furnished by the Contractor fail to produce alayer of asphalt concrete conforming to
the provisions, including straightedge tolerance, of Section 39-6.03, "Compacting,” of the Standard Specifications, the paving
operations shall be discontinued and the Contractor shall modify the equipment or methods, or furnish substitute equipment.
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Should the automatic screed controls fail to operate properly during a day's work, the Contractor may manually control
the spreading equipment for the remainder of that day. However, the equipment shall be corrected or replaced with
alternative automatically controlled equipment conforming to the provisions in this section before starting another day's
work.

The area to which paint binder has been applied shall be closed to public traffic. Care shall be taken to avoid tracking
binder material onto existing pavement surfaces beyond the limits of construction.

A drop-off of more than 45 mm will not be allowed at any time between adjacent lanes open to public traffic.

Where the existing pavement is to be widened by constructing a new structural section adjacent to the existing pavement,
the new structural section, on both sides of the existing pavement, shall be completed to match the elevation of the edge of
the existing pavement for the entire length of the project prior to spreading and compacting asphalt concrete over the adjacent
existing pavement.

Shoulders or median borders adjacent to alane being paved shall be surfaced prior to opening the lane to public traffic.

Asphalt concrete surfacing shall be placed on existing surfacing, including curve widening, chain control lanes, turnouts,
left turn lanes, and public and private road connections shown on the plans, unless otherwise directed by the Engineer.

Additional asphalt concrete surfacing material shall be placed along the edge of the surfacing at road connections and
private drives, hand raked, if necessary, and compacted to form smooth tapered conforms. Full compensation for furnishing
all labor and tools and for doing all the work necessary to hand rake these conforms shall be considered as included in the
contract prices paid per tonne for the various contract items of asphalt concrete surfacing involved and no additional
compensation will be alowed therefor.

10-1.31 TEXTURED ASPHALT CONCRETE

Textured asphalt concrete work shall consist of applying asphalt pavement texturing with color and sealer as as shown on
the plans and as specified in these special provisions.

MATERIALS AND FINISHES

Asphalt Pavement Finish
Texture for asphalt concrete shall be 200 mm x 200 mm square grid pattern as shown on the plans. A sample of the
pattern, color coating and hardener or finishing compounds shall be submitted to the Engineer for written approval.

Color and Sealer

Colorant for asphalt concrete shall conform closely to the sandstone Color No. 30227 of the Federal Standard No. 595a
and shall be followed by a Sealer Concentrate.

The pavement texturing shall be placed on asphalt concrete as shown on the plans. The asphalt concrete shall conform to
the provisionsin "Asphalt Concrete" elsewhere in these special provisions.

APPLICATION

Immediately after placement and compaction of the asphalt to the required 96% relative density to those areas to be
textured, the pavement texturing shall be applied before the asphalt cools to the ambient atmospheric temperature.
The pavement texturing shall be installed in accordance with the manufacturer's recommendations.

MEASURE AND PAYMENT

The contract price paid per square meter for textured asphalt concrete shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing and installing the
textured asphalt concrete , complete in place, as shown on the plans, as specified in the Standard Specifications and these
special provisions, and as directed by the Engineer.

10-1.32 CONCRETE STRUCTURES

Portland cement concrete structures shall conform to the provisions in Section 51, "Concrete Structures,” of the Standard
Specifications.

10-1.33 MORTARED ROCK WALL

Mortared rock wallshall be placed as shown on the plans and in conformance with these special provisions.
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MATERIALS

Rock for the mortared rock wall shall be clean, smooth granite rock obtained from a single source. Rock shall be similar
in color, shape and finish to the existing mortared rock wall.
Rock for the mortared rock wallshall conform to the following grading:

Rock Diameter Size Percentage
(Millimeters)
325-250 60
250-175 20
175-150 20

A sample of the rock shall be submitted to the Engineer for approval prior to delivery of the rock to the project site.
Rock shall be secured in place with Class 2 concrete conforming to the provisions in Section 90, "Portland Cement
Concrete," of the Standard Specifications and these special provisions. Concrete aggregate size shall be 10 mm maximum.

SITE PREPARATION

The foundation for the Mortared Rock Wall shall be excavated to the lines and grades shown on the plans. Relative
compaction of not less than 95 percent shall be obtained in the foundation to a minimum depth of 150 millimeters. Any
subgrade soil determined to be unsuitable shall be removed and replaced as directed by the Engineer.

The leveling pad shall be prepared after the subgrade soils have been approved by the Engineer. Class 2 Aggregate Base
Material shall be placed to the dimensions and relative compaction shown on the plans. The finished surface of the leveling
pad shall be smooth and devoid of any significant bumps or irregularities greater than 5 mm. The leveling pad should be
level from front to back and between steps along the length of the retaining wall.

Thefirst course of rock shall be placed on the leveling pad such that the rocks are in full contact with the pad. The rocks
shall be checked for level alignment. The Contractor shall ensure that each courseis leveled and aligned prior to proceeding
with the next course.

Permeable backfill for drainage shall be wrapped in filter fabric and consist of Class 3 Aggregate Material and shall be
placed to the dimensions shown on the plans

Mortared rock wall backfill material shall consist of fertile, friable soil of loamy character in conformance with the
provisionsin Section 20-2.01, "Top Sail," of the Standard Specifications.

PLACEMENT

Rock shall be placed while concrete is still plastic, and spaced a maximum of 20 mm apart. The Contractor shall remove
concrete adhering to the exposed surfaces of the rock. Loose rocks, or rock with a gap greater than 15 mm, measured from
the edge of the rock to the surrounding concrete bedding shall be reset at the Contractor's expense by methods determined by
the Engineer. Rock blanket shall not be placed to within __ m of ground cover areas and other plants.

MEASUREMENT AND PAYMENT

Mortared rock wall will be measured by the linear meter as determined from actual measurements made parallel to the
ground slope.

The contract price paid per linear meter for mortared rock wall shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing al the work involved in constructing mortared rock wall, complete
in place, including permeable material, filter fabric and preparing the footing, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.34 SEGMENTAL RETAINING WALL

Segmental retaining wall shall consist of placing dry stacked concrete units (Segmental Retaining Wall Units) in
conjunction with a mass of retained soil stabilized by horizontal layer of geogrid reinforcement material (geogrid) between
layers of local borrow or imported borrow in accordance with the details shown on the plans, and as specified in Section 19
"Earthwork" of the Standard Specifications and these special provisions, and as directed by the Engineer.

SEGMENTAL RETAINING WALL (SRW) UNITS—SRW units shall be machined formed concrete block
specifically designed for retaining wall applications.
A sufficient sample of SRW units shall be submitted to the Engineer by the Contractor for written approval.
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A.  SRW units shall meet the following architectural requirements:

Color of units shall be an earthtone color.

Finish of units shall be split-faced and straight geometry.

Units shall be erected with a running bond configuration.

All units shall be sound and free of cracks or other defects that would interfere with the proper placing of
the unit or significantly impair the strength or performance of the construction. Cracking or excessive
chipping may be grounds for rejection.

Eall A

B.  SRW unit shall meet the following structural requirements:

1. Concrete used to manufacture SRW units shall have a minimum 28 day compressive strength of 20.7 MPa
in accordance with ASTM C90. The concrete shall have adequate freeze/thaw protection with a maximum
moi sture absorption rate, by weight, of 8%.

2. Units shall be positively interlocked to provide a minimum shear capacity of a, = 5.8 kN and A, = 30° as
tested in accordance with NCMA (National Concrete Masonry Association) SRWU-2.

3. Units shall provide a minimum connection strength between it and the geogrid reinforcement of as = 2.9
kN and A = 40° astested in accordance with NCMA SRWU-1.

C.  SRW units shall meet the following constructability and geometric requirements:
1. Unitsshall be capable of attaining convex and concave curves and/or corners.
2. Units shall be positively engaged to the unit below so as to provide a maximum of 3° of wall batter as
shown on the plans.

LEVELING PAD AND UNIT FILL MATERIAL.

A. Material for footing shall consist of compacted Class 3 Permeable Material and shall be a minimum 150
millimeter in depth.

B. Fill for units (if applicable) shall be free draining Class 3 Permeable Material.

C. Mechanical vibrating plate compactors shall not be run on top of SRW units. Fill placed within 1 meter of the
wall face shall be compacted with hand operated compaction equipment.

DELIVERY, STORAGE, AND HANDLING

A. Contractor shall check the material upon delivery to assure that the specified type, grade, color, and texture of
SRW unit has been received.

B. Contractor shall prevent excessive mud, wet concrete, epoxies, and like materials which may affix themselves
from coming in contact with the materials.

C. Contractor shall protect the materials from damage. Damaged material shall not be incorporated into the
Segmental Retaining Wall.

CERTIFICATION

A. The Engineer shall be furnished a Certificate of Compliance according to the provisions found in Section 6-
1.07, "Certificate of Compliance," of the Standard Specifications for the SRW units supplied for the project
within two weeks after the award of the contract. The Certificate of Compliance shall be prepared and signed
by arepresentative of the manufacturer who is a registered Civil Engineer. The certificate as a minimum shall
include the following:

1. A copy of these Special Provisions and the contract plan shest(s).
2. A statement that the SRW units meet the requirements of this specification.

GEOGRID REINFORCEMENT.—Geogrid reinforcement shall be furnished and installed at the locations shown on
the plans, as specified in these special provisions, and as directed by the Engineer.

Filter fabric shall conform to the requirements for underdrains in Section 88, "Engineering Fabrics,” of the Standard
Specifications.

Earthwork shall conform to the provisionsin Section 19, "Earthwork," of the Standard Specifications.
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MATERIAL CONFIGURATION SPECIFICATIONS—The reinforcement material shall be configured as a geogrid
and shall meet the requirements described under "Material Specifications' found elsewhere in this section. The Engineer
shall be furnished a Certificate of Compliance according to the provisions found in Section 6-1.07, "Certificates of
Compliance," of the Standard Specifications for the geogrid reinforcement no less than one week prior to beginning
placement of geogrid reinforcement. The certificate shall be prepared and signed by a representative of the manufacturer
who is aregistered Civil Engineer.

Geogrid reinforcement material shall be designed for use in subsurface geotechnical slope reinforcement applications
and having a regular and defined open area. Geogrids shall obtain pullout resistance from the soil by a combination of soil
shearing friction on the plane surfaces paralld to the direction of shearing and soil bearing on transverse grid surfaces normal
to the direction of grid movement. The percentage of the open area for geogrids shall not vary outside of the range of 50 to
90 percent of the total projection of a section of the material.

Geogrids shall meet the following requirements in addition to the requirements described under "Material Specifications'
found elsewhere in this section:

1. Long Term Design Strength (LTDS) for geogrid reinforcement shall be equal to or greater than as determined by
Geosynthetic Research Institute (GRI) Test Methods. LTDS for geogrid reinforcement shall be determined by Standard
Practices GRI GG4 (a) and (b). These values are minimum average roll values.

Long Term Design Strength is the strength of the geogrid calculated by applying al partial factors of safety in
accordance with GRI Standard Practice GG4 (a) and (b). The factor of safety for creep deformation shall be determined
for a 75-year design life as determined by GRI GG4 (@) and (b). The 75-year design life strength is determined from the
creep curve which becomes asymptotic to a constant strain line of 10 percent or less.

In the absence of specific test data, the partial factor of safety default values (installation damage, creep
deformation, chemical degradation, biological degradation, and joint) asindicated in the Standard Practices GRI GG4 (@)
and (b) shall be applied to the calculation of the LTDS.

2. Geogrid shall be resistant to naturally occurring alkaline and acidic soil conditions, and to attack by bacteria.

All test results which contributed to the calculations of the LTDS shall be submitted to the Engineer no less than one
week prior to beginning placement of the geogrid reinforcement. All test results which contributed to the calculations of the
LTDS shall be prepared and signed by aregistered Civil Engineer.

MATERIAL SPECIFICATIONS.--Geogrid reinforcement shall consist of high density polyethylene, polypropylene,
high density polypropylene sheets, high tenacity polyester yarn, or polyaramide configured into a grid and shall meet the
applicable material requirements found below:

High Density Polyethylene.--Geogrid reinforcement consisting of high density polyethylene shall meet or exceed the
following material requirements:
1. Be manufactured from high density polyethylene (HDPE) which conforms to ASTM Method: D 1248.
2. Shall have a LTDS in the primary strength direction greater than or equal to 11.0 kilonewtons per meter.

Polypropylene.--Geogrid reinforcement consisting of polypropylene or high density polypropylene sheets shall meet or
exceed the following material requirements:
1. Shall meet the requirements of ASTM Designation: D 4101, Group 1/Class 1/Grade 2.
2. Shall have a LTDS in the primary strength direction greater than or equal to 11.0 kilonewtons per meter.

High Tenacity Polyester.--Geogrid reinforcement consisting of high tenacity polyester yarn shall meet or exceed the
following material requirements:
1. Be manufactured from high tenacity polyester yarn as determined by ASTM Designation: D 629 and shall be
encapsulated in an acrylic latex coating or similar.
2. Shall have a LTDS in the primary strength direction greater than or equal to 11.0 kilonewtons per meter.

Polyaramides.--Geogrid reinforcement consisting of polyaramide shall meet or exceed the following material
requirements:
1. Be manufactured from polyaramide materials as determined by ASTM Designation: D 629.
2. Shall have a LTDS in the primary strength direction greater than or equal to 11.0 kilonewtons per meter.
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Imported Borrow (Segmental Retaining Wall) .--Imported borrow used in the segmental retaining wall shall be of
quality suitable for the purpose intended, free of organics or other deleterious material and shall conform to the following:

Sieve Size Percent Passing
75 mm 100

4.75 mm 25-70
300 um 5-20
75 um 0-5

Gradation shall be determined by California Test Method 202.
Plasticity Index shall be less than or equal to 12 as determined by California Test Method 204.
Soil pH shall be between 3 and 9 as determined by California Test Method 643.

Compaction.--Imported borrow used in the Segmental Retaining Wall shall be compacted to 90% of optimum dry
density and plus or minus 2 percentage points of the optimum moisture content according to California Test Method 216.

HANDLING AND STORAGE.--Geogrid reinforcement shall be handled and stored in accordance with the
manufacturer's recommendations and these special provisions. Geogrid reinforcement shall be furnished in an appropriate
protective cover which shall protect it from ultraviolet radiation and abrasion during shipping and handling and shall remain
in said cover until installed. Only as much geogrid reinforcement shall be placed as can be placed and covered with backfill
in the same work shift.

CLASS 3 PERMEABLE MATERIAL (SEGMENTAL RETAINING WALL).— Permeable material shall conform
with the details shown on the plans, and to the provisions in Section 68-1, "Underdrains," of the Standard Specifications, and
these special provisions.Class 3 permeable material shall conform to the following grading requirements:

Grading Reguirements

Sieve Sizes Percentage Passing
37.5-mm 100
25-mm 88-100
19-mm 52-85
9.5-mm 15-38
4.75-mm 0-16
2.36-mm 0-6

Class 3 permeable material shall have a Durability Index of not less than 40.

At least 90 percent by mass of Class 3 permeable material shall be crushed particles as determined by California Test
205.

Filter fabric for use with permeable material shall conform to the provisions for filter fabric for underdrains in Section
88, "Engineering Fabrics," of the Standard Specifications and the following:

A. The subgrade and trench to receive the filter fabric, immediately prior to placing, shall conform to the compaction
and elevation tolerance specified for the material involved.

Filter fabric shall be handled and placed in conformance with the manufacturer's recommendations.

The fabric shall be aligned and placed in awrinkle-free manner.

Within 72 hours &fter the filter fabric has been placed, the fabric shall be covered with the planned thickness of
overlying material as shown on the plans.

OOw

CONSTRUCTION.--The foundation for the segmental retaining wall shall be excavated to the lines and grades shown
on the plans. Relative compaction of not less than 95 percent shall be obtained in the wall foundation and leveling pad for a
minimum depth of 150 millimeters. The foundation shall be constructed in a manner to insure complete contact between the
segmental blocks and the foundation. Any basement soil found to be unsuitable shall be removed and replaced as directed by
the Engineer. The grade to receive the layer of geogrid reinforcement shall conform to the compaction and elevation
tolerances described in the Standard Specifications and shall be free of loose or extraneous material and objects that may
damage the reinforcement during installation.

The first course of SRW units shall be placed on the leveling pad insuring that the units are in full contact with the pad.
The units shall be checked for level and aignment. Place unit fill if applicable. Unit fill is to be comprised of Class 3
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Permesable Material as specified in Section "Class 3 Permeable Material (Segmental Retaining Wall)" elsewhere in these
special provisions. Place and compact fill behind and within units. Clean all debris from top of units and install next course.
Ensure each course is completely filled prior to proceeding to the next course. The uppermost row of SRW units or caps
shall be glued to the underlying units with epoxy conforming to Standard Specification 95-2.01.

Geogrid reinforcement shall be handled and placed in accordance with the manufacturer's recommendations. The
geogrid reinforcement shall be laid horizontally at the elevation specified on the plans, on smoothly compacted fill. The
geogrid shall be attached to the SRW units as recommended by the manufacturer and approved by the Engineer. The geogrid
shall be pulled taut, aligned, and placed in a wrinkle free manner. Slack in geogrid reinforcement shall be removed in a
manner, and to such a degree, as approved by the Engineer.

Geogrid shall be secured in place with staples, pins, sand bags, or imported borrow materia as required by construction
conditions, weather conditions, or as directed by the Engineer to prevent the displacement of the geogrid reinforcement
during compaction and placement of the fill material.

The geogrid shall be placed such that the direction of the working tensile strength is oriented perpendicular to the
retaining wall layout line. Correct orientation of the geogrid shall be verified by the Contractor. Each layer of geogrid shall
be placed (unrolled) in continuous longitudinal strips to form complete coverage at the facing of the wall. Joints or
overlapping of geogrid reinforcement shall not be allowed.

During spreading and compacting of the imported borrow material, at least 150 mm, measured vertically, of imported
borrow shall be maintained between the geogrid and the Contractor’s equipment. Equipment or vehicles shall not be
operated or driven directly on the geogrid reinforcement. Only light weight compaction equipment shall be allowed within
0.9 meters of the wall face.

If the geogrid reinforcement is damaged during construction operations, the damaged sections shall be replaced at the
contractor’s expense by placing sufficient additional geogrid reinforcement to cover the damaged area and to meet the
following overlap requirement. Edges of geogrid perpendicular to centerline shall be overlapped for entire length by the
smaller of three aperture openings or 100 millimeters. Edges of geogrid paralel to centerline shall be joined using a
mechanical connection. Thisjoint shall made for the full width of the strip by using a similar material with similar strength.

MEASUREMENT AND PAYMENT.—The segmental retaining wall will be measured and paid for by the square
meter of projected wall facing. The square meter area for payment will be based on the height and length as shown on the
plans and for any additional area as directed by the Engineer. The height will be taken as the difference in elevation on the
outer face from the bottom of the lowest block to the top of the uppermost block. Payment shall not include additional
reinforcement required for overlaps or for wall heights greater than that shown on the plans.

The contract price paid per square meter for the segmental retaining wall shall include full compensation for furnishing
all labor and materials, including tools, equipment, and incidentals, and for doing al the work involved in constructing the
earth retaining system, complete in place, including excavation, backfill, (imported borrow), geogrid reinforcement, filter
fabric, segmental blocks, Class 3 permeable material for leveling pad and blocks, and all parts of or appurtenances to the
earth retaining system, complete in place, as shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

10-1.35 REINFORCEMENT
Reinforcement shall conform to the provisionsin Section 52, "Reinforcement,” of the Standard Specifications.

10-1.36 ROADSIDE SIGNS

Roadside signs shall be installed at the locations shown on the plans or where designated by the Engineer and in
conformance with the provisions in Section 56-2, "Roadside Signs," of the Standard Specifications and these special
provisions.

Wood posts shall be pressure treated after fabrication in conformance with the provisions in Section 58, "Preservative
Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar solution, creosote
petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal copper arsenate, or
ammoniacal copper zinc arsenate. In addition to the preservatives listed above, Southern yellow pine may also be pressure
treated with chromated copper arsenate. When other than one of the creosote processes is used, blocks shall have a minimum
retention of 6.4 kg/m®, and need not be incised.

10-1.37 PLASTIC PIPE
Plastic pipe shall conform to the provisionsin Section 64, "Plastic Pipe," of the Standard Specifications.

10-1.38 MISCELLANEOUSFACILITIES

Precast pipe inlet shal conform to the provisions in Section 70, "Miscellaneous Facilities," of the Standard
Specifications.
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10-1.39 MISCELLANEOUS CONCRETE CONSTRUCTION

Concrete curb, bus shelter pad, sidewalk, driveway, valley gutter, steps, walkways and curb ramp shall conform to the
provisionsin Section 73, "Concrete Curbs and Sidewalks," of the Standard Specifications and these specia provisions.

Curb ramp detectable warning surface shall consist of raised truncated domes constructed or installed on curb ramps in
conformance with the details shown on the plans and these special provisions. At the option of the Contractor, the detectable
warning surface shall be prefabricated, cast-in-place, or stamped into the surface of the curb ramp. The color of the
detectable warning surface shall be yellow conforming to Federal Standard 595B, Color No. 33538.

Prefabricated detectable warning surface shall be in conformance with the requirements established by the Department of
General Services, Division of State Architect and be attached in conformance with the manufacturer's recommendations.

Cast-in-place and stamped detectable warning surfaces shall be painted in conformance with the provisions in
Section 59-6, "Painting Concrete," of the Standard Specifications.

The finished surfaces of the detectable warning surface shall be free from blemishes.

Prior to constructing the cast-in-place or stamping the detectable warning surface, the Contractor shall demonstrate the
ability to produce a detectable warning surface conforming to the details shown on the plans and these specia provisions by
constructing a 600-mm by 600-mm test panel.

The manufacturer shall provide a written 5-year warranty for prefabricated detectable warning surfaces, guaranteeing
replacement when there is defect in the dome shape, color fastness, sound-on-cane acoustic quality, resilience, or attachment.
The warranty period shall begin upon acceptance of the contract.

Full compensation for constructing or furnishing and installing curb ramp detectable warning surfaces shall be
considered as included in the contract price paid per cubic meter for minor concrete (curb ramp) and no separate payment
will be made therefor.

Full compensation for reinforcement shall be considered as included in the contract price paid per cubic meter for minor
concrete (miscellaneous construction) and no additional compensation will be allowed therefor.

10-1.40 INTEGRAL COLORED CONCRETE

Integral colored concrete for accent paving bands and bench paving shall conform to the provisions in Section 73,
"Concrete Curbs and Sidewalks," of the Standard Specifications and these special provisions.

Concrete accent paving bands and bench paving shall be colored by mixing fine ground mineral oxide or synthetic type
pigment, specifically manufactured for coloring concrete, into the concrete as per the manufacturer’s recommendations. The
color of the concrete after curing and when air dry, shall conform closely to the sandstone Color No. 30227 of the Federal
Standard No. 595a. The Contractor shall submit a sample of the colored concrete to the Engineer for approval.

The contract price paid per cubic meter for integral colored concrete for accent paving bands and bench paving shall
include full for furnishing al labor, materials, tools, equipment, and incidentals, and for doing al the work involved in
furnishing and installing the integral colored concrete, complete in place, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

10-1.41 MISCELLANEOUSIRON AND STEEL

Miscellaneous iron and steel shall conform to the provisions in Section 75, "Miscellaneous Metal," of the Standard
Specifications.

10-1.42 CONCRETE BLOCK PAVERS

Concrete block paver work shall consist of furnishing and installing concrete block pavers, including earthwork, sub-
base, bedding sand, concrete curb, and edging as shown on the plans and in conformance with these specia provisions, and
as directed by the Engineer.

MATERIALS
Concrete Block Pavers

Concrete block pavers shall meet the following requirements set forth in ASTM C 936, standard specification for
concrete block paving units:

Average compressive strength of 8,000 psi (55 MPa) with no individual unit under 50 MPa.
Average absorption of 5% with no unit greater than 7% when tested in accordance with ASTM C 140.
Resistance to 50 freeze-thaw cycles when tested in accordance with ASTM C 67.
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Paver thickness shall be 60mm.

Paver size shall be 203mm x 203mm square in length and width and shall not vary by more than 1.6mm. Paver height
shall not vary by more than 3.2mm from specified height.

Concrete block pavers shall conform closely to the sandstone Color No. 30227 of the Federal Standard No. 595a. The
Contractor shall submit a sample of the colored concrete interlocking paver to the Engineer for approval.

Concrete block pavers units shall have spacer bars to ensure a 2mm minimum joint width between units in which the
sand is placed. These spacer bars shall not be flush with the unit surface or chamfered edge.

Aggregate Base
Aggregate for aggregate base shall conform to the provisions specified for 19-mm, maximum, aggregate grading in
Section 26-1.02A, "Class 2 Aggregate Base," of the Standard Specifications.

Aggregate base shall be a minimum depth as shown on the plans. Aggregate base shall be spread and compacted in

conformance with the provisions in Section 26-1.04, "Spreading," and Section 26-1.05, "Compacting," of the Standard
Specifications.

Bedding Sand

Sand for sand bedding and joints shall be awell-graded, clean washed sand, free from clay or organic material.
Grading of sand samples for the bedding course and joints shall be done according to ASTM C 136. Bedding sand shall
conform to grading requirements of ASTM C 33 as described below:

Sieve Size Percentage Passing

9.5mm 100

4.75 mm 9510 100
2.36 mm 8510 100
1.18 mm 5010 85
600 um 2510 60
300 um 10t0 30
150 um 21010

Joint Sand

Bedding sand maybe used for joint sand. Extra effort in sweeping and compacting may be required to completely fill
joints. Joint sand should never be used for bedding sand. If joint sand other than bedding sand is used, it shall conform to the
grading requirements of ASTM C 144 as described below:

Sieve Size Natural Sand. Manufactured Sand
Percentage Passing Percentage Passing
4.75mm 100 100
2.36 mm 95 to 100 95 to 100
1.18 mm 70 to 100 70 to 100
600 um 40t0 75 40t0 75
300 um 10t0 35 20to 40
150 um 2t0 15 10to 25
75 um 0 0to 10

Sand Joints shall be 2-mm with a tolerance of one millimeter.

Paver Edge Restraints

Paver edge restraints shall be commercial quality, made of aluminum, and have an L-shape design. Edge restraints shall
be anchored with steel spikes. Spike diameter, length and spacing shall be in accordance with manufacturer's specifications.
Base material for paver edge restraint shall be aggregate base, sand or other materials per manufacturer's specifications.

Concrete Curb
Concrete for concrete curb shall conform to the provisions in Section 90-10, "Minor Concrete” of the Standard
Specifications and these special provisions.
The work to construct concrete curb shall conform to the provisions in Section 73: "Concrete Curbs and Sidewalks" of
the Standard Specifications.
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EARTHWORK AND PLACEMENT

Earthwork

Areas to receive concrete block pavers shall be cleared and excavated and compacted, to the depth as shown on the
plans, and in conformance with the provisions in Section 19, "Earthwork," of the Standard Specifications and these special
provisions.

The grading plane shall not be more than 15mm above the grade established by the Engineer.

A relative compaction of not less than 95 percent shall be obtained for a minimum depth of 150 mm below the grading
plane.

Surplus excavated material shall become the property of the Contractor and shall be disposed of outside the highway
right of way in conformance with the provisions in Section 7-1.13, "Disposal of Materia Outside the Highway Right of
Way," of the Standard Specifications.

Placement

Concrete block pavers shall not be placed on the project prior to written approval by the Engineer.

Concrete block pavers shall be installed on aggregate base and sand bedding course as shown on the plans.

Concrete block pavers shall be compacted per the manufacture’ s recommendation. After compaction, the pavers shall
meet the required grade and have a uniform surface.

Concrete block pavers shall be swept clean of sand and debris and sealed with a water based sealer as recommended by
the paver manufacturer.

MEASUREMENT AND PAYMENT

Concrete block pavers will be measured by the square meter in place in the field.

The contract price paid per square meter for concrete block pavers shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in installing concrete block pavers,
complete in place, including earthwork, aggregate base and concrete curbing as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.43 BUSSHELTER

Bus shelter including bench shall conform to the provisions in Section 55, "Steel Structures,” and Section 90, "Portland
Cement Concrete," of the Standard Specifications, as shown on the plans, and these special provisions.

Arrangements have been made to insure that the successful bidder can obtain the specified material listed below through
Columbia Equipment Company, 180-10 93 Avenue, Jamaica, New Y ork 11433-1499. Telephone (718) 658-5900.

The quoted prices and equipment are as follows:

Equipment Description Quantity Quoted Price Extended Price*

Bus Shelter including bench 2EA $4,050.00 $8,100.00 *
Model #SC5x10GR
Bronze color finish

Total $8,100.00 *

*Price does not include sale taxes or freight.

Allow 60-90 day lead time when ordering.

The exact placement location of the Bus Shelter shall be approved by the Engineer prior to installation.

The bus shelter and bench shall be pre-manufactured and suitable for outdoor application. The manufacturer’s
specifications showing bus shelter with bench dimensions, materials, finish, color, and installation recommendations shall be
submitted to the Engineer for written approval.

The contract unit price paid for bus shelter shall include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing al the work involved in constructing the bus shelter, complete in place, including
bench, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.
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10-1.44 BICYCLE PARKING RACK

Bicycle parking racks shall be conform to the provisions for steel castings in Section 55, "Steel Structures," of the
Standard Specifications, as shown on the plans, and these specia provisions.

Arrangements have been made to insure that the successful bidder can obtain the specified material listed below through
Bike Security Racks Co., Inc, 12 Sawyer Loop, Wentworth, NH. 03282. Telephone: (617) 876-1180. E-mail:
sales@bikeracks.com

The quoted prices and equipment are as follows:

Equipment Description Quantity Quoted Price Extended Price*

Bike Security Rack 2EA $545.00 $1090.00*
Model #BR-4.9, one side
Black color finish

Total $1090.00*

* Price does not include sale taxes or freight.

The above prices are guaranteed by the supplier through October 21, 2003.

Allow 4 weeks for shipping.

Bicycle parking racks will be measured as units determined from actual count in place.

The contract unit price paid for bicycle parking racks shall include full compensation for furnishing al labor, materials,
tools, equipment, and incidentals, and for doing al the work involved in installing bike racks, complete in place, as shown on
the plans, as specified in these special provisions and as directed by the Engineer.

10-1.45 BENCH

Arrangements have been made to insure that the successful bidder can obtain the specified equipment listed below
through MBJ Associates, 15408 Doolittle Road, Grass Valley, CA 95949. Telephone (530)272-8005.
The quoted prices and equipment are as follows:

Equipment Description Quantity Quoted Price Extended Price*

Steelsites RB Series Bench with vertical 10 $875.00 $8,750.00 *
oriented welded steel dats.
Freestanding/surface mounted.
1.8m Length
Model #RB-28
Black color finish

Total $8,750.00*

*Price does not include sale taxes or freight.

The above prices are guaranteed by the supplier through October 25, 2003.

Allow 8 weeks lead time when ordering.

Bench will be measured as units determined from actual count in place.

The contract unit price paid for bench shall include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in installing benches, complete in place, as shown on the
plans, as specified in these special provisions and as directed by the Engineer.

10-1.46 TRASH RECEPTACLES

Arrangements have been made to insure that the successful bidder can obtain the specified equipment listed below
through MBJ Associates, 15408 Doolittle Road, Grass Valley, CA 95949. Telephone (530)272-8005.
The quoted prices and equipment are as follows:
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Equipment Description Quantity Quoted Price Extended Price*

Ironsites Series receptacles 2 $548.00 $1,096.00*
Model #S-35: 24 Gallon
Side door opening and standard tapered
spun-steel lid
Black color finish

Tota $1,096.00*

* Price does not include sale taxes or freight.

The above prices are guaranteed by the supplier through October 25, 2003.

Allow 8 weeks lead time when ordering.

Trash receptacles will be measured as units determined from actual count in place.

The contract unit price paid for trash receptacles shall include full compensation for furnishing all labor, materials,
tools, equipment, and incidentals, and for doing all the work involved in installing trash receptacles, complete in place,
as shown on the plans, as specified in these special provisions and as directed by the Engineer.

10-1.47 LIGHTING (PEDESTRIAN)

Arrangements have been made to insure that the successful bidder can obtain the specified equipment listed below
through Mar Vista Sales Inc., 13755 W. Telegraph Rd., Santa Paula, CA 93060. Telephone (805) 525-2158.
The quoted prices and equipment are as follows:

Equipment Description Quantity Quoted Price Extended Price*

Acorn styled Post Top Luminaire with 9 $1,460.00 $13,140.00*
Glass Refractor and Photo Electric
Control, 100 Watt High Pressure
Sodium, 240 Volt. Model #AAT23
Washington Series Aluminum Post
Tapered Fluted Shafts, 3 M height,
Model #C12/17-CIS
Black color finish

Total $13,140.00*

*Price does not include sale taxes.

The above prices are guaranteed by the supplier through February 3, 2004.

Allow 12-14 weeks lead time when ordering.

Foundations for the pedestrian lights shall conform to the provisions in Section 86-2.03, "Foundations," of the
standard specifications. Contractor shall install pedestrian light standards on foundations , at the specified locations, as
shown on the project plans.

Pedestrian Lighting will be measured as units determined from actual count in place.

The contract unit price paid for lighting (pedestrian) shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing pedestrian lighting,
complete in place, as shown on the plans, as specified in these special provisions and as directed by the Engineer.

10-1.48 HANDRAILING

Handrailing shall conform to the provisionsin Section 83-1, "Railings," of the Standard Specifications.

Handrailing shall have a factory applied coating, consisting of TGIC - polyester powder, thermoset fusion bonded. The
surface shall be prepare in accordance with the powder coating manufacturer's recommendations. The finish shall conform to
ASTM Designations: D-522, D-2794, and B-117. The color shall be black.

Handrailing will be measured by the unit as determined from actual count in place.

The contract lump sum price paid for handrailing shall include full compensation for furnishing al labor, materials,
tools, equipment, and incidentals, and for doing al the work involved in constructing the handrailing, complete in place, as
shown on the plans, as specified in these special provisions and as directed by the Engineer.
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10-1.49 WOOD FENCE

Wood fence shall conform to the provisions in Section 80, "Fences," of the Standard Specifications, these special
provisions and as directed by the engineer.

The fence material shall be fastened to treated wood posts using hot-dip galvanized nails. Fence board material shall
match existing fence board material.

Quantities of wood fence, measured as specified in Section 80-3.03, "Measurement,” will be paid for at the contract price
per meter for wood fence.

10-1.50 MARKERSAND DELINEATORS

Markers and delineators shall conform to the provisions in Section 82, "Markers and Delineators," of the Standard
Specifications and these special provisions.

Markers and delineators on flexible posts shall conform to the provisions in "Prequalified and Tested Signing and
Delineation Materials' of these special provisions. Flexible posts shall be made from a flexible white plastic which shall be
resistant to impact, ultraviolet light, ozone, and hydrocarbons. Flexible posts shall resist stiffening with age and shall be free
of burns, discoloration, contamination, and other objectionable marks or defects which affect appearance or serviceability.

Retroreflective sheeting for metal and flexible target plates shall be the retroreflective sheeting designated for
channelizers, markers, and delineators conforming to the requirementsin ASTM Designation: D 4956-95 and in conformance
with the provisionsin "Prequalified and Tested Signing and Delineation Materials' of these special provisions.

10-1.51 THERMOPLASTIC PAVEMENT MARKING

Thermoplastic pavement markings shall be applied in conformance with the provisions in Section 84, "Traffic Stripes
and Pavement Markings," of the Standard Specifications and these special provisions.

Thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State Specification
PTH-02ALKYD.

Retroreflectivity of the pavement markings shall conform to the requirements in ASTM Designation: D 6359-99.

Pavement markings shall have a minimum initial retroreflectivity of 250 med-m?Ix™. Pavement markings shall have a

minimum initial retroreflectivity of 150 mecd-m+Ix™*.Pavement markings shall be free of runs, bubbles, craters, drag marks,
stretch marks, and debris.

At the option of the Contractor, permanent pavement marking tape conforming to the provisions in "Prequalified and
Tested Signing and Delineation Materials' of these special provisions may be placed instead of the pavement markings
specified herein. Permanent tape, if used, shall be installed in conformance with the manufacturer's specifications.

If permanent tape is placed instead of pavement markings, the tape will be measured and paid for by the square meter as
thermoplastic pavement marking.

10-1.52 THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE)

Sprayable thermoplastic traffic stripes (traffic lines) shall be applied in conformance with the provisions in Section 84,
"Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Sprayable thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State
Specification No. PTH-02SPRAY .

Retroreflectivity of the sprayable traffic stripes shall conform to the reguirements in ASTM Designation: D 6359-99.

White sprayable thermoplastic traffic stripes shall have a minimum initial retroreflectivity of 250 med-m?:Ix™. Yelow

sprayable thermoplastic traffic stripes shall have aminimum initial retroreflectivity of 150 med-m?Ix™.

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in
"Prequalified and Tested Signing and Delineation Materials' of these specia provisions may be placed instead of the
sprayable thermoplastic traffic stripes. Permanent tape, if used, shall be installed in conformance with the manufacturer's
specifications.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the
existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.

Sprayable thermoplastic material shall be applied to the pavement at a minimum thickness of one millimeter and a
minimum rate of 0.2-kg/m. The minimum application rate is based on a solid stripe of 100 mm in width.

Sprayable thermoplastic material shall be applied to the pavement at a temperature between 177°C and 205°C, unless a
different temperature is recommended by the manufacturer.

Sprayable thermoplastic traffic stripes shall be free of runs, bubbles, craters, drag marks, stretch marks, and debris.

If permanent tape is placed instead of sprayable thermoplastic traffic stripes, the tape will be measured and paid for by
the meter as thermoplastic traffic stripe (sprayable).
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Sprayable thermoplastic traffic stripes will be measured by the meter along the line of the traffic stripes, without
deductions for gaps in broken traffic stripes. A double traffic stripe, consisting of two 100-mm wide yellow stripes, will be
measured as one traffic stripe.

The contract price paid per meter for thermoplastic traffic stripe (sprayable) shall include full compensation for
furnishing al labor, materials, tools, equipment and incidentals, and for doing all the work involved in applying sprayable
thermoplastic traffic stripes (regardless of the number, widths, and patterns of individual stripes involved in each traffic
stripe) including establishing alignment for stripes, and layout work, complete in place, as shown on the plans, as specified in
the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.53 PAINTED CURB
PART 1.- GENERAL .--

Scope.--This work shall consist of furnishing and applying red paint for curbs in accordance with the details shown on
the plans and these special provisions.

PART 2.- PRODUCTS.--
Paint.—

Paint shall be top commercial quality for curbs, formulated for the use intended, and manufactured by a nationally
recognized manufacturer of paint and other coating products. Paint type shall be alkyd-resin type, lead and chromate free,
ready mixed, complying with FS TT-P-115, Type |l or AASHTO M 248, Type F.

PART 3.- EXECUTION.--

ALIGNMENT AND LAYOUT.--All necessary alignment and layout work shall be performed by the Contractor, in a
manner that will not damage the pavement.

EQUIPMENT AND OPERATION.--Mechanical means shall be used to paint curbs.

All equipment used in the application of paint shall produce painted curbs of uniform quality.

All spray equipment shall be the proper type and of adequate capacity for the work involved.

Air atomized spray equipment shall be equipped with oil and water extractors and pressure regulators, and shall have
adequate air volume and compressor recovery capacity. Spray gun tip needle assemblies and orifices shall be the proper size.

Rapid dry paint shall be applied only with airless type equipment.

SURFACE PREPARATION.--Surfaces which are to receive paint shall be cleaned of all dirt and loose material.

APPLICATION.--Paint shall be applied only on dry surfaces, and only during periods of favorable weather, in
accordance with the manufacturer's recommendations.

Paint shall be applied to top and face of curb.

On new curbs , paint shall be applied in 2 coats. The first coat shall be dry before application of the second coat is
applied.

On existing curbs, paint shall be applied in one coat.

Drips, oversprays, improper markings, and paint material tracked by traffic shall be immediately removed from the
pavement by methods approved by the Engineer. All such removal shall be at the Contractor's expense.

APPLICATION RATES.--Each application of paint shall be applied at the rates recommended by the paint
manufacturer for the type of surface involved.

PROTECTION.--Newly painted curbs shall be protected from damage by traffic or other causes until the paint is
thoroughly dry.

The contract unit price paid per meter for paint curb shall include full compensation for furnishing all labor, materials,
tools, equipment, and incidentals, and for doing all the work involved in paint curb, complete in place, as shown on the plans,
as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.54 PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the
Standard Specifications and these special provisions.

The Contractor shall furnish the Engineer certificates of compliance for the pavement markers in conformance with the
provisionsin Section 6-1.07, " Certificates of Compliance," of the Standard Specifications.

Retroreflective pavement markers shall be marked as abrasion resistant on the body of the markers.
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SECTION 10-2 HIGHWAY PLANTING AND IRRIGATION SYSTEMS

10-2.01 GENERAL

The work performed in connection with highway planting and irrigation systems shall conform to the provisions in
Section 20, "Erosion Control and Highway Planting,” of the Standard Specifications and these special provisions.

PROGRESS INSPECTIONS

Progress inspections will be performed by the Engineer for completed highway planting and irrigation system work at
designated stages during the life of the contract.

Progress inspections will not relieve the Contractor of responsibility for installation in conformance with the special
provisions, plans and Standard Specifications. Work within an area shall not progress beyond each stage until the inspection
has been completed, corrective work has been performed, and the work is approved, unless otherwise permitted by the
Engineer.

The requirements for progress inspections will not preclude additional inspections of work by the Engineer at other times
during the life of the contract.

The Contractor shall notify the Engineer, in writing, at least 4 working days prior to completion of the work for each
stage of an areaand shall allow a minimum of 3 working days for the inspection.

Progress inspections will be performed at the following stages of work:

During pressure testing of the pipelines on the supply side of control valves.

During testing of low voltage conductors.

Before planting begins and after completion of the work specified for planting in Section 20-4.03, "Preparing
Planting Areas," of the Standard Specifications.

Before plant establishment work begins and after completion of the work specified for planting in Section 20-4.05,
"Planting," of the Standard Specifications.

E. Atintervalsof one month during the plant establishment period.

A
B.
C.
D

COST BREAK-DOWN

The Contractor shall furnish the Engineer a cost break-down for the contract lump sum items of highway planting and
irrigation system. Cost break-down tables shall be submitted to the Engineer for approval within 15 working days after the
contract has been approved. Cost break-down tables shall be approved, in writing, by the Engineer before any partial
payment will be made for the applicable items of highway planting and irrigation system involved.

Cost break-downs shall be completed and furnished in the format shown in the samples of the cost break-downs included
in this section. Line item descriptions of work shown in the samples are the minimum to be submitted. Additional line item
descriptions of work may be designated by the Contractor. If the Contractor elects to designate additional line item
descriptions of work, the quantity, value and amount for those line items shall be completed in the same manner as for the
unit descriptions shown in the samples. The line items and quantities given in the samples are to show the manner of
preparing the cost break-downs to be furnished by the Contractor.

The Contractor shall determine the quantities required to complete the work shown on the plans. The quantities and their
values shall be included in the cost break-downs submitted to the Engineer for approval. The Contractor shall be responsible
for the accuracy of the quantities and values used in the cost break-downs submitted for approval.

The sum of the amounts for the line items of work listed in each cost break-down table for highway planting and for
irrigation system work shall be equal to the contract lump sum price bid for Highway Planting and Irrigation System,
respectively. Overhead and profit shall be included in each individual line item of work listed in a cost bresk-down table.

No adjustment in compensation will be made in the contract lump sum prices paid for highway planting and irrigation
system due to differences between the quantities shown in the cost break-downs furnished by the Contractor and the
guantities required to complete the work as shown on the plans and as specified in these special provisions.

Individua line item values in the approved cost break-down tables will be used to determine partial payments during the
progress of the work and as the basis for calculating an adjustment in compensation for the contract lump sum items of
highway planting and irrigation system due to changes in line items of work ordered by the Engineer. When the total of
ordered changes to line items of work increases or decreases the lump sum price bid for either Highway Planting or
Irrigation System by more than 25 percent, the adjustment in compensation for the applicable lump sum item will be
determined in the same manner specified for increases and decreases in the total pay quantity of an item of work in Section
4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications.
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HIGHWAY PLANTING COST BREAK-DOWN

Contract No. 05 465604

APPROXIMATE

UNIT DESCRIPTION UNIT | QUANTITY | VALUE | AMOUNT
ROADSIDE CLEARING LS LUMP SUM
MULCH M3 68
COMMERCIAL FERTILIZER (PACKETS) EA 1,645
PREPARE HOLES EA 840
PLANT (GROUPA) EA 738
PLANT (GROUP B) EA 59
PLANT (GROUPK) EA 39
PLANT (GROUP U) EA 2
ROOT BARRIERS M 240
TREE STAKES EA 41

TOTAL
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IRRIGATION SYSTEM COST BREAK-DOWN

Contract No. 05 465604

APPROXIMATE
UNIT DESCRIPTION UNIT | QUANTITY | VALUE | AMOUNT
CONTROL AND NEUTRAL CONDUCTIORS LS LUMP SUM
40 MM ELECTRIC REMOTE CONTROL VALVE EA 12
20 MM ELECTRIC REMOTE CONTROL VALVE EA 1
40 MM MSTR ELECTRIC REMOTE CONTROL EA 1
VALVE
16 STATION IRRIGATION CONTROLLER EA 1
(WALL MOUNT)
20 MM PLASTIC PIPE (IRRIGATION LINE) M 340
25 MM PLASTIC PIPE (SCH 40) (SUPPLY LINE) M 720
32 MM PLASTIC PIPE (SCH 40) (SUPPLY LINE) M 125
40 MM PLASTIC PIPE (SCH 40) (SUPPLY LINE) M 30
50 MM PLASTIC PIPE (SCH 40) (SUPPLY LINE) M 315
BACKFLOW ASSEMBLY PREVENTER EA 1
ENCLOSURE
25 MM BACKFLOW ASSEMBLY PREVENTER EA 1
SPRINKLER (TYPE C-2) EA 550
SPRINKLER (TYPE D-1) EA 506
Sprinkler (TYPE C-2) Modified EA a1
50 MM GATE VALVE EA 6
40 MM BALL VALVE EA 7
25 MM IN LINE PRESSURE REGULATOR EA 3
20 MM QUICK COUPLING VALVE EA 7
20 MM WY E STRAINER EA 1
25 MM WY E STRAINER EA 3
TOTAL
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PRUNE EXISTING PLANTS

Existing plants, as determined by the Engineer, shall be pruned. Pruning of the existing plants, except as otherwise
provided in these specia provisions, will be paid for as extra work as provided in Section 4-1.03D of the Standard
Specifications.

Existing plants to be pruned shall be pruned in conformance with the provisions in Section 20-4.055, "Pruning,” of the
Standard Specifications and American National Standards Institute (ANSI) A300-1995, "Tree, Shrub and Other Woody Plant
Maintenance-Standard Practices,” and "Tree-Pruning Guidelines,” (1995) published by the International Society of
Arboriculture (ISBN 1-881956-07-5) and these special provisions.

Attention is directed to the provisions in Section 7-1.11, "Preservation of Property,” of the Standard Specifications and
these special provisions.

Root pruning shall include the following:

All root pruning shall be directed by a | SA certified arborist.
Roots that are 40 millimeters or larger shall be performed by a sharp instrument at right angles to the elongated
growth of the root. Root damage such as root splitting, bruising, and cracking is not allowed.

If the stability or survival of a tree is in question, approval from the engineer is required prior to any root pruning.

Tree seal compounds shall not be used to cover pruning cuts.

Removed pruned materials shall be disposed of outside the highway right of way as provided in Section 7-1.13 of the
Standard Specifications or chipped and spread within the highway right of way as directed by the Engineer.

10-2.02 HIGHWAY PLANTING

The work performed in connection with highway planting shall conform to the provisions in Section 20-4, "Highway
Planting," of the Standard Specifications and these special provisions.

HIGHWAY PLANTING MATERIALS

Mulch
Mulch shall be cedar wood chips.

Commercial Fertilizer (Siow Release)

Commercial fertilizer (sow release) shall be a pelleted or granular form, shall be slow or controlled release with a
nutrient release over an 8- to 12-month period, and shall fall within the following guaranteed chemical analysis range:

Ingredient Percentage
Nitrogen 16-21
Phosphoric Acid 6-8
Water Soluble Potash 4-10

Commercial Fertilizer (Packets)
Commercial fertilizer (packet) shall be slow or controlled release and shall be in a biodegradable packet form. The
packet shall gradualy release nutrients over a 12-month period. Each packet shall have a mass of 10 g+ 1 g and shall have

the following guaranteed chemical analysis:

Ingredient Percentage
Nitrogen 20
Phosphoric Acid 10
Water Soluble Potash 5

ROADSIDE CLEARING

Prior to preparing planting areas, mulch areas or commencing irrigation trenching operations for planting areas, trash and
debris shall be removed from the entire highway right of way within the project limits, excluding paved areas, medians and
existing planted areas where existing plants are to remain.

In addition to removing trash and debris, the project area shall be cleared as specified herein:
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A. Weeds shall beremoved within the entire highway right of way, within the project limits including new and existing
pavement, curb, sidewalk and other surfaced aress.

After the initial roadside clearing is complete, additional roadside clearing work shall be performed as necessary to
maintain the areas, as specified above, in a neat appearance until the start of the plant establishment period. This work shall
include the following;:

A. Trash and debris shall be removed.

B. Rodents shall be controlled.

C. Weed growth shall be removed by hand pulling before the weeds reach the seed stage of growth or exceed 150 mm
in length.

D. Weedsin plant basins, including basin walls, shall be removed by hand pulling, after the plants have been planted.

Weed Control
Weed control shall also conform to the following:

A. Removed weeds shall be disposed of outside the highway right of way in conformance with the provisions in
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Roadside clearing work shall not include work required to be performed as clearing and grubbing as specified in Section
16, "Clearing and Grubbing," of the Standard Specifications.

PESTICIDES
Pesticides shall not be used on this project.

ROOT BARRIERS

Root barriers for plants designated on the plans, shall be installed at the time the plant holes are prepared.

Root barriers shall be polypropylene plastic panel with a minimum thickness of 2 millimeters and have self locking
joiners requiring no glue.

Root Barriers shall be installed not less than 450 millimeters deep measured from finished grade of the planting areato
the bottom of the barrier. Root barriers shall be placed aong the outside edge of the plant hole and installed in conformance
with the manufacturer’ s instructions and recommendations.

A copy of the root barrier manufacturer’ s instructions shall be given to the Engineer prior to installation.

PLANTING

Commercial fertilizer (pelleted and granular)shall be applied or placed at the time of planting and at the rates shown on
the Plant List and in conformance with the provisions in Section 20-4.05, "Planting," of the Standard Specifications and these
special provisions.

Commercial fertilizer packets shall be placed in the backfill of each plant at the time of planting and at the rate shown on
the Plant List to within 150 to 200 mm of the soil surface and approximately 25 mm from the roots. When more than one
fertilizer packet is required per plant, the packets shall be distributed evenly around the root ball.

Root barriers shall conform to the provisionsin "Root Barriers' of these special provisions.

Mulch placed in areas outside of plant basins shall be spread to a uniform depth of 75 mm as shown on the plans.

Attention is directed to "lrrigation Systems Functional Test" of these specia provisions regarding functional tests of the
irrigation systems. Planting shall not be performed in an area until the functional test has been completed for the irrigation
system serving that area.

Sted Stakes

Steel stakes may be substituted for stakes specified in Section 20-4.05, "Planting," of the Standard Specifications in
conformance with these special provisions.

Steel stakes shall be the "The Reddy Stake System" manufactured by Decorations for Generations, Inc. or equal. Steel
stakes for tree sizes up to and including No. 15 container size shall have a nominal dimension of 2 m in length and have a
minimum nominal diameter of 20 mm. Steel stakes for greater than No. 15 container size up to and including 610 mm boxes
shall have anominal dimension of 2.7 min length and have a minimum nominal diameter of 25 mm.

One stedl stake shall be installed per plant. Steel stakes shall be installed in conformance with the manufacturer's
instructions except that the adjustable support shall be installed at the lowest position which will support the plant in an
upright position. A copy of the manufacturer's instructions shall be furnished to the Engineer prior to steel stake installation.
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PLANT ESTABLISHMENT WORK

The plant establishment period shall be Type 2 and shall not be less than 750 working days.

Attention is directed to "Relief From Maintenance and Responsibility” in these specia provisions regarding relief from
maintenance and protection.

Commercial fertilizer (Slow release) shall be applied to trees, shrubs, vines and ground cover during the first week of
March and October of each year. Commercial fertilizer shall be applied at the rates shown on the plans and shall be spread
with a mechanical spreader wherever possible.

The center to center spacing of replacement plants for unsuitable ground cover plants shall be determined by the number
of completed plant establishment working days at the time of replacement and the original spacing in conformance with the
following:

ORIGINAL SPACING SPACING OF REPLACEMENT GROUND COVER PLANTS
(Millimeters) (Millimeters)
Number of Completed Plant Establishment Working Days
1-125 126-190 191-End of Plant
Establishment
1000 1000 800 600
1500 1500 1200 900

Weeds within plant basins, including basin walls and ground cover, shall be controlled by hand pulling.

Weeds within mulched and ground cover areas and outside of plant basins shall be controlled by hand pulling.

Weeds withinpavement, curbs, sidewalk, and other surfaced areas shall be controlled by hand pulling.

Vines shall be trained onto fences.

At the option of the Contractor, plants of a larger container size than those originally specified may be used for
replacement plants during the first 125 working days of the plant establishment period. The use of plants of a larger
container size than those originally specified for replacement plants shall be at the Contractor's expense.

After 125 working days of the plant establishment period have been completed, replacement of plants, except for ground
cover plants, shall be No. 5 size for No. 1 size plants; No. 15 size for No. 5 size plants; and other plant replacement plants
shall be the same size as originally specified.

Wye strainers shall be cleaned at least 15 days prior to the completion of the plant establishment period.

The final inspection shall be performed in conformance with the provisions in Section 5-1.13, "Final Inspection,” of the
Standard Specifications and shall be completed a minimum of 20 working days before the estimated completion of the
contract.

10-2.03 IRRIGATION SYSTEMS

Irrigation systems shall be furnished and installed in conformance with the provisions in Section 20-5, "lrrigation
Systems," of the Standard Specifications, except material s containing asbestos fibers shall not be used.

Attention is directed to the provisions in "Obstructions" of these special provisions, regarding work over or adjacent to
existing underground facilities. Excavation for proposed irrigation facilities shall not be started until the existing
underground facilities have been located.

Method A pressure testing shall conform to the provisions in Section 20-5.03H(1), "Method A", of the Standard
Specifications, except leaks that develop in the tested portion of the system shall be located and repaired after each test period
when adrop of more than 35 kPais indicated by the pressure gage. After the leaks have been repaired, the one hour pressure
test shall be repeated and additional repairs made until the drop in pressureis 35 kPa or less.

Pipe supply lines shall be pressure tested in conformance with the provisions in Section 20-5.03H, "Pressure Testing," of
the Standard Specifications, except the pipe (supply line) on the discharge side of the control valve shall be tested by
Method B as specified in Section 20-5.03H(2), "Method B," of the Standard Specifications.

VALVE BOXES

Vave boxes shall conform to the provisionsin Section 20-2.24, "Valve Boxes," of the Standard Specifications, except as
otherwise provided herein.

Valve boxes shall be reinforced plastic 380 mm x 550 mm.

Coversfor plastic valve boxes shall be glass fiber reinforced plastic.
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Valve boxes shall be identified on the top surface of the covers by branding the appropriate abbreviations for the
irrigation facilities contained in the valve boxes as shown on the plans. Valve boxes that contain remote control valves shall
be identified by the appropriate letters and numbers (controller and station numbers). The letters and numbers shall be
50 mmin height.

ELECTRIC AUTOMATIC IRRIGATION COMPONENTS

Irrigation Controllers
Irrigation controllers shall be single, solid-state independent controllers conforming to the following:

A. Irrigation controllers shall be fully automatic and shall operate a complete 14-day or longer irrigation program.

B. A switch or switches shall be provided on the face of the control panel that will turn the irrigation controller "on" or
"off" and provide for automatic or manual operation. Manual operation shall allow cycle start at the desired station
and shall allow activation of asingle station.

The watering time of each station shall be displayed on the face of the control panel.

Theirrigation controller and the low voltage output source shall be protected by fuses or circuit breakers.

The irrigation controller mechanism, panel and circuit board shall be connected to the low voltage control and
neutral conductors by means of plug and receptacle connectors located in the irrigation controller enclosure.

Each station shall have avariable or incremental timing adjustment with a range of 99 minutes to a minimum of one
minute.

Irrigation controllers shall be capable of a minimum of 2 program schedules.

Irrigation controllers shall have an output that can energize a pump start circuit or aremote control valve (master).
Irrigation controllers shall be manufactured by the same company.

Where direct burial conductors are to be connected to the terminals strip, the conductors shall be connected with the
proper size open-end crimp-on wire terminals. No exposed wire shall extend beyond the crimp of the terminal and
the wires shall be parallel on the terminal strip.

mo Mmoo
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Attention is directed to the provisions in Section 10-3, "Signals, Lighting and Electrical Systems," of these special
provisions, regarding electrical power for irrigation controllers and irrigation controller enclosure cabinets.

Electric Remote Control Valves

Electric remote control valves shall conform to the provisions in Section 20-2.23, "Control Valves," of the Standard
Specifications and the following:

A. Vavesshal be glassfilled nylonconstruction.
B. Vavesshal be straight pattern (side inlet) as shown on the plans.
C. 20 mm valves shall be pressure regulating

Pull Boxes

Pull box installations shall conform to the provisions in Section 20-5.0271, "Conductors, Electrical Conduits and Pull
Boxes," of the Standard Specifications.

Conductors

Low voltage, as used in this section "Conductors,” shall mean 36 V or less.

Markers for the control conductors shall be identified with the appropriate number or letter designations of irrigation
controllers and station numbers. Markers for neutral conductors shall be identified with the appropriate number or letter
designations of the irrigation controllers.

The color of low voltage neutral and control conductor insulation, except for the striped portions, shall be homogeneous
throughout the entire thickness of the insulation.

Insulation for conductors may be UL listed polyethylene conforming to UL44 test standards with a minimum insulation
thickness of 1.05 mm for wire sizes 10AWG and smaller.

Prior to granting relief from maintenance and responsibility, as provided in these special provisions, the functional test,
in conformance with the provisions in Section 20-5.027J, "Testing," of the Standard Specifications, shall be satisfactorily
completed, and instruction shall be given to the Engineer on the use and adjustment of the installed irrigation controllers.
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ARMOR-CLAD CONDUCTORS

Armor-clad conductors shall be used in direct buria applications from pull boxes adjacent to irrigation controller to
remote control valves and other irrigation facilities in conformance with the details shown on the plans and these special
provisions.

Armor-clad conductors shall conform to the following:

A. Conductors shall be the proper size for the application, and shall be solid, uncoated copper with a conductor size not
less than 90 percent of the AWG diameter required.
B. At the Contractor's option, conductor insulation coverings shall be either of the following:

1. Polyvinyl chloride (PVC) conforming to UL style, Type UF 60°C, 600 V. Average thickness of insulation shall
be not less than 1.52 mm, with a minimum thickness of 1.37 mm, or

2. UL listed polyethylene conforming to UL 44 test standards with a minimum insulation thickness of 1.05 mm for
wire sizes 10AWG and smaller.

C. Armor shall be a minimum 0.13-mm thick by 12.7 mm wide Type 304 stainless steel tape that is helically wrapped
over each conductor with a 33 percent minimum overlap.

D. Outer jacket for conductors shall be sunlight resistant PVC and shall conform to the Insulated Power Cable
Engineer's Association (ICEA) S-61-402, NEMA Standard WC5, and UL Listing 1263. Nominal thickness of the
outer jacket shall be 0.76-mm with a minimum thickness of 0.61-mm.

At the option of the Contractor, conductors conforming to the provisions in Section 20-2.31D, "Conductors," of the
Standard Specifications may be used when the conductors are installed in an electrical conduit.

IRRIGATION SYSTEMSFUNCTIONAL TEST

Functional tests for the irrigation controllers and associated automatic irrigation systems shall conform to the provisions
in Section 20-5.027J, "Testing," of the Standard Specifications and these special provisions.

Tests shall demonstrate to the Engineer, through one complete cycle of the irrigation controllers in the automatic mode,
that the associated automatic components of the irrigation systems operate properly. If automatic components of the
irrigation systems fail a functional test, these components shall be repaired at the Contractor's expense and the testing
repeated until satisfactory operation is obtained.

Associated automatic components shall include, but not be limited to remote control valves.

Upon completion of work on an irrigation system, including correction of deficiencies and satisfactory functiona tests
for the systems involved, the plants to be planted in the area watered by the irrigation system may be planted provided the
planting areas have been prepared as specified in these special provisions.

PIPE

Steel Pipe

Galvanized steel pipe supply lines installed between water meters and backflow preventer assemblies shall be installed
not less than 450 mm bel ow finished grade, measured to the top of the pipe.

Buried galvanized or black steel pipe shall be provided with an extruded high-density polyethylene coating with
minimum thickness of 35 mils.

Plastic Pipe

Plastic pipe supply lines shall be Schedule 40 polyvinyl chloride (PVC) 1120 pressure rated pipe with the minimum
pressure rating (PR) shown on the plans.

Pipe shall be installed with a detectable warning tape.

Plastic pipe supply lines less than 100 mm in diameter shall have solvent cemented type joints. Primers shall be used on
the solvent cemented type joints.

Plastic pipe supply lines downstream from the remote control valves under sidewalk shall be placed in individual
Schedule 40 conduit. Conduit shall be two pipe sizes larger than the plastic pipe supply line. Plastic pipe (irrigation lines)
shall be 20mm and installed onthe finished grade, below the mulch. Plastic pipe(irrigation line) shall be secured with staples.
Staples shall be made of 11-gage minimum steel wire and shall be U-shaped with 200mm legs and 50mm crown. Staples
shall be installed a minimum of 1 meter on center.
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A nonhardening joint compound shall be used in place of the pipe thread sealant tape conforming to the provisions in
Section 20-5.03E, "Pipe," of the Standard Specifications. Joint compounds shall be applied in conformance with the
manufacturer's recommendations.

Fittings for plastic pipe supply lines with a pressure rating (PR) of 315 shall be Schedule 80.

WATER METER

The water meter will be provided and field located by the San Lorenzo Valley Water District inspector, and installed by
the Contractor in that location. The Contractor will be responsible for tapping the mainline, and connecting and pressurizing
the service line to the angle meter valve. The San Lorenzo Valey Water District will connect the angle meter stub to the
meter.

The San Lorenzo Valley Water District has established a Connection Charge and Account Establishment Charge of
$9952.00 for furnishing awater meter. If, at the time of installation, this fee has been changed, the State will take a credit for
the reduction in the fee, or the State will pay the difference for the increase in the fee. The credit or payment will be taken or
paid on the first monthly progress payment made after the meter isinstalled. The Contractor shall furnish the Engineer with a
copy of theinvoice for the installation fee.

The Contractor shall make the arrangements and pay the costs and fees required by the serving utility.

Attention is directed to Section 20-4.06, "Watering," of the Standard Specifications. The Contractor shall make the
arrangements for furnishing and applying water until the water meters have been installed.

The contract lump sum price paid for water meter shall include full compensation for furnishing al labor, materials,
tools, equipment, and incidentals, and for doing al the work involved in furnishing and installing water meters, complete in
place, including tapping the mainline, and connecting and pressurizing the service line to the angle meter valve, as shown on
the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

BACKFLOW PREVENTER ASSEMBLIES

Backflow preventer work shall consist of providing and installing reduced pressure backflow preventers as shown on the
plans and as specified in these special provisions.

The reduced pressure backflow preventer shall consist of two independently operating spring loaded, "Y" pattern check
valves and one hydraulically dependent differential relief valve. The device shall automatically reduce the pressure in the
"zone" between the check valves to at least 35 kPa lower than inlet pressure. Should the differential between the upstream
and the zone of the unit drop to 14 kPa, the differential relief valve shall open and maintain the proper differential.

The device must meet the State of California Department of Health Services requirements under Title 17, Article 2,
Section 7601.

Mainline valve body and caps, including relief valve and cover, shall be bronze. Check valve moving member shall be
stem guided. All hydraulic sensing passages shall be internally located within the mainline and relief valve bodies and relief
valve cover. Diaphragm to seat area ratio shall be 10:1 minimum. Check valve and relief valve components shall be
constructed so they may be serviced without removing the valve body from theline. All seat discs shall be reversible.

Shut-off valves shall be full ported. The device shall be rated to 1200 kPa water working pressure and water temperature
range from O degrees C to 82 degrees C. The device shall meet the requirements of ASSE standard 1013; AWWA Standard
Code C 506-78; and USC Foundation for Cross Control and Hydraulic Research, sixth edition.

All backflow equipment shall be tested and certified in accordance with State Department of Health Services Title 17,
Section 7605 - Testing and Maintenance of Backflow Preventers.

Backflow preventers installed by the Contractor shall be tested for proper operation in conformance with the provisions
in Section 20-5.03J, "Check and Test Backflow Preventers," of the Standard Specifications and these special provisions.
Retesting of backflow preventers after satisfactory completion of the first tests will not be required.

BACKFLOW PREVENTER ASSEMBLY ENCLOSURE

Enclosures shall be fabricated of formed stainless stedl tubing and rods and shall be installed over backflow preventer
assemblies on a portland cement concrete pad as shown on the plans and in conformance with these special provisions.

for sides, ends and top shall be fabricated from stainless steel rods forming a 25mm by 50mm rectangular pattern. The
vertical rod shall be 4.8 mm and the horizontal rod shall be 3.2 mm. Every 400mm a 6.4 mm vertical rod shall be placed
for additional strength.Rods forming panels shall be attached to the stainless steel frames with aweld along the edges of the
enclosure.

Enclosure door handles shall have provisions for padlocking in the latched position. Padlocks will be State-Furnished.
Attention is directed to " State-Furnished Materials' of these special provisions.

Concrete for the concrete pad shall conform to the provisions in Section 20-2.26, "Concrete,” of the Standard
Specifications.

Hold down bolt assemblies shall be stainless steel and shall be installed when the portland cement concrete pad is still
plastic. Nuts shall be hexagonal and washers shall be the lock type.
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All parts of the backflow preventer assembly enclosure, including hold down assemblies, shall be constructed of
stainless steel. Stainless steel enclosures shall conform to the provisions herein except galvanizing, priming and painting
shall not be required.

The minimum clearance between the backflow preventer assembly and the backflow preventer assembly enclosure shall
be 50 mm. The concrete pad shall extend a minimum of 100 mm beyond the outer limits of the backflow preventer assembly
enclosure, unless otherwise shown on the plans or specified in these special provisions.

TESTING NEW BACKFLOW PREVENTERS

New backflow preventers shall be tested for proper operation in conformance with the provisions in Section 20-5.03],
"Check and Test Backflow Preventers,” of the Standard Specifications and these special provisions.

Tests for new backflow preventers shall be satisfactorily completed after installation and before operation of the
irrigation systems.

New backflow preventers shall be retested one year after the satisfactory completion of the previous test, and each year
thereafter until the plant establishment period is completed. An additional test shall be provided not more than 10 days prior
to acceptance of the contract.

SPRINKLERS

Sprinklers shall conform to the type, pattern, material, and operating characteristics listed in the "Sprinkler Schedule"
shown on the plans.

SPRINKLER (TYPE D)

TypeD sprinklers shall be plastic, nonadjustable, pressure compensating emitters with automatic flushing action.
Emitter shall be regulated by dual silicone diaphragms. Emitters shall have the flow rate and operating pressure range shown
on the plans.

Emitters shall be installed as shown on the plans and in conformance with the manufacturer's written instructions. Two
copies of the written instructions shall be furnished to the Engineer prior to installation.

Emitters shall be equipped with a single barb which shall beinserted directly into the Plastic Pipe (Irrigation Line).

Sprinkler (Type C-2) Modified

Sprinkler (Type C-2) Modified work shall consist of furnishing and installing sprinklers (Type C-2), fittings, perforated
plastic drain pipe, cap and gravel, as shown on the plans and in accordance with these specia provisions.

Perforated drain pipe shall be fabricated from Schedule 40 polyvinyl chloride (PVC) 1120 or 1220 pressure rated pipe
with the minimum pressure rating (PR) 315. Cap shall be fabricated from Schedule 80 polyvinyl chloride (PVC).

Gravel shall be 13-20mm in size.

Full compensation for Sprinkler (Type C-2) Modified shall be considered as included in the contract lump sum price paid
for irrigation system and no additional compensation will be allowed therefor.

BALL VALVES

Ball valve work shall consist of providing and installing ball valves as shown on the plans and as specified in these
special provisions.

Ball valves shall be manufactured from Chlorinated Polyvinyl Chloride (CPVC) or polyvinyl chloride (PVC) and shall
conform to the following:

Specification Minimum Requirement
Non-shock cold water working pressure 1586 kPa
for 18 mm - 50 mm valves
Seats PTFE (Teflon)
O-Ring Seals EPDM or Viton

Ball valves shall be of the same size as the pipeline which the valves serve, unless otherwise noted on the plans.
Ball valves shall beinstalled in avalve box as shown on the plans.

10-2.04 INLINE PRESSURE REGULATOR

Inline Pressure Regulators shall be plastic and installed on grade downstream of the valve as shown on the plans with
preset outlet pressure of 2.8 Bars and operating range of 7.5-83.3 liters per minute, and inlet pressure 0.7-6.1 Bars.
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WYE STRAINERS

Wye strainer shall be installed on the downstream side of the el ectric remote control valve as shown on the plans.
Removable polyester mesh strainer for wye strainer shall be 100 um size mesh.
When garden valves are opened, discharge shall be up and out of the valve box.

FINAL IRRIGATION SYSTEM CHECK

A final check of new irrigation facilities shall be performed not more than 20 working days prior to acceptance of the
contract.

The length of watering cycles using potable water measured by water meters for the final check of irrigation facilities
will be determined by the Engineer.

Remote control valves connected tonew irrigation controllers shall be checked for automatic performance when the
controllers are in automatic mode.

Unsatisfactory performance of irrigation facilities installed or modified by the Contractor shall be repaired and rechecked
at the Contractor's expense until satisfactory performance is obtained, as determined by the Engineer.

Nothing in this section "Final Irrigation System Check" shall relieve the Contractor of full responsibility for making
good or repairing defective work or materials found before the formal written acceptance of the entire contract by the
Director.

Full compensation for checking the irrigation systems prior to the acceptance of the contract shall be considered as
included in the contract lump sum price paid for plant establishment work and no additional compensation will be allowed
therefor.

SECTION 10-3. SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS

10-3.01 DESCRIPTION

Modifying signal, lighting (pedestrian), irrigation controller enclosure cabinet and electric service (irrigation) shall
conform to the provisionsin Section 86, "Signals, Lighting and Electrical Systems," of the Standard Specifications and these
special provisions.

10-3.02 COST BREAK-DOWN

Cost break-downs shall conform to the provisions in Section 86-1.03, "Cost Break-Down," of the Standard
Specifications and these special provisions.

The Engineer shall be furnished a cost break-down for each contract lump sum item of work described in this Section 10-
3.

The cost break-down shall be submitted to the Engineer for approval within 15 days after the contract has been approved.
The cost break-down shall be approved, in writing, by the Engineer before any partial payment for the items of electrica
work will be made.

10-3.03 MAINTAINING EXISTING AND TEMPORARY ELECTRICAL SYSTEMS

Traffic signal system shutdowns shall be limited to periods allowed for lane closures listed or specified in "Maintaining
Traffic" of these special provisions.

10-3.04 CONDUIT

Conduit to be installed underground shall be Type 3 unless otherwise specified.

The conduit in afoundation and between a foundation and the nearest pull box shall be Type 1.

Conduit sizes shown on the plans and specified in the Standard Specifications and these special provisions are referenced
to metallic type conduit. When rigid non-metallic conduit is required or allowed, the nominal equivalent industry size shall
be used as shown in the following table:
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Size Designation for Metallic Type Conduit | Equivalent Size for Rigid Non-metallic Conduit
21 20
27 25
41 40
53 50
63 65
78 75
103 100

When Type 3 conduit is placed in a trench (not in pavement or under portland cement concrete sidewalk), after the
bedding material is placed and the conduit is installed, the trench shall be backfilled with commercial quality concrete,
containing not less than 250 kg of portland cement per cubic meter, to not less than 100 mm above the conduit before
additional backfill material is placed.

Conduit runs shown on the plans to be located behind curbs may be installed in the street, within 0.9-m of, and parallel
with the face of the curb, by the "Trenching in Pavement Method" in conformance with the provisions in Section 86-2.05C,
"Installation," of the Standard Specifications. Pull boxes shall be located behind the curb or at the locations shown on the
plans.

After conductors have been installed, the ends of conduits terminating in pull boxes, service equipment enclosures, and
controller cabinets shall be sealed with an approved type of sealing compound.

10-3.05 CONDUCTORSAND WIRING

Splices shall beinsulated by "Method B" or, at the Contractor's option, splices of conductors shall be insulated with heat-
shrink tubing of the appropriate size after thoroughly painting the spliced conductors with electrical insulating coating.

The minimum insulation thickness, at any point, for Type USE, RHH or RHW wire shall be 1.0 mm for conductor sizes
No. 14 to No. 10, inclusive, and 1.3 mm for No. 8 to No. 2, inclusive. The minimum insulation thickness, at any point, for
Type THW and TW wires shall be 0.69 mm for conductor sizes No. 14 to No. 10, inclusive, 1.02 mm for No. 8, and 1.37 mm
for No. 6 to No. 2, inclusive.

All conductor insulation shall be Type THW except irrigation control, neutral and directly buried low voltage
conductors.

10-3.06 BONDING AND GROUNDING

Bonding and grounding shall conform to the provisions in Section 86-2.10, "Bonding and Grounding," of the Standard
Specifications and these special provisions.

Bonding jumpers in standards with handholes and traffic pull box lid covers shall be attached by a UL listed lug using
4.5-mm diameter or larger brass or bronze bolts and shall run to the conduit or bonding wire in the adjacent pull box. The
grounding jumper shall be visible after the standard has been installed and the mortar pad and cap have been placed on the
foundation.

Standards without handholes shall have bonding accomplished by jumpers attached to UL listed ground clamps on each
anchor bolt.

For dip base standards or dlip base inserts, bonding shall be accomplished by jumpers attached to UL listed ground
clamps on each anchor bolt, or a UL listed lug attached to the bottom dlip base plate with a 4.5-mm diameter or larger brass
or bronze bolt.

Equipment bonding and grounding conductors are required in conduits, except when the conduits contain combinations
of loop lead-in cable, fiber optic cable, or signal interconnect cable. A No.8 minimum, bare copper wire shall run
continuoudly in circuits, except for series lighting circuits, where No. 6 bare copper wire shall run continuously. The bonding
wire size shall be increased to match the circuit breaker size in conformance with the Code, or shall be as shown on the plans.
Conduits to be installed for future conductors, may omit the copper wire.

Bonding of metallic conduits in metal pull boxes shall be by means of bonding bushings and bonding jumpers connected
to the bonding wire running in the conduit system.

10-3.07 SERVICE

Type 11 service equipment enclosures shall be the aluminum type.

Circuit breakers shall be the cable-in/cable-out type, mounted on non-energized clips. All circuit breakers shall be
mounted vertically with the up position of the handle being the "ON" position.

Circuit breskers used as service disconnect equipment shall have a minimum interrupting capacity of 42 000 A, rms, for
120/240 V (ac) services.
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ELECTRIC SERVICE (IRRIGATION)

Electric service (irrigation) shall be from the service points to the irrigation controllers (IC) and to the spaces provided in
the irrigation controller enclosure cabinets (CEC) for irrigation controllers as shown on the plans.

Irrigation Controller (IC) "A": Electric service (irrigation) shall be a metered 120/240 V(ac), single-phase service in a
Type 11 service equipment enclosure.

The inscription on all other nameplates shall be the identifying letter designation used on the plans and in these special
provisions, or shall be as directed by the Engineer.

Electric service (irrigation) will be paid for on alump sum basis.

10-3.08 IRRIGATION CONTROLLER ENCLOSURE CABINET

Irrigation controller enclosure cabinets (CEC) shall be constructed and the equipment within the cabinets shall be
installed in conformance with the details shown on the plans, the provisions in the Standard Specifications, and these special
provisions.

Irrigation controller enclosure cabinets shall be provided with cross ventilation, roof ventilation or a combination of both.
The anchorage arrangement shall be inside the cabinet as shown on the plans. Dimensions of the cabinet shall be suitable for
the equipment to be installed as shown on the plans and specified in these special provisions.

Irrigation controller enclosure cabinets shall be fabricated ofstainless steel.

Irrigation controller enclosure cabinet doors shall not be furnished with integral door locks. Irrigation controller
enclosure cabinet door handles shall have provisions for padlocking in the latched position. Padlocks will be State-furnished
as provided under "Materials" of these special provisions.

Inside of the doors shall have provisions for storage of the irrigation plans.

Duplex convenience receptacles shall have ground-fault circuit interruption as defined by the Code. Circuit interruption
shall occur on 6 mA of ground-fault current and shall not occur on less than 4 mA. Receptacles shall be instaled in a
weatherproof housing with rainproof lift covers.

Equipment, except for field wiring, shall be installed in the cabinet in a shop by the equipment manufacturer's
representative or distributor prior to field installation.

Irrigation controller enclosure cabinets will be measured by the unit as determined from actual count in place.

10-3.09 DETECTORS

L oop wire shall be Type 2.
Slots shall befilled with hot-melt rubberized asphalt sealant.

10-3.10 PEDESTRIAN LIGHTING STANDARD

Arrangements have been made to insure that the successful bidder can obtain the specified equipment listed below
through Mar Vista Sales Inc., 13755 W. Telegraph Rd., Santa Paula, CA 93060. Telephone (805) 525-2158.

The quoted prices and equipment are as follows:

Equipment Description Quantity Quoted Price | Extended Price*
Acorn styled Post Top Luminaire with Glass 9 $1,460.00 $13,140.00*
Refractor and Photo Electric Control, 100 Watt
High Pressure Sodium, 240 Volt. Model #AAT23
Washington Series Aluminum Post Tapered
Fluted Shafts, 3 M height, Model #C12/17-CIS
Black color finish

Total $13,140.00*

* Price does not include sale taxes.

The above prices are guaranteed by the supplier through February 3, 2004.

Allow 12-14 weeks lead time when ordering.

Foundations for the pedestrian lights shall conform to the provisions in Section 86-2.03, "Foundations," of the standard
specifications. The Contractor shall install pedestrian light standards on foundations , at the specified locations, as shown on
the project plans.

Pedestrian lighting standard will be measured as units determined from actual count in place.
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10-3.11 PAYMENT

The contract lump sum price paid for electric service (irrigation) shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing electric service (irrigation) for
irrigation controllers, complete in place, including conductors, conduit and pull boxes to the pull box adjacent to irrigation
controller enclosure cabinets and irrigation controllers, as shown on the plans, as specified in these special provisions, and as
directed by the Engineer.

The contract unit price paid for irrigation controller enclosure cabinet shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in fabricating and installing irrigation
controller enclosure cabinets, complete in place, including constructing foundations, pads and conduits to pull box adjacent to
cabinets, and installing equipment within the cabinets, except controllers and connecting to existing electrical service
(irrigation) as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by
the Engineer.

The contract unit price paid for pedestrian lighting standard shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing pedestrian lighting standard,
complete in place, including foundations, conduit and conductors to the adjacent pull box, as shown on the plans, as specified
in these special provisions and as directed by the Engineer.

SECTION 11. (BLANK)
SECTION 12. (BLANK)

SECTION 13. (BLANK)
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SECTION 14 FEDERAL REQUIREMENTSFOR FEDERAL-AID CONSTRUCTION
PROJECTS

GENERAL .—The work herein proposed will be financed in whole or in part with Federal funds, and therefore all of the
statutes, rules and regulations promulgated by the Federal Government and applicable to work financed in whole or in part
with Federal funds will apply to such work. The "Required Contract Provisions, Federal-Aid Construction Contracts, "Form
FHWA 1273, are included in this Section 14. Whenever in said required contract provisions references are made to "SHA
contracting officer," "SHA resident engineer,” or "authorized representative of the SHA," such references shall be construed
to mean "Engineer" as defined in Section 1-1.18 of the Standard Specifications.

PERFORMANCE OF PREVIOUS CONTRACT.—In addition to the provisions in Section I1, "Nondiscrimination,”
and Section VI, "Subletting or Assigning the Contract," of the required contract provisions, the Contractor shall comply with
the following:

The bidder shall execute the CERTIFICATION WITH REGARD TO THE PERFORMANCE OF PREVIOUS
CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL OPPORTUNITY CLAUSE AND THE FILING OF
REQUIRED REPORTS located in the proposal. No request for subletting or assigning any portion of the contract in excess
of $10,000 will be considered under the provisions of Section VII of the required contract provisions unless such request is
accompanied by the CERTIFICATION referred to above, executed by the proposed subcontractor.

NON-COLLUSION PROVISION.—The provisions in this section are applicable to al contracts except contracts for
Federal Aid Secondary projects.

Title 23, United States Code, Section 112, requires as a condition precedent to approval by the Federal Highway
Administrator of the contract for this work that each bidder file a sworn statement executed by, or on behalf of, the person,
firm, association, or corporation to whom such contract is to be awarded, certifying that such person, firm, association, or
corporation has not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken
any action in restraint of free competitive bidding in connection with the submitted bid. A form to make the non-collusion
affidavit statement required by Section 112 as a certification under penalty of perjury rather than as a sworn statement as
permitted by 28, USC, Sec. 1746, isincluded in the proposal.

PARTICIPATION BY MINORITY BUSINESS ENTERPRISES IN SUBCONTRACTING.—Part 23, Title 49,
Code of Federal Regulations applies to this Federal-aid project. Pertinent sections of said Code are incorporated in part or in
its entirety within other sections of these special provisions.

Schedule B—Information for Determining Joint Venture Eligibility

(Thisform need not befilled in if al joint venture firms are minority owned.)
Name of joint venture
Address of joint venture

Phone number of joint venture
Identify the firms which comprise the joint venture. (The MBE partner must complete Schedule A.)

PoODNPE

a. Describetherole of the MBE firmin the joint venture.

b. Describe very briefly the experience and business qualifications of each non-MBE joint venturer:

5. Nature of the joint venture's business

6. Provide acopy of the joint venture agreement.

7. What isthe claimed percentage of MBE ownership?

8. Ownership of joint venture: (This need not be filled in if described in the joint venture agreement, provided by
question 6.).

a. Profit and loss sharing.
b. Capital contributions, including equipment.
c. Other applicable ownership interests.
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9. Control of and participation in this contract. ldentify by name, race, sex, and "firm" those individuals (and their
titles) who are responsible for day-to-day management and policy decision making, including, but not limited to,
those with prime responsibility for:

a. Financial decisions
b. Management decisions, such as:

(1) Estimating
(2) Marketing and sales
(3) Hiring and firing of management personnel

(4) Purchasing of mgjor items or supplies

c. Supervision of field operations

Note—If, after filing this Schedule B and before the completion of the joint venture's work on the contract covered by
this regulation, there is any significant change in the information submitted, the joint venture must inform the grantee, either
directly or through the prime contractor if the joint venture is a subcontractor.

Affidavit

"The undersigned swear that the foregoing statements are correct and include all material information necessary to
identify and explain the terms and operation of our joint venture and the intended participation by each joint venturer in the
undertaking. Further, the undersigned covenant and agree to provide to grantee current, complete and accurate information
regarding actua joint venture work and the payment therefor and any proposed changes in any of the joint venture
arrangements and to permit the audit and examination of the books, records and files of the joint venture, or those of each
joint venturer relevant to the joint venture, by authorized representatives of the grantee or the Federal funding agency. Any
material misrepresentation will be grounds for terminating any contract which may be awarded and for initiating action under
Federal or State laws concerning false statements."

Name of Firm Name of Firm
Signature Signature
Name Name

Title Title

Date Date
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Date

State of
County of
On this day of , 20, before me appeared (Name) , to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of
firm) to execute the affidavit and did so as his or her free act and deed.
Notary Public

Commission expires

[Seal]
Date
State of
County of
Onthis __ day of , 20, before me appeared (Name) to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of
firm) to execute the affidavit and did so as his or her free act and deed.
Notary Public
Commission expires
[Seal]
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REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

. GENERAL

1. These contract provisions shall apply to all work performed on the contract by the contractor's own organization and
with the assistance of workers under the contractor's immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

2. Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations
contained in these Required Contract Provisions, and further require their inclusion in any lower tier subcontract or
purchase order that may in turn be made. The Required Contract Provisions shall not be incorporated by reference
in any case. The prime contractor shall be responsible for compliance by any subcontractor or lower tier
subcontractor with these Required Contract Provisions.

3. A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for
termination of the contract.

4. A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as
provided in 29 CFR 5.12:

Section |, paragraph 2;
Section 1V, paragraphs 1, 2, 3, 4, and 7,
Section V, paragraphs 1 and 2a through 2g.

5. Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these
Required Contract Provisions shall not be subject to the general disputes clause of this contract. Such disputes shall
be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6,
and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its
subcontractors) and the contracting agency, the DOL, or the contractor's employees or their representatives.

6. Selection of Labor - During the performance of this contract, the contractor shall not:

a. discriminate against labor from any other State, possession, or territory of the United States (except for
employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or

b. employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts
who are on parole, supervised release, or probation.

1. NONDISCRIMINATION
(Applicableto al Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations
(28 CFR 35, 29 CFR 1630, and 41 CFR 60) and orders of the Secretary of Labor as modified by the provisions
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall congtitute the EEO and specific affirmative action
standards for the contractor's project activities under this contract. The Equal Opportunity Construction Contract
Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990
(42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract.
In the execution of this contract, the contractor agrees to comply with the following minimum specific requirement
activities of EEO:

a. The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out
EEO obligations and in their review of hislher activities under the contract.

b. The contractor will accept as his operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color, national origin, age or disability. Such action
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shall include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship,
preapprenticeship, and/or on-the-job training."

2. EEO Officer: The contractor will designate and make known to the SHA contracting officers an EEO Officer who
will have the responsibility for and must be capable of effectively administering and promoting an active contractor
program of EEO and who must be assigned adequate authority and responsibility to do so.

3. Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who are substantially involved in such action, will be made
fully cognizant of, and will implement, the contractor's EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment. To ensure that the above agreement will be met, the following
actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and
then not less often than once every six months, at which time the contractor's EEO policy and its
implementation will be reviewed and explained. The meetings will be conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given athorough indoctrination by the EEO Officer,
covering all major aspects of the contractor's EEO obligations within thirty days following their reporting for
duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to
employees, applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or other appropriate means.

4. Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such advertisements will be placed in publications having a large
circulation among minority groups in the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral sources likely to yield qualified minority group
applicants. To meet this requirement, the contractor will identify sources of potential minority group
employees, and establish with such identified sources procedures whereby minority group applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is
expected to observe the provisions of that agreement to the extent that the system permits the contractor's
compliance with EEO contract provisions. (The DOL has held that where implementation of such agreements
have the effect of discriminating against minorities or women, or obligates the contractor to do the same, such
implementation violates Executive Order 11246, as amended.)

c. The contractor will encourage his present employees to refer minority group applicants for employment.
Information and procedures with regard to referring minority group applicants will be discussed with
employees.

5. Personnel Actions. Wages, working conditions, and employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination,
shall be taken without regard to race, color, religion, sex, nationa origin, age or disability. The following
procedures shall be followed:

a.  The contractor will conduct periodic inspections of project sites to insure that working conditions and employee
facilities do not indicate discriminatory treatment of project site personnel.
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b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there is
evidence of discrimination. Where evidence is found, the contractor will promptly take corrective action. If the
review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall
include all affected persons.

d. The contractor will promptly investigate all complaints of aleged discrimination made to the contractor in
connection with his obligations under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within areasonable time. If the investigation indicates that the discrimination may
affect persons other than the complainant, such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform every complainant of all of his avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minority group and women
employees, and applicants for employment.

b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations,
the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training programs for
the geographical area of contract performance. Where feasible, 25 percent of apprentices or trainees in each
occupation shall be in their first year of apprenticeship or training. In the event a special provision for training
is provided under this contract, this subparagraph will be superseded as indicated in the special provision.

c. The contractor will advise employees and applicants for employment of available training programs and
entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of minority group and women
employees and will encourage eligible employees to apply for such training and promotion.

7. Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use
his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and women
within the unions, and to effect referrals by such unions of minority and female employees. Actions by the
contractor either directly or through a contractor's association acting as agent will include the procedures set forth
below:

a.  The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed
toward qualifying more minority group members and women for membership in the unions and increasing the
skills of minority group employees and women so that they may qualify for higher paying employment.

b. The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national
origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to
the extent such information is within the exclusive possession of the labor union and such labor union refusesto
furnish such information to the contractor, the contractor shall so certify to the SHA and shall set forth what
efforts have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a reasonable flow of minority and women
referrals within the time limit set forth in the collective bargaining agreement, the contractor will, through
independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex,
national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minority group
persons and women. (The DOL has held that it shall be no excuse that the union with which the contractor has
a collective bargaining agreement providing for exclusive referral failed to refer minority employees.) In the
event the union referral practice prevents the contractor from meeting the obligations pursuant to Executive
Order 11246, as amended, and these special provisions, such contractor shall immediately notify the SHA.
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8. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and
retention of subcontractors, including procurement of materials and leases of equipment.

a. The contractor shall notify al potential subcontractors and suppliers of his’lher EEO obligations under this

C.

contract.

Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete
for and perform subcontracts which the contractor enters into pursuant to this contract. The contractor will use
his best efforts to solicit bids from and to utilize DBE subcontractors or subcontractors with meaningful
minority group and female representation among their employees. Contractors shall obtain lists of DBE
construction firms from SHA personnel.

The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.

9. Recordsand Reports. The contractor shall keep such records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of three years following completion of the contract work
and shall be available at reasonable times and places for inspection by authorized representatives of the SHA and the
FHWA.

a. Therecords kept by the contractor shall document the following:

b.

(1) The number of minority and non-minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment
opportunities for minorities and women;

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and
female employees; and

(4) The progress and efforts being made in securing the services of DBE subcontractors or subcontractors with
meaningful minority and female representation among their employees.

The contractors will submit an annua report to the SHA each July for the duration of the project, indicating the
number of minority, women, and non-minority group employees currently engaged in each work classification
required by the contract work. Thisinformation is to be reported on Form FHWA-1391. If on-the-job training
isbeing required by special provision, the contractor will be required to collect and report training data.

I11. NONSEGREGATED FACILITIES

(Applicableto all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

a

By submission of this bid, the execution of this contract or subcontract, or the consummation of this material
supply agreement or purchase order, as appropriate, the bidder, Federal-aid construction contractor,
subcontractor, material supplier, or vendor, as appropriate, certifies that the firm does not maintain or provide
for its employees any segregated facilities at any of its establishments, and that the firm does not permit its
employees to perform their services at any location, under its control, where segregated facilities are
maintained. The firm agrees that a breach of this certification is a violation of the EEO provisions of this
contract. The firm further certifies that no employee will be denied access to adequate facilities on the basis of
sex or disability.

As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms
and washrooms, restaurants and other eating areas, time clocks, locker rooms, and other storage or dressing
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities
provided for employees which are segregated by explicit directive, or are, in fact, segregated on the basis of
race, color, religion, national origin, age or disability, because of habit, local custom, or otherwise. The only
exception will be for the disabled when the demands for accessibility override (e.g. disabled parking).
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c. The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or
material suppliers prior to award of subcontracts or consummation of material supply agreements of $10,000 or
more and that it will retain such certificationsin itsfiles.

IV.PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to al Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural minor collectors, which are exempt.)

1. General:

a.  All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not
less often than once a week and without subseguent deduction or rebate on any account [except such payroll
deductions as are permitted by regulations (29 CFR 3)] issued by the Secretary of Labor under the Copeland
Act (40 U.S.C. 276¢) the full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due
at time of payment. The payment shall be computed at wage rates not less than those contained in the wage
determination of the Secretary of Labor (hereinafter "the wage determination") which is attached hereto and
made a part hereof, regardless of any contractual relationship which may be alleged to exist between the
contractor or its subcontractors and such laborers and mechanics. The wage determination (including any
additional classifications and wage rates conformed under paragraph 2 of this Section 1V and the DOL poster
(WH-1321) or Form FHWA-1495) shall be posted at all times by the contractor and its subcontractors at the site
of the work in a prominent and accessible place where it can be easily seen by the workers. For the purpose of
this Section, contributions made or costs reasonably anticipated for bona fide fringe benefits under Section
1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are considered wages paid
to such laborers or mechanics, subject to the provisions of Section IV, paragraph 3b, hereof. Also, for the
purpose of this Section, regular contributions made or costs incurred for more than aweekly period (but not less
often than quarterly) under plans, funds, or programs, which cover the particular weekly period, are deemed to
be constructively made or incurred during such weekly period. Such laborers and mechanics shall be paid the
appropriate wage rate and fringe benefits on the wage determination for the classification of work actually
performed, without regard to skill, except as provided in paragraphs 4 and 5 of this Section 1V.

b. Laborers or mechanics performing work in more than one classification may be compensated at the rate
specified for each classification for the time actually worked therein, provided, that the employer's payroll
records accurately set forth the time spent in each classification in which work is performed.

c. All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are
herein incorporated by reference in this contract.

2. Classification:

a. The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract,
which isnot listed in the wage determination, shall be classified in conformance with the wage determination.

b. The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the
following criteria have been met:

(1) the work to be performed by the additional classification regquested is not performed by a classification in
the wage determination;

(2) theadditional classification is utilized in the area by the construction industry;

(3) the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage
rates contained in the wage determination; and

(4) with respect to helpers, when such a classification prevails in the areain which the work is performed.

c. If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the
additional classification or their representatives, and the contracting officer agree on the classification and wage
rate (including the amount designated for fringe benefits where appropriate), areport of the action taken shall be
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sent by the contracting officer to the DOL, Administrator of the Wage and Hour Division, Employment
Standards Administration, Washington, D.C. 20210. The Wage and Hour Administrator, or an authorized
representative, will approve, modify, or disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that
additional time is necessary.

d. In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the
additional classification or their representatives, and the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the views of al interested parties and the
recommendation of the contracting officer, to the Wage and Hour Administrator for determination. Said
Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so
advise the contracting officer or will notify the contracting officer within the 30-day period that additional time
iS hecessary

e. The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c or 2d of this
Section |V shall be paid to all workers performing work in the additional classification from the first day on
which work is performed in the classification.

3. Payment of Fringe Benefits:

a Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a
fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an
hourly case equivalent thereof.

b. If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person,
he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably
anticipated in providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor
has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

4. Apprenticesand Trainees (Programsof the U.S. DOL) and Helpers:
a.  Apprentices:

(1) Apprenticeswill be permitted to work at less than the predetermined rate for the work they performed when
they are employed pursuant to and individually registered in a bona fide apprenticeship program registered
with the DOL, Employment and Training Administration, Bureau of Apprenticeship and Training, or with a
State apprenticeship agency recognized by the Bureau, or if aperson is employed in his/her first 90 days of
probationary employment as an apprentice in such an apprenticeship program, who is not individually
registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a
State apprenticeship agency (where appropriate) to be eligible for probationary employment as an
apprentice.

(2) The alowable ratio of apprentices to journeyman-level employees on the job site in any craft classification
shall not be greater than the ratio permitted to the contractor as to the entire work force under the registered
program. Any employee listed on a payroll a an apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the applicable wage rate listed in the wage
determination for the classification of work actually performed. In addition, any apprentice performing
work on the job site in excess of the ratio permitted under the registered program shall be paid not less than
the applicable wage rate on the wage determination for the work actually performed. Where a contractor or
subcontractor is performing construction on a project in a locality other than that in which its program is
registered, the ratios and wage rates (expressed in percentages of the journeyman-level hourly rate)
specified in the contractor's or subcontractor's registered program shall be observed.

(3) Every apprentice must be paid at not less than the rate specified in the registered program for the
apprentice's level of progress, expressed as a percentage of the journeyman-level hourly rate specified in
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(4)

the applicable wage determination. Apprentices shall be paid fringe benefits in accordance with the
provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits listed on the wage determination for the
applicable classification. If the Administrator for the Wage and Hour Division determines that a different
practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that
determination.

In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the
Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer be
permitted to utilize apprentices at less than the applicable predetermined rate for the comparable work
performed by regular employees until an acceptable program is approved.

Trainees:

@

2

3)

(4)

Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined
rate for the work performed unless they are employed pursuant to and individually registered in a program
which has received prior approval, evidenced by formal certification by the DOL, Employment and
Training Administration.

The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted
under the plan approved by the Employment and Training Administration. Any employee listed on the
payroll at a trainee rate who is not registered and participating in a training plan approved by the
Employment and Training Administration shall be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed. In addition, any trainee performing work
on the job site in excess of the ratio permitted under the registered program shall be paid not less than the
applicable wage rate on the wage determination for the work actually performed.

Every trainee must be paid at not less than the rate specified in the approved program for his/her level of
progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage
determination. Trainees shall be paid fringe benefits in accordance with the provisions of the trainee
program. If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division
determines that there is an apprenticeship program associated with the corresponding journeyman-level
wage rate on the wage determination which provides for less than full fringe benefits for apprentices, in
which case such trainees shall receive the same fringe benefits as apprentices.

In the event the Employment and Training Administration withdraws approval of a training program, the
contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable
predetermined rate for the work performed until an acceptable program is approved.

Helpers:

Helpers will be permitted to work on a project if the helper classification is specified and defined on the
applicable wage determination or is approved pursuant to the conformance procedure set forth in Section 1V.2.
Any worker listed on a payroll a a helper wage rate, who is not a helper under an approved definition, shall be
paid not less than the applicable wage rate on the wage determination for the classification of work actually
performed.

Apprenticesand Trainees (Programs of the U.S. DOT):

Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are
not subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for
apprentices and trainees under such programs will be established by the particular programs. The ratio of
apprentices and trainees to journeymen shall not be greater than permitted by the terms of the particular program.

Withholding:

The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or
cause to be withheld, from the contractor or subcontractor under this contract or any other Federal contract with the
same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage

Contract No. 05-465604
159



requirements which is held by the same prime contractor, as much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages required by the contract. 1n the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or
part of the wages required by the contract, the SHA contracting officer may, after written notice to the contractor,
take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds
until such violations have ceased.

Overtime Requirements:

No contractor or subcontractor contracting for any part of the contract work which may require or involve the
employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in
paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any workweek in
which he/she is employed on such work, to work in excess of 40 hours in such workweek unless such laborer,
mechanic, watchman, or guard receives compensation at a rate not less than one-and-one-half times his/her basic
rate of pay for all hoursworked in excess of 40 hoursin such workweek.

Violation:

Liability for Unpaid Wages; Liquidated Damages. In the event of any violation of the clause set forth in paragraph
7 above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her
unpaid wages. In addition, such contractor and subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such District or to such territory) for liquidated
damages. Such liquidated damages shall be computed with respect to each individual Iaborer, mechanic, watchman,
or guard employed in violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar day on
which such employee was required or permitted to work in excess of the standard work week of 40 hours without
payment of the overtime wages required by the clause set forth in paragraph 7.

Withholding for Unpaid Wages and Liquidated Damages:

The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold, or
cause to be withheld, from any monies payable on account of work performed by the contractor or subcontractor
under any such contract or any other Federal contract with the same prime contractor, or any other Federally-
assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime
contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above.

V.STATEMENTSAND PAYROLLS

(Applicableto all Federal-aid construction contracts exceeding $2,000 and to al related subcontracts, except for projects
located on roadways classified as local roads or rural collectors, which are exempt.)

1.

Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein incorporated
by reference.

Payrollsand Payroll Records:

a. Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during
the course of the work and preserved for a period of 3 years from the date of completion of the contract for al
laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at the site of the work.

b. The payroll records shall contain the name, social security number, and address of each such employee; his or
her correct classification; hourly rates of wages paid (including rates of contributions or costs anticipated for
bona fide fringe benefits or cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon
Act); daily and weekly number of hours worked; deductions made; and actual wages paid. In addition, for
Appalachian contracts, the payroll records shall contain a notation indicating whether the employee does, or
does not, normally reside in the labor area as defined in Attachment A, paragraph 1. Whenever the Secretary of
Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a plan or program described in Section
1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show

Contract No. 05-465604
160



that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible,
that the plan or program has been communicated in writing to the laborers or mechanics affected, and show the
cost anticipated or the actual cost incurred in providing benefits. Contractors or subcontractors employing
apprentices or trainees under approved programs shall maintain written evidence of the registration of
apprentices and trainees, and ratios and wage rates prescribed in the applicable programs.

Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the
SHA resident engineer a payroll of wages paid each of its employees (including apprentices, trainees, and
helpers, described in Section |V, paragraphs 4 and 5, and watchmen and guards engaged on work during the
preceding weekly payroll period). The payroll submitted shall set out accurately and completely all of the
information required to be maintained under paragraph 2b of this Section V. This information may be
submitted in any form desired. Optional Form WH-347 is available for this purpose and may be purchased
from the Superintendent of Documents (Federal stock number 029-005-0014-1), U.S. Government Printing
Office, Washington, D.C. 20402. The prime contractor is responsible for the submission of copies of payrolls
by all subcontractors.

Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or
subcontractor or his’her agent who pays or supervises the payment of the persons employed under the contract
and shall certify the following:

(1) that the payroll for the payroll period contains the information required to be maintained under paragraph
2b of this Section V and that such information is correct and complete;

(2) that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly wages earned, without rebate, either directly or
indirectly, and that no deductions have been made either directly or indirectly from the full wages earned,
other than permissible deductions as set forth in the Regulations, 29 CFR 3;

(3) that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits or
cash equivaent for the classification of worked performed, as specified in the applicable wage
determination incorporated into the contract.

The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance” required by paragraph 2d of
this Section V.

The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution
under 18 U.S.C. 1001 and 31 U.S.C. 231.

The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available
for inspection, copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and
shall permit such representatives to interview employees during working hours on the job. If the contractor or
subcontractor fails to submit the required records or to make them available, the SHA, the FHWA, the DOL, or
all may, after written notice to the contractor, sponsor, applicant, or owner, take such actions as may be
necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure
to submit the required records upon reguest or to make such records available may be grounds for debarment
action pursuant to 29 CFR 5.12.

VI.RECORD OF MATERIALS, SUPPLIES, AND LABOR

On all Federal-aid contracts on the National Highway System, except those which provide solely for the installation
of protective devices at railroad grade crossings, those which are constructed on a force account or direct labor basis,
highway beautification contracts, and contracts for which the total final construction cost for roadway and bridge is
less than $1,000,000 (23 CFR 635) the contractor shall:

a. Become familiar with the list of specific materials and supplies contained in Form FHWA-47, "Statement of

Materials and Labor Used by Contractor of Highway Construction Involving Federal Funds," prior to the
commencement of work under this contract.
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b. Maintain arecord of the total cost of all materials and supplies purchased for and incorporated in the work, and
also of the quantities of those specific materials and supplies listed on Form FHWA-47, and in the units shown
on Form FHWA-47.

c. Furnish, upon the completion of the contract, to the SHA resident engineer on Form FHWA-47 together with
the data required in paragraph 1b relative to materials and supplies, a final labor summary of all contract work
indicating the total hours worked and the total amount earned.

At the prime contractor's option, either a single report covering all contract work or separate reports for the
contractor and for each subcontract shall be submitted.

VII. SUBLETTING OR ASSIGNING THE CONTRACT

The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty
items designated by the State. Specialty items may be performed by subcontract and the amount of any such
speciaty items performed may be deducted from the total original contract price before computing the amount of
work required to be performed by the contractor's own organization (23 CFR 635).

a. "Its own organization" shall be construed to include only workers employed and paid directly by the prime
contractor and equipment owned or rented by the prime contractor, with or without operators. Such term does
not include employees or equipment of a subcontractor, assignee, or agent of the prime contractor.

b. "Specidty Items’ shall be construed to be limited to work that requires highly specialized knowledge, abilities,
or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid on
the contract as awhole and in general are to be limited to minor components of the overall contract.

The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the
cost of material and manufactured products which are to be purchased or produced by the contractor under the
contract provisions.

The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full
authority to direct performance of the work in accordance with the contract requirements, and is in charge of al
construction operations (regardless of who performs the work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the SHA contracting officer determines is necessary to
assure the performance of the contract.

No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the
SHA contracting officer, or authorized representative, and such consent when given shall not be construed to relieve
the contractor of any responsibility for the fulfillment of the contract. Written consent will be given only after the
SHA has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and
requirements of the prime contract.

VIIl. SAFETY - ACCIDENT PREVENTION

In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The contractor shall provide al safeguards, safety devices
and protective equipment and take any other needed actions as it determines, or as the SHA contracting officer may
determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the
public and to protect property in connection with the performance of the work covered by the contract.

It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of
the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his’her
health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40
U.S.C. 333).

Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of
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compliance with the construction safety and health standards and to carry out the duties of the Secretary under
Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid
highway projects, it is essential that al persons concerned with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or misrepresentation with respect to any facts related to the project
is a violation of Federal law. To prevent any misunderstanding regarding the seriousness of these and similar acts, the
following notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily
available to all persons concerned with the project:

Notice To All Personnel Engaged On Federal-Aid Highway Projects
18 U.S.C. 1020 READS ASFOLLOWS:

"Whoever being an officer, agent, or employee of the United States, or any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and
supplemented;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."

X.IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT
(Applicableto all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt under
the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the Federal Water
Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738,
and regulations in implementation thereof (40 CFR 15) is not listed, on the date of contract award, on the U.S.
Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR 15.20.

2. That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean Air
Act and Section 308 of the Federal Water Pollution Control Act and all regulations and guidelines listed thereunder.

3. That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of
Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is under consideration to
be listed on the EPA List of Violating Facilities.

4. That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section X
in every nonexempt subcontract, and further agrees to take such action as the government may direct as a means of
enforcing such requirements.

Contract No. 05-465604
163



XI1. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY

EXCLUSION

1. Instructionsfor Certification - Primary Covered Transactions:
(Applicableto all Federal-aid contracts - 49 CFR 29)

a

By signing and submitting this proposal, the prospective primary participant is providing the certification set out
below.

The inability of a person to provide the certification set out below will not necessarily result in denia of
participation in this covered transaction. The prospective participant shall submit an explanation of why it
cannot provide the certification set out below. The certification or explanation will be considered in connection
with the department or agency's determination whether to enter into this transaction. However, failure of the
prospective primary participant to furnish a certification or an explanation shall disqualify such a person from
participation in this transaction.

The certification in this clause is a material representation of fact upon which reliance was placed when the
department or agency determined to enter into this transaction. If it is later determined that the prospective
primary participant knowingly rendered an erroneous certification, in addition to other remedies available to the
Federal Government, the department or agency may terminate this transaction for cause of default.

The prospective primary participant shall provide immediate written notice to the department or agency to
whom this proposal is submitted if any time the prospective primary participant learns that its certification was
erroneous when submitted or has become erroneous by reason of changed circumstances.

The terms "covered transaction,” "debarred," "suspended,” "ineligible," "lower tier covered transaction,”
"participant,” "person," "primary covered transaction," "principal," "proposal,” and "voluntarily excluded," as
used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing
Executive Order 12549. You may contact the department or agency to which this proposal is submitted for
assistance in obtaining a copy of those regulations.

The prospective primary participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency entering into this transaction.

The prospective primary participant further agrees by submitting this proposal that it will include the clause
titted "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," provided by the department or agency entering into this covered transaction, without
modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each participant may, but is not required to,
check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or
Nonprocurement Programs" (Nonprocurement List) which is compiled by the General Services Administration.

Nothing contained in the foregoing shall be construed to require establishment of a system of recordsin order to
render in good faith the certification required by this clause. The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

Except for transactions authorized under paragraph f of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency may terminate this transaction for cause or default.

Contract No. 05-465604
164



2. Certification Regarding Debarment, Suspension, Indligibility and Voluntary Exclusion — Primary Covered
Transactions:

a

b.

The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:

(1) Arenot presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded
from covered transactions by any Federal department or agency;

(2) Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement
rendered against them for commission of fraud or a crimina offense in connection with obtaining,
attempting to obtain, or performing a public (Federal, State or local) transaction or contract under a public
transaction; violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false statements, or receiving stolen property;

(3) Arenot presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal,
State or local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and

(4) Have not within a 3-year period preceding this application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or defaullt.

Where the prospective primary participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

3. Instructionsfor Certification - Lower Tier Covered Transactions:
(Applicable to al subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)

a

b.

By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

The certification in this clause is a material representation of fact upon which reliance was placed when this
transaction was entered into. If it is later determined that the prospective lower tier participant knowingly
rendered an erroneous certification, in addition to other remedies available to the Federa Government, the
department or agency with which this transaction originated may pursue available remedies, including
suspension and/or debarment.

The prospective lower tier participant shall provide immediate written notice to the person to which this
proposal is submitted if at any time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

The terms "covered transaction,” "debarred,” "suspended,” "ineligible," "primary covered transaction,”
"participant,” "person,” "principal," "proposal,” and "voluntarily excluded," as used in this clause, have the
meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549. You
may contact the person to which this proposal is submitted for assistance in obtaining a copy of those
regulations.

The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency with which this transaction originated.

The prospective lower tier participant further agrees by submitting this proposal that it will include this clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for
lower tier covered transactions.

A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ingligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each participant may, but is not required to,
check the Nonprocurement List.
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Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause. The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

Except for transactions authorized under paragraph e of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

4. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Excluson — Lower Tier
Covered Transactions:

a

b.

The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principalsis
presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from
participation in this transaction by any Federal department or agency.

Where the prospective lower tier participant is unable to certify to any of the statements in this certification,
such prospective participant shall attach an explanation to this proposal.

X11. CERTIFICATION REGARDING USE OF CONTRACT FUNDSFOR LOBBYING

(Applicableto all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 - 49 CFR 20)

1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a

No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person
for influencing or attempting to influence an officer or employee of any Federal agency, aMember of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding
of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of
any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any
Federal contract, grant, loan, or cooperative agreement.

If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing
or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure
Form to Report Lobbying," in accordance with its instructions.

2. Thiscertification isamaterial representation of fact upon which reliance was placed when this transaction was made
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed
by 31 U.S.C. 1352. Any person who fails to file the required certification shall be subject to a civil penalty of not
less than $10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the
language of this certification be included in al lower tier subcontracts, which exceed $100,000 and that al such
recipients shall certify and disclose accordingly.
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FEDERAL-AID FEMALE AND MINORITY GOALS

In accordance with Section 1I, "Nondiscrimination,” of "Required Contract Provisions Federal-aid Construction
Contracts' the following are the goals for female utilization:

Goal for Women (applies nationwide).............. (percent) 6.9
The following are goals for minority utilization:

CALIFORNIA ECONOMIC AREA
Goal
(Per cent)
174 Redding, CA:
Non-SMSA Counties 6.8
CA Lassen; CA Modoc;CA Plumas,CA Shasta; CA Siskiyou; CA Tehama.

175 Eureka, CA
Non-SMSA Counties 6.6
CA Ded Norte; CA Humboldt; CA Trinity.

176 San Francisco-Oakland-San Jose, CA:

SMSA Counties;

7120 Salinas-Seaside-Monterey, CA 28.9
CA Monterey.

7360 San Francisco-Oakland 25.6
CA Alameda; CA ContraCosta; CA Marin; CA San Francisco; CA San Mateo.

7400 San Jose, CA 19.6
CA SantaClara.

7485 Santa Cruz, CA. 14.9
CA SantaCruz.

7500 Santa Rosa, CA 9.1
CA Sonoma.

8720 Vallgjo-Fairfield- Napa, CA 17.1
CA Napa; CA Solano

Non-SMSA Counties 23.2

CA Lake; CA Mendocino; CA San Benito

177 Sacramento, CA:

SMSA Counties:

6920 Sacramento, CA 16.1
CA Placer; CA Sacramento; CA Yolo.

Non-SMSA Counties 14.3

CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA
Sutter; CA Yuba.

178 Stockton-M odesto, CA:

SMSA Counties:

5170 Modesto, CA 12.3
CA Stanidaus.

8120 Stockton, CA 24.3
CA San Joagquin.

Non-SMSA Counties 19.8

CA Alpine; CA Amador; CA Calaveras, CA Mariposa;CA Merced; CA Tuolumne.
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Goal
(Per cent)
179 Fresno-Bakersfield, CA

SMSA Counties:

0680 Bakersfield, CA 19.1
CA Kern.

2840 Fresno, CA 26.1
CA Fresno.

Non-SMSA Counties 23.6
CA Kings, CA Madera; CA Tulare.

180 LosAngeles, CA:

SMSA Counties:

0360 Anaheim-Santa Ana-Garden Grove, CA 11.9
CA Orange.

4480 LosAngeles-Long Beach, CA 28.3
CA LosAngeles.

6000 Oxnard-Simi Valley-Ventura, CA 215
CA Ventura

6780 Riverside-San Bernardino-Ontario, CA. 19.0
CA Riverside; CA San Bernardino.

7480 Santa Barbara-Santa Maria-Lompoc, CA 19.7
CA SantaBarbara.

Non-SMSA Counties 24.6
CA Inyo; CA Mono; CA San Luis Obispo.

181  San Diego, CA:
SMSA Counties
7320 San Diego, CA. 16.9
CA SanDiego.
Non-SMSA Counties 18.2
CA Imperial.

In addition to the reporting requirements set forth elsewhere in this contract the Contractor and subcontractors holding
subcontracts, not including material suppliers, of $10,000 or more, shall submit for every month of July during which work is
performed, employment data as contained under Form FHWA PR-1391 (Appendix C to 23 CFR, Part 230), and in
accordance with the instructions included thereon.
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